



Contract Quantity Adjustment/Change Order

Department: Transportation
Project Name: Kenney Fort Segements 2 and 3
Date: 3/25/2026
City Project ID Number: STP 2021 (745)MM
Change Order/Quantity Adjustment No.: 11
Vendor: JD Abrams
Address: 4500-B Banister Ln, Suite 100, Austin, TX 78704
Phone No.: 512-322-4000

Justification

Flush Valve relocation at 9x6 RCB, work approved, performed but not previously paid for. Added work requested by CORR for final inspection, dead end barricades at southern limit of Kenny Fort Bl. Added work requested by CORR for final inspection, miscellaneous 12" & 18" rock rip rap installations

SUMMARY

Table with 3 columns: Description, Amount, % Change. Rows include Original Contract Price, Previous Quantity Adjustment(s), This Quantity Adjustment, Total Quantity Adjustment(s), Total Contract Price with Quantity Adjustment(s), Previous Change Order(s), This Change Order, Total Change Order(s) To Date, Adjusted Contract Price, Difference between Original and Adjusted Contract Prices, and Contract Time adjustments.

Submitted for Approval

Prepared By: Alfonso Fernandez, President, JD Abrams
Signature: [Handwritten Signature]
Date: 3/25/2026

Approvals

Contractor: Alfonso Fernandez, President, JD Abrams
Signature: [Handwritten Signature]
Date: 3/25/2026
City Project Manager: Greg Ciaccio Senior Project Manager
Signature: _____
Date: _____
Mayor/City Manager: _____
Signature: _____
Printed Name, Title: _____
Date: _____



Contract Quantity Adjustment/Change Order

Project Name: Kenney Fort Segements 2 and 3

Quan. Adj./Change Order No.: 11

Quantity Adjustment Data

Bid Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
104 6015	REMOVING CONC (SIDEWALKS)	SY	572.32	\$15.00	\$8,584.80	
104 6017	REMOVING CONC (DRIVEWAYS)	SY	1032	\$25.00	\$25,800.00	
104 6022	REMOVING CONC (CURB AND GUTTER)	LF	2135	\$8.00	\$17,080.00	
247 6366	FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)	CY	-6838.36	\$0.01	-\$68.38	
260 6002	LIME (HYDRATED LIME (SLURRY))	TON	-1583.61	\$150.00	-\$237,541.50	
260 6084	LIME TRT (SUBGRADE)(12")	SY	-42749	\$4.00	-\$170,996.00	
310 6001	PRIME COAT (MULTI OPTION)	GAL	-4378	\$4.00	-\$17,512.00	
347 6001	TOM (ASPHALT) PG 76-22	TON	12.44	\$135.00	\$1,679.40	
347 6006	TOM - C (AGGREGATE) SAC - B	TON	186.48	\$135.00	\$25,174.80	
351 6011	FLEXIBLE PAVEMENT STRUCTURE REPAIR(18")	SY	-20	\$425.00	-\$8,500.00	
354 6021	PLANE ASPH CONC PAV(0" TO 2")	SY	-3068.71	\$3.65	-\$11,200.79	
400 6006	CUT & RESTORING PAV	SY	-120	\$75.00	-\$9,000.00	
432 6045	RIPRAP (MOW STRIP)(4 IN)	CY	-0.67	\$525.00	-\$351.75	
450 6052	RAIL (HANDRAIL)(TY F)	LF	39	\$175.00	\$6,825.00	
512 6057	PORT CTB (REMOVE)(LOW PROF)(TY 1)	LF	3100	\$7.00	\$21,700.00	
512 6058	PORT CTB (REMOVE)(LOW PROF)(TY 2)	LF	140	\$8.00	\$1,120.00	
528 6008	COLORED TEXTURED CONC (5")	SY	149.77	\$85.00	\$12,730.45	
529 6008	CONC CURB & GUTTER (TY II)	LF	424.5	\$18.00	\$7,641.00	
530 6004	DRIVEWAYS (CONC)	SY	464.2	\$68.00	\$31,565.60	
531 6004	CURB RAMPS (TY 1)	EA	2	\$1,550.00	\$3,100.00	
644 6001	IN SM RD SN SUP&AM TY10BWG(1)SA(P)	EA	-25	\$545.90	-\$13,647.50	
644 6004	IN SM RD SN SUP&AM TY10BWG(1)SA(T)	EA	-4	\$638.60	-\$2,554.40	
644 6007	IN SM RD SN SUP&AM TY10BWG(1)SA(U)	EA	-4	\$731.30	-\$2,925.20	
644 6030	IN SM RD SN SUP&AM TYS80(1)SA(T)	EA	-2	\$690.10	-\$1,380.20	
644 6033	IN SM RD SN SUP&AM TYS80(1)SA(U)	EA	-2	\$824.00	-\$1,648.00	
644 6068	RELOCATE SM RD SN SUP&AM TY 10BWG	EA	-1.5	\$432.60	-\$648.90	
644 6076	REMOVE SM RD SN SUP&AM	EA	-1	\$80.34	-\$80.34	
658 6094	INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRF	EA	-15	\$77.25	-\$1,158.75	



Contract Quantity Adjustment/Change Order

rev, 01/16

662 6001	WK ZN PAV MRK NON-REMOV (W)4"(BRK)	LF	-1762	\$0.62	-\$1,092.44
662 6004	WK ZN PAV MRK NON-REMOV (W)4"(SLD)	LF	-1784	\$0.62	-\$1,106.08
662 6032	WK ZN PAV MRK NON-REMOV (Y)4"(BRK)	LF	-6066	\$0.80	-\$4,852.80
662 6051	WK ZN PAV MRK REMOV (REFL) TY II-A-A	LF	-52	\$2.06	-\$107.12
662 6052	WK ZN PAV MRK REMOV (REFL) TY II-C-R	EA	-20	\$10.30	-\$206.00
662 6060	WK ZN PAV MRK REMOV (W)4"(BRK)	LF	-3028	\$0.62	-\$1,877.36
662 6063	WK ZN PAV MRK REMOV (W)4"(SLD)	LF	-28	\$0.77	-\$21.56
662 6095	WK ZN PAV MRK REMOV (Y)4"(SLD)	LF	-1624	\$0.77	-\$1,250.48
666 6029	REFL PAV MRK TY I (W)8"(DOT)(090MIL)	LF	-82	\$5.10	-\$418.20
666 6035	REFL PAV MRK TY I (W)8"(SLD)(090MIL)	LF	8761	\$5.10	\$44,681.10
666 6041	REFL PAV MRK TY I (W)12"(SLD)(090MIL)	LF	2098	\$5.10	\$10,699.80
666 6047	REFL PAV MRK TY I (W)24"(SLD)(090MIL)	LF	1308	\$7.83	\$10,241.64
666 6053	REFL PAV MRK TY I (W)(ARROW)(090MIL)	EA	9	\$154.50	\$1,390.50
666 6056	REFL PAV MRK TY I(W)(DBL ARROW)(090MIL)	EA	1	\$309.00	\$309.00
666 6077	REFL PAV MRK TY I (W)(WORD)(090MIL)	EA	5	\$154.50	\$772.50
666 6137	REFL PAV MRK TY I (Y)8"(SLD)(090MIL)	LF	371	\$1.75	\$649.25
666 6140	REFL PAV MRK TY I (Y)12"(SLD)(090MIL)	LF	445	\$5.10	\$2,269.50
666 6152	REFL PAV MRK TY I (Y)(ISLAND)(090MIL)	LF	-62	\$5.10	-\$316.20
666 6167	REFL PAV MRK TY II (W) 4" (BRK)	LF	83370	\$0.12	\$10,004.40
666 6168	REFL PAV MRK TY II (W) 4" (DOT)	LF	-8130.9	\$0.10	-\$813.09
666 6170	REFL PAV MRK TY II (W) 4" (SLD)	LF	25097.25	\$0.12	\$3,011.67
666 6207	REFL PAV MRK TY II (Y) 4" (SLD)	LF	54945.25	\$0.12	\$6,593.43
672 6007	REFL PAV MRKR TY I-C	EA	-3082	\$2.06	-\$6,348.92
672 6009	REFL PAV MRKR TY II-A-A	EA	-163	\$3.09	-\$503.67
672 6010	REFL PAV MRKR TY II-C-R	EA	149	\$3.61	\$537.89
677 6001	ELIM EXT PAV MRK & MRKS (4")	LF	-3703	\$0.57	-\$2,110.71
677 6003	ELIM EXT PAV MRK & MRKS (8")	LF	-1313	\$1.13	-\$1,483.69
677 6005	ELIM EXT PAV MRK & MRKS (12")	LF	84	\$11.85	\$995.40
677 6008	ELIM EXT PAV MRK & MRKS (ARROW)	EA	-3	\$118.45	-\$355.35
677 6012	ELIM EXT PAV MRK & MRKS (WORD)	EA	-4	\$118.45	-\$473.80
677 6036	ELIM EXT PAV MRK & MRKS (UTURN ARROW)	EA	-1	\$123.60	-\$123.60
740 6005	ANTI - GRAFFITI COATNG(PERMNENT- TY III)	SF	-6437	\$1.00	-\$6,437.00
3076 6001	D-GR HMA TY-B PG64-22	TON	3136.82	\$73.00	\$228,987.86
3076 6048	D-GR HMA TY-D PG76-22	TON	-758.17	\$97.00	-\$73,542.49
3076 6066	TACK COAT	GAL	-2279	\$4.00	-\$9,116.00
3085 6001	UNDERSEAL COURSE	GAL	-3867	\$4.00	-\$15,468.00
5001 6002	GEOGRID BASE REINCEMENT (TY II)	SY	-2882.27	\$1.60	-\$4,611.63
432 6001	RIPRAP (CONC)(4 IN)	CY	52.53	\$465.00	\$24,426.45



Contract Quantity Adjustment/Change Order

rev, 01/16

432 6035	RIPRAP (STONE PROTECTION)(24 IN)	CY	172.7	\$140.00	\$24,178.00
450 6103	RAIL (TY PR11)	LF	597.17	\$115.00	\$68,674.55
464 6003	RC PIPE (CL III)(18 IN)	LF	354	\$65.00	\$23,010.00
464 6005	RC PIPE (CL III)(24 IN)	LF	359	\$70.00	\$25,130.00
465 6014	INLET (COMPL)(PCO) 3FT)(LEFT)	EA	-1	\$4,300.00	-\$4,300.00
465 6015	INLET (COMPL)(PCO)(3FT)(RIGHT)	EA	1	\$4,300.00	\$4,300.00
465 6016	INLET (COMPL)(PCO)(3FT)(BOTH)	EA	1	\$4,500.00	\$4,500.00
465 6002	MANH (COMPL)(PRM)(48IN)	EA	1	\$2,500.00	\$2,500.00
465 6003	MANH (COMPL)(PRM)(60IN)	EA	-1	\$4,300.00	-\$4,300.00
465 6130	INLET (COMPL)(PSL)(FG)3FTX5FT-3FTX5FT)	EA	2	\$5,500.00	\$11,000.00
465 6149	INLET (COMPL)(PAZD)(SL)(3FTX3FT)	EA	-1	\$3,200.00	-\$3,200.00
465 6162	INLET (COMPL)(PAZD)(FG)(5F TX5FT-	EA	1	\$6,900.00	\$6,900.00
465 6207	INLET (COMPL)(CURB)(TY 1)(10')	EA	-1	\$3,800.00	-\$3,800.00
465 6313	INLET (COMPL)(CURB)(TY 1)(15'X3')	EA	-1	\$5,700.00	-\$5,700.00
466 6134	HEADWALL (CH - PW - S) (DIA= 36 IN)	EA	-2	\$13,000.00	-\$26,000.00
618 6047	CONDT (PVC) (SCH 80) (2") (BORE)	LF	580	\$26.78	\$15,532.40
618 6053	CONDT (PVC) (SCH 80) (3")	LF	986	\$23.69	\$23,358.34
618 6054	CONDT (PVC) (SCH 80) (3") (BORE)	LF	480	\$30.90	\$14,832.00
620 6008	ELEC CONDR (NO.8) INSULATED	LF	2338	\$1.55	\$3,623.90
620 6009	ELEC CONDR (NO.6) BARE	LF	9900	\$1.65	\$16,335.00
620 6010	ELEC CONDR (NO.6) INSULATED	LF	20400	\$2.06	\$42,024.00
684 6046	TRF SIG CBL (TY A)(14 AWG)(20 CONDR)	LF	133	\$4.12	\$547.96
6004 XXX1	1 OPTICOM PHASE SELECTOR-GTT MODEL 764	EA	1.08	\$4,455.78	\$4,812.24
618 6024	CONDT (PVC) (SCH 40) (2") (BORE)	LF	-343	\$32.96	-\$11,305.28
160 6003	FURNISHING AND PLACING TOPSOIL (4")	SY	-3352.65	\$0.97	-\$3,252.07
164 6007	BROADCAST SEED (PERM) (URBAN) (CLAY)	SY	-31211	\$0.29	-\$9,051.19
164 6009	BROADCAST SEED (TEMP) (WARM)	SY	-13955.5	\$0.29	-\$4,047.10
164 6011	BROADCAST SEED (TEMP) (COOL)	SY	-35537.45	\$0.29	-\$10,305.86
168 6001	VEGETATIVE WATERING	MG	-3985.23	\$5.00	-\$19,926.15
169 6005	SOIL RETENTION BLANKETS (CL 2) (TY E)	SY	-658	\$2.90	-\$1,908.20
432 6044	RIPRAP (CONC)(FLUME)	CY	-6	\$500.00	-\$3,000.00
506 6001	ROCK FILTER DAMS (INSTALL) (TY 1)	LF	-222	\$25.00	-\$5,550.00
506 6002	ROCK FILTER DAMS (INSTALL) (TY 2)	LF	-1269	\$35.00	-\$44,415.00
506 6011	ROCK FILTER DAMS (REMOVE)	LF	-1491	\$12.00	-\$17,892.00
506 6020	CONSTRUCTION EXITS (INSTALL) (TY 1)	SY	-132	\$18.00	-\$2,376.00
506 6024	CONSTRUCTION EXITS (REMOVE)	SY	-911	\$12.00	-\$10,932.00
506 6038	TEMP SEDMT CONT FENCE (INSTALL)	LF	839	\$2.75	\$2,307.25
506 6039	TEMP SEDMT CONT FENCE (REMOVE)	LF	-7819	\$0.50	-\$3,909.50
506 6040	BIODEG EROSN CONT LOGS (INSTL) (8")	LF	-1412	\$6.00	-\$8,472.00
506 6042	BIODEG EROSN CONT LOGS (INSTL) (18")	LF	-128	\$15.00	-\$1,920.00



Contract Quantity Adjustment/Change Order

rev, 01/16

506 6043	BIODEG EROSN CONT LOGS (REMOVE)	LF	-1540	\$0.50	-\$770.00
218	FORCE ACCOUNT - LAW ENFORCEMENT	LS	-0.13	\$20,000.00	-\$2,600.00
219	FORCE ACCOUNT - SAFETY	LS	-1	\$10,000.00	-\$10,000.00
220	FORCE ACCOUNT - EROSION CONTROL	LS	-1	\$10,000.00	-\$10,000.00
W-3	SPLIT CASING, 30-IN DIA., TYPE STEEL CORR SP505	LF	-98	\$560.00	-\$54,880.00
W-5	REMOVE EXISTING WATER LINE, 16-INCH CORR SP510	LF	-260	\$65.00	-\$16,900.00
W-6	ABANDON EXISTING WATER LINE, 16-INCH CORR SP510	LF	-104	\$32.00	-\$3,328.00
W-9	PIPE, 12-IN, DI AWWA C-151, CLASS 250 WATER LINE,	LF	3	\$165.00	\$495.00
W-10	PIPE, 16-IN, DI AWWA C-151, CLASS 250 WATER LINE,	LF	-165.105	\$315.00	-\$52,008.08
W-12	PRESSURE PLUG, 12-IN DRAWINGS	EA	-2	\$975.00	-\$1,950.00
W-14	HYMAX HLD 2 COUPLING, 16-IN, RESTRAINED CORR SP51	EA	-2	\$2,000.00	-\$4,000.00
W-16	GATE VALVE WITH VALVE BOX, 12-INCH CORR 511	EA	-4	\$5,200.00	-\$20,800.00
W-17	GATE VALVE WITH VALVE BOX, 16-INCH CORR 511	EA	-1	\$9,200.00	-\$9,200.00
W-21	FIRE HYDRANT ASSEMBLY, ALL DEPTHS, INCLUDING LEAD,	EA	-2	\$7,300.00	-\$14,600.00
W-23	CUT AND RESTORE PAVEMENT	SY	-120	\$94.00	-\$11,280.00
W-25	RESTRAINED JOINT FOR EXISTING 16" WATERLINE	EA	-8	\$1,450.00	-\$11,600.00
WW-2	ENCASEMENT PIPE, 18-IN DIA., TYPE STEEL CORR 505	LF	-25	\$160.00	-\$4,000.00
WW-5	ENCASEMENT PIPE, 30-IN DIA., TYPE STEEL CORR 505	LF	-15	\$400.00	-\$6,000.00
WW-19	MANHOLE VENT	EA	-1	\$6,500.00	-\$6,500.00
R-1	ENCASEMENT PIPE, 24-IN DIA., TYPE STEEL CORR 505	LF	4	\$212.00	\$848.00
R-3	TRENCH SAFETY SYSTEMS (WATER), ALL DEPTHS CORR 509	LF	-152	\$3.71	-\$563.92
CO2-4	UNDERDRAIN CLEANOUTS	EA	5	\$1,283.39	\$6,416.95
556-6006	PIPE UNDERDRAINS(TY 6) (6")	LF	813	\$27.96	\$22,731.48
506-6039	TEMP SEDMT CONT FENCE (REMOVE)	LF	-750	\$0.50	-\$375.00
416-6029	DRILL SHAFT (RDWY ILL POLE) (30 IN)	LF	-232	\$321.43	-\$74,570.95
620-6007	ELEC CONDR. (NO 8) BARE	LF	-2256	\$1.67	-\$3,761.81
620-6008	ELEC CONDR. (NO 8) INSULATED	LF	-4512	\$1.83	-\$8,262.53
620-6009	ELEC CONDR. (NO 6) BARE	LF	-10366	\$1.75	-\$18,097.25
620-6010	ELEC CONDR. (NO 6) INSULATED	LF	-20732	\$2.13	-\$44,219.57
247-6366	FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)	CY	-322	0.01	-\$3.22
260-6002	LIME (HYDRATED LIME)(SLURRY)	TON	3	150	\$450.00
260-6084	LIME TRT (SUBGRADE)(12")	SY	111	4	\$444.00
310-6001	PRIME COAT (MULTI OPTION)	GAL	-194	4	-\$776.00
528-6008	COLORLED TEXTURED CONC (5")	SY	-74	85	-\$6,290.00
529-6008	CONC CURB & GUTTER (TY II)	LF	94	18	\$1,692.00



Contract Quantity Adjustment/Change Order

rev, 01/16

644-6001	IN SM RD SN SUP&AMTY10BWG(1)SA(P)	EA	-2	545.9		-\$1,091.80	
666-6035	REFL PAV MRK TY I (W)8"(SLD)(090MIL)	LF	-330	5.1		-\$1,683.00	
666-6053	REFL PAV MRK TYI (W)(ARROW)(090MIL)	EA	-4	154.5		-\$618.00	
666-6077	REFL PAV MRK TY I (W)(WORD)(090MIL)	EA	-4	154.5		-\$618.00	
672-6010	REFL PAV MRK TYII-C-R	EA	-16	3.61		-\$57.76	
3076-6048	D-GR HMA TY-D PG76-22	TON	-119	97		-\$11,543.00	
3076-6066	TACK COAT	GAL	-87	4		-\$348.00	
160-6003	FURNISHING AND PLACING TOPSOI (4")	SY	1755	0.97		\$1,702.35	
164-6007	BROADCAST SEED (PERM)(URBAN)(CLAY)	SY	1755	0.29		\$508.95	
164-6009	BROADCAST SEED (TEMP) (WARM)	SY	878	0.29		\$254.62	
164-6011	BROADCAST SEED (TEMP) (COOL)	SY	878	0.29		\$254.62	
168-6001	VEGETATIVE WATERING	MG	123	5		\$615.00	
506-6040	BIODEG EROSN CONT LOGS (INSTL) (8")	LF	-38	6		-\$228.00	
506-6043	BIODEG EROSN CONT LOGS (REMOVE)	LF	-38	0.5		-\$19.00	
CO8-2	C1 & C2 CURB	EA	4.88743	\$19,719.00		\$96,375.23	✓
531-6002	CONC SIDEWALKS (5")	SY	-250.56	\$54.00		-\$13,530.24	✓
666-6035	Refl Pav Mrk Ty I (W)8"(SLD)(090MIL)	LF	-280	\$5.10		-\$1,428.00	
666-6053	Refl Pav Mrk Ty I (W)(ARROW)(090MIL)	EA	-2	\$154.50		-\$309.00	
666-6077	Refl Pav Mrk Ty I (W)(WORD)(090MIL)	EA	-2	\$154.50		-\$309.00	
666-6157	Refl Pav Mrk Ty II (W)4"(BRK)	LF	-1142	\$0.12		-\$137.04	
672-6010	Refl Pav Mrk Ty II C-R	EA	-16	\$3.61		-\$57.76	
TOTALS:						-\$311,800.90	0