



rev. 06/25

Contract Quantity Adjustment/Change Order

Department: TransportationDate: 12/8/25Project Name: McNeil Rd Extension Railroad CulvertsCity Project ID
Number: 2501Change Order/Quantity
Adjustment No. 1Vendor: Patin Construction LLC
Company Name3800 W. 2nd Street, Taylor, TX 76574
Address512-269-1071
Phone No.**Justification**

RailPros Reimbursements

SUMMARY

	Amount	% Change
Original Contract Price:	\$964,111.00	
Previous Quantity Adjustment(s):	\$0.00	
This Quantity Adjustment:	\$0.00	
Total Quantity Adjustment(s):	\$0.00	0%
Total Contract Price with Quantity Adjustment(s):	\$964,111.00	
Previous Change Order(s):	\$0.00	
This Change Order:	\$110,583.00	
Total Change Order(s) To Date:	\$110,583.00	11%
Adjusted Contract Price: [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]	\$1,074,694.00	
Difference between Original and Adjusted Contract Prices:	\$110,583.00	11%
Original Contract Time:	45	
Time Adjustment by previous Quan. Adj./Change Order:	0	
Time Adjustment by this Quan. Adj./Change Order:	0	
New Contract Time:	45	

Submitted for ApprovalPrepared By: Mason Fisher, Project Manager, Patin Construction LLC
Printed Name, Title, Company

Signature
12/8/25
Date**Approvals**Contractor: Mason Fisher, Project Manager, Patin Construction LLC
Printed Name, Title, Company

Signature
12/8/25
DateCity Project
Manager: Bill Stabilein
Printed Name, Title

Signature
12-30-25
DateMayor/City
Manager: _____
Printed Name, Title

Signature

Date

Project Name: McNeil Rd Extension Railroad Culverts

Change Order/Quantity Adjustment No. 1[illegible]

Project Name: McNeil Rd Extension Railroad Culverts

Change Order/Quantity Adjustment No. 1[illegible]