

EXHIBIT

"A"



Contract Quantity Adjustment/Change Order

rev. 08/12

Department: Transportation Department

Project

Name: 2013 Sidewalk GapsDate: 10/17/13

City Project

ID Number

TX05SDW

Change Order/Quantity

Adjustment No. 1

Justification

During construction of this project, City staff discovered additional sidewalk gaps that needed to be connected. These area will provide a safe route for pedestrians traveling in these areas.

SUMMARY

	Amount	% Change
Original Contract Price:	\$267,000.00	
Previous Quantity Adjustment(s):		
This Quantity Adjustment:	\$28,940.00	
Total Quantity Adjustment(s):	\$28,940.00	
Total Contract Price with Quantity Adjustment(s):	\$295,940.00	
Previous Change Order(s):	\$0.00	0.00
This Change Order:	\$53,991.50	0.18
Total Change Order(s) To Date:	\$53,991.50	0.18
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$349,931.50	
Difference between Original and Adjusted Contract Prices:	\$82,931.50	
Original Contract Time:		
Time Adjustment by previous Quan. Adj./Change Order:	0	
Time Adjustment by this Quan. Adj./Change Order:	18	
New Contract Time:	18	

Submitted for Approval

Prepared By: Jessie B Guzman Jessie B Guzman, General Manager, Austin Constructors, LLC 9/11/13
Signature Printed Name, Title, Company Date

Approvals

Contractor: Jessie B Guzman Jessie B Guzman, General Manager, Austin Constructors, LLC 9/11/13
Signature Printed Name, Title, Company Date

City Project Manager: _____
Signature Printed Name, Title Date

Mayor/City Manager: _____
Signature Printed Name, Title Date

Project Name: 2013 Sidewalk Gaps

Change Order Data

[illegible]

