



**Contract Quantity Adjustment/Change Order**

rev, 01/16  
 Department: UES  
 Project Name: Northeast Downtown Revitalization Date: 11/17/21  
 City Project ID Number: NEDTU/NEDTR Change Order/Quantity Adjustment No. 4  
 Vendor: Cash Construction Company Name 217 Kingston Lacy Blvd. - Pflugerville, Texas 78660 Address (512) 251-7872 Phone No.

**Justification**

Change Order/Quantity Adjustment No. 4 is for installation of concrete headwall at end of Sheppard Street near Ruby Hotel and for bid item quantity overages.

**SUMMARY**

	Amount	% Change
Original Contract Price:	\$7,823,780.00	
Previous Quantity Adjustment(s):	\$0.00	
This Quantity Adjustment:	\$162,306.25	
Total Quantity Adjustment(s):	\$0.00	
Total Contract Price with Quantity Adjustment(s):	\$7,986,086.25	
Previous Change Order(s):	\$391,749.20	5%
This Change Order:	\$169,100.00	2%
Total Change Order(s) To Date:	\$560,849.20	7%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$8,546,935.45	
Difference between Original and Adjusted Contract Prices:	\$723,155.45	
Original Contract Time:	365	
Time Adjustment by previous Quan. Adj./Change Order:	0	
Time Adjustment by this Quan. Adj./Change Order:	90	
New Contract Time:	455	

**Submitted for Approval**

Prepared By: Eddie Zapata Signature Eddie Zapata, Senior Project Manager, City of Round Rock Printed Name, Title, Company 11/18/21 Date

**Approvals**

Contractor: Michael Stevens Signature MATT BOTTWILL, PROJECT EXECUTIVE Printed Name, Title, Company 11/18/21 Date

City Project Manager: Eddie Zapata Signature Eddie Zapata, Senior Project Manager Printed Name, Title 11/18/21 Date

Mayor/City Manager: Craig Morgan Signature Craig Morgan, Mayor Printed Name, Title  Date



