



Contract Quantity Adjustment/Change Order

**EXHIBIT
"A"**

rev, 01/16

Department: UES

Project Name: Northeast Downtown Revitalization Date: 8/30/21

City Project ID Number: RHB20 Change Order/Quantity Adjustment No. 3

Vendor: Cash Construction Company Name: 217 Kingston Lacy Blvd. - Pflugerville, Texas 78660 Address: (512) 251-7872 Phone No.

Justification
 Change Order No. 3 is for replacing 6-inch wastewater line in Milam Street and in Alley between Mays and Lampasas Street with 8-inch HDPE wastewater line by pipe bursting. Also replace existing 2-inch waterline in alley between Mays and Lampasas Street.

	Amount	% Change
Original Contract Price:	\$7,823,780.00	
Previous Quantity Adjustment(s):	\$0.00	
This Quantity Adjustment:	\$0.00	
Total Quantity Adjustment(s):	\$0.00	
Total Contract Price with Quantity Adjustment(s):	\$7,823,780.00	
Previous Change Order(s):	\$164,056.70	2%
This Change Order:	\$227,692.50	3%
Total Change Order(s) To Date:	\$391,749.20	5%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$8,215,529.20	
Difference between Original and Adjusted Contract Prices:	\$391,749.20	
Original Contract Time:	365	
Time Adjustment by previous Quan. Adj./Change Order:	0	
Time Adjustment by this Quan. Adj./Change Order:	7	
New Contract Time:	372	

Submitted for Approval

Prepared By: Eddie Zapata Signature: Eddie Zapata Printed Name, Title, Company: Eddie Zapata, Senior Project Manager, City of Round Rock Date: 8/30/21

Approvals

Contractor: Michael Stevens Signature: [Signature] Printed Name, Title, Company: Michael Stevens, Project Manager, Cash Construction Date: 8/31/2021

City Project Manager: Eddie Zapata Signature: Eddie Zapata Printed Name, Title, Company: Eddie Zapata, Senior Project Manager Date: 8/31/2021

Mayor/City Manager: Craig Morgan Signature: [Signature] Printed Name, Title, Company: Craig Morgan, Mayor Date:

