

Contract Quantity Adjustment/Change Order



Department: UES

Project Name: Chandler Creek 36-inch Wastewater Line Replacement Date: 1/4/24

City Project ID Number: CCWWL Change Order/Quantity Adjustment No. 2

Vendor: PM Construction & Rehab, LLC 131 N. Richey Street Pasadena, TX 77506 346-268-0161

Company Name Address Phone No.

Justification

Based on settlement agreement reached between City and PM Construction to account for additional inflow into the existing wastewater system.

SUMMARY

| | Amount | % Change |
|-----------------------------------------------------------------------------------------------------|---------------|----------|
| Original Contract Price: | \$967,000.00 | |
| Previous Quantity Adjustment(s): | \$0.00 | |
| This Quantity Adjustment: | \$0.00 | |
| Total Quantity Adjustment(s): | \$0.00 | |
| Total Contract Price with Quantity Adjustment(s): | \$967,000.00 | |
| Previous Change Order(s): | \$97,892.00 | 10% |
| This Change Order: | -\$100,000.00 | -10% |
| Total Change Order(s) To Date: | -\$2,108.00 | 0% |
| Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]: | \$964,892.00 | |
| Difference between Original and Adjusted Contract Prices: | -\$2,108.00 | |
| Original Contract Time: | 60 | |
| Time Adjustment by previous Quan. Adj./Change Order: | 0 | |
| Time Adjustment by this Quan. Adj./Change Order: | 0 | |
| New Contract Time: | 60 | |

Submitted for Approval

Prepared By: Christopher Perkins Christopher Perkins, PE, City of Round Rock 1/4/24

Signature Printed Name, Title, Company Date

Approvals

Contractor: Jack Simmons Jack Simmons, PMP, PM Construction 1/17/24

Signature Printed Name, Title, Company Date

City Project Manager: David Freireich on behalf of David Freireich, Chief Utility Engineer 1/17/24

Signature Printed Name, Title Date

Mayor/City Manager: _____

Signature Printed Name, Title Date

