



rev, 08/12

Contract Quantity Adjustment/Change Order

EXHIBIT

"A"

Page 1 of 3

Department: Transportation
Project Name: SWDT - San Saba Street and West Liberty Avenue
City Project ID Number: TX22AREA

Date: October 17, 2013

Change Order/Quantity Adjustment No. 2

Justification

Quantity Adjustment/Change Order # 2 is needed for residential and commercial services (Oncor) including conduit and direct buried cable, tie existing AT&T conduit into the existing AT&T manhole at Harris Street and Liberty Avenue, night work to install grease trap at Golden Chick and 2" to 4" conduit.

SUMMARY

	Amount	% Change
Original Contract Price:	\$3,470,511.00	
Previous Quantity Adjustment(s):	\$0.00	
This Quantity Adjustment:	\$0.00	
Total Quantity Adjustment(s):	\$0.00	
Total Contract Price with Quantity Adjustment(s):	\$3,470,511.00	
Previous Change Order(s):	\$29,575.87	0.85%
This Change Order:	\$137,325.00	3.96%
Total Change Order(s) To Date:	\$166,900.87	4.81%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$3,637,411.87	
Difference between Original and Adjusted Contract Prices:	\$166,900.87	
Original Contract Time:	270	Calendar Days
Time Adjustment by previous Quan. Adj./Change Order:	13	Calendar Days
Time Adjustment by this Quan. Adj./Change Order:	33	Calendar Days
New Contract Time:	316	Calendar Days

Submitted for Approval

Prepared By: Leah Coffman Signature Leah Coffman, Project Manager, City of Round Rock Date 10-17-2013

Approvals

Contractor: Tim Patis, Patis Construction Signature Printed Name, Title, Company Date 10/17/13
City Project Manager: Todd Keltgen Signature Todd Keltgen, Project Manager, City of Round Rock Date 10-17-13
Mayor/City Manager: Alan McGraw Signature Alan McGraw, Mayor, City of Round Rock Date

Project Name: SWDT - San Saba Street and West Liberty Avenue

Change Order Data

Change Order Data						
Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
	Tie existing AT&T conduit into existing AT&T manhole at Harris Street and Liberty Avenue	LS	1	\$32,965.00	\$32,965.00	2
	Night work to install grease trap at Golden Chick	LS	1	\$4,000.00	\$4,000.00	1
	Conduit 2" to 4"	LF	1544	\$65.00	\$100,360.00	30
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
TOTALS:					\$137325.00	33

**Contract Quantity Adjustment/Change Order**

Project Name: SWDT - San Saba Street and West Liberty Avenue

Quan. Adj./Change Order No.: 2

Quantity Adjustment Data

[illegible]