

EXHIBIT "A"



Contract Quantity Adjustment/Change Order

rev, 06/15

Department: Utilities & Environmental Services

Project Name: AC Waterline Replacement Project - Phase 4

Date: 12/18/15

City Project ID Number PO No. 3052

Change Order/Quantity Adjustment No. 1

Justification

Change Order - The contractor encountered existing water main pipelines at non typical depths which required: investigation, extensions for fire hydrants, haul off of additional fill material, and increases in equipment and labor to perform the work. Quantity Adjustment - the contractor has completed the pipeline activities. Pay Items No. 1 through Pay Items No. 18 are completed and the quantity adjustments are final for said pay items.

SUMMARY

	Amount	% Change
Original Contract Price:	\$1,029,525.00	
Previous Quantity Adjustment(s):		
This Quantity Adjustment:	\$0.00	
Total Quantity Adjustment(s):	\$0.00	
Total Contract Price with Quantity Adjustment(s):	\$1,029,525.00	
Previous Change Order(s):		0.00
This Change Order:	\$221,288.47	-0.21 2.1%
Total Change Order(s) To Date:	\$221,288.47	0.21 2.1%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$1,250,813.47	
Difference between Original and Adjusted Contract Prices:	\$221,288.47	
Original Contract Time:		
Time Adjustment by previous Quan. Adj./Change Order:		
Time Adjustment by this Quan. Adj./Change Order:		
New Contract Time:	0	

Submitted for Approval

Prepared By: Bill Bauron Bill Bauron, Manager, Murphy Pipeline 1.12.16
Signature Printed Name, Title, Company Date

Approvals

Contractor: [Signature] PRESIDENT A.J. MAYER 1-12-16
Signature Printed Name, Title, Company Date

City Project Manager: [Signature] JEFF BELL, P.M. 1.20.16
Signature Printed Name, Title Date

Mayor/City Manager: _____
Signature Printed Name, Title Date

Project Name: AC Waterline Replacement Project - Phase 4

Quan. Adj./Change Order No.: 1

Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
1	Laurel Ridge - WM Investigation / Potholing	LS	1	\$7,273.13	\$7,273.13	
2	Terra Drive - WM Investigation / Potholing	LS	1	\$3,618.42	\$3,618.42	
3	Fire Hydrant Extensions due to Non Typical Existing WM Depths	LS	1	\$16,392.92	\$16,392.92	
4	Depth of Existing WM's Impacts to the Work	LF	8176	\$22.75	\$186,004.00	
5	Haul Off and Dispose of Soils Due to Non Typical Existing WM Depth	LD	200	\$40.00	\$8,000.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
TOTALS:					\$221288.47	0

rev, 06/15

Quan. Adj./Change Order No.: 1

[illegible]