



rev. 01/16

Contract Quantity Adjustment/Change Order

Department: Department of Transportation

Project Name: Kenney Fort Sect. 2 & 3 Date: 3/8/23

City Project ID Number: STP 2021 (745) MM Change Order/Quantity Adjustment No. 5

Vendor: J.D. Abrams, LP 5811 Trade Center Dr. Bldg 1, Austin, TX 78744 512-322-4000
 Company Name Address Phone No.

Justification

Quantity Adjustment: Deducting original Bid Item of 24in Drilled Shafts
Change Order - (1)-CORR requesting to add Roadway Illumination Assembly (RIA's) to the project. JD Abrams subcontractor (Austin Traffic Signals - ATS) has provided pricing for material and installation to accommodate this request. (2)-Additional services performed by JD Abrams Subcontractor (ECO-Strong) for installation of Sound Wall. Subcontractor had to repair existing sprinkler systems, utilize hydrovac services, and repair a 3rd party back yard.

SUMMARY

	Amount	% Change
Original Contract Price:	\$23,409,120.97	
Previous Quantity Adjustment(s):	\$267,472.76	
This Quantity Adjustment:	-\$59,859.48	
Total Quantity Adjustment(s):	\$207,613.28	
Total Contract Price with Quantity Adjustment(s):	\$23,616,734.25	
Previous Change Order(s):	\$1,795,783.57	8%
This Change Order:	\$567,237.51	2%
Total Change Order(s) To Date:	\$2,363,021.08	10%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$25,979,755.33	11%
Difference between Original and Adjusted Contract Prices:	\$2,570,634.36	
Original Contract Time:	450	
Time Adjustment by previous Quan. Adj./Change Order:	91	
Time Adjustment by this Quan. Adj./Change Order:	15	
New Contract Time:	556	

Submitted for Approval

Prepared By: [Signature] Joe Hernandez, Project Manager, J.D. Abrams, LP 3/8/23
 Signature Printed Name, Title, Company Date

Approvals

Contractor: _____
 Signature Printed Name, Title, Company Date

City Project Manager: [Signature] GERALD D. FOHLMEYER 03/09/2023
 Signature Printed Name, Title Date

Mayor/City Manager: _____
 Signature Printed Name, Title Date

