

# EXHIBIT "A"



## Contract Quantity Adjustment/Change Order

rev, 01/16

Department: \_\_\_\_\_

Project Name: Brushy Creek Regional Wastewater System – East Plant Date: 5/1/23

City Project ID Number: R-2020-0090 Change Order/Quantity Adjustment No. CO-03

Vendor: Thalle Construction Company 900 NC 86 North, Hillsborough, NC 27278  
 Company Name Address Phone No.

**Justification**

Replaced existing transformer that malfunctioned, additional blower building interior wall finish out, restored existing blower and performed maintenance services, changed height of light poles at Aeration Basin 3, added walls at Aeration Basin 3 launder, modified chlorine contact basin weir gate wall, provided belt filter press control panel power feed, provided blower controls coordination for the new blowers, relocated flow meter to prevent interference with existing utilities, provided access ladders at new RAS/WAS PS to allow for reading of flow meters, provided 45 degree elbows in lieu of 90 degree bends at PTU vent stacks, replacement of valves at existing RAS/WAS PS per City request, Install additional davit cranes at all Aeration Basin trains. lift station pump repair. chart recorder as requested per CORR.

**SUMMARY**

	Amount	% Change
Original Bid Price:	\$107,351,712.60	
Previous Quantity Adjustment(s):		
This Quantity Adjustment:		
Total Quantity Adjustment(s):		
Total Contract Price with Quantity Adjustment(s):	\$107,351,712.60	
Previous Change Order(s):	\$698,569.01	0.7%
This Change Order:	\$671,238.89	0.6%
Total Change Order(s) To Date:	\$1,369,807.90	1.3%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$108,721,520.50	
Difference between Original and Adjusted Contract Prices:	\$1,369,807.90	
Original Contract Time:	975	
Time Adjustment by previous Quan. Adj./Change Order:	81	
Time Adjustment by this Quan. Adj./Change Order:	34	
New Contract Time:	1090	

**Submitted for Approval**

Prepared By: <small>Digitally signed by Brian Beach, PE, CCM DN: cn=US, e=bbeach@plummer.com, ou=Plummer Associates, inc., ou=Principal, cn=Brian Beach, PE, CCM, date=2023.05.22.13:21:58-05'09'</small> Brian Beach, PE, CCM	Brian Beach, Plummer Printed Name, Title, Company	5/22/23 Date
Signature		

**Approvals**

Contractor: Signature	Stephen E. Kohler, President & COO - Thalle Construction Co., Inc. Printed Name, Title, Company	01.18.2023 Date
City Project Manager: Signature	Fraireich Printed Name, Title	5/22/23 Date
Mayor/City Manager: _____ Signature	_____ Printed Name, Title	_____ Date

Project Name: Brushy Creek Regional Wastewater System – East Plant

Quan. Adj./Change Order No.: CO-03

## Change Order Data

Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
CMR-30	LS2 Pump 5 repair	1	1	\$53,651.90	\$53,651.90	0
CMR-26	Additional grade work south of North Electrical Building and North of RASWAS	1	1	\$31,408.86	\$31,408.86	5
CMR-25	Stairs added to RASWAS 18" header crossover	1	1	\$2,608.80	\$2,608.80	1
CMR-22	West Plant Stop Log	1	1	\$13,892.09	\$13,892.09	5
CMR-21	RFI-179 Pipe Supports	1	1	\$9,981.47	\$9,981.47	1
CMR-20	Replacing Existing Transformer	1	1	\$26,016.85	\$26,016.85	0
CMR-19	Blower Building Interior Wall Finish	1	1	\$15,735.46	\$15,735.46	0
CMR-18	Existing Blower Restore and Maintenance	1	1	\$16,113.04	\$16,113.04	1
PCM-59	Davit cranes 41 22 23.16	1	1	\$127,795.70	\$127,795.70	4
PCM-57	Replace Tee with Wye on Grit classifier vent stacks	1	1	\$7,679.48	\$7,679.48	2
PCM-56	RAS/WAS PS 1 & 2 Gate valve replacement	1	1	\$293,365.25	\$293,365.25	10
PCM-55	PTU Grit Classifier	1	1	\$3,839.74	\$3,839.74	0
PCM-53	Aeration Basin Light Poles	1	1	\$13,164.62	\$13,164.62	0
PCM-52	Chart Recorder	1	1	\$5,193.95	\$5,193.95	1
PCM-50	Additional Walls at AB3 Launder	1	1	\$6,853.77	\$6,853.77	1
PCM-48	Chlorine Contact Basin Weir Gate Wall	1	1	\$12,036.56	\$12,036.56	3
PCM-46	Blower Controls Coordination	1	1	\$31,901.35	\$31,901.35	0
<b>TOTALS:</b>					<b>\$671,238.89</b>	<b>34</b>