

EXHIBIT

"A"



Contract Quantity Adjustment/Change Order

Department: Transportation

Project Name: Kenney Fort Boulevard - Segment 4C Date: 7/13/2023

City Project ID Number: _____ Quantity Adjustment/Change Order No. 1

Vendor: Jordan Foster Construction, LLC 15603 IH 35, Pflugerville, TX 78660 (512) 990-8313

Company Name Address Phone No.

Justification

The following bid items for work performed at the bridge at Chandler Creek were missing in the plans: remove metal beam guard fence and provide portable concrete traffic barriers. (RFI 003). Steel encasement pipe for the proposed water line was added under the new driveway at STA 163+50. Removeable work zone pavement markings were needed in lieu of paint for the proposed work zone traffic control for Joe DiMaggio Blvd. and the bridge at Chandler Creek. (RFI 005). An additional drill shaft was added to Abutment No. 5 of the Chandler Branch Tributary Bridge (NB) due to a discrepancy in the plans. The Erosion and Sedimentation Control Plan for around Chandler Branch Tributary was updated to better address the existing conditions of the area. (RFI 007). The bore for the water line along the east side of Chandler Branch Tributary Bridge (NB) needed to be extended on both ends due to the depth of the bore and the proximity to the proposed bridge. (RFI 014).

SUMMARY

	Amount	% Change
Original Contract Price:	\$18,577,470.14	
Previous Quantity Adjustment(s):	\$0.00	0.0%
This Quantity Adjustment:	\$14,872.20	0.1%
Total Quantity Adjustment(s) To Date:	\$14,872.20	0.1%
Total Contract Price with Quantity Adjustment(s):	\$18,592,342.34	
Previous Change Order(s):	\$0.00	0.0%
This Change Order:	\$56,156.25	0.3%
Total Change Order(s) To Date:	\$56,156.25	0.3%
Adjusted Contract Price:	\$18,648,498.59	
[Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]		
Difference between Original and Adjusted Contract Prices:	\$71,028.45	
Original Contract Time:	372	
Time Adjustment by previous Quan. Adj./Change Order:	0	
Time Adjustment by this Quan. Adj./Change Order:	0	
New Contract Time:	372	

Submitted for Approval

Prepared By:

Signature

Printed Name, Title, Company

Date

Approvals

Contractor:

Signature

Jordan Foster Construction, LLC

John Goodrich, P.E., Executive Vice President

July 14, 2023

Printed Name, Title, Company

Date

City Project Manager:

Signature

Bill Stubblein PM

Printed Name, Title

7-18-23

Date

Mayor/City Manager:

Signature

Printed Name, Title

Date

Project Name: Kenney Fort Boulevard - Segment 4C

Quantity Adjustment Data

[illegible]

Project Name: Kenney Fort Boulevard - Segment 4C

Change Order Data

[illegible]