



Contract Quantity Adjustment/Change Order

rev. 01/16

Department: UES

Project Name: Rawhide AC Waterline Replacement Date: 1/16/24

City Project ID Number: RHIDE Change Order/Quantity Adjustment No. 2

Vendor: No-Digtec, LLC 415 Ewing Boulevard, Ferris, Texas 75125-1500 (972) 488-9910

Justification

Change Order/Quantity Adjustment No. 2 is for final quantity adjustments.

SUMMARY

Table with 3 columns: Description, Amount, % Change. Rows include Original Contract Price, Previous Quantity Adjustment(s), This Quantity Adjustment, Total Quantity Adjustment(s), Total Contract Price with Quantity Adjustment(s), Previous Change Order(s), This Change Order, Total Change Order(s) To Date, Adjusted Contract Price, Difference between Original and Adjusted Contract Prices, Original Contract Time, Time Adjustment by previous Quan. Adj./Change Order, Time Adjustment by this Quan. Adj./Change Order, New Contract Time.

Submitted for Approval

Prepared By: [Signature] Chris Perkins for Eddie Zapata, Senior Project Manager, City of Round Rock

Approvals

Contractor: [Signature] Cole Eby, Project Manager, No-Digtec, LLC Date: 01/30/2024

City Project Manager: [Signature] Chris Perkins for Eddie Zapata, Senior Project Manager

Mayor/City Manager: [Signature] Craig Morgan, Mayor



Contract Quantity Adjustment/Change Order

Project Name: Rawhide AC Waterline Replacement

Quan. Adj./Change Order No.: 2

Quantity Adjustment Data

| Bid Item # | Item Description | Unit | Qty. | Unit Price | Amount | Contract Time Adjustment (Days) |
|----------------|--|------|------|------------|--------------------|---------------------------------|
| 3 | 8" Gate Valve | Ea | -3 | \$4,062.50 | -\$12,187.50 | |
| 4 | 6" Gate Valve | Ea | 2 | \$3,320.00 | \$6,640.00 | |
| 5 | 1.5" Water Service Long - Dual Service | Ea | -12 | \$4,958.00 | -\$59,496.00 | |
| 6 | 1.5" Water Service Long - Dual Service with new bore | Ea | 16 | \$9,165.00 | \$146,640.00 | |
| 7 | 1.5" Water Service Short - Dual Service | Ea | -2 | \$3,265.00 | -\$6,530.00 | |
| 8 | 1.5" Water Service Short - Single | Ea | -1 | \$2,652.00 | -\$2,652.00 | |
| 9 | Meter Box | Ea | 11 | \$465.00 | \$5,115.00 | |
| 10 | 8" 45-Degree Bend | Ea | 2 | \$1,262.00 | \$2,524.00 | |
| 11 | Connect to existing water main | Ea | 3 | \$4,650.00 | \$13,950.00 | |
| 15 | Granular Backfill | Ton | 65 | \$67.00 | \$4,355.00 | |
| 16 | Install 4" to 8" by open cut for unknown alignment | LF | 50 | \$198.00 | \$9,900.00 | |
| 17 | Install 8" Tee (8"X6" or 8"X8") | Ea | 4 | \$2,932.62 | \$11,730.48 | |
| 18 | Install 8" Cross | Ea | -2 | \$3,426.56 | -\$6,853.12 | |
| 19 | Install Fire Hydrant Assembly | Ea | -3 | \$7,864.32 | -\$23,592.96 | |
| 20 | Remove Fire Hydrant | Ea | -2 | \$250.00 | -\$500.00 | |
| 21 | Remove Existing Gate Valve | Ea | -3 | \$200.00 | -\$600.00 | |
| 22 | Remove and Replace ADA Handicap Ramp | Ea | -3 | \$7,952.25 | -\$23,856.75 | |
| 23 | Remove and Replace 2" Asphalt | SY | 56 | \$108.54 | \$6,078.24 | |
| 24 | Remove and Replace 8" Flex Base | SY | -19 | \$95.00 | -\$1,805.00 | |
| 25 | Remove and Replace 6" Concrete Paving | SF | 481 | \$23.00 | \$11,063.00 | |
| 26 | Remove and Replace 4" Sidewalk | SF | 635 | \$21.00 | \$13,335.00 | |
| 27 | Remove and Replace Curb and Gutter | LF | 240 | \$67.00 | \$16,080.00 | |
| 28 | Sod (includes Top Soil) | SY | 200 | \$12.25 | \$2,450.00 | |
| 30 | Traffic Control | DAY | 17 | \$110.00 | \$1,870.00 | |
| 31 | Lighted Arrow Board | DAY | -10 | \$265.00 | -\$2,650.00 | |
| 34 | Operation of Approved 2" Bypass | DAY | 15 | \$132.00 | \$1,980.00 | |
| CO1.2 | Install Single 2" Water Service | EA | -5 | \$2,925.00 | -\$14,625.00 | |
| TOTALS: | | | | | \$98,362.39 | 0 |

