

EXHIBIT "A"

Contract Quantity Adjustment/Change Order



rev, 06/15

Department: TransportationProject Name: Seton Parkway Extension Medical Center ParkwayDate: 7/31/15

City Project ID Number _____

Change Order/Quantity Adjustment No. 1**Justification**

Quantity Adjustment/Change Order #1 Water relocation South end and 63 days contract time for weather. Electrical Conduit, Steel Encasement Piping, Electrical Bore for the Developer and 14 days contract time.

SUMMARY

	Amount	% Change
Original Contract Price:	\$2,730,287.50	
Previous Quantity Adjustment(s):		
This Quantity Adjustment:	\$0.00	
Total Quantity Adjustment(s):	\$0.00	
Total Contract Price with Quantity Adjustment(s):	\$2,730,287.50	
Previous Change Order(s):		0.00
This Change Order:	\$127,800.00	0.05
Total Change Order(s) To Date:	\$127,800.00	0.05
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$2,858,087.50	
Difference between Original and Adjusted Contract Prices:	\$127,800.00	
Original Contract Time:	220	
Time Adjustment by previous Quan. Adj./Change Order:		
Time Adjustment by this Quan. Adj./Change Order:	77	
New Contract Time:	297	

Submitted for Approval

Prepared By: [Signature] Tim Paton 8/4/15
Signature Printed Name, Title, Company Date

Approvals

Contractor: [Signature] Tim Paton 8/4/15
Signature Printed Name, Title, Company Date

City Project Manager: Bill Stabilein Bill Stabilein 8-4-15
Signature Printed Name, Title Date

Mayor/City Manager: _____
Signature Printed Name, Title Date

Project Name: Seton Parkway Extension Medical Center Parkway

Change Order Data

[illegible]

