

EXHIBIT
"A"



rev, 06/15

Contract Quantity Adjustment/Change Order

Department: Transportation

Project Name: Seton Parkway Extension Medical Center Parkway

Date: 3/21/16

City Project ID Number _____

Change Order/Quantity
Adjustment No. 2

Justification

Quantity Adjustment/Change Order #2 Concrete Median to Replace Granite, University Blvd. Extension, Light Pole Relocation and Stamped Stained Concrete Intersection.

SUMMARY

SUMMARY	Amount	% Change
Original Contract Price:	\$2,730,287.50	
Previous Quantity Adjustment(s):		
This Quantity Adjustment:	\$41,799.30	
Total Quantity Adjustment(s):	\$41,799.30	
Total Contract Price with Quantity Adjustment(s):	\$2,772,086.80	
Previous Change Order(s):	\$127,800.00	0.05
This Change Order:	\$337,959.00	0.12
Total Change Order(s) To Date:	\$465,759.00	0.17
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$3,237,845.80	
Difference between Original and Adjusted Contract Prices:	\$507,558.30	
Original Contract Time:	220	
Time Adjustment by previous Quan. Adj./Change Order:	77	
Time Adjustment by this Quan. Adj./Change Order:	0	
New Contract Time:	297	

Submitted for Approval

Prepared By: T. M. Poth 3/21/16
Signature Printed Name, Title, Company Date

Approvals

Contractor: T. J. Patch Construction LLC 3/21/16
Signature Printed Name, Title, Company Date

City Project Manager: Bill Stabieri Bill Stabieri 3-21-16
Signature Printed Name, Title Date

Mayor/City Manager		
Signature	Printed Name, Title	Date



Contract Quantity Adjustment/Change Order

Project Name: Seton Parkway Extension Medical Center Parkway

Quan. Adj./Change Order No.: 2

Quantity Adjustment Data

Bid Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
7	HOT MIX ASPH CONC PAVEMENT (TY B)	TON	92	\$75.00	\$6,900.00	
8	HOT MIX ASPH CONC PAVEMENT (TY C)	TON	457	\$90.00	\$41,130.00	
9	P.C. CONCRETE CURB & GUTTER	LF	112	\$11.00	\$1,232.00	
10	P.C. CONCRETE RIBBON CURB	LF	-62	\$10.00	-\$620.00	
11	NEW P.C. CONCRETE SIDEWALKS (5 IN)	SF	480	\$5.00	\$2,400.00	
23	REFLECTORIZED PAVEMENT MARKERS (TY-II-B-B)	LF	1	\$15.00	\$15.00	
26	CELL FBR MLCH SEED (TEMP) (WARM)	SY	-13964	\$0.30	-\$4,189.20	
41	RIPRAP (STONE PROTECTION) (12 IN)	CY	49	\$80.00	\$3,920.00	
62	CONC (PVC) (SCHD 40) (2") PAV	LF	-87	\$61.00	-\$5,307.00	
63	GROUND BOX TY C (162911) W/APRON	EA	10	\$975.00	\$9,750.00	
67	REFL PAV MRK TY I (W) 4" (BRK) (090 MIL)	LF	10	\$1.00	\$10.00	
68	REFL PAV MRK TY I (W) 4" (SLD) (090 MIL)	LF	-104	\$1.00	-\$104.00	
69	REFL PAV MRK TY I (W) 8" (DOT) (090 MIL)	LF	-48	\$1.50	-\$72.00	
70	REFL PAV MRK TY I (W) 8" (SLD) (090 MIL)	LF	-76	\$1.00	-\$76.00	
71	REFL PAV MRK TY I (W) 12" (SLD) (090 MIL)	LF	-307	\$1.50	-\$460.50	
72	REFL PAV MRK TY I (W) 24" (SLD) (090 MIL)	LF	-18	\$4.00	-\$72.00	
76	REFL PAV MRK TY I (Y) 4" (BRK) (090 MIL)	LF	-610	\$1.00	-\$610.00	
77	REFL PAV MRK TY I (Y) 4" (SLD) (090 MIL)	LF	597	\$1.00	\$597.00	
78	REFL PAV MRK TY I (Y) 12" (SLD) (090 MIL)	LF	638	\$1.50	\$957.00	
79	REFL PAV MRKR TY1 - C	EA	55	\$5.00	\$275.00	
80	REFL PAV MRKR TYII-A-A	EA	-20	\$5.00	-\$100.00	
81	REFL PAV MRKR TYII-C-R	EA	32	\$5.00	\$160.00	
82	ELIM EXT PAV MRK & MRKS (4")	LF	32	\$2.00	\$64.00	
83	ELIM EXT PAV MRK & MRKS (8")	LF	-80	\$4.00	-\$320.00	
90	LOOSE AGGREGATE FOR GROUND COVER	SY	-684	\$20.00	-\$13,680.00	



Contract Quantity Adjustment/Change Order

TOTALS:	\$41,799.30	0
----------------	--------------------	----------



Contract Quantity Adjustment/Change Order

Project Name: Seton Parkway Extension Medical Center Parkway

Quan. Adj./Change Order No.: 2

Change Order Data

Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
CO2-1	STAMPED CONCRETE MEDIAN (HARRINGBONE STAMP WITH BUTTERFIELD U16 HARVEST WHEAT)	SY	684	\$108.00	\$73,872.00	
CO2-2	PREPARING ROW	STA	6.2	\$2,500.00	\$15,500.00	
CO2-3	EXVACATION	CY	353	\$6.00	\$2,118.00	
CO2-4	FLEXIBLE BASE	CY	406	\$53.00	\$21,518.00	
CO2-5	HMAC TYPE B	TN	809	\$100.00	\$80,900.00	
CO2-6	HMAC TYPE C	TN	407	\$128.00	\$52,096.00	
CO2-7	SALVAGING AND PLACING TOPSOIL 4"	SY	1650	\$6.00	\$9,900.00	
CO2-8	CELL FIBER MULCH SEED	SY	1650	\$1.00	\$1,650.00	
CO2-9	VEGETATIVE WATERING	MG	50	\$200.00	\$10,000.00	
CO2-10	STABILIZED CONSTRUCTION ENTERANCE	EA	1	\$2,000.00	\$2,000.00	
CO2-11	SILT FENCE	LF	670	\$5.00	\$3,350.00	
CO2-12	IN SM RD SM SUP&AM TYPE 10BWG	EA	1	\$650.00	\$650.00	
CO2-13	RELOCATE SIGN	EA	1	\$300.00	\$300.00	
CO2-14	REF PAVEMENT MARK TYPE II (W) 4" BRK	LF	120	\$1.20	\$144.00	
CO2-15	REF PAVEMENT MARK TYPE II 4" SLD	LF	880	\$1.20	\$1,056.00	
CO2-16	REF PAVEMENT MARK TY II C-R	EA	6	\$10.00	\$60.00	
CO2-17	ELEM EXT PAVEMENT MARK 4"	LF	878	\$2.50	\$2,195.00	
CO2-18	TRAFFIC CONTROL	LS	1	\$12,000.00	\$12,000.00	
CO2-19	CONCRETE PIER	EA	1	\$1,250.00	\$1,250.00	
CO2-20	ANCHOR BOLTS	LS	1	\$600.00	\$600.00	
CO2-21	CONDUIT 2"	LF	80	\$15.00	\$1,200.00	
CO2-22	ELECTRICIAN	LS	1	\$3,500.00	\$3,500.00	
CO2-23	CRANE	LS	1	\$2,500.00	\$2,500.00	
CO2-24	STAMPED CONCRETE INTERSECTION - ANTIQUE CORK, COACHELIA SAND AND AUTUM BEIGE TO MATCH EXISTING	SY	107	\$300.00	\$32,100.00	
CO2-25	CONCRETE WASHOUT PIT AND REMOBILIZE	LS	1	\$7,500.00	\$7,500.00	
TOTALS:					\$337959.00	0