

EXHIBIT "A"



Contract Quantity Adjustment/Change Order

rev, 01/16

Department: Utilities & Environmental Services

Project Name: Clearwell No.2 Rehab 2019 Date: 3/26/19

City Project ID Number: CLRW2 Change Order/Quantity Adjustment No. 1

Vendor: Corrosion Eliminators, LLC. 1002 Hwy. 337. Mineral Wells, TX. 76067 940-325-8450

Company Name Address Phone No.

Justification

Replacing 50 additional rafters and 88 additional knuckle supports

SUMMARY

	Amount	% Change
Original Contract Price:	\$501,480.00	
Previous Quantity Adjustment(s):		
This Quantity Adjustment:	\$74,060.00	
Total Quantity Adjustment(s):	\$74,060.00	
Total Contract Price with Quantity Adjustment(s):	\$575,540.00	
Previous Change Order(s):		0%
This Change Order:	\$0.00	0%
Total Change Order(s) To Date:	\$0.00	0%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$575,540.00	
Difference between Original and Adjusted Contract Prices:	\$74,060.00	
Original Contract Time:	150	
Time Adjustment by previous Quan. Adj./Change Order:		
Time Adjustment by this Quan. Adj./Change Order:	20	
New Contract Time:	170	

Submitted for Approval

Prepared By: Mark LeClair, President, Corrosion Eliminators, LLC 3/27/19

Signature Printed Name, Title, Company Date

Approvals

Contractor: Mark LeClair, President, Corrosion Eliminators, LLC 3/27/19

Signature Printed Name, Title, Company Date

City Project Manager: Jeff Bell, P.M. 4.1.19

Signature Printed Name, Title Date

Mayor/City Manager

Signature Printed Name, Title Date

rev, 01/16

Quan. Adj./Change Order No.: 1

[illegible]

rev, 01/16

Quan. Adj./Change Order No.: 1

Bid Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
5	Rafters	1	50	\$1,050.00	\$52,500.00	15
6	Knuckle supports	1	88	\$245.00	\$21,560.00	5
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
				TOTALS:	\$74,060.00	20

Contract Quantity Adjustment/Change Order



rev. 01/16

Department: Utilities & Environmental Services
 Project Name: Clearwell No.2 Rehab 2019 Date: 3/26/19
 City Project ID Number: CLRW2 Change Order/Quantity Adjustment No. 1
 Vendor: Corrosion Eliminators, LLC. 1002 Hwy. 337. Mineral Wells, TX. 76067 940-325-8450
 Company Name Address Phone No.

Justification

Replacing 50 additional rafters and 88 additional knuckle supports

SUMMARY

	Amount	% Change
Original Contract Price:	\$501,480.00	
Previous Quantity Adjustment(s):		
This Quantity Adjustment:	\$74,060.00	
Total Quantity Adjustment(s):	\$74,060.00	
Total Contract Price with Quantity Adjustment(s):	\$575,540.00	
Previous Change Order(s):		0%
This Change Order:	\$0.00	0%
Total Change Order(s) To Date:	\$0.00	0%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$575,540.00	
Difference between Original and Adjusted Contract Prices:	\$74,060.00	
Original Contract Time:	150	
Time Adjustment by previous Quan. Adj./Change Order:		
Time Adjustment by this Quan. Adj./Change Order:	20	
New Contract Time:	170	

Submitted for Approval

Prepared By: [Signature] Mark LeClair, President, Corrosion Eliminators, LLC 3/27/19
 Signature Printed Name, Title, Company Date

Approvals

Contractor: [Signature] Mark LeClair, President, Corrosion Eliminators, LLC 3/27/19
 Signature Printed Name, Title, Company Date
 City Project Manager: [Signature] JEFF BELL, P.M. 4.1.19
 Signature Printed Name, Title Date
 Mayor/City Manager: [Signature] _____
 Signature Printed Name, Title Date



Contract Quantity Adjustment/Change Order

Project Name: Clearwell No.2 Rehab 2019

Quan. Adj./Change Order No.: 1

Change Order Data

Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
				TOTALS:	\$0.00	0



Contract Quantity Adjustment/Change Order

Project Name: Clearwell No.2 Rehab 2019

Quan. Adj./Change Order No.: 1

Quantity Adjustment Data

Bid Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
5	Rafters	1	50	\$1,050.00	\$52,500.00	15
6	Knuckle supports	1	88	\$245.00	\$21,560.00	5
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
TOTALS:					\$74,060.00	20