

# EXHIBIT

## "A"

### AMENDMENT NO. 1 CONTRACT FOR CONSTRUCTION ROUND ROCK CONVENTION CENTER GUARANTEED MAXIMUM PRICE CONTRACT

**This Guaranteed Maximum Price Amendment No. 1** (this "Amendment") to the Construction Manager at Risk Agreement for the Round Rock Convention Center (the "Project") is made and entered into by and between Round Rock Transportation and Economic Development Corporation ("Owner") and Hensel Phelps Construction Company ("Construction Manager"), (sometimes collectively referred to as the "Parties"), effective as of the date set forth below.

**WHEREAS**, Owner and Construction Manager entered into that certain Construction Manager at Risk Agreement (AIA Documents A133 – 2007 and A201 – 2007 as modified by the parties, and all Exhibits thereto,) dated April 26, 2018 (the "Agreement"); and

**WHEREAS**, in the Agreement, Construction Manager and Owner have previously approved a Stipulated Sum for the performance of the Pre-Construction Phase Services, a Construction Manager's Fee, and a Stipulated Sum for the performance of the General Conditions; and

**WHEREAS**, in compliance with the Agreement, as amended hereby, Construction Manager has submitted its final GMP Proposal for the Convention Center, (the "Scope of Work") as required for completion the Project, including the Cost of the Work, in accordance with the Contract Documents and as reasonably inferable therefrom;

**NOW THEREFORE**, on the basis of the analysis, investigations, reports and other work processes and products developed in the Preconstruction Phase, Construction Manager hereby submits its Guaranteed Maximum Price ("GMP") Proposal for the completion of the Project pursuant to the Contract Documents, and Owner and Construction Manager agree to modify and amend the Agreement, as follows:

1. All terms used herein shall have the same meaning as such terms have in the Agreement, except as expressly stated otherwise herein.
2. The Scope of Work covered by this Guaranteed Maximum Price Amendment shall include the Work described in the Contract Documents for the Convention Center Project listed in **Attachment 1** and as further described in the Contract Documents.
3. Owner and Construction Manager hereby agree that the Guaranteed Maximum Price for the Convention Center Project is set forth as follows:

- .1 The General Conditions Lump Sum is \$1,902,386.00.

- .2 The Subcontracted Work is \$44,980,186;
- .3 The portion of the Construction Contingency allocated to this Project is \$562,252.00;
- .4 The amount for Bonds, Insurance and SDI is \$1,158,782.00
- .5 The Construction Manager's Fee is \$1,336,599.00; and
- .6 There is an Allowance to provide LT Light Fixtures at the event barn for \$30,000 (the price of which is included in the amounts above, and if not selected will be credited back to the Owner).

Accordingly, the Guaranteed Maximum Price for the Convention Center Project is **Forty-Nine Million, Nine-Hundred and Forty Thousand, Two-Hundred and Five Dollars (\$49,940,205.00)**, which includes all Work previously approved by any prior Work Authorization Letter and prior payments therefor.

4. The Schedule of Values for the Work is set forth in **Attachment 2**.

5. The GMP is based upon the Clarifications and Assumptions as set forth in **Attachment 3**. Attached to the Clarifications and Assumptions is the Convention Center RFI Log, the purpose of which is to list specifically which RFI items are associated with the Convention Center Project and the cost of which is confirmed to be included in the GMP.

6. **Schedule.** The Substantial Completion date for the Project is reaffirmed to be **November 1, 2020**, and the Project Schedule is attached hereto as **Attachment 4**. The parties hereto acknowledge and agree that the Contract Time (including all scheduling) requirements set forth in the Agreement, together with the Liquidated Damages applicable to the Contract Time requirements as set forth in the Contract, are hereby affirmed.

7. **General Conditions.** The amount of General Conditions Costs for the Convention Center Project as set forth in Exhibit F of the Agreement is increased to \$1,902,386.00. This increase of \$148,914.00 is to move all Layout and Control Costs from Cost of Work to the fixed General Conditions.

8. **Effect of GMP Amendment No. 1.** The Parties agree that GMP Amendment No. 1 amends the Agreement, as set forth herein and that, otherwise, the Agreement, as amended, is hereby ratified, approved, and confirmed.

9. **Construction Manager Designated Representative.** Joseph Sanders is added as a Designated Representative for the Construction Manager as set forth in Exhibit A of the Agreement.

**10. Execution and Authorized Signatures.** By its signature below, Construction Manager certifies that all necessary corporate acts have been taken to authorize the signing of this Agreement and to bind Construction Manager.

**11. Effective Date.** The Parties acknowledge that due to the maximum financial responsibility of the Round Rock Transportation Authority and Economic Development Corporation as set forth in Exhibit L to the Agreement, this GMP Amendment shall be effective upon the Effective Date as set forth herein below. Round Rock Transportation Authority and Economic Development Corporation is anticipated to execute this GMP Amendment at a later date, but this GMP Amendment shall be immediately effective upon the execution by KR CC, Inc. and Hensel Phelps and that Construction Manager shall not challenge the efficacy of this GMP Amendment based upon the timing of execution by Round Rock Transportation Authority and Economic Development Corporation.

**12. Preconstruction Services.** The parties entered into a Preconstruction Agreement for the Preconstruction phase of the Round Rock Convention Center and Kalahari Hotel, Waterparks and Infrastructure (the "Preconstruction Agreement"). Pursuant to the terms of the Preconstruction Agreement, if Hensel Phelps was awarded the construction for the Convention Center (the "Convention Center") and Hotel, Waterparks, and Infrastructure ("Hotel and Waterpark") Projects, then the fee (total amount) paid by the Owner's, respectively, would be reduced by Twenty-Five Percent (25%). Due to various reasons, including those raised by Construction Manager in its November 18, 2019 letter, KR Acquisitions, as Owner of the Hotel and Waterpark Project (and the Owner pursuant to the Preconstruction Agreement), has agreed to the following as full resolution of the issues raised in the Construction Manager's November 18, 2019 letter which is attached hereto as **Attachment 5**:

(1) Pay to Construction Manager the remaining balance of \$112,963.00 which shall total \$765,000.00 paid in full to Construction Manager pursuant to the Preconstruction Agreement;

(2) If Construction Manager reaches Substantial Completion of both the Convention Center and Hotel and Waterparks Project by November 1, 2020, then Owner will waive the Twenty-Five Percent (25%) deduction owed by Construction Manager. If, however, Substantial Completion is not reached by November 1, 2020 for both Projects, then Construction Manager will return the Twenty-Five Percent (25%) paid pursuant to this Section 12 of GMP Amendment No. 1, via deductive Change Order.

The foregoing is a full settlement of the issues raised in Construction Manager's November 18, 2019 letter, neither party acknowledging any liability regarding same, but rather for the purposes of avoiding any disputes related to the statements contained therein.


Effective Date of this Amendment is December 24, 2019.

**AGREED:**

**Hensel Phelps**  
**A Delaware General Partnership**

  
\_\_\_\_\_  
By: Brad Winans Its: Vice President

**KR CC, Inc.,**  
**A Delaware Company**

  
\_\_\_\_\_  
By: Todd R. Nelson Its: President

**ROUND ROCK TRANSPORTATION  
AND ECONOMIC DEVELOPMENT  
CORPORATION**

\_\_\_\_\_  
By:

Its:

# KALAHARI CONVENTION CENTER DRAWING LOG

		30% CONSTRUCTION DOCUMENTS 03.29.2018	FOUNDATION PACKAGE 03.30.2018	30% CONSTRUCTION DOCUMENTS 06.01.2018	CORE & SHELL PACKAGE 06.05.2018	CORE & SHELL UPDATE 1 08.10.2018	PROGRESS PRINT 08.13.2018	RFI #0029 08.16.2.108	RFI #0326 09.20.2.108	ISSUED FOR CONSTRUCTION 10.05.2018	BULLETIN No. 01 11.01.2018	BULLETIN No. 02 01.22.2019	BULLETIN No. 03 04.24.2019	BULLETIN No. 04 06.07.2019	BULLETIN No. 05 09.12.2019
	<b>GENERAL</b>														
CA0.000	COVER	X		X			X	X							
CA0.001	SHEET INDEX	X					X	X							
A0.002	PROJECT INFORMATION	X		X			X								
A0.003	BUILDING SUMMARY	X		X			X								
A0.010	OVERALL SECTOR PLAN	X		X			X								
CA0.020	CITY OF ROUND ROCK PLAN REVIEW COMMENTS									X					
CA0.101	CONVENTION CENTER - AREA PLAN - LEVEL 01	X		X			X								
CA0.102	CONVENTION CENTER - AREA PLAN - LEVEL 02	X		X			X								
	<b>LIFE SAFETY</b>														
CALS.101	CONVENTION CENTER - LIFE SAFETY PLAN - LEVEL 01	X		X			X								
CALS.102	CONVENTION CENTER - LIFE SAFETY PLAN - LEVEL 02	X		X			X								
	<b>ARCHITECTURAL</b>														
A1.000	OVERALL SITE PLAN	X		X			X								
A1.001	OVERALL SITE PLAN - SOUTH PORTION						X								
A1.100	DIMENSIONAL CONTROL PLAN	X		X			X								
CA2.101	CONVENTION CENTER - OVERALL LEVEL 01 FLOOR PLAN	X		X			X								
CA2.102	CONVENTION CENTER - OVERALL LEVEL 02 FLOOR PLAN	X		X			X								
CA2.103	CONVENTION CENTER - OVERALL ROOF PLAN	X		X			X								
CA2.201.A	CONVENTION CENTER - LEVEL 01 - SECTOR 'A'	X		X			X								
CA2.201.B	CONVENTION CENTER - LEVEL 01 - SECTOR 'B'	X		X			X								
CA2.201.C	CONVENTION CENTER - LEVEL 01 - SECTOR 'C'	X		X			X								
CA2.201.D	CONVENTION CENTER - LEVEL 01 - SECTOR 'D'	X		X			X								
CA2.201.E	CONVENTION CENTER - LEVEL 01 - SECTOR 'E'	X		X			X								
CA2.201.F	CONVENTION CENTER - LEVEL 01 - SECTOR 'F'	X		X			X								
CA2.202.A	CONVENTION CENTER - LEVEL 02 - SECTOR 'A & B'	X		X			X								
CA2.202.C	CONVENTION CENTER - LEVEL 02 - SECTOR 'C'	X		X			X								
CA2.202.D	CONVENTION CENTER - LEVEL 02 - SECTOR 'D'	X		X			X								
CA2.202.E	CONVENTION CENTER - LEVEL 02 - SECTOR 'E'	X		X			X								
CA2.202.F	CONVENTION CENTER - LEVEL 02 - SECTOR 'F'	X		X			X								
CA2.203.A	CONVENTION CENTER - ROOF - SECTOR 'A'	X		X			X								
CA2.203.B	CONVENTION CENTER - ROOF - SECTOR 'B'	X		X			X								
CA2.203.C	CONVENTION CENTER - ROOF - SECTOR 'C'	X		X			X								
CA2.203.D	CONVENTION CENTER - ROOF - SECTOR 'D'	X		X			X								
CA2.203.E	CONVENTION CENTER - ROOF - SECTOR 'E'	X		X			X								
CA2.203.F	CONVENTION CENTER - ROOF - SECTOR 'F'	X		X			X								
CA2.221	SINGLE-PLY ROOFING DETAILS	X		X			X								
CA2.222	SINGLE-PLY ROOFING DETAILS	X		X			X								
CA2.301	LEVEL 01 ENLARGED RESTROOMS	X		X			X								

# KALAHARI CONVENTION CENTER DRAWING LOG

KALAHARI CONVENTION CENTER  
DRAWING LOG

		03.23.2018	03.30.2018	06.01.2018	06.05.2018	08.10.2018	08.13.2018	08.16.2108	09.20.2108	10.05.2018	11.01.2018	01.22.2019	04.24.2019	06.07.2019	09.12.2019
		30% CONSTRUCTION DOCUMENTS	FOUNDATION PACKAGE	30% CONSTRUCTION DOCUMENTS	CORE & SHELL PACKAGE	CORE & SHELL UPDATE 1	PROGRESS PRINT	RFI #0029		ISSUED FOR CONSTRUCTION	BULLETIN No. 01	BULLETIN No. 02	BULLETIN No. 03	BULLETIN No. 04	BULLETIN No. 05
CA2.303	LEVEL 01 ENLARGED RESTROOMS	X		X			X								
CA2.305	LEVEL 02 ENLARGED RESTROOMS	X		X			X								
CA2.306	LEVEL 01 ENLARGED RESTROOMS						X								
CA2.307	LEVEL 02 ENLARGED RESTROOMS						X								
CA2.308	LEVEL 02 ENLARGED RESTROOMS						X								
CA2.401.A	CONVENTION CENTER FINISH PLAN LEVEL 01 SECTOR 'A'	X		X			X								
CA2.401.B	CONVENTION CENTER FINISH PLAN LEVEL 01 SECTOR 'B'	X		X			X								
CA2.401.C	CONVENTION CENTER FINISH PLAN LEVEL 01 SECTOR 'C'	X		X			X								
CA2.401.D	CONVENTION CENTER FINISH PLAN LEVEL 01 SECTOR 'D'	X		X			X								
CA2.401.E	CONVENTION CENTER FINISH PLAN LEVEL 01 SECTOR 'E'	X		X			X								
CA2.401.F	CONVENTION CENTER FINISH PLAN LEVEL 01 SECTOR 'F'	X		X			X								
CA2.402.C	CONVENTION CENTER FINISH PLAN LEVEL 02 SECTOR 'C'	X		X			X								
CA2.402.D	CONVENTION CENTER FINISH PLAN LEVEL 02 SECTOR 'D'	X		X			X								
CA2.402.E	CONVENTION CENTER FINISH PLAN LEVEL 02 SECTOR 'E'	X		X			X								
CA2.402.F	CONVENTION CENTER FINISH PLAN LEVEL 02 SECTOR 'F'	X		X			X								
CA3.001	PARTITION TYPES	X		X			X								
CA3.002	PARTITION HEAD AND FRAMING DETAILS	X		X			X								
CA3.003	GYP. BOARD DETAILS	X		X			X								
CA3.004	GYP. BOARD DETAILS														
CA3.100	METAL FABRICATIONS	X		X			X								
CA3.101	METAL FABRICATIONS	X		X			X								
CA3.200	BOH ADAAG/ANSI TOILET LAYOUTS AND STD. ACCESSORIES	X		X			X								
CA3.201	FOH ADAAG/ANSI TOILET LAYOUTS AND STD. ACCESSORIES	X		X			X								
CA3.202	ACCESSORIES, WALL PROTECTION EQUIPMENT	X		X			X								
CA3.300	DOOR, SAFETY GLAZING, AND LOUVER INFORMATION	X		X			X								
CA3.301	DOOR SCHEDULE	X		X			X								
CA3.302	DOOR DETAILS	X		X			X								
CA3.304	PARTITION HEAD DETAILS	X		X			X								
CA3.401	FLOOR TRANSITIONS	X		X			X								
CA3.500	STD. CABINET DETAILS	X		X			X								
CA3.501	BOH INTERIOR ELEVATIONS						X								
CA3.600	INTERIOR FINISH SCHEDULE	X		X			X								
CA3.601	INTERIOR FINISH SCHEDULE	X		X			X								
CA3.602	BOH ROOM FINISH SCHEDULE	X		X			X								
CA3.603	PLUMBING FIXTURES						X								
CA3.604	PLUMBING FIXTURES														
CA3.605	PLUMBING FIXTURES														
CA3.606	PLUMBING ACCESSORIES	X		X			X								
CA3.607	PLUMBING ACCESSORIES														
CA3.608	DOOR HARDWARE SELECTIONS	X		X			X								
CA3.611	INTERIOR ELEVATIONS	X		X			X								

# KALAHARI CONVENTION CENTER DRAWING LOG

KALAHARI CONVENTION CENTER  
DRAWING LOG

		03.29.2018	03.30.2018	06.01.2018	06.05.2018	08.10.2018	08.13.2018	08.16.2108	09.20.2108	10.05.2018	11.01.2018	01.22.2019	04.24.2019	06.07.2019	09.12.2019
		80% CONSTRUCTION DOCUMENTS	FOUNDATION PACKAGE	80% CONSTRUCTION DOCUMENTS	CORE & SHELL PACKAGE	CORE & SHELL UPDATE 1	PROGRESS PRINT	RFI #0029	RFI #0326	ISSUED FOR CONSTRUCTION	BULLETIN No. 01	BULLETIN No. 02	BULLETIN No. 03	BULLETIN No. 04	BULLETIN No. 05
CA3.612	INTERIOR ELEVATIONS	X		X			X								
CA3.613	INTERIOR ELEVATIONS														
CA3.615	INTERIOR ELEVATIONS	X		X											
CA3.616	INTERIOR ELEVATIONS	X		X			X								
CA3.617	INTERIOR ELEVATIONS	X		X			X								
CA3.730	MILLWORK DETAILS														
CA3.735	MILLWORK DETAILS														
CA4.001	CEILING DETAILS	X		X			X								
CA4.002	CEILING DETAILS	X		X			X								
CA4.101	CONVENTION CENTER - RCP - LEVEL 01	X		X			X								
CA4.102	CONVENTION CENTER - RCP - LEVEL 02	X		X			X								
CA4.201.A	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'A'	X		X			X								
CA4.201.B	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'B'	X		X			X								
CA4.201.C	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'C'	X		X			X								
CA4.201.D	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'D'	X		X			X								
CA4.201.E	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'E'	X		X			X								
CA4.201.F	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'F'	X		X			X								
CA4.202.C	CONVENTION CENTER - RCP - LEVEL 02 - SECTOR 'C'	X		X			X								
CA4.202.D	CONVENTION CENTER - RCP - LEVEL 02 - SECTOR 'D'	X		X			X								
CA4.202.E	CONVENTION CENTER - RCP - LEVEL 02 - SECTOR 'E'	X		X			X								
CA4.202.F	CONVENTION CENTER - RCP - LEVEL 02 - SECTOR 'F'	X		X			X								
CA4.203	CONVENTION CENTER - RCP - KILIMANJARO BALLROOM	X		X			X								
CA4.204	CONVENTION CENTER - RCP - KILIMANJARO BALLROOM	X		X			X								
CA4.205	CONVENTION CENTER - RCP - KALAHARI BALLROOM	X		X			X								
CA4.300	ENLARGED RCP														
CA5.001	EXTERIOR MATERIALS SCHEDULE	X		X			X								
CA5.010	OVERALL PERSPECTIVES AND IMAGES	X		X			X								
CA5.101	CONVENTION CENTER ELEVATIONS	X		X			X								
CA5.102	CONVENTION CENTER ELEVATIONS	X		X			X								
CA5.210	ENLARGED ELEVATIONS	X		X			X								
CA5.211	ENLARGED ELEVATIONS	X		X			X								
CA5.212	ENLARGED ELEVATIONS	X		X			X								
CA5.213	ENLARGED ELEVATIONS	X		X			X								
CA5.240	ENTRY PORTE COCHERE	X		X			X								
CA5.250	ENTRY TRELLIS	X		X											
CA5.251	ENTRY TRELLIS DETAILS			X			X								
CA5.301	WINDOW AND LOUVER TYPES			X			X								
CA5.302	WINDOW AND LOUVER TYPES														
CA6.001	BUILDING SECTIONS	X		X			X								
CA6.101	CONVENTION CENTER - WALL SECTIONS	X		X			X								
CA6.102	CONVENTION CENTER - WALL SECTIONS	X		X			X								
CA6.103	CONVENTION CENTER - WALL SECTIONS	X		X			X								

# KALAHARI CONVENTION CENTER DRAWING LOG

KALAHARI CONVENTION CENTER DRAWING LOG		03.29.2018	03.30.2018	06.01.2018	06.05.2018	08.10.2018	08.13.2018	08.16.2108	09.20.2108	10.05.2018	11.01.2018	01.22.2019	04.24.2019	06.07.2019	09.12.2019
		30% CONSTRUCTION DOCUMENTS	FOUNDATION PACKAGE	30% CONSTRUCTION DOCUMENTS	CORE & SHELL PACKAGE	CORE & SHELL UPDATE 1	PROGRESS PRINT	RFI #0029	RFI #0326	ISSUED FOR CONSTRUCTION	BULLETIN No. 01	BULLETIN No. 02	BULLETIN No. 03	BULLETIN No. 04	BULLETIN No. 05
CA6.104	CONVENTION CENTER - WALL SECTIONS	X		X			X								
CA6.105	CONVENTION CENTER - WALL SECTIONS		X												
CA6.106	CONVENTION CENTER - WALL SECTIONS	X		X			X								
CA6.107	CONVENTION CENTER - WALL SECTIONS	X		X			X								
CA6.108	CONVENTION CENTER - WALL SECTIONS	X		X			X								
CA6.109	CONVENTION CENTER - WALL SECTIONS	X		X			X								
CA6.110	CONVENTION CENTER - WALL SECTIONS	X		X			X								
CA7.000	TYPICAL FOUNDATIONS DETAILS	X		X			X								
CA7.001	BELOW GRADE WATERPROOFING DETAILS	X		X			X								
CA7.011	STONE DETAILS - RIGID INSULATION	X		X			X								
CA7.012	STONE DETAILS - RIGID INSULATION	X		X			X								
CA7.021	EIFS DETAILS	X		X			X								
CA7.022	EIFS DETAILS	X		X			X								
CA7.031	CEMENT PANEL DETAILS	X		X			X								
CA7.101	SECTION DETAILS			X			X								
CA7.102	SECTION DETAILS			X			X								
CA7.103	SECTION DETAILS			X			X								
CA7.104	SECTION DETAILS														
CA7.201	PLAN DETAILS			X			X								
CA7.202	PLAN DETAILS			X			X								
CA7.203	PLAN DETAILS			X			X								
CA7.204	PLAN DETAILS			X			X								
CA8.001	TYPICAL STEEL STAIR PLANS, SECTIONS, AND DETAILS	X		X			X								
CA8.002	METAL SCREEN GUARDRAIL DETAILS														
CA8.101	STAIR CST-01 - PLANS AND SECTIONS	X		X			X								
CA8.201	ELEVATOR DETAILS	X		X			X								
CA8.202	ELEVATORS CS-01, -02, AND -03 - PLANS AND SECTIONS	X		X			X								
CA8.301	TYPICAL ESCALATOR DETAILS	X		X			X								
	<b>ELECTRICAL</b>														
CE0.00	NOTES, SYMBOLS, LEGEND & ABBREVIATIONS	X		X			X								
CE1.100	ELECTRICAL DETAILS	X		X			X								
CE1.300	LIGHT FIXTURE SCHEDULE	X		X			X								
CEU2.101	CONVENTION CENTER - UNDERFLOOR PLAN - LEVEL 01	X		X			X								
CEU2.201.A	CONVENTION CENTER - UNDERFLOOR PLAN - SECTOR 'A'	X		X			X								
CEU2.201.B	CONVENTION CENTER - UNDERFLOOR PLAN - SECTOR 'B'	X		X			X								
CEU2.201.C	CONVENTION CENTER - UNDERFLOOR PLAN - SECTOR 'C'	X		X			X								
CEU2.201.D	CONVENTION CENTER - UNDERFLOOR PLAN - SECTOR 'D'	X		X			X								
CEU2.201.E	CONVENTION CENTER - UNDERFLOOR PLAN - SECTOR 'E'	X		X			X								
CEU2.201.F	CONVENTION CENTER - UNDERFLOOR PLAN - SECTOR 'F'	X		X			X								
CE2.101	CONVENTION CENTER - FLOOR PLAN - LEVEL 01	X		X			X								



# KALAHARI CONVENTION CENTER DRAWING LOG

KALAHARI CONVENTION CENTER DRAWING LOG		80% CONSTRUCTION DOCUMENTS	03.29.2018
		FOUNDATION PACKAGE	03.30.2018
		90% CONSTRUCTION DOCUMENTS	06.01.2018
		CORE & SHELL PACKAGE	06.05.2018
		CORE & SHELL UPDATE 1	08.10.2018
		PROGRESS PRINT	08.13.2018
		RFI #0029	08.16.2108
		RFI #0326	09.20.2108
		ISSUED FOR CONSTRUCTION	10.05.2018
		BULLETIN No. 01	11.01.2018
		BULLETIN No. 02	01.22.2019
		BULLETIN No. 03	04.24.2019
		BULLETIN No. 04	06.07.2019
		BULLETIN No. 05	09.12.2019
CE2.102	CONVENTION CENTER - FLOOR PLAN - LEVEL 02	X	
CE2.103	CONVENTION CENTER - OVERALL CLERESTORY PLAN	X	X
CE2.104	CONVENTION CENTER - ROOF PLAN	X	X
CE2.201.A	CONVENTION CENTER - LEVEL 01 - SECTOR 'A'	X	X
CE2.201.B	CONVENTION CENTER - LEVEL 01 - SECTOR 'B'	X	X
CE2.201.C	CONVENTION CENTER - LEVEL 01 - SECTOR 'C'	X	X
CE2.201.D	CONVENTION CENTER - LEVEL 01 - SECTOR 'D'	X	X
CE2.201.E	CONVENTION CENTER - LEVEL 01 - SECTOR 'E'	X	X
CE2.201.F	CONVENTION CENTER - LEVEL 01 - SECTOR 'F'	X	X
CE2.202.A	CONVENTION CENTER - LEVEL 02 - SECTOR 'A'	X	X
CE2.202.B	CONVENTION CENTER - LEVEL 02 - SECTOR 'B'	X	X
CE2.202.C	CONVENTION CENTER - LEVEL 02 - SECTOR 'C'	X	X
CE2.202.D	CONVENTION CENTER - LEVEL 02 - SECTOR 'D'	X	X
CE2.202.E	CONVENTION CENTER - LEVEL 02 - SECTOR 'E'	X	X
CE2.202.F	CONVENTION CENTER - LEVEL 02 - SECTOR 'F'	X	X
CE2.203.A	CONVENTION CENTER - ROOF - SECTOR 'A'	X	X
CE2.203.B	CONVENTION CENTER - ROOF - SECTOR 'B'	X	X
CE2.203.C	CONVENTION CENTER - ROOF - SECTOR 'C'	X	X
CE2.203.D	CONVENTION CENTER - ROOF - SECTOR 'D'	X	X
CE2.203.E	CONVENTION CENTER - ROOF - SECTOR 'E'	X	X
CE2.203.F	CONVENTION CENTER - ROOF - SECTOR 'F'	X	X
CE3.100	ENLARGED LEVEL 01 - GRAND BALLROOM - POWER	X	X
CE3.101	ENLARGED LEVEL 02 - JUNIOR BALLROOM - POWER	X	X
CE3.102	ENLARGED FLOOR PLANS - POWER	X	X
CE4.101	CONVENTION CENTER - RCP - LEVEL 01	X	X
CE4.102	CONVENTION CENTER - RCP - LEVEL 02	X	X
CE4.201.A	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'A'	X	X
CE4.201.B	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'B'	X	X
CE4.201.C	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'C'	X	X
CE4.201.D	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'D'	X	X
CE4.201.E	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'E'	X	X
CE4.201.F	CONVENTION CENTER - RCP - LEVEL 01 - SECTOR 'F'	X	X
CE4.202.C	CONVENTION CENTER - RCP - LEVEL 02 - SECTOR 'C'	X	X
CE4.202.D	CONVENTION CENTER - RCP - LEVEL 02 - SECTOR 'D'	X	X
CE4.202.E	CONVENTION CENTER - RCP - LEVEL 02 - SECTOR 'E'	X	X
CE4.202.F	CONVENTION CENTER - RCP - LEVEL 02 - SECTOR 'F'	X	X
CE5.000	ELECTRICAL FEEDER SCHEDULES	X	X
CE5.010	SCHEMATIC ONE-LINE DIAGRAM - CONVENTION CENTER	X	X
CE5.011	SCHEMATIC ONE-LINE DIAGRAM - CONVENTION CENTER	X	X
CE5.012	SCHEMATIC ONE-LINE DIAGRAM - CONVENTION CENTER	X	X

# KALAHARI CONVENTION CENTER DRAWING LOG

KALAHARI CONVENTION CENTER DRAWING LOG		03.29.2018	03.30.2018	06.01.2018	06.05.2018	08.10.2018	08.13.2018	08.16.2108	09.20.2108	10.05.2018	11.01.2018	01.22.2019	04.24.2019	06.07.2019	09.12.2019
		30% CONSTRUCTION DOCUMENTS	FOUNDATION PACKAGE	90% CONSTRUCTION DOCUMENTS	CORE & SHELL PACKAGE	CORE & SHELL UPDATE 1	PROGRESS PRINT	RFI #0029		ISSUED FOR CONSTRUCTION	BULLETIN No. 01	BULLETIN No. 02	BULLETIN No. 03	BULLETIN No. 04	BULLETIN No. 05
CE6.010	ELECTRICAL PANEL BOARD SCHEDULES			X			X								
CE6.011	ELECTRICAL PANEL BOARD SCHEDULES			X			X								
CE6.012	ELECTRICAL PANEL BOARD SCHEDULES			X			X								
CE6.013	ELECTRICAL PANEL BOARD SCHEDULES			X			X								
CE6.014	ELECTRICAL PANEL BOARD SCHEDULES			X			X								
CE6.015	ELECTRICAL PANEL BOARD SCHEDULES			X			X								
CE6.016	ELECTRICAL PANEL BOARD SCHEDULES			X			X								
CE6.017	ELECTRICAL PANEL BOARD SCHEDULES			X			X								
CE6.018	ELECTRICAL DIMMING SCHEDULES														
CE6.019	ELECTRICAL DIMMING SCHEDULES														
CE7.010	CONVENTION CENTER - LIGHTING CONTROL RISER DIAGRAM						X								
CE8.100	FOOD SERVICE CENTRAL STORAGE PLAN - ELECTRICAL														
CE8.100S	FOOD SERVICE CENTRAL STORAGE PLAN - SCHEDULE														
CE8.101	FOOD SERVICE BANQUET STAGING SERVICE STATIONS - ELECTRICAL														
CE8.101Sa	FOOD SERVICE BANQUET STAGING SERVICE STATIONS - SCHEDULES														
CE8.101Sb	FOOD SERVICE BANQUET STAGING SERVICE STATIONS - SCHEDULES														
	FOOD SERVICE														
CFS1.000	CONVENTION CENTER - LEVEL 01 - OVERALL LAYOUT			X			X								
CFS1.100	CENTRAL STORAGE - LAYOUT			X			X								
CFS1.101	STAGING KITCHEN / BEVERAGE STATIONS / COFFEE SERVICE ROOM - LAYOUTS			X			X								
CFS1.200	CENTRAL STORAGE - PLUMBING			X			X								
CFS1.201	STAGING KITCHEN / BEVERAGE STATIONS / COFFEE SERVICE ROOM - PLUMBING			X			X								
CFS1.300	CENTRAL STORAGE - ELECTRICAL						X								
CFS1.300S	CENTRAL STORAGE - ELECTRICAL SCHEDULE														
CFS1.301	STAGING KITCHEN / BEVERAGE STATIONS / COFFEE SERVICE ROOM - ELECTRICAL						X								
CFS1.400	CENTRAL STORAGE - SPECIAL CONDITIONS						X								
CFS1.401	STAGING KITCHEN / BEVERAGE STATIONS / COFFEE SERVICE ROOM - SPECIAL CONDITIONS						X								
CFS2.100	BEVERAGE STATION - LAYOUT			X			X								
CFS2.200	BEVERAGE STATION - PLUMBING			X			X								
CFS2.300	BEVERAGE STATION - ELECTRICAL						X								
CFS2.400	BEVERAGE STATION - SPECIAL CONDITIONS						X								
	TECHNOLOGY														
	TELECOMMUNICATIONS														
CT0.000	COVER SHEET														
CT1.100	CONVENTION CENTER - LEVEL 01 ACTIVE SHOOTER FLOOR PLAN						X								
CT1.101	CONVENTION CENTER - OVERALL LEVEL 01 FLOOR PLAN			X			X								
CT1.102	CONVENTION CENTER - OVERALL LEVEL 02 FLOOR PLAN			X			X								
CT1.103	CONVENTION CENTER - LEVEL 01 RCP PATHWAYS														
CT1.104	CONVENTION CENTER - LEVEL 01 WAP LAYOUT														
CT2.201-A	CONVENTION CENTER - LEVEL 01 - SECTOR 'A' - DATA COMM			X			X								
CT2.201-B	CONVENTION CENTER - LEVEL 01 - SECTOR 'B' - DATA COMM			X			X								
CT2.201-C	CONVENTION CENTER - LEVEL 01 - SECTOR 'C' - DATA COMM			X			X								



# KALAHARI CONVENTION CENTER DRAWING LOG

		30% CONSTRUCTION DOCUMENTS 03.29.2018	FOUNDATION PACKAGE 03.30.2018	30% CONSTRUCTION DOCUMENTS 06.01.2018	CORE & SHELL PACKAGE 06.05.2018	CORE & SHELL UPDATE 1 08.10.2018	PROGRESS PRINT 08.13.2018	RFI #0029 08.16.2.108	RFI #0326 09.20.2.108	ISSUED FOR CONSTRUCTION 10.05.2018	BULLETIN No. 01 11.01.2018	BULLETIN No. 02 01.22.2019	BULLETIN No. 03 04.24.2019	BULLETIN No. 04 06.07.2019	BULLETIN No. 05 09.12.2019
CS2.201.C	CONVENTION CENTER - LEVEL 01 - SECTOR 'C'	X		X			X								
CS2.201.D	CONVENTION CENTER - LEVEL 01 - SECTOR 'D'	X		X			X								
CS2.201.E	CONVENTION CENTER - LEVEL 01 - SECTOR 'E'	X		X			X								
CS2.201.F	CONVENTION CENTER - LEVEL 01 - SECTOR 'F'	X		X			X								
CS2.202.A	CONVENTION CENTER - LEVEL 02 - SECTOR 'A'	X		X			X								
CS2.202.B	CONVENTION CENTER - LEVEL 02 - SECTOR 'B'	X		X			X								
CS2.202.C	CONVENTION CENTER - LEVEL 02 - SECTOR 'C'	X		X			X								
CS2.202.D	CONVENTION CENTER - LEVEL 02 - SECTOR 'D'	X		X			X								
CS2.202.E	CONVENTION CENTER - LEVEL 02 - SECTOR 'E'	X		X			X								
CS2.202.F	CONVENTION CENTER - LEVEL 02 - SECTOR 'F'	X		X			X								
CS2.203.A	CONVENTION CENTER - LOW ROOF - SECTOR 'A'	X		X			X								
CS2.203.B	CONVENTION CENTER - LOW ROOF - SECTOR 'B'	X		X			X								
CS2.203.C	CONVENTION CENTER - LOW ROOF - SECTOR 'C'	X		X			X								
CS2.203.D	CONVENTION CENTER - LOW ROOF - SECTOR 'D'	X		X			X								
CS2.203.E	CONVENTION CENTER - LOW ROOF - SECTOR 'E'	X		X			X								
CS2.203.F	CONVENTION CENTER - LOW ROOF - SECTOR 'F'	X		X			X								
CS2.204.A	CONVENTION CENTER - HIGH ROOF - SECTOR 'A'	X		X			X								
CS2.204.B	CONVENTION CENTER - HIGH ROOF - SECTOR 'B'	X		X			X								
CS2.204.C	CONVENTION CENTER - HIGH ROOF - SECTOR 'C'	X		X			X								
CS2.204.D	CONVENTION CENTER - HIGH ROOF - SECTOR 'D'	X		X			X								
CS2.204.E	CONVENTION CENTER - HIGH ROOF - SECTOR 'E'	X		X			X								
CS2.204.F	CONVENTION CENTER - HIGH ROOF - SECTOR 'F'	X		X			X								
CS3.001	FOUNDATION SECTIONS AND DETAILS	X		X			X								
CS3.002	FOUNDATION SECTIONS AND DETAILS	X		X			X								
CS3.003	FOUNDATION SECTIONS AND DETAILS	X		X			X								
CS3.004	FOUNDATION SECTIONS AND DETAILS	X		X			X								
CS5.011	COLUMN SCHEDULE						X								
CS7.001	STEEL SECTIONS AND DETAILS	X		X			X								
CS7.002	STEEL SECTIONS AND DETAILS	X		X			X								
CS7.003	STEEL SECTIONS AND DETAILS	X		X			X								
CS7.004	STEEL SECTIONS AND DETAILS	X		X			X								
CS7.011	STEEL FRAMING ELEVATIONS	X		X			X								
CS7.012	STEEL FRAMING ELEVATIONS	X		X			X								
CS7.020	STEEL SECTIONS AND DETAILS (BALLROOM)														
CS7.021	STEEL SECTIONS AND DETAILS (BALLROOM)	X		X											
CS7.022	STEEL SECTIONS AND DETAILS (BALLROOM)	X		X											
	<b>MECHANICAL</b>														
CM0.00	NOTES, SYMBOLS, LEGEND & ABBREVIATIONS	X		X			X								
CM2.201.A	CONVENTION CENTER - LEVEL 01 - SECTOR 'A'	X		X			X								
CM2.201.B	CONVENTION CENTER - LEVEL 01 - SECTOR 'B'	X		X			X								

KALAHARI CONVENTION CENTER DRAWING LOG		30% CONSTRUCTION DOCUMENTS 03.29.2018	FOUNDATION PACKAGE 03.30.2018	80% CONSTRUCTION DOCUMENTS 06.01.2018	CORE & SHELL PACKAGE 06.05.2018	CORE & SHELL UPDATE 1 08.10.2018	PROGRESS PRINT 08.13.2018	RFI #0029 08.16.2.108	RFI #0326 09.20.2.108	ISSUED FOR CONSTRUCTION 10.05.2018	BULLETIN No. 01 11.01.2018	BULLETIN No. 02 01.22.2019	BULLETIN No. 03 04.24.2019	BULLETIN No. 04 06.07.2019	BULLETIN No. 05 09.12.2019
CM2.201.C	CONVENTION CENTER - LEVEL 01 - SECTOR 'C'	X		X			X								
CM2.201.D	CONVENTION CENTER - LEVEL 01 - SECTOR 'D'	X		X			X								
CM2.201.E	CONVENTION CENTER - LEVEL 01 - SECTOR 'E'	X		X			X								
CM2.201.F	CONVENTION CENTER - LEVEL 01 - SECTOR 'F'	X		X			X								
CM2.202.A	CONVENTION CENTER - LEVEL 02 - SECTOR 'A'	X		X			X								
CM2.202.B	CONVENTION CENTER - LEVEL 02 - SECTOR 'B'	X		X			X								
CM2.202.C	CONVENTION CENTER - LEVEL 02 - SECTOR 'C'	X		X			X								
CM2.202.D	CONVENTION CENTER - LEVEL 02 - SECTOR 'D'	X		X			X								
CM2.202.E	CONVENTION CENTER - LEVEL 02 - SECTOR 'E'	X		X			X								
CM2.202.F	CONVENTION CENTER - LEVEL 02 - SECTOR 'F'	X		X			X								
CM2.203.B	CONVENTION CENTER - ROOF - SECTOR 'B'	X		X			X								
CM2.203.C	CONVENTION CENTER - ROOF - SECTOR 'C'	X		X			X								
CM2.203.D	CONVENTION CENTER - ROOF - SECTOR 'D'	X		X			X								
CM2.203.E	CONVENTION CENTER - ROOF - SECTOR 'E'	X		X			X								
CM2.203.F	CONVENTION CENTER - ROOF - SECTOR 'F'	X		X			X								
CM6.01	MECHANICAL SCHEDULES	X		X			X								
CM6.02	MECHANICAL SCHEDULES	X		X			X								
CM7.01	MECHANICAL DETAILS	X		X			X								
CM7.02	MECHANICAL DETAILS	X		X			X								
CM7.03	MECHANICAL DETAILS	X		X			X								
CM7.04	MECHANICAL DETAILS	X		X			X								
	<b>PLUMBING</b>														
CPF0.000	NOTES, SYMBOLS, LEGEND & ABBREVIATIONS	X		X			X								
CPF2.100	CONVENTION CENTER - UNDERFLOOR PLAN - LEVEL 01	X		X			X								
CPF2.101	CONVENTION CENTER - FLOOR PLAN - LEVEL 01	X		X			X								
CPF2.102	CONVENTION CENTER - FLOOR PLAN - LEVEL 02	X		X			X								
CPF2.104	CONVENTION CENTER - ROOF PLAN	X		X			X								
CPF2.200.A	CONVENTION CENTER - UNDERFLOOR LEVEL 01 - SECTOR 'A'	X		X			X								
CPF2.200.B	CONVENTION CENTER - UNDERFLOOR LEVEL 01 - SECTOR 'B'	X		X			X								
CPF2.200.C	CONVENTION CENTER - UNDERFLOOR LEVEL 01 - SECTOR 'C'	X		X			X								
CPF2.200.D	CONVENTION CENTER - UNDERFLOOR LEVEL 01 - SECTOR 'D'	X		X			X								
CPF2.200.E	CONVENTION CENTER - UNDERFLOOR LEVEL 01 - SECTOR 'E'	X		X			X								
CPF2.200.F	CONVENTION CENTER - UNDERFLOOR LEVEL 01 - SECTOR 'F'	X		X			X								
CPF2.201.A	CONVENTION CENTER - LEVEL 01 - SECTOR 'A'			X			X								
CPF2.201.B	CONVENTION CENTER - LEVEL 01 - SECTOR 'B'			X			X								
CPF2.201.C	CONVENTION CENTER - LEVEL 01 - SECTOR 'C'			X			X								
CPF2.201.D	CONVENTION CENTER - LEVEL 01 - SECTOR 'D'			X			X								
CPF2.201.E	CONVENTION CENTER - LEVEL 01 - SECTOR 'E'			X			X								
CPF2.201.F	CONVENTION CENTER - LEVEL 01 - SECTOR 'F'			X			X								
CPF2.201.A	CONVENTION CENTER - LEVEL 02 - SECTOR 'A'			X			X								

# KALAHARI CONVENTION CENTER DRAWING LOG

KALAHARI CONVENTION CENTER DRAWING LOG		30% CONSTRUCTION DOCUMENTS														
		03.29.2018	03.30.2018	06.01.2018	06.05.2018	08.10.2018	08.13.2018	08.16.2108	09.20.2108	10.05.2018	11.01.2018	01.22.2019	04.24.2019	06.07.2019	09.12.2019	
		FOUNDATION PACKAGE														
		90% CONSTRUCTION DOCUMENTS														
		CORE & SHELL PACKAGE														
		CORE & SHELL UPDATE 1														
		PROGRESS PRINT														
		RFI #0029														
		RFI #0326														
		ISSUED FOR CONSTRUCTION														
		BULLETIN No. 01														
		BULLETIN No. 02														
		BULLETIN No. 03														
		BULLETIN No. 04														
		BULLETIN No. 05														
CPF2.202.B	CONVENTION CENTER - LEVEL 02 - SECTOR 'B'			X												
CPF2.202.C	CONVENTION CENTER - LEVEL 02 - SECTOR 'C'			X												
CPF2.202.D	CONVENTION CENTER - LEVEL 02 - SECTOR 'D'			X					X							
CPF2.202.E	CONVENTION CENTER - LEVEL 02 - SECTOR 'E'			X					X							
CPF2.202.F	CONVENTION CENTER - LEVEL 02 - SECTOR 'F'			X					X							
CPF2.203.A	CONVENTION CENTER - ROOF - SECTOR 'A'							X								
CPF2.203.B	CONVENTION CENTER - ROOF - SECTOR 'B'			X				X								
CPF2.203.C	CONVENTION CENTER - ROOF - SECTOR 'C'															
CPF2.203.D	CONVENTION CENTER - ROOF - SECTOR 'D'			X				X								
CPF2.203.E	CONVENTION CENTER - ROOF - SECTOR 'E'							X								
CPF2.203.F	CONVENTION CENTER - ROOF - SECTOR 'F'			X				X								
CPF3.100	ENLARGED RESTROOM UNDERFLOOR PLANS	X		X				X								
CPF3.101	ENLARGED RESTROOM PLANS							X								
CPF3.102	ENLARGED RESTROOM PLANS							X								
CPF3.103	ENLARGED RESTROOM UNDERFLOOR PLANS							X								
CPF3.110	ENLARGED WATER HEATER ROOM PLAN							X								
CPF4.100	ENLARGED KITCHEN UNDERFLOOR PLANS	X		X				X								
CPF6.01	SCHEDULES	X		X				X								
CPF7.01	PLUMBING AND FIRE PROTECTION DETAILS	X		X				X								

## CONVENTION CENTER SPECIFICATIONS LOG

### ISSUES

2017-10-27	50% Design Development
2018-01-26	Final Design Development
2018-03-30	30% Construction Documents
2018-03-30	Foundation Package
2018-06-01	60% Construction Documents
2018-06-05	Shell and Core Package
2018-07-27	75% Construction Documents
2018-08-10	Shell and Core Update 1
2018-08-10	Progress Print
2018-10-05	Issued For Construction

### DIVISION 00 - PROCUREMENT AND CONTRACT REQUIREMENTS

2018-03-30	31000	Available Project Information
2018-03-30	52000	Agreement Form
2018-03-30	72000	General Conditions
2018-03-30	73000	Supplementary Conditions

### DIVISION 01 - GENERAL REQUIREMENTS

2018-03-30	12100	Allowances
2018-03-30	12200	Unit Prices
2018-03-30	12300	Alternates
2018-03-30	12500	Substitution Procedures
2018-03-30	12600	Contract Modification Procedures
2018-03-30	12900	Payment Procedures
2018-03-30	13100	Project Management and Coordination
2018-03-30	13200	Construction Progress Documentation
2018-03-30	13300	Submittal Procedures
2018-03-30	14000	Quality Requirements
2018-03-30	14200	References
2018-03-30	14323	Special Inspections
2018-03-30	14326	Testing Laboratory Services
2018-06-05	14339	Visual Mockup Requirements
2018-06-05	14516	Field Test for Water Leakage
2018-03-30	15000	Temporary Facilities and Controls
2018-10-05	15639	Temporary Tree and Plant Protection
2018-03-30	16000	Product Requirements
2018-03-30	17300	Execution
2018-03-30	17700	Close Out Procedures
2018-03-30	17823	Operation and Maintenance Data
2018-03-30	17839	Project Record Documents
2018-03-30	17900	Demonstration and Training

### DIVISION 03 – CONCRETE

2018-07-27	31000	Concrete Formwork
2018-03-30	32000	Reinforcing Steel
2018-03-30	33000	Cast In Place Concrete

## GMP Amendment No. 1 - Attachment 1

2018-03-30	33500	Concrete Finishing
------------	-------	--------------------

2018-06-05	35300	Concrete Toppings
------------	-------	-------------------

### **DIVISION 04 – MASONRY**

2018-06-05	42100	Masonry Veneer
------------	-------	----------------

2018-06-05	42200	Concrete Unit Masonry
------------	-------	-----------------------

2018-10-05	44216	Site Stone Blocks, Boulders and Slabs
------------	-------	---------------------------------------

2018-06-05	47500	Adhered Masonry Veneer
------------	-------	------------------------

### **DIVISION 05 – METALS**

2018-03-30	51200	Structural Steel
------------	-------	------------------

2018-06-05	51213	Architecturally Exposed Structural Steel Framing
------------	-------	---

2018-03-30	52100	Steel Joists and Joist Girders
------------	-------	--------------------------------

2018-03-30	53123	Metal Roof Deck
------------	-------	-----------------

2018-03-30	53600	Composite Metal Floor Deck
------------	-------	----------------------------

2018-06-05	54000	Cold Formed Metal Framing
------------	-------	---------------------------

2018-06-05	54300	Slotted Channel Framing
------------	-------	-------------------------

2018-06-05	55000	Metal Fabrications
------------	-------	--------------------

2018-10-05	55013	Site Miscellaneous Metal Fabrications
------------	-------	---------------------------------------

2018-06-05	55100	Metal Stairs
------------	-------	--------------

2018-06-05	55213	Pipe and Tube Railings
------------	-------	------------------------

2018-10-05	55214	Site Guard and Hand Railings
------------	-------	------------------------------

2018-06-05	55300	Metal Gratings
------------	-------	----------------

2018-06-05	57000	Ornamental Metal
------------	-------	------------------

2018-06-05	57300	Ornamental Handrails and Railings
------------	-------	-----------------------------------

### **DIVISION 06 – WOOD, PLASTICS AND COMPOSITES**

2018-03-30	61000	Rough Carpentry
------------	-------	-----------------

2018-06-05	61053	Miscellaneous Rough Carpentry
------------	-------	-------------------------------

2018-10-05	61063	Site Exterior Rough Carpentry
------------	-------	-------------------------------

2018-03-30	61300	Heavy Timber Construction
------------	-------	---------------------------

2018-03-30	61600	Sheathing
------------	-------	-----------

2018-06-05	61643	Exterior Gypsum Sheathing
------------	-------	---------------------------

2018-03-30	61753	Prefabricated Wood Trusses and Bracing
------------	-------	--

2018-03-30	61800	Glue-Laminated Construction
------------	-------	-----------------------------

2018-10-05	62013	Exterior Finish Carpentry
------------	-------	---------------------------

2018-10-05	62023	Interior Finish Carpentry
------------	-------	---------------------------

2018-10-05	64023	Interior Architectural Woodwork
------------	-------	---------------------------------

2018-10-05	66400	Plastic FRP Paneling
------------	-------	----------------------

2018-06-05	66813	Plastic Gratings
------------	-------	------------------

### **DIVISION 07 - THERMAL AND MOISTURE PROTECTION**

2018-06-05	71352	Modified Bituminous Sheet Waterproofing
------------	-------	---

2018-06-05	71413	Hot Fluid Applied Rubberized Asphalt
------------	-------	--------------------------------------

2018-07-27	71616	Waterproofing Crystalline Waterproofing
------------	-------	--

2018-06-05	71800	Traffic Coatings
------------	-------	------------------

2018-08-10	72100	Thermal Insulation
------------	-------	--------------------



## GMP Amendment No. 1 - Attachment 1

2018-06-05	72400	EIFS
2018-06-05	72423	DEFS (Direct Applied Exterior Finish System)
2018-06-05	72617	Below Slab Vapor Retarder
2018-06-05	72726	Vapor Permeable, Fluid Applied Membrane

2018-06-05	74114	Metal Roof Panels
2018-06-05	74213	Formed Metal Wall Panels
2018-06-05	74343	Composite Fiber Cement Panels
2018-06-05	75013	Single Ply Membrane Roofing
2018-06-05	76200	Sheet Metal Flashing and Trim
2018-06-05	77200	Roof Accessories
2018-06-05	78116	Sprayed Fire Resistive Materials
2018-08-10	78413	Penetration Firestopping
2018-08-10	78446	Fire Resistive Joint Firestopping
2018-06-05	79200	Joint Sealants
2018-10-05	79500	Expansion Control

### **DIVISION 08 - OPENINGS**

2018-06-05	81113	Hollow Metal Doors and Frames
2018-06-05	81416	Prefinished Flush Wood Doors
2018-06-05	81426	Stile and Rail MDF Doors
2018-06-05	81433	Stile and Rail Wood Doors
2018-06-05	81613	Fiberglass Doors and Frames
2018-06-05	83113	Access Doors and Frames
2018-06-05	83213	Sliding Aluminum Framed Glass Doors
2018-06-05	83313	Coiling Counter Doors
2018-08-10	83323	Overhead Coiling Doors
2018-06-05	83326	Overhead Coiling Grilles
2018-10-05	83813	Traffic Doors
2018-06-05	84229	Automatic Entrances
2018-06-05	84400	Glazed Aluminum Framing Systems

2018-10-05	87100	Door Hardware
2018-06-05	88800	Glazing
2018-06-05	88300	Unframed Mirrored Glazing
2018-06-05	89100	Wall Louvers

### **DIVISION 09 - FINISHES**

2018-10-05	92600	Veneer Plastering
2018-10-05	92900	Gypsum Board Assemblies
2018-10-05	93000	Tiling
2018-10-05	95113	Acoustical Panel Ceilings
2018-10-05	96340	Stone Flooring
2018-10-05	96400	Wood Flooring
2018-10-05	96500	Resilient Flooring
2018-10-05	96513	Resilient Base and Accessories

## GMP Amendment No. 1 - Attachment 1

2018-10-05	96800	Carpeting
2018-10-05	97200	Wall Coverings
2018-10-05	97500	Interior Stone Facing
2018-10-05	97713	Stretched Fabric Wall Systems
2018-06-05	99100	Painting
2018-10-05	99300	Staining and Transparent Finishing
2018-06-05	99600	High Performance Coatings
2018-06-05	99639	Epoxy Containment Coating
2018-06-05	99663	Textured Acrylic Coatings

### **DIVISION 10 – SPECIALTIES**

2018-10-05	102113	Toilet Compartments
2018-10-05	102213	Wire Mesh Partitions
2018-10-05	102238	Operable Panel Partitions
2018-10-05	102613	Wall and Corner Guards
2018-10-05	102813	Toilet Accessories
2018-10-05	103116	Manufactured Fireplaces
2018-10-05	104400	Fire Protection Specialties
2018-10-05	105113	Metal Lockers

### **DIVISION 11 – EQUIPMENT**

2018-08-10	111300	Loading Dock Equipment
2018-06-05	112400	Building Maintenance Equipment

### **DIVISION 12 – FURNISHINGS**

2018-10-05	122113	Horizontal Louver Blinds
2018-10-05	122413	Roller Window Shades
2018-10-05	123640	Stone Countertops
2018-10-05	123661	Simulated Stone Countertops
2018-10-05	124843	Entrance Floor Mats
2018-10-05	129300	Site Furnishings

### **DIVISION 13 – SPECIAL CONSTRUCTION**

2018-10-05	132640	Prefabricated Modular Bathrooms
2018-10-05	133100	Tensile Membrane Structures

### **DIVISION 14 – CONVEYING EQUIPMENT**

2018-10-05	142100	Electric Traction Elevators
2018-08-10	143100	Escalators

### **DIVISION 21 – FIRE SUPPRESSION**

2018-10-05	210001	Basic Fire Protection Requirements
2018-10-05	210002	Fire Protection

### **DIVISION 22 – PLUMBING**

2018-10-05	220501	Basic Plumbing Requirements
2018-10-05	220505	Plumbing

### **DIVISION 23 – HEATING, VENTILATION, AND AIR CONDITIONING**

2018-10-05	230501	Basic Mechanical Requirements
------------	--------	-------------------------------

## GMP Amendment No. 1 - Attachment 1

2018-10-05	230510	Basic Materials and Methods
2018-06-05	230540	Vibration Isolation
2018-06-05	230593	Testing, Adjusting, And Balancing
2018-10-05	230701	Insulation
2018-10-05	230901	Building Control System
2018-10-05	230993	Sequence of Operations for HVAC Controls
2018-06-05	232500	HVAC Water Treatment
2018-08-10	232923	Variable Frequency Drives
2018-10-05	233113	Metal Ducts
2018-06-05	233300	Air Duct Accessories
2018-10-05	233401	HVAC Equipment – Air Side
2018-06-05	235110	Breechings, Chimneys and Draft Control Devices
2018-10-05	235201	Heating Equipment

2018-08-10	237413	Packaged, Outdoor, Central-Station Air Handling Units
2018-06-05	238126	Split System Air-conditioners

### **DIVISION 26 – ELECTRICAL**

2018-10-05	260501	Basic Electrical Requirements
2018-10-05	260510	Basic Materials And Methods
2018-08-10	260526	Grounding And Bonding For Electrical Systems
2018-08-10	260553	Identification for Electrical Systems
2018-08-10	260573	Overcurrent Protective Device Coordination Study
2018-08-10	260920	Lighting Control Systems
2018-10-05	260936	Digital Network Lighting Control
2018-06-05	261116	Secondary Unit Substation
2018-06-05	261216	Substation Transformers
2018-06-05	261317	Metal Enclosed Load Interrupter Switchgear
2018-10-05	262000	Electrical Distribution
2018-08-10	263213	Engine Generators
2018-10-05	263356	Single Module Uninterruptible Power System
2018-08-10	263623	Automatic Transfer Switches
2018-06-05	264113	Lightning Protection For Structures
2018-10-05	265100	Architectural Lighting Fixtures
2018-06-05	265101	Lighting
2018-03-30	266000	Electrical Testing

### **DIVISION 27 – COMMUNICATIONS**

2018-11-01	270000	Low Voltage Communications
2018-11-01	270100	Operation and Maintenance Of
2018-11-01	270200	Communications Systems
2018-11-01	270300	Pathways for Communications Systems

## GMP Amendment No. 1 - Attachment 1

2018-11-01	270400	Underground Ducts and Raceways For
		Communications Systems
2018-11-01	270500	Identification for Communications Systems
2018-11-01	270600	Schedules for Communications
2018-11-01	270700	Telecommunications Spaces
2018-11-01	270800	Telecommunications Backbone Cabling
2018-11-01	270900	Telecommunications Horizontal Cabling
2018-11-01	271000	Server Room Sr and Demarc
2018-11-01	271100	Communications Connecting Cords Devices
		and Adapters
2018-11-01	271200	Data Communications Wireless Access Points
2018-11-01	271300	Data Communications Cameras
2018-11-01	271400	Data Communications Parking Lot Cameras
2018-11-01	271500	Distributed Antenna System Das
2018-11-01	271600	Appendix I
2018-11-01	271700	Appendix li
2018-11-01	273000	Audio Visual Overview
2018-11-01	274000	Audio Visual Systems

### **DIVISION 28 - ELECTRONIC SAFETY AND SECURITY**

2018-11-01	280000	Electronic Safety and Security
2018-11-01	282000	Access Control and Cctv Overview
2018-11-01	282040	Cctv Devices
2018-06-05	283163	Digital, Addressable Fire-alarm System
2018-11-01	284000	System Integration
2018-11-01	285000	Cctv Project Completion

### **DIVISION 31 – EARTHWORK**

2018-06-05	313116	Termite Control
2018-03-30	316100	Spread and Continuous Footings
2018-03-30	316329	Drilled Piers

### **DIVISION 32 – EXTERIOR IMPROVEMENTS**

GMP Amendment No. 1 - Attachment 1

**DIVISION 33 – UTILITIES**

**SUPPLEMENTAL INFORMATION**

2018-05-18	Marrakesh Market – Lighting Fixture Schedule   Data Sheets
2018-10-05	Mondo Sortinos – Plumbing Fixture Data Sheets
2018-10-05	Mondo Sortinos – Lighting Fixture Schedule   Data Sheets
2018-10-05	B-Lux Burgers – Plumbing Fixture Data Sheets
2018-10-05	B-Lux Burgers – Lighting Fixture Schedule   Data Sheets

**SUPPLEMENTAL INFORMATION – FOOD SERVICE**

2018-08-07	Convention Center - Data Sheets
------------	---------------------------------

# GMP Amendment No. 1 - Attachment 2

Form PC603  
Rev. 12.18.09



## Financial Status Report Summary

Project: Kalahari Resorts & Conventions - Round Rock, TX Convention Center

Project Manager: Joe Sanders

Project Number: 7018142

Date: 12/18/2019

Bid Package Subsystem	Description	Estimate	Purchasing		Gain or (Loss)	Remarks
			Completed	Remaining		
0.05.A	Prefabricated Metal Stair Systems <i>American Stair</i>	73,205	73,205	0	0	
0.05.B	Prefabricated Metal Stair Systems (Erection) <i>Patriot</i>	40,445	40,445	0	0	
0.06	Elevators & Escalators <i>Otis</i>	585,226	580,396	4,830	0	
0.08	Testing <i>Arias</i>	0	Not Bought	0	--	
2.03	Earthwork <i>Ranger</i>	240,000	240,000	0	0	
3.01	Turnkey Concrete <i>Hensel Phelps</i>	3,691,655	3,691,655	0	0	
4.01	Masonry / Stone Veneer <i>Brazos</i>	309,500	309,500	0	0	
4.02	Structural & Miscellaneous Steel <i>Alamo</i>	6,261,158	6,175,296	85,862	0	
4.05	Timber Framed Event Barn <i>Sand Creek Post &amp; Beam</i>	316,191	171,191	145,000	0	
4.06.A	Waterproofing (Below Grade) <i>CHM Weatherguard</i>	64,578	64,578	0	0	
4.06.B	Waterproofing (Above Grade) <i>Alpha</i>	304,316	282,041	22,275	0	
4.07	EIFS <i>Galindo &amp; Boyd</i>	825,788	825,788	0	0	
4.08	Roofing <i>Rain King</i>	1,667,701	1,645,600	22,101	0	
4.10	Fireproofing <i>Alpha</i>	472,752	434,158	38,594	0	
4.12	Loading Dock Equipment <i>Miner</i>	32,134	32,134	0	0	
4.14	Exterior Glass <i>Haley Greer</i>	1,108,018	935,357	172,661	0	
4.17	Drywall <i>Standard</i>	6,215,152	6,141,450	73,702	0	
4.20	Fire Protection <i>Casteel</i>	638,489	528,489	110,000	0	
4.21	Mechanical & Plumbing <i>TDI</i>	7,449,344	6,879,190	570,154	0	
4.23	Building Control System <i>Automated Logic</i>	340,850	333,350	7,500	0	
4.24	Electrical <i>Bergelectric</i>	4,306,986	3,830,560	476,426	0	
6.00	Operable Panel Partitions <i>Hufcor</i>	1,016,486	1,016,486	0	0	
6.01	Ornamental Metals <i>Metalink</i>	88,240	58,240	30,000	0	
6.02	Carpentry <i>-</i>	63,960	Not Bought	63,960	--	
6.04	Architectural Millwork <i>ISEC</i>	473,612	502,574	(28,962)	0	
6.06	Metal Panels <i>National Panel Systems</i>	156,602	156,602	0	0	
6.07	Doors, Frames & Hardware <i>LaForce</i>	703,116	562,116	141,000	0	
6.08	Overhead Coiling Doors & Grilles <i>Overhead Door of Austin</i>	245,452	235,452	10,000	0	
6.09	Overhead Fire Doors <i>w/ 6.08</i>	0	Not Bought	0	--	Contracted with 6.08
6.10	Interior Glass & Glazing <i>Anchor Ventana</i>	84,356	81,856	2,500	0	
6.12	Acoustical Ceilings <i>Heartland</i>	586,997	596,536	(9,539)	0	
6.13	Tile & Stone <i>Centex Flooring</i>	270,546	274,246	(3,700)	0	
6.14	Carpet & Resilient Flooring <i>Flooring Solutions Group</i>	1,198,755	1,025,378	173,377	0	
6.16.3	Paint & Wall Coverings <i>Hagler &amp; Kerr</i>	1,322,736	1,387,852	(65,116)	0	
6.19	Public Area Toilet / Shower Partitions & Accessories <i>Spectrum</i>	121,815	121,815	0	0	
6.20.1	Building Specialties <i>Alpha</i>	15,611	15,611	0	0	
6.20.2	Building Specialties <i>Spectrum</i>	14,532	11,032	3,500	0	
6.20.3	Building Specialties <i>OFIO</i>	0	Not Bought	0	--	OFIO per 10/23/2019 Meeting
6.25	Countertops <i>ISEC</i>	235,177	190,277	44,900	0	
6.26	Testing, Adjusting & Balancing <i>TAB Technologies</i>	170,000	Not Bought	170,000	--	
6.27	Decorative Site Fencing <i>OFIO</i>	0	Not Bought	0	--	OFIO per 10/23/2019 Meeting
6.31	Fire Alarm <i>Johnson Controls</i>	208,700	207,300	1,400	0	
8.01	Communications Structured Cabling Infrastructure & Equ <i>BryComm</i>	654,651	654,651	0	0	
8.02	Distributed Antenna System (DAS) <i>-</i>	0	Not Bought	0	--	Scope has been deleted from project by Owner
8.03	Audio Visual <i>CTI</i>	1,151,636	1,151,636	0	0	
8.04	Electronic Safety & Security <i>BryComm</i>	48,415	48,415	0	0	
8.05	Low Voltage System Pathways <i>Bergelectric</i>	429,400	421,400	8,000	0	
9.01	Final Clean <i>TBD</i>	154,650	Not Bought	154,650	--	Remaining: Issue Bid Package
COW	Cost of Work <i>-</i>	621,253	621,253	0	0	
	GENERAL CONDITIONS	1,902,386	1,902,386	0	0	
	INDIRECTS	1,158,782	1,158,782	0	0	
	CONTINGENCY & RESERVES	562,252	Not Bought	562,252	--	
	CONTRACTOR'S FEE	1,336,599	Not Bought	1,336,599	--	
	APPROVED DESIGN TRENDS / CHANGES (Temp Placeholder)	0				
	TOTAL	\$49,940,205	\$45,616,279	\$4,323,926	\$0	
	PERCENT		91.34%	8.66%	0.00%	

# GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate	Purchasing	Gain or (Loss)		
<b>0.05.A</b>	<b>7018142 - 0552000</b>	<b>Prefabricated Metal Stair Systems American Stair</b>					
	<b>C2010</b>	Prefabricated Metal Stair Systems (30% Construction Documents)	80,205		80,205		
		Issued for Construction Documents	No Change		No Change		
		Bulletin 01	No Change		No Change		
		Bulletin 02	No Change		No Change		
		Internal Change - Stair CST-01 Landing Revisions (To 0.05B Patriot)	(7,000)		(7,000)		
		<b>Subtotal</b>		<b>73,205</b>		<b>73,205</b>	<b>0</b>
<b>0.05.B</b>	<b>7018142 - 0550000</b>	<b>Prefabricated Metal Stair Systems (Erection) Patriot</b>					
	<b>C2010</b>	Prefabricated Metal Stair Systems (30% Construction Documents)	33,445		33,445		
		Issued for Construction Documents	No Change		No Change		
		Bulletin 01	No Change		No Change		
		Bulletin 02	No Change		No Change		
		Internal Change - Stair CST-01 Landing Revisions (From 0.05A American Stair)	7,000		7,000		
		<b>Subtotal</b>		<b>40,445</b>		<b>40,445</b>	<b>0</b>
<b>0.06</b>	<b>7018142 - 1400000</b>	<b>Elevators &amp; Escalators Otis</b>					
	<b>D1010</b>	Elevators & Escalators	582,476		582,476		
		CS-01 Passenger Elevator (Pre-Function) 4500 LBS, 200 FPM (Front/Rear Entry)	w/Above		w/Above		
		CS-02 Service Elevator (Loading Dock) 4500 LBS, 200 FPM	w/Above		w/Above		
		CS-03 Service Elevator (Loading Dock) 4500 LBS, 200 FPM	w/Above		w/Above		
		Elevator Finish Allowance (Passenger Elevator)	w/Above		w/Above		
		CE-01 Escalator (Pre-Function) 100 FPM	w/Above		w/Above		
		CE-02 Escalator (Pre-Function) 100 FPM	w/Above		w/Above		
		Bulletin 01	No Change		No Change		
		Bulletin 02	No Change		No Change		
		Internal Change - Crane Invoice (To Cost of Work)	(2,080)		(2,080)		
		<b>Subtotal</b>		<b>580,396</b>		<b>580,396</b>	<b>0</b>
		<b>RFI #0273 - Diamond Plate Flooring at Service Elevators</b>	<b>4,830</b>	<b>4,830</b>			
<b>0.08</b>	<b>7018142 - 0202000</b>	<b>Testing Arias</b>					
	<b>A1010</b>	Material Testing	w/ cost of work		w/ cost of work		
		Bulletin 01	No Change		No Change		
		Bulletin 02	No Change		No Change		
		<b>Subtotal</b>		<b>0</b>		<b>0</b>	<b>--</b>
<b>2.03</b>	<b>7018142 - 3100126</b>	<b>Earthwork Ranger</b>					
	<b>G1020</b>	Building Pad Preparation	240,000		240,000		
		Excavate to Required Elevation	w/Above		w/Above		
		Moisture Condition to Site Material and Fill	w/Above		w/Above		
		Select Fill Top 12"	w/Above		w/Above		
		Bulletin 01	No Change		No Change		
		Bulletin 02	No Change		No Change		

# GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate	Purchasing	Gain or (Loss)		
		Subtotal	240,000	240,000	0		
3.01	7018142 - 0300000	Turnkey Concrete Hensel Phelps					
	A1030	Turnkey Concrete (30% Construction Documents)	3,433,496	3,433,496			
		Event Barn Foundations & Slab on Grade	139,000	139,000			
		Issued for Construction Documents & Bulletin 1/2	128,820	128,820			
		Internal Change - CE 30, 31 32 (to 4.02 - Alamo)	(9,661)	(9,661)			
		Subtotal	3,691,655	3,691,655	0		
4.01	7018142 - 0400000	Masonry / Stone Veneer Brazos					
	B2010	Masonry / Stone Veneer (30% Construction Documents)	309,500	309,500			
		Bulletin 01	No Change	No Change			
		Bulletin 02	No Change	No Change			
		Subtotal	309,500	309,500	0		
4.02	7018142 - 0500000	Structural & Miscellaneous Steel Alamo					
	B1010	Structural & Misc. Steel (30% Construction Documents)	5,731,754	5,731,754			
		Internal Change - CE 30, 31 32 (from 3.01 - HP Concrete)	9,661	9,661			
		Issued for Construction Documents (60% to 100%)	431,599	431,599			
		RFI #0596 - Delete Rigging Points	(113,400)	(113,400)			
		RFI #0733 - Curtain Wall Steel	7,904	7,904			
		RFI #0891 - Expansion Joint Plate Steel	16,898	16,898			
		RFI #0933 - Escalator Truss	6,394	6,394			
		Bulletin 01 & Bulletin 02	76,322	76,322			
		RFI 955 - Skid Plate Credit	(2,610)	(2,610)			
		RFI 1438 - Hoist Beam at Elevator	10,774	10,774			
		Subtotal	6,175,296	6,175,296	0		
		RFI 1426 - Loading Dock Finish Changes Added C Channel at Loading Dock Door	5,862	5,862			
		Miscellaneous Metals not scheduled or detailed	80,000	80,000			
4.05	7018142 - 0613000	Timber Framed Event Barn Sand Creek Post & Beam					
	B1020	Timber Framed Event Barn (30% Construction Documents)	147,142	147,142			
		6 Pair Sliding Doors & Additional Access Doors (Add Alt)	12,049	12,049			
		Wind Loading Engineering (Add Alt)	12,000	12,000			
		Subtotal	171,191	171,191	0		
		Installation Including Additional Doors & Interior Framing (Texas Timber Frame Separate Contract to be 4.05B)	140,000	140,000			
		Support Beam for Light Fixtures	5,000	5,000			
4.06.A	7018142 - 0700000	Waterproofing (Below Grade) CHM Weatherguard					
	A2020	Below Grade Waterproofing (30% Construction Documents)	63,361	63,361			



# GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate	Purchasing	Gain or (Loss)		
		Bulletin 01 & Bulletin 02	1,217		1,217		
		Subtotal		64,578		64,578	0
4.06.B	7018142 - 0702000	Waterproofing (Above Grade) Alpha					
	B1010	Above Grade Waterproofing (Progress Set dated 8/13/18)	282,041		282,041		
		RFI 320: Fluid Applied Air-Barrier @ Metal Panels (Screen Walls)	33,000		Not Included		
		RFI 847: Back of Wall Change to DEFS (Screen Walls)	(33,000)		Not Included		
		Subtotal		282,041		282,041	0
		Event Barn - Cavity Insulation (Final Pricing from Alpha)	10,692	10,692			
		Event Barn - Air Barrier (Final Pricing from Alpha)	11,583	11,583			
4.07	7018142 - 0704000	EIFS Galindo & Boyd					
	B2010	EIFS	842,800		842,800		
		RFI #0847 - Eliminate EIFS at Screen Walls	(66,850)		(66,850)		
		RFI #0847 - Add DEFS at Front / Back of Screen Walls	57,366		57,366		
		RFI 1426 - Loading Dock Finish Changes	(7,528)		(7,528)		
		Subtotal		825,788		825,788	0
4.08	7018142 - 0703000	Roofing Rain King					
	B3010	Roofing (Progress Set dated 8/13/18)	1,497,107		1,497,107		
		Roofing - Event Barn	148,493		148,493		
		Bulletin 01 & Bulletin 02	No Change		No Change		
		Subtotal		1,645,600		1,645,600	0
		RFI #0847 - Add Coping Cap at DEFS Screen Walls to match roof perimeter	14,310	14,310			
		RFI 1107 - Porte Cochere Vapor Barrier	7,791	7,791			
4.10	7018142 - 0702000	Fireproofing Alpha					
	B1010	Fireproofing (Progress Set dated 08/13/18)	434,158		434,158		
		Subtotal		434,158		434,158	0
		Silicon Firestopping at Perimeter slab edge	7,438	7,438			
		Fireproofing Patching Excluded from Contract, Budget to Be Tracked via T&M	26,156	26,156			
		Fireproofing of Elevator Shaft Steel Supports and Stair Overrun (Required per CoRR Inspector)	5,000	5,000			

# GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate		Purchasing		Gain or (Loss)
4.12	7018142 - 1113000	<b>Loading Dock Equipment Miner</b>					
	E1030	Loading Dock Equip - Levelers/Bumpers (30% Construction Documents)	32,134		24,900		
		Loading Dock - Seals and Shelters	w/ above		7,234		
		Issued for Construction Documents	No Change		No Change		
		Bulletin 01 & Bulletin 02	No Change		No Change		
		Subtotal		32,134		32,134	0
4.14	7018142 - 0880000	<b>Exterior Glass Haley Greer</b>					
	B2020	Exterior Glass (Haley-Greer) - Progress Set dated 08/13/18	935,357		935,357		
		Subtotal		935,357		935,357	0
		IFC Documents - Extended face caps at vertical accent bands, mullions and flashing	85,478	85,478			
		AMF-01 - Metal Panel (Steel Column Covers) w/ IFC number	72,600	72,600			
		IFC - Bronze Anodized Finish	(1,250)	(1,250)			
		Bulletin 01 & Bulletin 02	15,833	15,833			
4.17	7018142 - 0900000	<b>Drywall Standard</b>					
	B2010	Drywall, Fiber Cement Panels & Vapor Barrier (Progress Set dated 08/13/18)	6,087,685		6,087,685		
		IFC Documents	42,130		42,130		
		Bulletin 01 & Bulletin 02	(5,289)		(5,289)		
		RFI 840 - Eliminate Light Coves at Prefunction Area	(1,593)		(1,593)		
		Add Sheathing at back side of screen walls	20,000		11,588		
		RFI 847 - Add Sheathing at back side of screen walls (Delta between actual and budget)	(8,412)		w/ above		
		Blocking for Downspouts	20,000		6,929		
		Blocking for Downspouts (Delta between actual and budget)	(13,071)		w/ above		
		Subtotal		6,141,450		6,141,450	0
		Bulletin 03	1,575	1,575			
		RFI 1426 - Loading Dock Finish Changes - Rework of Door Openings	3,587	3,587			
		RFI 1509 - 2 Hour Fire Rated Ceiling at Elevator Shaft	3,502	3,502			
		RFI 1435 - Drywall Ceiling at Deleted T&G Wood Ceiling at Pre-Function (Part of Millwork VE)	7,323	7,323			
		RFI 1190 - Bulletin 2 Swap for Glassmat	7,003	7,003			
		RFI 1593 - Porte Cochere and Loading Dock Venting	5,026	5,026			
		Bulletin 05	10,266	10,266			
		RFI 1287 - GFRC Column Wrap increase at Porte Cochere	10,000	10,000			
		Event Barn	25,420	25,420			
4.20	7018142 - 2210000	<b>Fire Protection Casteel</b>					
	D4010	Fire Protection - 30% Construction Documents	507,000		507,000		
		IFC Documents	No Change		No Change		
		Bulletin 01 & Bulletin 02	No Change		No Change		
		MDF FM 200 system	21,489		21,489		
		Subtotal		528,489		528,489	0
		Event Barn Fire Protection	41,000	41,000			
		Dry Pipe System at Porte Cochere	30,000	30,000			
		Upgrade Hazard Requirements (per Kalahari Insurance) (reduced from \$50,000 to \$39,000 at 8/13/19)	39,000	39,000			

# GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate	Purchasing	Gain or (Loss)		
4.21	7018142 - 2200000	<b>Mechanical &amp; Plumbing TDI</b>					
	D3040	Mechanical & Plumbing (30% Construction Documents)	6,879,190		6,879,190		
		Subtotal		6,879,190		6,879,190	0
		IFC Documents	97,900	97,900			
		Bulletin 01 / Bulletin 02	90,174	90,174			
		Perimeter Drainage System	92,705	92,705			
		Event Barn Mech / Plumbing Incl. Radiant Heat & Fans	198,819	198,819			
		Bulletin 03	3,877	3,877			
		Bulletin 04	39,748	39,748			
		RFI 1282 Mop Sink	7,018	7,018			
		RFI 1289 Hose Bib	3,847	3,847			
		Bulletin 5	25,066	25,066			
		RFI #0820 - Porte Cochere Drains	11,000	11,000			
4.23	7018142 - 2301000	<b>Building Control System Automated Logic</b>					
	D3060	Building Control System (30% Construction Documents)	323,350		323,350		
		IFC Documents	10,000		10,000		
		Subtotal		333,350		333,350	0
		Event Barn (Add A/C to BAS/Control System)	7,500	7,500			
4.24	7018142 - 2601000	<b>Electrical Bergelectric</b>					
	D5020	Electrical (30% Construction Documents)	3,968,300		3,968,300		
		IFC Documents	333,408		333,408		
		IFC Lighting Clarification - Prior to VE	53,605		53,605		
		Generator Package (IFC)	(215,570)		(215,570)		
		Savings - Combined Electrical Gear Package / Generators (IFC)	(52,475)		(52,475)		
		Savings - VE Lighting Package and Lighting Controls (IFC)	(100,006)		(100,006)		
		Bulletin 01 & Bulletin 02	35,915		35,915		
		RFI 0596 - Deletion of Rigging Points	(97,747)		(97,747)		
		RFI #0840 - Eliminate Light Coves at Prefunction Area	(11,562)		(11,562)		
		RFI #0617A - Location of Lighted Mirrors and Power Information	5,942		5,942		
		LT Fixture Credit (Berg Mat'l Only)	(89,250)		(89,250)		
		Subtotal		3,830,560		3,830,560	0
		Event Barn	217,000	217,000			
		RFI 1244 - Mech Equipment Power Change	17,380	17,380			
		RFI 1080 - Power for Signage	7,154	7,154			
		RFI 1281 - Elephant Sign Power Requirements (Includes lighting controls)	8,810	8,810			
		RFI 1397 - Forklift/Pallet Jack Charging Station	3,176	3,176			
		(2) Additional 1 1/2" Conduits to floor boxes per IT Underground Coordination	71,039	71,039			
		Bulletin 03	(27,555)	(27,555)			
		Bulletin 05	21,411	21,411			
		Installation of Light Fixtures, Raceways to Freezers/Coolers (Excludes Fixtures)	8,011	8,011			
		Power from Electrical Room to FA Panels	20,000	20,000			
		FSD Power / Misc Power	100,000	100,000			
		Allowance - Event Barn LT Fixtures if not Furnished by Kalahari	30,000	30,000			

# GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate		Purchasing		Gain or (Loss)
6.00	7018142 - 1022000	<b>Operable Panel Partitions</b> <b>Hufcor</b>					
	<b>C1010</b>	Operable Partitions (IFC Documents)	1,022,250		996,986		
		Approved VE by Kalahari ***** STC 52 Wall Panels ILO STC 55	(25,264)		w/Above		
		BiFold Doors at Kilimanjaro Ballroom	19,500		19,500		
		<b>Subtotal</b>		<b>1,016,486</b>		<b>1,016,486</b>	<b>0</b>
6.01	7018142 - 0550100	<b>Ornamental Metals</b> <b>Metalink</b>					
	<b>C1030</b>	Ornamental Metals (IFC Documents)	58,240		58,240		
		<b>Subtotal</b>		<b>58,240</b>		<b>58,240</b>	<b>0</b>
		Revised Handrail to cover stringers and layout at Escalator/Stair Detail	30,000	30,000			
6.02		<b>Carpentry</b>					
	<b>B2010</b>	WD-02 - Wood Tongue-Groove Soffit (Porte Cochere) (ISEC and Texas Timber pricing)	63,960				
		Misc. Blocking not shown on documents (removed per meeting w/ DH 10/23/2019)					
		<b>Subtotal</b>		<b>63,960</b>		<b>0</b>	--
6.04		<b>Architectural Millwork</b> <b>ISEC</b>					
	<b>C3010</b>	Millwork (IFC Documents)	502,574		502,574		
		<b>Subtotal</b>		<b>502,574</b>		<b>502,574</b>	<b>0</b>
		RFI 879A - Deleted Wood Wallcovering at Ceiling L2	(11,991)	(11,991)			
		Delete BI-fold Doors at Kilimanjaro Ballroom	(12,195)	(12,195)			
		Approved Millwork VE Items (Meeting with Kalahari 4/10/19)	(132,776)	(132,776)			
		RFI 1554 - Liquor Display Cabinet Revisions	3,000	3,000			
		Bulletin 01 & Bulletin 02	100,000	100,000			
		Acceleration Due to limited crew/labor resources	25,000	25,000			
6.06	7018142 - 0705000	<b>Metal Panels</b> <b>National Panel Systems</b>					
	<b>B2010</b>	Metal Panels (IFC Documents)	156,602		156,602		
		RFI #0320 - MTL-02 - Backside of Screenwall	123,540		Not Included		
		RFI #0847 - Eliminate - MTL-02 - Backside of Screenwall	(123,540)		Not Included		
		<b>Subtotal</b>		<b>156,602</b>		<b>156,602</b>	<b>0</b>
6.07	7018142 - 0891000	<b>Doors, Frames &amp; Hardware</b> <b>LaForce</b>					
	<b>C1020</b>	Doors, Frames & Hardware (IFC Documents)	547,958		547,958		
		Event Barn	14,158		14,158		
		<b>Subtotal</b>		<b>562,116</b>		<b>562,116</b>	<b>0</b>

# GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate	Purchasing	Gain or (Loss)		
		Bulletin 01 & Bulletin 02	25,000	25,000			
		Convention Center Ballroom Doors	96,000	96,000			
		Automatic Openers (Not Specified or Scheduled)	20,000	20,000			
6.08	7018142 - 0833000	Overhead Coiling Doors & Grilles					
	B2030	Overhead Door of Austin					
		Overhead Coiling Doors & Grilles (IFC Documents)	134,237		134,237		
		Change OH Coiling Shutters at Registration Desks to Wood	101,215		101,215		
		Subtotal		235,452		235,452	0
		Controls Wiring and Conduit (Final number from Berg)	10,000	10,000			
6.09		Overhead Fire Doors					
		w/ 6.08					
		BUDGET		w/6.08			
		Subtotal		0		0	--
6.10	7018142 - 0870000	Interior Glass & Glazing					
	C1020	Anchor Ventana					
		Interior Glass & Glazing (Anchor Ventana) - IFC Documents	80,462		80,462		
		Event Barn - Full Length Mirror & Restroom Mirrors	1,394		1,394		
		Subtotal		81,856		81,856	0
		RFI 1390 - Door into Sales Office	2,500	2,500			
6.12	7018142 - 0903000	Acoustical Ceilings					
	C3030	Heartland					
		Acoustical Ceilings (Heartland Acoustical) - IFC Documents, Bulletin 01 & 02	596,536		596,536		
		High Impact Resistant Tackable Wall Panels - WP-101	17,484		Not Included		
		Eliminate per Kalahari - High Impact Resistant Tackable Wall Panels - WP-101	(17,484)		Not Included		
		Subtotal		596,536		596,536	0
		FOH Finish Revisions	(11,204)	(11,204)			
		Event Barn - ACT (MA2.301; Unknown Type)	1,665	1,665			
6.13	7018142 - 0904000	Tile & Stone					
	C3020	Centex Flooring					
		Tile (IFC Documents)	244,950		244,950		
		Event Barn - T-140 Floor Tile / T-141 Wall Tile	7,546		7,546		
		Bulletin 01 & Bulletin 02	21,750		21,750		
		Subtotal		274,246		274,246	0
		RFI #0862 - No Quarry Tile at Freezers	(3,700)	(3,700)			
6.14	7018142 - 0905000	Carpet & Resilient Flooring					
	C3020	Flooring Solutions Group					
		Carpet & Resilient incl. RC-101 Chair Rail (FSG) - IFC Documents	1,025,378		1,025,378		

# GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate	Purchasing	Gain or (Loss)		
		Subtotal		1,025,378		1,025,378	0
		Bulletin 01 & Bulletin 02	(6,084)	(6,084)			
		Carpet Tile at BOH Corridor	60,335	60,335			
		Credit for Service Elevator Flooring	(1,000)	(1,000)			
		RFI 1190R - Finish Revisions					
		Added Protect-All	61,880	61,880			
		Change of Resilient Flooring Type	13,868	13,868			
		Floor Protection	44,378	44,378			
6.16.3	7018142 - 0991000	Paint & Wall Coverings Hagler & Kerr					
	C3010	Paint and Wall Coverings (Hagler & Kerr)	1,377,773		1,377,773		
		Event Barn - Finished Spaces Interior Paint	10,079		10,079		
		Subtotal		1,387,852		1,387,852	0
		Sprayed Texture ilo Roller	121,600	121,600			
		Bulletin 01 & Bulletin 02	(7,550)	(7,550)			
		RFI 1190R1 - BOH Finish Clarifications	(38,786)	(38,786)			
		FOH Finish Revisions	(184,748)	(184,748)			
		RFI 1426 - Loading Dock Finish Changes	2,440	2,440			
		RFI 1504 - LT 912 Light Fixture Details (Rework)	1,307	1,307			
		RFI 879A - Deleted Wood Wallcovering at Ceiling L2	10,621	10,621			
		Painters Caulking and Paint Touch-up Outside of Contract Requirements	20,000	20,000			
		Stain / Seal Event Barn (Board & Batten Siding) (Need final pricing H&K and Cherry)	10,000	10,000			
6.19	7018142 - 1010000	Public Area Toilet / Shower Partitions & Accessories Spectrum					
	C1030	PP6.19 - Toilet Partitions & Accessories (Spectrum) - IFC Documents	118,610		120,382		
		PP6.19 - Event Barn - Toilet Partitions & Accessories (Spectrum) - IFC Documents	1,772		w/Above		
		PP6.19 - Bulletin 01 & Bulletin 02	3,657		3,657		
		RFI 1525 - Credit to Remove Trash Grommet	(2,224)		(2,224)		
		Subtotal		121,815		121,815	0
6.20.1	7018142 - 0702000	Building Specialties Alpha					
	c1030	PP6.20 - Bldg Specialties - Expansion Joints (Alpha) - IFC Documents	15,611		15,611		
		Subtotal		15,611		15,611	0
6.20.2	7018142 - 1010000	Building Specialties Spectrum					
	C1030	Bldg Specialties - AED's & Cabinets (Spectrum) - IFC Documents	6,634		6,634		
		Fire Protection Specialties (Spectrum) - IFC Documents	5,039		6,039		
		Event Barn - Fire Protection Specialties (Spectrum) - IFC Documents	1,000		w/Above		
		Bldg Specialties - Corner Guards (Spectrum) - Bulletin 02	478		478		
		Fire Protection Specialties (Spectrum) - Bulletin 02	218		218		
		RFI 1238 - Deletion of 2 AED's	(2,337)		(2,337)		

# GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate		Purchasing		Gain or (Loss)
		Subtotal		11,032		11,032	0
		RFI 1338 - Knox Box Locations	2,500	2,500			
		Column Protection at BOH Columns	1,000	1,000			
6.20.3		Building Specialties	OFOI				
	C1030	PP6.20 - Remaining to Buy: Signage (Code)	OFOI				
		Subtotal		0		0	--
6.25		Countertops	ISEC				
	E2010	Countertops (ISEC) - IFC Documents	183,777		183,777		
		RFI 1525 - Trash Gromment Removal	6,500		6,500		
		Subtotal		190,277		190,277	0
		Approved Countertop VE Items (Meeting with Kalahari 4/10/19)	(100)	(100)			
		Bulletin 01 & Bulletin 02	20,000	20,000			
		Acceleration Due to limited crew/labor resources	25,000	25,000			
6.26		Testing, Adjusting & Balancing	TAB Technologies				
	D3070	BUDGET	w/Below				
		Test & Balance	170,000				
		Subtotal		170,000		0	--
6.27		Decorative Site Fencing	OFOI				
	G2040	Event Barn - Screening Fence BOH (HP RFI)	OFOI				
		Subtotal		0		0	--
6.31	7018142 - 2810000	Fire Alarm	Johnson Controls				
	D5030	Fire Alarm	207,300		207,300		
		Subtotal		207,300		207,300	0
		Event Barn Conduit	1,400	1,400			
8.01	7018142 - 2700000	Communications Structured Cabling Infrastructure	BryComm				
	D5030	PP8.01 - Communications Structured Cabling Infrastructure & Equip (BryComm) - Event Barn	601,596		654,651		
		Event Barn	53,055		w/Above		
		Subtotal		654,651		654,651	0
8.02		Distributed Antenna System (DAS)					

# GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate	Purchasing	Gain or (Loss)		
	D5030	Deleted by Owner (Pathways Remain with 8.05)	Deleted	Deleted			
		Subtotal		0		0	--
8.03	7018142 - 2830000	Audio Visual CTI					
	D5030	PP8.03 - Audio-Visual Sys - Pathways, Cabling, Devices and Equipment	1,038,647		1,055,547		
		Event Barn	16,900		w/Above		
		Bulletin 05	96,089		96,089		
		Subtotal		1,151,636		1,151,636	0
8.04	7018142 - 2800000	Electronic Safety & Security BryComm					
	D5030	PP8.04 - Security - Pathways, Cabling and Devices	12,211		48,415		
		PP8.04 - Security (Camera Purchase per direction from Kalahari) (Review Breakdown between Hotel and CC)	18,442		w/Above		
		PP8.04 - Security (NVR Servers & Licenses Purchase per direction from Kalahari)(Review Breakdown between Hotel and CC)	19,506		w/Above		
		PP8.04 - Security (Camera VE accepted by Kalahari)	(1,744)		w/Above		
		Subtotal		48,415		48,415	0
8.05	7018142 - 2601000	Low Voltage System Pathways Bergelectric					
	D5030	PP8.05 - Low Voltage Pathways (Bergelectric)	421,400		421,400		
		Subtotal		421,400		421,400	0
		PP8.05 - Low Voltage Pathways (Bergelectric) - Event Barn	8,000	8,000			
9.01		Final Clean TBD					
	C1030	Final Clean	150,900				
		Event Barn	3,750				
		Subtotal		154,650		0	--
COW		Cost of Work					
		Layout & Control	182,006		182,006		
		Layout & Control	(182,006)		(182,006)		
		Arias - Testing	74,650		74,650		
		Dumpsters	49,651		49,651		
		Weekly Clean	81,000		81,000		
		Temp Toilets	21,807		21,807		
		Sump Pit Grating	434		434		
		Water Truck	11,000		11,000		
		Temp Weather Protection	12,500		12,500		
		Temp Access Protection	15,000		15,000		
		Temp Signage	3,000		3,000		
		Dumpster Backhoe	0		0		



GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate	Purchasing	Gain or (Loss)		
		Support Cranes - Material & Other Cost	100,211		100,211		
		Support Cranes Equipment	0		0		
		Forklift Operator - Labor	150,000		150,000		
		Forklift Fuel Oil Gas	0		0		
		Forklift Monthly Rental	80,000		80,000		
		Equipment Insurance	2,000		2,000		
		Backhoe for Dumpster Management	20,000		20,000		
		Subtotal		621,253		621,253	0

## GMP Amendment No. 1 - Attachment 2

Column A	Column B	Column C	Column D	Column E	Column F	Column G	Column H
Bid Package Subsystem	Cost Control #	Description	Estimate		Purchasing		Gain or (Loss)
		<b>GENERAL CONDITIONS</b>					
		General conditions	1,753,472		1,753,472		
		Layout & Control	148,914		148,914		
		<b>Subtotal</b>		<b>1,902,386</b>		<b>1,902,386</b>	<b>0</b>
		<b>INDIRECTS</b>					
		Contractor's Bonds (.55% of GMP) (\$49,667,789 * 0.0055) (GMP Less Bond)	273,173		273,173		
		SDI (1.35% COW and Contingency) (\$44,358,933 * .0135) (All costs above COW)	598,846		598,846		
		Insurance (.59% of GMP less Fee) (\$48,603,872*.0059)	286,763		286,763		
		<b>Subtotal</b>		<b>1,158,782</b>		<b>1,158,782</b>	<b>0</b>
		<b>CONTINGENCY &amp; RESERVES</b>					
		Bidding & Construction Reserves (1.25% of Cost of Work less GC's)	562,252				
		(\$44,980,186 * 0.0125)					
		<b>Subtotal</b>		<b>562,252</b>		<b>0</b>	--
	<b>9099000</b>	<b>CONTRACTOR'S FEE</b>					
		Contractor's Fee (2.75%)	1,336,599				
		(\$48,603,606 * 0.0275)					
		<b>Subtotal</b>		<b>1,336,599</b>		<b>0</b>	--
	<b>CO#</b>	<b>APPROVED DESIGN TRENDS / CHANGES (Temp Placeholder)</b>					
		<b>TOTAL</b>	\$49,940,205.00	<b>\$49,940,205.00</b>	\$45,616,279	<b>\$45,616,279</b>	<b>\$0</b>
			Percent Purchased: 91.34%				
			Percent Gain/(Loss): 0.00%				

**Kalahari Resorts and Conventions**  
**Round Rock Convention Center Guaranteed Maximum Price Proposal**

**Clarifications & Assumptions**

General Comments

1. This proposal is based on the Kalahari - Round Rock, Texas – IFC Documents Package dated October 5, 2018 prepared by HKS, Inc. and their sub-consultants, inclusive of Bulletin 01 dated November 1, 2018, Bulletin 02 dated January 22, 2019, Bulletin 03 dated April 24, 2019, Bulletin 04 dated June 7, 2019 and Bulletin 05 dated September 12, 2019.
2. This proposal includes all Convention Center costs associated with Requests for Information as defined in the attached log (RFI Summary Log). The items in gray are not applicable to this proposal and not included, the items in green are included in this proposal and the items in red have not been included in this proposal and will be addressed on an individual basis via the change estimate process.
3. We have not included any costs for hazardous remediation of soil or water. If contaminated materials are encountered, Hensel Phelps will notify the Owner.
4. The Convention Center has been included as tax exempt.
5. Special payment terms, such as deposits and up-front payments, that differ than those in the prime agreement that cannot be negotiated for overseas suppliers or specialty vendors are assumed to be billable at the time the expense is incurred and at the same value.
6. Per owner direction, no standalone (sacrificial) mockups have been included. References to standalone mockups within specification sections have been excluded.
7. Per the meeting held between Hensel Phelps and Kalahari on October 23, 2019 code required signage, that is not shown in the plans and specifications, will be OFOI and therefore all costs associated with this scope have been removed.
8. The cost of permits and City of Round Rock inspection fees have been assumed to be waived or by the owner, including any City required third party inspections and water meter impact fees.
9. The following items have been included as allowances:
  - a. Event Barn LT Fixtures - \$30,000
10. Cost associated with costs highlighted in the attached document, “2019.12.18 – Kalahari CC GMP Cost Back-up,” are budgets for items that remain to be bought or changes to the original contract documents that have not been fully reviewed, confirmed or approved by the Owner. These costs will be presented to Kalahari in accordance with the contract.
11. The following IFC specification sections or materials have been excluded as they could not be found in the documents or do not apply to the Convention Center portion of the project:
  - a. 015639 - Temporary Tree and Plant Protection
  - b. 033800 – Post Tensioning
  - c. 034100 – Precast Structural Concrete
  - d. 044216 – Site Stone Blocks, Boulders and Slabs
  - e. 055013 – Site Miscellaneous Metal Fabrications
  - f. 055214 – Site Guard and Hand Railings
  - g. 061063 – Site Exterior Rough Carpentry
  - h. 071800 – Traffic Coatings
  - i. 073113 – Air and Water Barriers Asphalt Shingles
  - j. 073213 – PVC Thatch Shingle Roofing
  - k. 083326 – Overhead Coiling Grilles
  - l. 084500 – Translucent Insulating Panel Assemblies
  - m. 085113 – Aluminum Windows

- n. 096400 – Wood Flooring
  - o. 096623 – Thin Set Terrazzo Flooring
  - p. 099639 – Epoxy Containment Coating
  - q. 101443 – Photoluminescent Exit Path Marking System
  - r. 102213 – Wire Mesh Partitions
  - s. 102819 – Shower Doors and Enclosures
  - t. 103116 – Manufactured Fireplaces
  - u. 105113 – Metal Lockers
  - v. 107500 – Flagpoles
  - w. 111213 – Turnstiles and Gates
  - x. 112400 – Building Maintenance Equipment
  - y. 129300 – Site Furnishings
  - z. 122113 – Horizontal Louver Blinds
  - aa. 132640 – Prefabricated Modular Bathrooms
  - bb. 133100 – Tensile Membrane Structures
  - cc. 149100 – Chutes
  - dd. 232123 – Hydronic Pumps
  - ee. 236416 – Centrifugal Water Chillers
  - ff. 236514 – Open Circuit, Mechanical-Draft Cooling Towers
  - gg. 312219 – Landscaping and Fine Grading
  - hh. Division 32 – Exterior Improvements
  - ii. Division 33 – Utilities
12. Fire Watch or other temporary measures that may be required by City of Round Rock AHJ for temporary stocking or owner move in prior to permanent FA/FP systems being active have not been included.
13. Any coordination required above and beyond standard permit requirements, with the Authority Having Jurisdiction (AHJ) for operational sign-off for final opening is by Kalahari.
14. The Owner intends to utilize the Kilimanjaro Ballroom within the Convention Center for staging and storage of Owner Furnished items prior to completion. Owner and Contractor will develop the punch list prior to the start of Owner staging and storage activities. It is assumed that Owner vendors and suppliers will be responsible for their own wall and elevator protection, daily cleanup and loading into dumpsters, and labor; as well as any rework or repairs due to damages by the owner, their vendors or suppliers. Coordination with the AHJ for approval of the use of this area as storage/stocking is assumed to be by Kalahari.
15. In order to finalize the Convention Center finishes in the ballroom, all OFOI, OFCI and FFE will need to be removed from the Kilimanjaro Ballroom 30 days prior to final completion.
16. Materials are being provided per specifications. The selections are best value and may vary from Hotel, Parks and Site materials. Costs associated with requiring single source across all projects/buildings has not been included.

#### A10 – Foundations

#### A20 – Basement Construction

1. Crystalline waterproofing is included at Convention Center escalator pits. No other locations are identified and are therefore not included.

B10 – Superstructure

1. Square and rectangular tube steel is priced as ASTM A500-B instead of A501 as stated in the specifications.
2. Any long span steel members longer than 69'-0" have been priced as spliced members.
3. One coat of rust inhibitive primer has been included where AESS steel is indicated.
4. Fireproofing of roof structural members are excluded where every part of the roof construction is 20 feet or more above any floor immediately below. The structural columns and brace frames in these conditions will be fireproofed up to the roof deck.
5. Fireproofing of metal decking is not included where 4.5" NW concrete is on 3" metal decking. Floor beams and columns are included.
6. Fireproofing has not been included at trellises, the Event Barn or screen wall framing.
7. A 5-year extended warranty for the area where light weight mix design was placed at Level 2 Sector C has been included.

B20 – Exterior Closure

1. All exterior stone veneer corners will be a return using butt joints; L-shaped corner stones have not been included.
2. Thermal spray insulation is included at the Convention Center loading dock soffit only where the above slab is occupied interior space. This product was listed in specification section 07 21 00 – Thermal Insulation.
3. Fluid applied weather barrier per specification section 07 27 26 is included all exterior applications in lieu of self-adhered weather barrier per specification section 07 27 13.
4. The 08 8000 Glazing specification indicates an ETA membrane to be utilized at all aluminum framing systems perimeters to seal the air barrier. Standard sealant details are indicated in the documents and have been included in lieu of ETA membrane.
5. Manufacturer warranty for Anodized Aluminum has been included as 10 year.

B30 – RoofingC10 – Interior Construction

1. In reference to part 3.5 of specification 10 22 38 for Operable Partitions, no field testing of the partitions has been included. Manufacturer test data has been included in our proposal. Similarly, no field testing of rated walls has been included; walls will be constructed per contract documents and details.
2. Per 1.12.A.2.a of specification 10 22 38, we have included the 2-year base bid warranty period for the operable partition panels.
3. Per 2.7.b finish facing of specification 10 22 38, we have included vinyl-coated fabric wall covering.
4. Operable partitions have been included at STC 52 ILO STC 55 per the drawings
5. We have included 4' tall unpainted plywood at all BOH corridors (on drywall partitions) and electrical / IT room walls.
6. The following items are assumed to be Owner Furnished:
  - a. Paper Towel OFCI
  - b. Toilet Paper Dispensers OFCI
  - c. Decorative Mirrors and Lighted Mirrors OFOI
  - d. Loose Lockers and Benches OFOI
  - e. Mop & Broom holders OFOI

- f. LT Light Fixtures OFCI
  - g. Loose furniture, curtains, trash bins, artwork, clocks, loose planters OFOI
  - h. Attendance time clock OFOI
  - i. Office furniture and equipment OFOI
  - j. Trash compactors and plates OFOI
  - k. Oil System and fill boxes OFOI
  - l. Code Required Signage (not identified in the plans and specs) OFOI
7. Masonry cell insulation has not been included as it does not apply to the project.
  8. Flooring system sound reduction membranes have not been included.
  9. Custom Vinyl Graphics on Coiling Counter Doors have not been included.
  10. Acoustical Wall Panels (WP-101 and WP-102) have not been included per owner direction.
  11. Wood Door casings over HM frames have not been included per Owner direction.

C20 – Stairs

1. We have assumed and included an American Stair Endura system at all exit stairs. These stairs will include a fadeaway post and rail system as well as preplaced treads.

C30 – Interior Finishes

1. The following owner accepted VE items have been incorporated within the Interior Architectural Woodwork value:

	Location	Item Color	Description	ISEC Amount	Accepted Y/N	Carried	Comments
60	CC	Purple	CA3.616, Conv. Ctr. Reg. Desks. - Use tile backer and flat/plant on nominal 2"x6" trim at face (trim should overlap tile backer and stand proud so finished tile is recessed slightly)	(\$7,583)	Yes	(7,583)	provide 1x6 trim ILO of build up. Tile backer should be covered by tile subcontractor?
61	CC	Blue	Delete all Wood door casing at Conv. Ctr 16, 17HA3.302	(\$12,756)	Yes	(12,756)	
62	CC	Yellow	01/CA3.617 - Delete wood bifolding doors at both sides of elevation	(\$12,195)	No	0	covering rollout doors
63	CC	Pink	02/CA4-002, delete WD-135 wood soffit at arrival lobby	(\$15,194)	Yes	(15,194)	delete WD-135 at soffit and portal vertical surfaces
64	CC	Red	Delete all WD-128 ceiling planking in pre-function lobby	(\$93,267)	Yes	(93,267)	this location
	CC	Green	Delete light covers at pre-function corridors per RFI #0840	\$0	Yes	0	Berg & Standard
65	CC	Orange	CA4-202-D & F; Remove 4x4 WD-134 (or 148) at Prefunction 03	(\$3,976)	Yes	(3,976)	
				\$0		0	
				\$0		0	
Total Proposed To Date:				(\$144,971.00)	ACCEPTED TO DATE:	(\$132,776)	

D10 – Conveying

1. Plexi-glass cut out for card readers and Auxiliary car operating panel in passenger elevators have not been included per Owner direction.

D20 – Plumbing

1. Plumbing fixtures have been included per owner selection which has been documented via RFI 812.

D30 – HVAC

1. Vibration isolation for ductwork is limited to fabric duct connections at motor-driven equipment and the first 4 hanger locations on each side. No other ductwork has vibration isolation.

2. Duct cleaning per 23 3113, 3.12.B and 3.13 has been excluded. Commercial standard duct cleaning for a facility of this type has been included.

#### D40 – Fire Protection

1. We have included the design and installation of a code compliant system with the City of Round Rock Standards.

#### D50 – Electrical

1. Light fixtures have been included per the attached Light Fixture Matrix which includes owner selections for manufacturer alternates.
2. Lighting control system has been included per owner selection for a Lutron system across the resort.
3. Taylor Power has been selected as the Generator and ATS provider for the entire project, they will supply a 5-year extended warranty.
4. GE has been selected as the Gear provider for the entire project.

#### D50 – Low Voltage, A/V and Communications

1. The following have not been included as they have been identified to be OFOI or OFCI; this proposal does include conduit and raceways as required:
  - a. Digital Signage servers and software
  - b. Digital Signage display monitor framing (meeting rooms/ballrooms)
  - c. Pagers and cell phones
  - d. Computers, network servers, POS system electronic components
  - e. Main switches, software and telephone handsets
  - f. MATV system satellite dish, monitors, software and installation
  - g. Two-way radio equipment, devices, software
  - h. Rack mounted UPS units for Owner provided equipment/devices (included as OFCI)
  - i. Wireless Access Point devices and equipment (included as OFCI)
  - j. Distributed Antenna system (DAS) for cellular DAS equipment and cabling
  - k. SFP POE Units
  - l. Access Control equipment, Vingcards, software devices, and programming
2. Empty pathways for cellular DAS system have been included above hard ceilings only.
3. Security cameras, NVR servers and licenses have been included per owner direction.

#### D50 - Fire Alarm

1. Fire Alarm system has been included as an open spec which complies with minimum requirements for City adopted codes of NFPA 72 and IFC 2015. Some specific items within the issued specification that have not been included, due to being manufacturer specific or above code requirements for a facility of this type, are:
  - a. 100% amp power backup
  - b. Seismic performance requirements
  - c. 100% conduit pathways
  - d. Firefighter's phone
  - e. Pre-action panels
  - f. Positive alarm sequencing

2. Design and install of an emergency first responder wireless radio communications (DAS) is included and based on readings of -60.51dBm @ 857.962 500 MHz taken on site at the Convention Center Level 2 entrance.

E10 – Equipment

1. All Food Service Equipment, Kitchen Equipment, Walk-in Coolers and Freeze are assumed to be furnished and installed by the Owner's Food Service Equipment contractor.



## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0001	H, P, C, S - Pier Spiral Ties	Hensel Phelps Construction Co.	HKS, Inc.	5/17/2018	6/1/2018	1
0002	H - Foundation Package Coordination - Structural, Mechanical and Architectural	Hensel Phelps Construction Co.	HKS, Inc.	5/22/2018	8/22/2018	1
0003	H, P, C, S - Geotechnical Density Test Reduction	Hensel Phelps Construction Co.	HKS, Inc.	5/21/2018	5/21/2018	1
0004	H, P, C, S - Drilled Pier Rebar Supports	Hensel Phelps Construction Co.	HKS, Inc.	5/23/2018	6/11/2018	1
0005	S - Site Paving - Lime Stabilization	Hensel Phelps Construction Co.	HKS, Inc.	6/4/2018	6/5/2018	1
0006	C, S - 25k Grease Interceptor	Hensel Phelps Construction Co.	HKS, Inc.	6/4/2018	6/4/2018	1
0007	H - Zone Dimensions for Shear Walls	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2018		1
0008	H - Missing Sheet HS8.201	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2018	6/5/2018	1
0009	H - Zone H, J, K Concrete Wall & Pier Cap Missing Details	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2018	6/7/2018	1
0010	P - Zone V & Z Missing Concrete Wall Details	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2018		1
0011	P - Missing Wall Detail at Mechanical Shed	Hensel Phelps Construction Co.	HKS, Inc.	6/8/2018	6/18/2018	1
0012	P - PS3.004 Detail 1 & 2 Identification	Hensel Phelps Construction Co.	HKS, Inc.	6/8/2018	6/18/2018	1
0013	S - Grading Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	6/13/2018	6/18/2018	1
0014	S - Unknown Abandoned Item	Hensel Phelps Construction Co.	HKS, Inc.	6/12/2018	6/18/2018	1
0015	H - Substitution Request - Water Distribution Piping, PEX-a	Hensel Phelps Construction Co.	HKS, Inc.	6/12/2018	6/14/2018	1
0016	H - Fractional HP Fans TEF-1-1, TEF-4-2, DEF-4-1, and DEF-4-2	Hensel Phelps Construction Co.	HKS, Inc.	6/12/2018	6/13/2018	1
0017	H - Pier and Wall Dimension Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	6/13/2018	6/26/2018	1
0018	H - Unidentified Mechanical Units in Great Karoo Buffet	Hensel Phelps Construction Co.	HKS, Inc.	6/13/2018		0
0019	S - Added Berm Near Convention Center	Hensel Phelps Construction Co.	HKS, Inc.	6/13/2018	6/18/2018	1
0020	H - Pier Diameter Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/13/2018	6/18/2018	1
0021	H - Guest Patio Screenwall Foundation	Hensel Phelps Construction Co.	HKS, Inc.	6/14/2018	6/22/2018	1
0022	H - Level 3 Roof Storm Drainage	Hensel Phelps Construction Co.	HKS, Inc.	6/14/2018		1
0023	H - Strap Beam Transition Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/14/2018	6/19/2018	1
0024	S - Curb Inlet Size Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/14/2018	6/21/2018	1
0025	P - Ejector Pump Schedule	Hensel Phelps Construction Co.	BLUM Consulting Engineers	6/18/2018	7/3/2018	1
0026	H, P, C - 4" Drainage Layer	Hensel Phelps Construction Co.	HKS, Inc.	6/18/2018	8/13/2018	1
0027	P - Pier Locations for FEC & IWP	Hensel Phelps Construction Co.	Brockette/Davis/Drake, Inc.	6/18/2018	7/18/2018	1
0028	S - Electric Conduits for WW Meter Detail	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2018	7/2/2018	1
0029	H - Level 1 Under floor Plumbing	Hensel Phelps Construction Co.	HKS, Inc.	6/18/2018	9/7/2018	1
0030	H, P, C - Pier Surface Roughing Requirements	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2018	7/3/2018	1
0031	P - Grid Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2018	6/19/2018	1
0032	S - Clarification on Backfill and Topsoil	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2018	8/29/2018	1
0033	P - Top of Pier Elevations at Braced Frames	Hensel Phelps Construction Co.	Brockette/Davis/Drake, Inc.	6/19/2018	6/22/2018	1
0034	H - Beams at Mechanical Room H1H-38	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2018	6/21/2018	1
0035	P - Waterproofing Details Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/20/2018	7/26/2018	1
0036	H - Guest Room Mechanical and Plumbing	Hensel Phelps Construction Co.	HKS, Inc.	6/20/2018	7/17/2018	1
0037	C, H - Pier Locations for Convention Center and Hotel	Hensel Phelps Construction Co.	HKS, Inc.	6/20/2018	6/21/2018	1
0038	H - Bathroom POD Proposed solutions	Hensel Phelps Construction Co.	HKS, Inc.	6/20/2018	8/6/2018	1
0039	H, P, C - Use of Epoxy and Acrylic Adhesives	Hensel Phelps Construction Co.	HKS, Inc.	6/21/2018	6/21/2018	1
0040	C - Top of Pier Elevation Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/21/2018	6/22/2018	1
0041	C - Dimensions and Elevations for Screen Wall	Hensel Phelps Construction Co.	HKS, Inc.	6/21/2018	9/14/2018	1
0042	C - Coiling Overhead Door Framing	Hensel Phelps Construction Co.	HKS, Inc.	6/21/2018	9/6/2018	1
0043	C - Partition Pocket Framing	Hensel Phelps Construction Co.	HKS, Inc.	6/21/2018	10/10/2018	1
0044	C - Additional Details Needed	Hensel Phelps Construction Co.	HKS, Inc.	6/21/2018	7/12/2018	1
0045	C - Expansion Joint in Basement Wall Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/21/2018	9/6/2018	1
0046	C - Structural Member Clarification	Hensel Phelps Construction Co.	Hensel Phelps Construction Co.	6/21/2018	7/17/2018	1
0047	S - Utility Pole off Highway 79	Hensel Phelps Construction Co.	HKS, Inc.	6/21/2018	8/9/2018	1
0048	P - Reinforcement Clarifications	Hensel Phelps Construction Co.		6/22/2018		1
0049	P - Interior Pier Elevations at IWP	Hensel Phelps Construction Co.	Brockette/Davis/Drake, Inc.	6/22/2018	7/9/2018	1
0050	H,P,C Coordination Meeting Between HKS and Otis Elevator	Hensel Phelps Construction Co.	HKS, Inc.	6/22/2018	6/26/2018	1
0051	H - C18 Column Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	6/22/2018	7/9/2018	1
0052	H - Exterior Walkway Canopy	Hensel Phelps Construction Co.	HKS, Inc.	6/22/2018	8/25/2018	1
0053	P - Pier Elevation and Depth Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	6/25/2018	8/8/2018	1
0054	P - Surge Tank Detail	Hensel Phelps Construction Co.	HKS, Inc.	6/25/2018	6/26/2018	1
0055	H - Column Coordination and recessed concrete areas	Hensel Phelps Construction Co.	HKS, Inc.	6/25/2018	7/13/2018	1
0056	H, P - Section N Footing Detail and Pier Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/26/2018	6/26/2018	1
0057	P - Pier/Column at PN/P9 Clearance Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	6/26/2018	6/29/2018	1
0058	S - Conflict in Grading and SDP Plans	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2018		1
0059	P - Central Utility Plan Condenser Piping Size	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2018	7/10/2018	1
0060	H - Plumbing Drain Types K, L, and M	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2018	7/16/2018	1
0061	C, H - Typical Wall Control Joint Detail	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2018	8/8/2018	1
0062	H - Grease Waste Heat Trace & Insulation Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2018	7/10/2018	1
0062A	H,C,P - Grease Waste Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/7/2018	8/7/2018	1
0063	H - Prefinished Metal Awning Steel Clarifications at Sector J	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2018	9/17/2018	1
0064	P, C - Loads for Trusses and Bracing	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2018	7/9/2018	1
0065	H, P, C - Structural Steel Note 4	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2018	8/10/2018	1
0066	H - Pier Dowel Lap Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2018	6/29/2018	1
0067	C - Detail Requested at Steel Column at Elevator Pit	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2018	7/19/2018	1
0068	C - Top of Pier Elevation Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	6/28/2018	7/2/2018	1
0069	C - Steel Framing Design Guidelines	Hensel Phelps Construction Co.	HKS, Inc.	6/28/2018	7/26/2018	1
0070	P - Trench Drains	Hensel Phelps Construction Co.	HKS, Inc.	6/29/2018	9/10/2018	1
0071	S - Waste Water Line B	Hensel Phelps Construction Co.	HKS, Inc.	7/2/2018	7/5/2018	1
0072	Steel Column Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/2/2018	7/3/2018	1
0073	H - Bathroom POD Fire Rating Details	Hensel Phelps Construction Co.	HKS, Inc.	7/2/2018	7/20/2018	1
0074	H - Bathroom POD Product Data	Hensel Phelps Construction Co.	HKS, Inc.	7/3/2018	7/26/2018	1
0075	H - Plumbing Drain Types G, H, J	Hensel Phelps Construction Co.	HKS, Inc.	7/3/2018	7/16/2018	1
0076	P - Truss Chord Length and Camber	Hensel Phelps Construction Co.	HKS, Inc.	7/5/2018	7/12/2018	1
0077	C - Concrete Column Details C9-CE.5	Hensel Phelps Construction Co.	HKS, Inc.	7/5/2018	7/9/2018	1
0078	C - Section Cut References on Structural Framing Plan	Hensel Phelps Construction Co.	HKS, Inc.	7/5/2018	8/10/2018	1
0079	H - Curb Termination and Waterproofing Details at HSS Column	Hensel Phelps Construction Co.	HKS, Inc.	7/5/2018		1
0080	Expansion Bolt Penetration Clarifications	Hensel Phelps Construction Co.	Hensel Phelps Construction Co.	7/5/2018	7/9/2018	1
0081	H, P - Elevator Pit Pier Locations	Hensel Phelps Construction Co.	HKS, Inc.	7/5/2018	7/9/2018	1
0082	H - Pier Spacing	Hensel Phelps Construction Co.	HKS, Inc.	7/5/2018	7/5/2018	1
0083	H - 4" Concrete Wall Booth Backing	Hensel Phelps Construction Co.	HKS, Inc.	7/5/2018	7/27/2018	1
0084	C - Pier/Column Deletion GP/12.5	Hensel Phelps Construction Co.	HKS, Inc.	7/6/2018	7/9/2018	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0085	C - Elevated Escalator Pit MC Channel	Hensel Phelps Construction Co.	HKS, Inc.	7/6/2018	8/8/2018	1
0086	C - Truck-Restraint Interlock	Hensel Phelps Construction Co.	HKS, Inc.	7/6/2018	8/1/2018	1
0087	P - Lvl 2 & Roof Steel Framing Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/6/2018	7/26/2018	1
0088	P, C - Crystalline Waterproofing	Hensel Phelps Construction Co.	HKS, Inc.	7/6/2018		1
0089	P - Lvl 1 Columns @ P3.7 & PD.4	Hensel Phelps Construction Co.	HKS, Inc.	7/6/2018	7/12/2018	1
0090	P - Low Roof Steel Framing Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/6/2018	7/17/2018	1
0091	P - HSS Typical Perimeter Beam	Hensel Phelps Construction Co.	HKS, Inc.	7/6/2018	9/11/2018	1
0092	P - Cross Bracing & Screen Wall Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/6/2018	7/19/2018	1
0093	P - Sector O Low Roof Steel Framing	Hensel Phelps Construction Co.	HKS, Inc.	7/6/2018	7/27/2018	1
0094	H - Electrical Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2018	8/9/2018	1
0095	H,P,C,S - Gas Line Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	7/18/2018	7/20/2018	1
0096	C - Trellis Framing Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2018	7/20/2018	1
0097	C - Elevator and Escalator Pit Key Ways	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2018	7/26/2018	1
0098	P - Drain Types in Central Utility Plant and Laundry	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2018		0
0099	H - ATS-P1 and ATS-P2 locations	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2018	8/10/2018	1
0100	H, C, P - Positive Slope to Drain	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2018	11/2/2018	1
0101	H - Balcony Curtain Wall Sill Detail	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2018	8/21/2018	1
0101A	H - Balcony Curtain Wall Sill Detail	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2018	9/21/2018	1
0102	H - Entrance Floor Mats	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2018	7/31/2018	1
0103	H - Below Grade Bituminous Damp Proofing	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2018	8/6/2018	1
0104	H - Food Service Equipment Electrical Requirements	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2018	8/6/2018	1
0105	C - Missing Sheet CS3.103	Hensel Phelps Construction Co.	HKS, Inc.	7/10/2018	7/11/2018	1
0106	C - Escalator Sump Pit	Hensel Phelps Construction Co.	HKS, Inc.	7/10/2018	8/22/2018	1
0107	S - Sign Voltage	Hensel Phelps Construction Co.	HKS, Inc.	7/10/2018	12/5/2018	1
0108	H - Sector G Lug Elevations	Hensel Phelps Construction Co.	HKS, Inc.	7/11/2018	7/27/2018	1
0109	P - HSS Members at IWP High Roof	Hensel Phelps Construction Co.	HKS, Inc.	7/11/2018	7/26/2018	1
0110	P - Low Roof & High Roof Framing	Hensel Phelps Construction Co.	HKS, Inc.	7/12/2018	7/27/2018	1
0111	H,C,P - Elevator Sump Pit Location Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/12/2018	7/27/2018	1
0112	C - Elevation at Concrete Wall	Hensel Phelps Construction Co.	HKS, Inc.	7/12/2018	8/10/2018	1
0113	S, C - Surface Prep, Primer Type and Fireproofing	Hensel Phelps Construction Co.	HKS, Inc.	7/12/2018	9/26/2018	1
0114	C - Dimension to Center of Column	Hensel Phelps Construction Co.	HKS, Inc.	7/12/2018	7/19/2018	1
0115	P - Truss 01, 02, & 03 Details	Hensel Phelps Construction Co.	HKS, Inc.	7/12/2018	8/9/2018	1
0116	H - Missing Dowels in Piers	Hensel Phelps Construction Co.	HKS, Inc.	7/12/2018		1
0117	H - Column Dimensions and Canopy Beam Elevations	Hensel Phelps Construction Co.	HKS, Inc.	7/13/2018	8/2/2018	1
0118	H - "Y" Column Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2018	7/18/2018	1
0119	H - "Y" and "V" Bracket Base & Canopy Beam Details	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2018	7/17/2018	1
0120	H - Eyebrow Trellis Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2018	7/16/2018	1
0121	H - Sector H Level 5 and 6 Framing	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2018	7/27/2018	1
0122	H - Embeds and Angles at Concrete Slab Edge - Revised	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2018	7/27/2018	1
0123	H - Surface Prep and Primer Type	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2018		1
0124	H - Desert Queen Towel Rack	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2018	10/8/2018	1
0125	H - Filling Materials	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2018	7/24/2018	1
0126	P - Walls/Grade Beam/ Areaway Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/17/2018	8/13/2018	1
0127	H - Electrical Room Swap	Hensel Phelps Construction Co.	HKS, Inc.	7/17/2018	8/2/2018	1
0128	P - CMU Layout Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/17/2018	8/15/2018	1
0129	P - IWP Surface Prep & Primer Type	Hensel Phelps Construction Co.	HKS, Inc.	7/18/2018	9/6/2018	1
0130	C - Elevations at Floor Depression	Hensel Phelps Construction Co.	HKS, Inc.	7/18/2018	8/13/2018	1
0131	P - Pier Elevation Change Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	7/18/2018	7/27/2018	1
0132	H - Plumbing Carriers	Hensel Phelps Construction Co.	HKS, Inc.	7/19/2018	7/23/2018	1
0133	H - Curb at Sector M and Sector H Steps	Hensel Phelps Construction Co.	HKS, Inc.	7/19/2018	7/20/2018	1
0134	P - Basement Walls on Grid PT & PV	Hensel Phelps Construction Co.	HKS, Inc.	7/20/2018	7/24/2018	1
0135	H - Revised Shear Wall Schedule (VOID)	Hensel Phelps Construction Co.	HKS, Inc.	7/20/2018		1
0136	H - Utility Trenches Near Piers	Hensel Phelps Construction Co.	HKS, Inc.	7/23/2018	7/26/2018	1
0137	P - Underfloor Piping to Floor Drains	Hensel Phelps Construction Co.	HKS, Inc.	7/20/2018	7/24/2018	1
0138	P - Precast Wall Panel Clarification at Archway	Hensel Phelps Construction Co.	HKS, Inc.	7/20/2018	8/6/2018	1
0139	H - Sector L Sanitary Main Perimeter Grade Beam Crossing	Hensel Phelps Construction Co.	HKS, Inc.	7/20/2018	7/23/2018	1
0140	H - Underground Hydro Testing	Hensel Phelps Construction Co.	HKS, Inc.	7/20/2018	7/25/2018	1
0141	H - Waterproofing Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/24/2018	8/30/2018	1
0142	H - Elevator Sump Pump Reroute	Hensel Phelps Construction Co.	HKS, Inc.	7/31/2018	8/6/2018	1
0143	H - Sector L Sanitary Waste Final BOP Elevation	Hensel Phelps Construction Co.	HKS, Inc.	7/25/2018	8/31/2018	1
0144	H - Clay Dam Alternate	Hensel Phelps Construction Co.	HKS, Inc.	7/26/2018		1
0145	C - Broken Anchor Bolt	Hensel Phelps Construction Co.	HKS, Inc.	7/26/2018	8/7/2018	1
0146	H - Masonry Mock ups and SD	Hensel Phelps Construction Co.	HKS, Inc.	7/30/2018	9/12/2018	1
0146A	H - Masonry Mock Ups Details / Drawings	Hensel Phelps Construction Co.	HKS, Inc.	9/21/2018	10/1/2018	1
0147	H - Hotel Skin Specification Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/30/2018	9/19/2018	1
0148	H - Sector J/K Sump Pit/Strap Beam Conflict	Hensel Phelps Construction Co.	HKS, Inc.	7/30/2018	8/1/2018	1
0149	H - Thermal Insulation Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/30/2018	8/9/2018	1
0150	H - Level 1 Condensate Drain Routing Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/30/2018	8/2/2018	1
0151	H - Domestic Water Size Conflict	Hensel Phelps Construction Co.	HKS, Inc.	7/30/2018	8/7/2018	1
0152	P, H, C - Termite Control	Hensel Phelps Construction Co.	HKS, Inc.	7/31/2018	8/9/2018	1
0153	S - Contract Growing Specifications	Hensel Phelps Construction Co.	HKS, Inc.	8/6/2018	8/9/2018	1
0154	H - Pier Dowel Fix	Hensel Phelps Construction Co.	HKS, Inc.	8/3/2018	8/8/2018	1
0155	P - Zulu Grill & Bar Structural Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	8/3/2018	8/6/2018	1
0156	P - Sector P Plumbing Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/3/2018	9/7/2018	1
0157	S - Wire Phasing Color	Hensel Phelps Construction Co.	HKS, Inc.	8/6/2018	8/6/2018	1
0158	H - Hotel Utility Connections	Hensel Phelps Construction Co.	HKS, Inc.	8/6/2018	9/6/2018	1
0159	H, C - CFSF Spec'd Material Value Engineering	Hensel Phelps Construction Co.	HKS, Inc.	8/7/2018	9/6/2018	1
0160	P - PST-2, PST-3, PST-4, & PST-5 Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	8/7/2018	9/25/2018	1
0161	P - FEC Wall Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/9/2018	9/6/2018	1
0162	S - Traffic Signal Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/9/2018	8/9/2018	1
0163	H - Grease Waste Line Food Service Level 2	Hensel Phelps Construction Co.	HKS, Inc.	8/10/2018	9/7/2018	1
0164	P - Sump Pit Location	Hensel Phelps Construction Co.	HKS, Inc.	8/10/2018	9/6/2018	1
0165	C - Grid C12/CM Broken Anchor Bolts	Hensel Phelps Construction Co.	HKS, Inc.	8/10/2018	8/17/2018	1
0166	P - Mechanical Shed Floor Drain Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/10/2018	9/13/2018	1
0167	P - Diagonal Member at Truss	Hensel Phelps Construction Co.	HKS, Inc.	8/10/2018	8/13/2018	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0168	H - Bathroom POD Fire Rating between Desert Queens	Hensel Phelps Construction Co.	HKS, Inc.	8/13/2018	8/22/2018	1
0169	P - Strap Beam at Braced Frame Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	8/14/2018	8/15/2018	1
0170	VOID	Hensel Phelps Construction Co.		8/14/2018	8/14/2019	1
0171	C - Passenger Elevator Tube Steel and Hoist Beam	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2018	9/5/2018	1
0172	P - Central Utility Plant Pump Schedule and Specifications	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2018	8/29/2018	1
0173	P - Domestic Water Pipe Size	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2018	8/20/2018	1
0174	P - Roof Collection Piping	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2018	10/8/2018	1
0175	P - Storm Sump Ejector Line	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2018	8/21/2018	1
0176	P - Front of House Fixtures	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2018	10/12/2018	1
0177	H - Drawing request HA7.002	Hensel Phelps Construction Co.	HKS, Inc.	8/17/2018	8/24/2018	1
0178	H - Level 2 Sector H Areaway Grate	Hensel Phelps Construction Co.	HKS, Inc.	8/17/2018	8/21/2018	1
0179	H - Plumbing Water Sizes	Hensel Phelps Construction Co.	HKS, Inc.	8/17/2018	8/20/2018	1
0180	H - Owner Furnished Item Structural Support	Hensel Phelps Construction Co.	HKS, Inc.	8/20/2018		1
0181	P - Roof Drainage System	Hensel Phelps Construction Co.	HKS, Inc.	8/20/2018	9/4/2018	1
0182	C - Requested Section Cuts, Dimensions and Elevations	Hensel Phelps Construction Co.	HKS, Inc.	8/21/2018	8/29/2018	1
0183	H, P - Pier/Grade Beam Conflict	Hensel Phelps Construction Co.	HKS, Inc.	8/21/2018	8/24/2018	1
0184	P - Grease Waste Line	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2018	8/23/2018	1
0185	H - PRV Schedule	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2018	8/29/2018	1
0186	H - Electrical Feeder Schedule	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2018	8/23/2018	1
0187	H - Hotel Plumbing Fixtures and Fireplaces	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2018	9/24/2018	1
0188	H - Electrical Room Layout	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2018	8/23/2018	1
0189	H - Food Service Refrigerator Amperage	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2018	9/21/2018	1
0190	S - Updated Sheet SE5.010	Hensel Phelps Construction Co.	HKS, Inc.	8/23/2018	8/23/2018	1
0191	S - 4:1 Safety End Treatments	Hensel Phelps Construction Co.	HKS, Inc.	8/23/2018	8/23/2018	1
0192	P - Low Roof Steel Elevations	Hensel Phelps Construction Co.	HKS, Inc.	8/23/2018	9/11/2018	1
0193	P - Wall Located on Grid PA Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/23/2018	9/11/2018	1
0194	P - Pilaster @ (P10, PT)	Hensel Phelps Construction Co.	HKS, Inc.	8/23/2018	9/4/2018	1
0195	C, H - MDF Demarcation Point	Hensel Phelps Construction Co.	HKS, Inc.	8/24/2018	9/6/2018	1
0196	C - Data & A/V Floor Box Conduit	Hensel Phelps Construction Co.	HKS, Inc.	8/24/2018	10/23/2018	1
0197	P - Basement Mechanical Equipment Drain Conflicts	Hensel Phelps Construction Co.	HKS, Inc.	8/24/2018	9/6/2018	1
0198	P - IWP PVC Coated Duct Requirements	Hensel Phelps Construction Co.	HKS, Inc.	8/24/2018	10/3/2018	1
0199	H - Level 2 Food Service	Hensel Phelps Construction Co.	HKS, Inc.	8/24/2018	10/3/2018	1
0200	P - Mechanical Shed Trench Drain Coordination	Hensel Phelps Construction Co.	HKS, Inc.	8/24/2018	9/12/2018	1
0201	P - IWP/FEC Structural Steel Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/24/2018	9/17/2018	1
0202	S - Light Pole Base Details	Hensel Phelps Construction Co.	HKS, Inc.	8/24/2018	9/7/2018	1
0203	C - Escalator Pit Pier Dowel Locations	Hensel Phelps Construction Co.	HKS, Inc.	8/25/2018	8/27/2018	1
0204	C - 4" Water Service Stainless Riser	Hensel Phelps Construction Co.	HKS, Inc.	8/25/2018	9/1/2018	1
0205	H - Sortino's Steel Canopy Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2018	12/17/2018	1
0206	H - Spreader beam at Stairs	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2018	8/30/2018	1
0207	H - Balcony Handrail Connection	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2018	9/10/2018	1
0208	H - Jamb Detail at Glazed Aluminum Wall System With No Jamb Attachment	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2018	9/5/2018	1
0209	P - Mechanical Shed Underground	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2018	9/12/2018	1
0210	H - NE Wing Sector M expansion joint transition	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2018	8/31/2018	1
0211	P - Precast Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2018	9/24/2018	1
0212	H - Bathroom Door Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2018	9/4/2018	1
0213	P - Sector O Pier Elevation	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2018	8/27/2018	1
0214	H - Missing Pier Cap Dowels	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2018	9/4/2018	1
0215	P - Laundry Equipment Services	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2018	9/5/2018	1
0216	H - Insulation Through Penetrations Domestic Hot, Cold and Return	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2018	8/30/2018	1
0217	H - Chilled Water Supply/Return Branch Piping Sizes	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2018	8/29/2018	1
0218	H - Condensate Piping Sizes	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2018	9/12/2018	1
0219	P - Mechanical Shed Basement Wall MEP Penetrations	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2018	9/4/2018	1
0220	P - Axial Connections	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2018	9/7/2018	1
0221	P - Domestic Water - Grotto Bar & RR P1R-06	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2018	8/31/2018	1
0222	P - Zulu Grill/Bar/Sector Y Domestic Water Sizing	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2018	9/19/2018	1
0223	P - Restroom P1-083/84 Domestic Water	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2018	8/31/2018	1
0224	P - Subsoil Drainage Filter Fabric Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2018	8/29/2018	1
0225	S - SIP - Existing Wastewater Manholes	Hensel Phelps Construction Co.	HKS, Inc.	8/30/2018	9/5/2018	1
0226	H - Proposed Sump Tank in Sector M	Hensel Phelps Construction Co.	HKS, Inc.	8/30/2018	9/6/2018	1
0227	P - Wall Pilaster Reinforcement	Hensel Phelps Construction Co.	Brookette/Davis/Drake, Inc.	8/30/2018	9/4/2018	1
0228	H - Missing Canopy Details at Double Cut Steakhouse and Fitness Center	Hensel Phelps Construction Co.	HKS, Inc.	8/30/2018	9/18/2018	1
0229	H - Window Header and Sill Support Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/31/2018	9/7/2018	1
0230	C - Kicker Tube Detail	Hensel Phelps Construction Co.	HKS, Inc.	8/31/2018	9/7/2018	1
0231	H - Domestic Water Riser Conflict At Sector L	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2018	9/19/2018	1
0232	H - VAV and FPU Maximum Allowable Sound Power Levels	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2018	9/4/2018	1
0233	H - Fountain Pump Room Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2018	9/25/2018	1
0234	H - POD Bathroom Doors and Frames Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2018	9/4/2018	1
0235	C - Structural Steel Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2018	9/12/2018	1
0236	H - Subsoil drainage Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2018	9/6/2018	1
0237	H - Stair 6 Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2018	9/18/2018	1
0238	H - Domestic Cold Water Insulation Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2018	9/5/2018	1
0239	H - Level 2 Sector L Beam Conflict With Plumbing	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2018	9/25/2018	1
0240	H - Level 2 Sector G Canopy Attachment Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2018	9/28/2018	1
0241	H - Sector L Sink Locations Without Plumbing	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2018	9/25/2018	1
0242	H - Walkway Canopy Attachment Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2018	9/28/2018	1
0250	S - SIP/SDP - Clay Plugs at Ponds	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2018	9/5/2018	1
0251	H - Sector H Pier Elevation Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2018	9/7/2018	1
0252	H - Otis Elevator Comments on Steel Requirements for P2-11 S6-9	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2018	9/18/2018	1
0253	P - Sector Z 1st Floor Underfloor Sanitary Penetration	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2018	9/11/2018	1
0254	P - Restroom WC Chase Walls	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2018	9/17/2018	1
0255	C - Roof Truss Splice Locations	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2018	9/5/2018	1
0256	***VOID*** H - Hotel Balcony Detail Additional Curb	Hensel Phelps Construction Co.		9/5/2018		1
0257	P - IWP Storm Drain Corrosion Protection	Hensel Phelps Construction Co.	HKS, Inc.	9/6/2018	9/24/2018	1
0258	H - Sector G Level 2 Canopy Support Steel	Hensel Phelps Construction Co.	HKS, Inc.	9/6/2018	10/2/2018	1
0259	P - Sector P Roof Drain Requirements	Hensel Phelps Construction Co.	HKS, Inc.	9/6/2018	9/28/2018	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0260	H, P, C - Above Grade Waterproofing	Hensel Phelps Construction Co.	HKS, Inc.	9/6/2018	9/25/2018	1
0261	P, C - Single-Ply Membrane Roofing Specs	Hensel Phelps Construction Co.	HKS, Inc.	9/7/2018		1
0262	H - Sector G Grade Beam Elevation	Hensel Phelps Construction Co.	HKS, Inc.	9/7/2018	9/18/2018	1
0263	H - Level 2 Sector K & J Dimension Confirmation to Tube Steel	Hensel Phelps Construction Co.	HKS, Inc.	9/7/2018	9/18/2018	1
0264	P - Pier @ (P3, PS/PT)	Hensel Phelps Construction Co.	HKS, Inc.	9/7/2018	9/7/2018	1
0265	H - CMU wall Connection Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	9/7/2018	9/7/2018	1
0266	H - Hotel Podium Freezers and Ice Maker Details	Hensel Phelps Construction Co.	HKS, Inc.	9/7/2018	9/19/2018	1
0267	H - Light Fixture Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	9/7/2018		1
0268	H - Storm Piping Conflicts	Hensel Phelps Construction Co.	HKS, Inc.	9/7/2018	9/13/2018	1
0268A	H - Storm Piping Conflicts	Hensel Phelps Construction Co.	HKS, Inc.	10/22/2018	12/2/2018	1
0269	H - Dielectric Isolators on Chilled Water Piping	Hensel Phelps Construction Co.	HKS, Inc.	9/7/2018	9/19/2018	1
0270	H - Curb at sector H	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2018	9/18/2018	1
0271	C - Structural Slab Detail for Floor Boxes	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2018	9/11/2018	1
0272	H - Wall Thickness at Elevators	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2018	10/2/2018	1
0273	H - Elevator Floor Finish	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2018	9/18/2018	1
0274	H - Elevator Designated Emergency Egress Landing Floors	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2018	10/4/2018	1
0275	H - Elevator Emergency Power Requirements	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2018	9/26/2018	1
0276	C - Roof Deck Joist Connection	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2018	9/11/2018	1
0277	S - SDP - Gas Line Routing to Nyumbas	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2018	11/15/2018	1
0278	S - Landscape Product Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2018	9/19/2018	1
0279	C - Gridline CA Stud Wall	Hensel Phelps Construction Co.	HKS, Inc.	9/11/2018	9/18/2018	1
0280	H - Column Dowels Placed Too Wide	Hensel Phelps Construction Co.	HKS, Inc.	9/11/2018	9/19/2018	1
0281	H - Encore XFMR and Generator Location and Layout	Hensel Phelps Construction Co.	HKS, Inc.	9/11/2018	12/11/2018	1
0282	H - Guestroom Bathroom Life Safety	Hensel Phelps Construction Co.	HKS, Inc.	9/11/2018	10/10/2018	1
0283	S - Concrete Foundation for Exterior Light Fixtures	Hensel Phelps Construction Co.	HKS, Inc.	9/11/2018	9/26/2018	1
0284	C - Accent Panel Detail	Hensel Phelps Construction Co.	HKS, Inc.	9/12/2018	9/18/2018	1
0285	S - Wastewater Line C Flow Line	Hensel Phelps Construction Co.	HKS, Inc.	9/12/2018	9/12/2018	1
0286	H - Upper Lobby VAV Locations	Hensel Phelps Construction Co.	HKS, Inc.	9/12/2018	9/19/2018	1
0287	C - Interior Sill Trim	Hensel Phelps Construction Co.	HKS, Inc.	9/12/2018	9/24/2018	1
0288	H - Grill Tags Nomenclature	Hensel Phelps Construction Co.	HKS, Inc.	9/12/2018	10/9/2018	1
0289	H - OHU Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/12/2018	9/24/2018	1
0290	H - Guestroom Bathroom Lighting Code Requirement	Hensel Phelps Construction Co.	HKS, Inc.	9/12/2018	9/25/2018	1
0291	H - Water Closet Install Height	Hensel Phelps Construction Co.	HKS, Inc.	9/13/2018	10/1/2018	1
0292	H - Stair 8 & 9 Revised Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	9/13/2018	9/18/2018	1
0293	S - SDP - Storm Line A2 Curb Inlet Elevation	Hensel Phelps Construction Co.	HKS, Inc.	9/13/2018	9/18/2018	1
0294	P - Surge Tank Wall (P10.5, PT)	Hensel Phelps Construction Co.	HKS, Inc.	9/14/2018	9/18/2018	1
0295	H - Revised Sheet Request for Stairs 1-9	Hensel Phelps Construction Co.	HKS, Inc.	9/14/2018	9/18/2018	1
0296	H, P, C - Spray-Applied Thermal Insulation	Hensel Phelps Construction Co.	HKS, Inc.	9/14/2018	10/19/2018	1
0297	H - Sector G Elevated Exterior Terrace Waterproofing	Hensel Phelps Construction Co.	HKS, Inc.	9/14/2018	9/18/2018	1
0298	S - Firepits and Shange Gate Electrical Requirements	Hensel Phelps Construction Co.	HKS, Inc.	9/14/2018	10/4/2018	1
0299	S - Electrical Service Mounting Location to Shangas	Hensel Phelps Construction Co.	HKS, Inc.	9/14/2018	10/2/2018	1
0300	S - Shanga Electrical Requirements	Hensel Phelps Construction Co.	HKS, Inc.	9/14/2018	10/9/2018	1
0301	S - Bungalow Electrical Requirements	Hensel Phelps Construction Co.	HKS, Inc.	9/14/2018	10/9/2018	1
0302	H - Hotel Electrical Blockouts	Hensel Phelps Construction Co.	HKS, Inc.	9/15/2018	9/19/2018	1
0303	S - Pool Restrooms Electrical	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	10/19/2018	1
0304	S - Event Barn Electrical	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	10/17/2018	1
0305	S - Electrical Power to Nyumbas	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	10/29/2018	1
0306	S - Lease Space Location - Electrical	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	9/24/2018	1
0307	S - Parking Lot Features Electrical Requirements	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	1/2/2019	1
0308	S - Uplights	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	11/5/2018	1
0309	S - Company Switch	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	9/25/2018	1
0310	S - Giraffe Lighting	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	1/14/2019	1
0311	S - Charging Stations	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	9/25/2018	1
0312	S - Valet Booth	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	9/25/2018	1
0313	H - Electrical Busway Specification	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	10/4/2018	1
0314	C - Retaining Wall/Basement Wall Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	9/24/2018	1
0315	H - Sector H Spa Basement Wall	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	9/19/2018	1
0316	H - Sector H Wall Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2018	10/2/2018	1
0317	H - Subsoil Perimeter Drain Lift Station Electrical Characteristics	Hensel Phelps Construction Co.	HKS, Inc.	9/18/2018	10/3/2018	1
0318	H - Porte Cochere RCP	Hensel Phelps Construction Co.	HKS, Inc.	9/18/2018	9/24/2018	1
0319	H - Sector G and J Drain Relocation & Tex Mex Bar Changes	Hensel Phelps Construction Co.	HKS, Inc.	9/18/2018	10/3/2018	1
0320	C - Screen Wall EIFS	Hensel Phelps Construction Co.	HKS, Inc.	9/18/2018	9/25/2018	1
0321	H, P, C - Waterproofing System	Hensel Phelps Construction Co.	HKS, Inc.	9/19/2018	9/25/2018	1
0322	H, P - Sector N Footing Connection	Hensel Phelps Construction Co.	HKS, Inc.	9/19/2018	9/24/2018	1
0323	H, P - PVF CTS Flange	Hensel Phelps Construction Co.	HKS, Inc.	9/19/2018	9/24/2018	1
0324	H - Hydrotherapy Room Electrical Requirements	Hensel Phelps Construction Co.	HKS, Inc.	9/19/2018	10/23/2018	1
0325	H - Podium NC Requirements	Hensel Phelps Construction Co.	HKS, Inc.	9/19/2018	10/10/2018	1
0326	C - Revised Stair Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	9/20/2018	9/24/2018	1
0327	C - Detail Requested at Stone Ledge	Hensel Phelps Construction Co.	HKS, Inc.	9/21/2018	9/24/2018	1
0328	H, C, P - Vibration Isolation	Hensel Phelps Construction Co.	HKS, Inc.	9/21/2018	12/6/2018	1
0329	P - CUP Water Entry Fitting	Hensel Phelps Construction Co.	HKS, Inc.	9/21/2018	9/28/2018	1
0330	H - Central Utility Plant Electrical Room and Laundry Equipment Requirements	Hensel Phelps Construction Co.	HKS, Inc.	9/21/2018	10/9/2018	1
0331	H - Facade Support	Hensel Phelps Construction Co.	HKS, Inc.	9/21/2018	10/12/2018	1
0332	H - Metal Wall Panel Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/21/2018	9/24/2018	1
0333	H - Upper Lobby VAV New Locations	Hensel Phelps Construction Co.	HKS, Inc.	9/24/2018	10/4/2018	1
0334	H - Slab/Curb Termination at Metal Awning	Hensel Phelps Construction Co.	HKS, Inc.	9/24/2018	10/3/2018	1
0335	H - Sector J Metal Awning Vertical Column Support	Hensel Phelps Construction Co.	HKS, Inc.	9/25/2018	9/27/2018	1
0336	P - Ceiling Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2018	10/4/2018	1
0337	P - Drywall Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2018	1/2/2019	1
0338	C - Generator Wall Fur-out	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2018	9/27/2018	1
0339	H - Sector G Canopy Slab Thickness	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2018	10/12/2018	1
0340	P - Electrical Coordination	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2018	10/4/2018	1
0341	H, P - Sector N Footing Changes	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2018	9/28/2018	1
0342	P - Reinforcement at Wall Penetrations	Hensel Phelps Construction Co.	Brockette/Davis/Drake, Inc.	9/27/2018	9/28/2018	1
0343	P - Sector N Curb and Ledge Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/27/2018	10/8/2018	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0344	P - Sector N Grade Beam Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/27/2018	10/9/2018	1
0345	H, C - Grade Beam Expansion Joint	Hensel Phelps Construction Co.	HKS, Inc.	9/28/2018		1
0345A	H, C - Curb Expansion Joint Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/10/2018	10/19/2018	1
0346	H - Sector L Pour Strip Conflict	Hensel Phelps Construction Co.	HKS, Inc.	9/28/2018	10/8/2018	1
0346A	H - Sector L Pour Strip Conflict	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2018	10/8/2018	1
0347	H - Sector K Trench Drain Type and Associated Plumbing	Hensel Phelps Construction Co.	HKS, Inc.	9/28/2018	10/12/2018	1
0348	H - Sector K Fountain Room Drain Location	Hensel Phelps Construction Co.	HKS, Inc.	9/28/2018	10/2/2018	1
0349	H - Spa Equipment Plumbing Requirements	Hensel Phelps Construction Co.	HKS, Inc.	9/28/2018	10/1/2018	1
0350	H - Fireproofing at HSS Beam	Hensel Phelps Construction Co.	HKS, Inc.	10/1/2018	10/4/2018	1
0351	H - Grease Duct Slope	Hensel Phelps Construction Co.	HKS, Inc.	10/2/2018	10/2/2018	1
0352	H - Sector G Shear Wall Penetrations	Hensel Phelps Construction Co.	HKS, Inc.	10/2/2018	10/11/2018	1
0353	C - Fire Stopping Details	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2018	10/4/2018	1
0354	H - Elevator P01 Matrix Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2018	10/4/2018	1
0355	P - FEC Electrical Floor Boxes	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2018	10/9/2018	1
0356	P - CUP Anchor Bolts	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2018	10/4/2018	1
0357	H - Stair 5 & 7 Standpipe Drains	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2018	10/4/2018	1
0358	H - Sector L Shear Rail Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2018	10/11/2018	1
0359	H - Duct Riser Sector L level 1	Hensel Phelps Construction Co.	HKS, Inc.	10/5/2018	10/8/2018	1
0360	P - SP-HT2 Discharge Conflict	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2018	10/4/2018	0
0361	P - Sector X Basement Trench Drain	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2018	10/3/2018	1
0362	VOID	Hensel Phelps Construction Co.		10/4/2018	4/8/2019	1
0363	P - Wave Equipment Room Structural Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	10/5/2018	10/12/2018	1
0364	C - Broken Anchor Bolts Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/5/2018	10/8/2018	1
0365	C - Spandrel Door Glass	Hensel Phelps Construction Co.	HKS, Inc.	10/5/2018	10/12/2018	1
0366	H - Parapet at Double Cut Roof	Hensel Phelps Construction Co.	HKS, Inc.	10/5/2018	10/11/2018	1
0367	H - AHU Auto Dampers	Hensel Phelps Construction Co.	HKS, Inc.	10/5/2018	10/8/2018	1
0368	H - South Canopy Details	Hensel Phelps Construction Co.	HKS, Inc.	10/8/2018	10/22/2018	1
0369	H - Wall Type Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/8/2018		0
0370	H - Level 1 Sector L Domestic Water Line	Hensel Phelps Construction Co.	HKS, Inc.	10/9/2018	10/23/2018	1
0371	H - Domestic Cold Water Insulation Requirement	Hensel Phelps Construction Co.	HKS, Inc.	10/10/2018	10/12/2018	0
0372	P - Pier Locations at Sector Y Mechanical Shed	Hensel Phelps Construction Co.	HKS, Inc.	10/10/2018	10/12/2018	1
0373	P - Sump Pit Modifications	Hensel Phelps Construction Co.	HKS, Inc.	10/10/2018	10/11/2018	1
0374	S - SDP - Deletion of SF3 Fixtures, Addition of SP3 Fixtures	Hensel Phelps Construction Co.	HKS, Inc.	10/10/2018	10/19/2018	1
0374R1	S - Fixture SB2 Changing to SB1	Hensel Phelps Construction Co.	HKS, Inc.	12/5/2018	12/11/2018	1
0375	H - Elevator Jamb Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/11/2018	10/12/2018	1
0376	H - Guestroom Bathrooms Ceiling Height	Hensel Phelps Construction Co.	HKS, Inc.	10/11/2018	10/12/2018	1
0377	P - Catwalk Support System	Hensel Phelps Construction Co.	HKS, Inc.	10/11/2018	10/12/2018	1
0378	H - Level 4 Structural Deck Support of Exterior Wall	Hensel Phelps Construction Co.	HKS, Inc.	10/11/2018	10/12/2018	1
0379	C - Embed and Rebar Conflict	Hensel Phelps Construction Co.	HKS, Inc.	10/11/2018	10/12/2018	1
0380	S - Irrigation Controller Pedestal Mount	Hensel Phelps Construction Co.	HKS, Inc.	10/13/2018	10/16/2018	1
0381	H - Marakesh Market Grease Vent and Domestic Water Penetrations	Hensel Phelps Construction Co.	HKS, Inc.	10/15/2018	10/24/2018	1
0382	P - IWP Hydrants/Hose Bibbs	Hensel Phelps Construction Co.	HKS, Inc.	10/15/2018	12/16/2019	1
0383	S - SP1 Light Pole Base BOC Distance	Hensel Phelps Construction Co.	HKS, Inc.	10/15/2018	10/19/2018	1
0384	C - Stair Stringer Anchor Bolts	Hensel Phelps Construction Co.	HKS, Inc.	10/15/2018	10/16/2018	1
0385	H - POD Mockup Review	Hensel Phelps Construction Co.	HKS, Inc.	10/15/2018	10/19/2018	1
0386	P - Sump Pit Covers	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2018	10/24/2018	1
0387	H - Level 2 Sector M Slot Diffusers	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2018	10/19/2018	0
0388	H - Level 1 Sector H Steam Room Drain	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2018	10/19/2018	1
0389	H - Domestic Water Sizes in Sector K	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2018	10/19/2018	1
0390	H - Level 2 Sector M Supply Line Relocation	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2018	10/19/2018	1
0391	H - Vibration Isolation-Lateral Bracing of Hangers	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2018		1
0392	P - Corrosive Environment Extents Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2018	11/6/2018	1
0393	H - Life Safety Panel Location and Elevator Floor Designations	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2018	10/26/2018	1
0395	P - Epoxy Coating Requirements - Mechanical Units	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2018	10/19/2018	1
0396	P - Corrosive Environment Air Devices	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/17/2018	1
0397	C - Lighting Control Schedules	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/26/2018	1
0398	C - Storm Line Deletion C12/CN	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/23/2018	1
0399	H - Louvers at Double Cut	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/19/2018	1
0400	H - UPS Panel Location	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/22/2018	1
0401	H - Transformer Docking Station	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	11/1/2018	1
0402	H - Vibration Isolation-Rigid Hanger Alternate	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/22/2018	1
0403	H - (LT-004) Light Fixture Mounting Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/19/2018	1
0404	H - Guestroom Partition Type	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/17/2018	1
0405	H - Royal African Queen Floor Layout Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/30/2018	1
0406	H - Level 1 Sector L and K Domestic Water and Hot Water Return Line Sizes	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/29/2018	1
0407	H - Level 2 Sector J and K Architectural vs MEP Slot Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	11/6/2018	1
0408	C - Kilimanjaro and Kalahari Ballroom Floor Box Quantity and Location	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/31/2018	1
0409	C - Level 2 Floor Boxes Locations Structural	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	11/28/2018	1
0410	P - IWP Interior Column Rough-in Requirements	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/23/2018	1
0411	P - FEC/IWP Digital Network Lighting Control	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	12/26/2018	1
0412	P - Auto Fill Requirements	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/22/2018	1
0413	H - Rwanda Roasting SA6 Scheduled vs Tagged CFM Values	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/19/2018	1
0414	H - Level 1 Sector M Dimensions to Louvers and Doors	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2018	10/19/2018	1
0415	VOID	Hensel Phelps Construction Co.		10/18/2018	4/8/2019	0
0416	P - Zulu Grille Beam - Vent Condition	Hensel Phelps Construction Co.	HKS, Inc.	10/19/2018	11/12/2018	1
0417	P - Food Service Floor Sink Locations	Hensel Phelps Construction Co.	HKS, Inc.	10/19/2018	11/14/2018	1
0418	H - Tequila Bar Canopy Support Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	10/19/2018	10/19/2018	1
0419	P - IWP Restroom & Zulu Structural Framing	Hensel Phelps Construction Co.	HKS, Inc.	10/19/2018	11/27/2018	1
0420	S - 100' Flagpole, Pole Base, and Assembly	Hensel Phelps Construction Co.	HKS, Inc.	10/19/2018	1/9/2019	1
0421	H - Light Fixture Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	10/22/2018	11/12/2018	1
0422	H - Lighting Drawings Architectural and Electrical	Hensel Phelps Construction Co.	HKS, Inc.	10/22/2018	12/4/2018	1
0423	H - Domestic Water Risers Relocation in African Queen PODs	Hensel Phelps Construction Co.	HKS, Inc.	10/22/2018	11/2/2018	1
0424	H - Desert Queen Domestic Water Shut Off Valve Locations, Access Panel Locations, and Exhaust Grill Location	Hensel Phelps Construction Co.	HKS, Inc.	10/22/2018	1/2/2019	1
0425	H - Bathroom POD electrical and accessory heights and locations	Hensel Phelps Construction Co.	HKS, Inc.	10/22/2018	10/29/2018	1
0426	C - Basement wall and Exterior Retaining Wall Interaction	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	10/24/2018	1



## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0427	VOID	Hensel Phelps Construction Co.		10/23/2018	4/8/2019	1
0428	H - Missing Domestic Water Lines to Sinks	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	11/14/2018	1
0429	H - Elevator S04 Rear Door Rough Opening	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	10/24/2018	1
0430	C - Operable Partition Head Beam	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	11/8/2018	1
0431	C - Bollard Detail Requested	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	11/14/2018	1
0432	C - Sector F Electrical Room	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	10/24/2018	1
0433	C - Roof Gutter Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	11/30/2018	1
0434	C - Roof Area Divider	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	10/26/2018	1
0435	H - Sector L Wall Thickness Conflict With Plumbing	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	11/6/2018	1
0436	H - Level 9 Sector L - VFCU Size Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	10/23/2018	1
0437	H - Sector M Exterior Doorway Changes	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	10/31/2018	1
0438	H - Ice Maker Room Plumbing	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2018	11/14/2018	1
0439	C - South Beverage Station Drain to Strap Beam Clash	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2018	11/12/2018	1
0440	S - Updated Shanga/Shanga Gallery Locations	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2018	11/2/2018	1
0441	P - IWP Joist Girder Connections at Precast Columns	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2018	11/20/2018	1
0442	H - Panel H4KLB Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2018	11/6/2018	1
0443	H - African Queen Shower Unit	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2018	10/31/2018	1
0444	S - Exterior Lighting Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2018	12/11/2018	1
0445	S - Flagpole Lighting and Updated Flagpole Spacing	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2018	12/5/2018	1
0446	C - Reinforcement Congestion at Pilasters	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2018	10/26/2018	1
0447	C - Top of Wall Elevations	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2018	10/31/2018	1
0448	S - Pond Aerators, Wells, Lift Pumps and Associated Equipment	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018	12/11/2018	1
0449	C - Thickened Slab at Partition Pocket Framing	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018	10/26/2018	1
0450	S - Primary Power, One Line Diagrams, Load profiles	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018		0
0451	S - Sign Locations	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018	11/13/2018	1
0452	S - Missing Detail 2/L2.1.2	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018	10/29/2018	1
0453	S - Incorrect Transformers and Sidewalk Layout	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018	11/7/2018	1
0454	S - Communication Pull Box Locations	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018	12/6/2018	1
0455	S - Wastewater Line to Shangas	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018	12/5/2018	1
0456	S - Rock Walls	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018		1
0457	S - Missing Drip Irrigation	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018	11/8/2018	1
0458	P - IWP Storm & Beam Conflict	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018	10/26/2018	1
0459	C - IDF and Electrical Room Floor Finish	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2018	1/23/2019	1
0460	C - Level 2 Trench Drain	Hensel Phelps Construction Co.	HKS, Inc.	10/26/2018	10/30/2018	1
0461	C - Expansion Joint Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/26/2018	10/30/2018	1
0462	H - EBBH Baseboard Heaters	Hensel Phelps Construction Co.	HKS, Inc.	10/26/2018	11/6/2018	1
0463	H - Diagonal Hangers	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	11/12/2018	1
0464	H - Condensate Line Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	10/31/2018	1
0465	H - Electrical Item# 1665	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	11/1/2018	1
0466	H - Karoo Front Desk Floor Box Locations	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	10/31/2018	1
0467	H - Sector K Level 2 Deepend Slab Riser Conflict	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	11/6/2018	1
0468	H - Rwanda Roasting Water and Waste Risers Outside of Walls	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	11/13/2018	1
0469	H - Double Cut Grease Vent and Domestic Water Penetrations	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	10/31/2018	1
0470	H - Sleeve Openings Around Columns	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	11/2/2018	1
0471	S - Lighting Panels	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	12/11/2018	1
0472	S - Oncor Switchgear Stub-Outs	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	11/20/2018	1
0473	S - Data/Power for License Plate Readers	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	10/29/2018	1
0474	S - Panel Schedule for Mini Power Zones	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	1/3/2019	1
0475	S - Parking Lot V	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	12/4/2018	1
0476	S - One-Line Diagram for Car Chargers	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	1/3/2019	1
0477	S - Oncor Switchgear USG-4 Location	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	11/15/2018	0
0478	S - Vault Power Requirements	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	1/8/2019	1
0479	S - Water Feature Company Switch	Hensel Phelps Construction Co.	HKS, Inc.	10/29/2018	11/20/2018	1
0480	H - Piano Bar Storage Mop Sink Beam Conflict	Hensel Phelps Construction Co.	HKS, Inc.	10/30/2018	10/31/2018	1
0481	P - P/J/PK Grade Beam Penetration for IWP Data	Hensel Phelps Construction Co.	HKS, Inc.	10/30/2018	11/5/2018	1
0482	S - Pool Restroom Emergency Lighting/misc	Hensel Phelps Construction Co.	HKS, Inc.	10/30/2018	12/5/2018	1
0483	H - Piano Bar Riser Domestic Water and Vent Riser Locations	Hensel Phelps Construction Co.	HKS, Inc.	10/30/2018	11/12/2018	1
0484	S - Signage Power Requirements	Hensel Phelps Construction Co.	HKS, Inc.	10/30/2018	11/19/2018	1
0485	H - Sortinos Restroom Fixture Type and Chase	Hensel Phelps Construction Co.	HKS, Inc.	10/30/2018	11/12/2018	1
0486	H - Level 1 Sector G Gas leaving Building	Hensel Phelps Construction Co.	HKS, Inc.	10/31/2018	11/5/2018	1
0488	P - Zulu Grille Chase to Roof	Hensel Phelps Construction Co.	HKS, Inc.	11/1/2018	3/7/2019	1
0489	H - Level 2 Sector G Domestic Water Risers	Hensel Phelps Construction Co.	HKS, Inc.	11/1/2018	11/9/2018	1
0490	H - Guestroom Subduct Clarification	Hensel Phelps Construction Co.	HKS, Inc.	11/2/2018	11/2/2018	1
0491	P - Pier Locations at Sector Y & Z Mechanical Shed	Hensel Phelps Construction Co.	HKS, Inc.	11/7/2018	12/11/2018	1
0492	H - Added Steel Support at Main Entrance Door	Hensel Phelps Construction Co.	HKS, Inc.	11/2/2018	11/9/2018	1
0493	H - Sector J and K Soda/Beer Line Conduit Length	Hensel Phelps Construction Co.	HKS, Inc.	11/2/2018	11/9/2018	1
0494	H - Level 1 Sector K Counting Area Architectural vs. MEP Diffuser Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	11/2/2018	11/7/2018	1
0495	H, P, C - Roof Hose Bibs	Hensel Phelps Construction Co.	HKS, Inc.	11/3/2018	11/15/2018	1
0496	C - Duct Structural Beam Clash Entering Restrooms Level 1	Hensel Phelps Construction Co.	HKS, Inc.	11/5/2018	1/10/2019	1
0497	C - Grade Beam and Wall Intersection	Hensel Phelps Construction Co.	HKS, Inc.	11/5/2018	11/7/2018	1
0498	H - Sector J Canopy Upper Steel Support	Hensel Phelps Construction Co.	HKS, Inc.	11/5/2018	11/19/2018	1
0499	H - Level 1 and 2 Sector J Domestic Water Sizes	Hensel Phelps Construction Co.	HKS, Inc.	11/5/2018	11/19/2018	1
0500	H - Corner African Queen Plumbing Fixture	Hensel Phelps Construction Co.	HKS, Inc.	11/5/2018	12/6/2018	1
0501	H - Level 1 and 2 Sector M Domestic Hot Water Size Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	11/5/2018	11/19/2018	1
0502	H - Transfer Air Openings in Walls	Hensel Phelps Construction Co.	HKS, Inc.	11/5/2018	12/3/2018	1
0503	H - Level 2 Sector H Fixture Type and Chase	Hensel Phelps Construction Co.	HKS, Inc.	11/5/2018	12/11/2018	1
0504	H - Porte Cochere Missing Dimensions & Design Details	Hensel Phelps Construction Co.	HKS, Inc.	11/5/2018		1
0505	S - Landscape Grading CAD discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	11/5/2018	11/13/2018	1
0506	P - FEC Service Corridor P1P-16 Ceiling	Hensel Phelps Construction Co.	HKS, Inc.	11/6/2018	11/26/2018	1
0507	H - Desert Queen Lavatory or Sink Clarification	Hensel Phelps Construction Co.	HKS, Inc.	11/6/2018	11/26/2018	1
0508	H - Skim Coat Ceiling Height Level 1 Sector L	Hensel Phelps Construction Co.	HKS, Inc.	11/6/2018	11/26/2018	1
0509	H - Electrical Panel EH11KHLR	Hensel Phelps Construction Co.	HKS, Inc.	11/6/2018	11/19/2018	1
0510	H - Double Cut Canopy Top of Steel & Angle Size	Hensel Phelps Construction Co.	HKS, Inc.	11/6/2018	11/26/2018	1
0511	H - Sector H Storm Piping Ceiling Conflict	Hensel Phelps Construction Co.	HKS, Inc.	11/7/2018	11/7/2018	1
0512	P - Precast Panel Edge Dimension at Pop Ups	Hensel Phelps Construction Co.	HKS, Inc.	11/7/2018	11/12/2018	1

## CONVENTION CENTER RFI LOG

Number Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0513 C - Window Header Supports	Hensel Phelps Construction Co.	HKS, Inc.	11/7/2018	11/13/2018	1
0514 H - Wedge Insert and Shelf Angle Elevation	Hensel Phelps Construction Co.	HKS, Inc.	11/9/2018	11/13/2018	1
0515 H - ADA Room Plumbing Fixture Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	11/12/2018	1/10/2019	1
0516 H - Level 8 Mixing Station and PRV Assembly Location	Hensel Phelps Construction Co.	HKS, Inc.	11/12/2018	11/19/2018	1
0517 H - Sector H Equipment Room Drain H1H-05	Hensel Phelps Construction Co.	HKS, Inc.	11/12/2018	11/19/2018	1
0518 H - Red Piano Bar Sanitary to Grease Waste	Hensel Phelps Construction Co.	HKS, Inc.	11/12/2018	11/19/2018	1
0519 P - Sector Z Pilaster and Column Clarification	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	11/26/2018	1
0520 S - Landscape Drainage Note	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	12/11/2018	1
0521 P - Corrosive Material Clarification	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	1/14/2019	1
0522 S - Salvaged Wood	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	12/3/2018	1
0523 S - Tribal Fence Zig-Zag Pole Material	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	12/3/2018	1
0524 S - Paving Overhang Support and Epoxy Liner	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	12/3/2018	1
0525 P - Compressed Air and Water at Tower Area Z	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	1/15/2019	1
0526 S - P2 Material Designation	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	12/3/2018	1
0527 S - Tree Guying Deadman	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	11/27/2018	1
0528 S - Concrete Footing at Seating Block	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	12/3/2018	1
0529 S - Reinforcing Notes/Note A8	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	1/9/2019	1
0530 S - Fountain Bowl Burner	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	12/17/2018	1
0531 S - Irrigation at Trees	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	11/27/2018	1
0532 S - Irrigation Symbols	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	11/27/2018	1
0533 H - Exterior Canopy and Roof Details	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	12/4/2018	1
0534 S - Mow Line at Steel Edger	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	12/3/2018	1
0535 S - Northings and Eastings - Shanga and Event Barn	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	12/3/2018	1
0536 P - Zulu Grille Elevator Sump Pump	Hensel Phelps Construction Co.	HKS, Inc.	11/13/2018	11/18/2018	1
0537 S - Water Line E Hot Box and RPZ Detail	Hensel Phelps Construction Co.	HKS, Inc.	11/14/2018	12/13/2018	1
0538 P - Area Z Sump Discharge Floor Sink	Hensel Phelps Construction Co.	HKS, Inc.	11/14/2018	11/18/2018	1
0539 S - Incomplete Finish Schedule	Hensel Phelps Construction Co.	HKS, Inc.	11/14/2018	3/18/2019	1
0540 S - Incomplete Material Legend	Hensel Phelps Construction Co.	HKS, Inc.	11/14/2018	11/20/2018	1
0541 P - Area Well Elevations	Hensel Phelps Construction Co.	HKS, Inc.	11/14/2018	2/5/2019	1
0542 S - SP3 Light Pole Base BOC Distance	Hensel Phelps Construction Co.	HKS, Inc.	11/15/2018	2/5/2019	1
0543 H - Level 1 Sector G Main Kitchen Domestic Water	Hensel Phelps Construction Co.	HKS, Inc.	11/15/2018	11/21/2018	1
0544 H - Sector H Beverage Conduit Reroute	Hensel Phelps Construction Co.	HKS, Inc.	11/15/2018	1/3/2019	1
0545 H - Level 2 and 3 Sector K Mop Sink With No Services Shown	Hensel Phelps Construction Co.	HKS, Inc.	11/15/2018	11/21/2018	1
0546 H - RW and Storm Inverts	Hensel Phelps Construction Co.	HKS, Inc.	11/15/2018	11/21/2018	1
0547 H - Spa Pedicure Chair P-Trap Locations	Hensel Phelps Construction Co.	HKS, Inc.	11/15/2018	12/6/2018	1
0548 H - Double Cut Hand Sink Wall Move	Hensel Phelps Construction Co.	HKS, Inc.	11/15/2018	12/6/2018	1
0549 P - Water Heater Power Requirements	Hensel Phelps Construction Co.	HKS, Inc.	11/16/2018	12/4/2018	1
0550 P - HWHP-1 & CWHP-1 Power Clarification	Hensel Phelps Construction Co.	HKS, Inc.	11/16/2018	12/11/2018	1
0551 S - Storm Line F Incorrect Pipe	Hensel Phelps Construction Co.	HKS, Inc.	11/16/2018		1
0552 H - Marakesh Market and Java Coffee Shop Slot Diffusers	Hensel Phelps Construction Co.	HKS, Inc.	11/19/2018	12/3/2018	1
0553 H - HM2.202.M Diffuser Locations 2	Hensel Phelps Construction Co.	HKS, Inc.	11/19/2018	12/3/2018	1
0554 H - Combination Grease Waste and Vent Additions	Hensel Phelps Construction Co.	HKS, Inc.	11/19/2018	11/20/2018	1
0555 H, P - Building Control Power Central Utility Plant Panel Location	Hensel Phelps Construction Co.	HKS, Inc.	11/19/2018	12/11/2018	1
0556 H - Level 2 Sector H Double Cut Kitchen Drain Relocations	Hensel Phelps Construction Co.	HKS, Inc.	11/19/2018	12/19/2018	1
0557 H - Spa Salon Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	11/19/2018	11/20/2018	1
0558 H, P, C - CMU Thickened SOG	Hensel Phelps Construction Co.	Brockette/Davis/Drake, Inc.	11/20/2018	11/26/2018	1
0558A P - CMU Wall Elevated Decks	Hensel Phelps Construction Co.	HKS, Inc.	1/9/2019	1/10/2019	1
0559 H - Level 4 Edge of Slab	Hensel Phelps Construction Co.	HKS, Inc.	11/19/2018	11/26/2018	1
0560 H - Brick Shelf Angle Installation to Embeds	Hensel Phelps Construction Co.	HKS, Inc.	11/20/2018	12/17/2018	1
0561 H - Sector J and K Locations of HU1 in-ground Fixture	Hensel Phelps Construction Co.	HKS, Inc.	11/20/2018	12/4/2018	1
0562 P - HSS Concrete/Precast Tolerance	Hensel Phelps Construction Co.	HKS, Inc.	11/20/2018	1/7/2019	1
0563 P - Womens Restroom P1Q-19 SWV-Grade Beam Conflict	Hensel Phelps Construction Co.	HKS, Inc.	11/20/2018	11/20/2018	1
0564 H - Sector M Stair 09 Shear Wall	Hensel Phelps Construction Co.	HKS, Inc.	11/21/2018	11/26/2018	1
0565 H, P, C - Wall hydrants/hose bibs	Hensel Phelps Construction Co.	HKS, Inc.	11/26/2018	12/5/2018	1
0566 H - Level 2, Stair 7 Missed Spreader Beam Embeds	Hensel Phelps Construction Co.	HKS, Inc.	11/26/2018	12/3/2018	1
0567 H - Double Cut Canopy Missed Retaining Wall Embeds	Hensel Phelps Construction Co.	HKS, Inc.	11/26/2018	12/3/2018	1
0568 H - Level 2, Sec. H Missed Area Well Grate Angle Embed	Hensel Phelps Construction Co.	HKS, Inc.	11/26/2018	12/3/2018	1
0568A H - Level 2, Sec. H Missed Area Well Grate Angle Embed REVISION	Hensel Phelps Construction Co.	HKS, Inc.	1/10/2019	1/11/2019	1
0569 P - Sector T Bathroom Sanitary Line	Hensel Phelps Construction Co.	HKS, Inc.	11/27/2018	1/3/2019	1
0570 C - Gas Meter Location	Hensel Phelps Construction Co.	HKS, Inc.	11/27/2018	12/4/2018	1
0571 H - Typical Floor Sink Blockout Detail For (Slab On Grade)	Hensel Phelps Construction Co.	HKS, Inc.	11/27/2018	12/2/2018	1
0572 H - Domestic Water Riser Diagram	Hensel Phelps Construction Co.	HKS, Inc.	11/27/2018	1/10/2019	1
0573 S - Gas Routing from Convention Center to Firepit	Hensel Phelps Construction Co.	HKS, Inc.	11/28/2018	1/9/2019	1
0574 H - Steam Room, Tank Room and Tequila Wall Curbs	Hensel Phelps Construction Co.	HKS, Inc.	11/28/2018	12/3/2018	1
0575 H - Outside Air Riser Serving Bunk Rooms in Sector K	Hensel Phelps Construction Co.	HKS, Inc.	11/28/2018	12/4/2018	1
0576 P - Sector N Retaining Wall and Anchor Bolts Clarification	Hensel Phelps Construction Co.	HKS, Inc.	11/29/2018	12/6/2018	1
0577 C - Grade Beam at Grid Line CP	Hensel Phelps Construction Co.	HKS, Inc.	11/29/2018	12/4/2018	1
0578 S - Gas to Resort Pool	Hensel Phelps Construction Co.	HKS, Inc.	11/29/2018	12/6/2018	1
0579 S - Storm Drains and Connections at Hotel	Hensel Phelps Construction Co.	HKS, Inc.	11/29/2018		1
0580 H - Misplaced Hooked Dowels for Basement Wall Tie In	Hensel Phelps Construction Co.	HKS, Inc.	11/29/2018	12/4/2018	1
0581 S - Landscape Drain Missing Pipe	Hensel Phelps Construction Co.	HKS, Inc.	11/30/2018	12/4/2018	1
0582 S - Landscape Drain Pipe Designations	Hensel Phelps Construction Co.	HKS, Inc.	11/30/2018	12/4/2018	1
0582R1 S - Landscape Drain Pipe Designations	Hensel Phelps Construction Co.	HKS, Inc.	3/5/2019	3/13/2019	1
0583 S - Detail 4/L1.0.1	Hensel Phelps Construction Co.	HKS, Inc.	11/30/2018	12/6/2018	1
0584 S - Civil vs Architectural landscape Drainage Note	Hensel Phelps Construction Co.	HKS, Inc.	11/30/2018	2/12/2019	1
0585 S - Landscape Drain Connections	Hensel Phelps Construction Co.	HKS, Inc.	11/30/2018	2/12/2019	1
0585R1 ** Void ** S - Sheet L1.1.7 Incomplete	Hensel Phelps Construction Co.	HKS, Inc.	5/10/2019		1
0586 P - Concrete Encased Electrical @ Mechanical Shed	Hensel Phelps Construction Co.	HKS, Inc.	11/30/2018	12/9/2018	1
0587 S - Storm Drain Connections at Hotel Sector G	Hensel Phelps Construction Co.	HKS, Inc.	11/30/2018	12/11/2018	1
0588 P - Storm Line Penetration of Grade Beam in Sector P	Hensel Phelps Construction Co.	HKS, Inc.	12/3/2018	12/4/2018	1
0589 P - IWP Pop Ups	Hensel Phelps Construction Co.	HKS, Inc.	12/3/2018	12/10/2018	1
0590 H - Storm Line Penetration of Grade Beam in Sector G	Hensel Phelps Construction Co.	HKS, Inc.	12/3/2018	12/3/2018	1
0591 H - Level 3 Sector L Shear Wall 2 inch edge	Hensel Phelps Construction Co.	HKS, Inc.	12/3/2018	12/3/2018	1
0592 P - Missing Pier Cap Dowels	Hensel Phelps Construction Co.	Brockette/Davis/Drake, Inc.	12/3/2018	12/6/2018	1
0593 H - South Face Stone Support Architectural Conflict	Hensel Phelps Construction Co.	HKS, Inc.	12/3/2018	12/17/2018	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0593A	H - South Face Stone Support Architectural Conflict REVISION	Hensel Phelps Construction Co.	HKS, Inc.	12/21/2018	12/18/2018	1
0594	S - Missing Roof Drain Connection	Hensel Phelps Construction Co.	HKS, Inc.	12/4/2018	1/9/2019	1
0595	P - Top of Column Configuration	Hensel Phelps Construction Co.	HKS, Inc.	12/4/2018	12/6/2018	1
0596	C - Powered Ceiling Hang Points	Hensel Phelps Construction Co.	HKS, Inc.	12/4/2018	1/24/2019	1
0597	C - Hang Points Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	12/4/2018	4/2/2019	1
0598	C - Emergency Generator Sizing	Hensel Phelps Construction Co.	HKS, Inc.	12/4/2018	12/11/2018	1
0599	P, S - Transformers & Grease Line Conflict	Hensel Phelps Construction Co.	HKS, Inc.	12/4/2018	12/11/2018	1
0600	S - Gas Routing to Future Restaurant	Hensel Phelps Construction Co.	HKS, Inc.	12/4/2018	1/9/2019	1
0601	P - Electrical Bollards in IWP	Hensel Phelps Construction Co.	HKS, Inc.	12/4/2018	12/6/2018	1
0602	P - Daylight Sensors	Hensel Phelps Construction Co.	HKS, Inc.	12/4/2018	1/22/2019	1
0603	H - Sector J Level 2 Poke Thru Clarification	Hensel Phelps Construction Co.	HKS, Inc.	12/4/2018		0
0604	C - Level 2 Floor Boxes Telecom Conduit	Hensel Phelps Construction Co.	HKS, Inc.	12/5/2018	1/5/2019	1
0605	P - Floor Receptacles at IWP	Hensel Phelps Construction Co.	HKS, Inc.	12/5/2018	4/5/2019	1
0606	S - Telecom to Nyumbas - Shared Trench - VOID.	Hensel Phelps Construction Co.	HKS, Inc.	12/5/2018		1
0607	P - Weatherproof GFI Receptacles at FEC Roof	Hensel Phelps Construction Co.	HKS, Inc.	12/5/2018	1/28/2019	1
0608	S - Telecom to Nyumbas Changes	Hensel Phelps Construction Co.	HKS, Inc.	12/5/2018	12/11/2018	1
0609	H - Sector K Level 3 Wall Size Conflict	Hensel Phelps Construction Co.	HKS, Inc.	12/5/2018	12/16/2018	1
0610	C - Panel Relocation Strap Beam CH4-CH5	Hensel Phelps Construction Co.	HKS, Inc.	12/6/2018	12/11/2018	1
0611	S,C - Grading Discrepancy at Loading Dock	Hensel Phelps Construction Co.	HKS, Inc.	12/6/2018	12/11/2018	1
0612	P - CUP Anchor Bolts	Hensel Phelps Construction Co.	Brockette/Davis/Drake, Inc.	12/6/2018	12/6/2018	1
0613	H - Roof Drain Details	Hensel Phelps Construction Co.	HKS, Inc.	12/6/2018	1/14/2019	1
0614	P - Waterproofing Sector X	Hensel Phelps Construction Co.	HKS, Inc.	12/6/2018	1/15/2019	1
0615	H - Level 5-13 Edge of Slab	Hensel Phelps Construction Co.	HKS, Inc.	12/7/2018	12/12/2018	1
0616	C - Light Cove Deletion	Hensel Phelps Construction Co.	HKS, Inc.	12/8/2018	2/13/2019	1
0617	C - OFCI Lighted Mirrors	Hensel Phelps Construction Co.	HKS, Inc.	12/8/2018	1/30/2019	1
0617A	C - OFCI Lighted Mirrors	Hensel Phelps Construction Co.	HKS, Inc.	4/29/2019	5/13/2019	1
0618	C - Door Shift DWH Room C2C-01	Hensel Phelps Construction Co.	HKS, Inc.	12/8/2018	12/11/2018	1
0619	S - Landscape Drain Fabric Clarification	Hensel Phelps Construction Co.	HKS, Inc.	12/10/2018	1/14/2019	1
0620	H - Lobby & Spa Concrete Bench Removal	Hensel Phelps Construction Co.	HKS, Inc.	12/10/2018	1/16/2019	1
0621	H - Sector J & K Mech Layout of Duct and Fan Placement vs Arch. and Struct.	Hensel Phelps Construction Co.	HKS, Inc.	12/10/2018	12/17/2018	1
0622	H - Box Header at Non-Rated Wall Duct Conflicts	Hensel Phelps Construction Co.	HKS, Inc.	12/10/2018	1/14/2019	1
0623	H - Double Cut Restroom Mirror and Pendant Lights	Hensel Phelps Construction Co.	HKS, Inc.	12/10/2018	1/24/2019	1
0624	H - Wall Relocation in Sector J - IDF to Changing Room	Hensel Phelps Construction Co.	HKS, Inc.	12/10/2018	12/17/2018	1
0625	H - Level 2 Sector K Bunk Room Wall Relocation to Meet EOD	Hensel Phelps Construction Co.	HKS, Inc.	12/10/2018	1/2/2019	1
0626	C - Ceiling Height Kalahari Jr. Ballroom Entrances C-11	Hensel Phelps Construction Co.	HKS, Inc.	12/11/2018	1/25/2019	1
0627	P - Printed Awnings at IWP	Hensel Phelps Construction Co.	HKS, Inc.	12/11/2018	1/24/2019	1
0627R	P - Printed Awnings at IWP	Hensel Phelps Construction Co.	HKS, Inc.	2/14/2019	3/13/2019	1
0628	H - Sector J & K HU1 Fixture Alternate	Hensel Phelps Construction Co.	HKS, Inc.	12/11/2018	3/5/2019	1
0629	H - Lobby Fountain Additional Information	Hensel Phelps Construction Co.	HKS, Inc.	12/11/2018		1
0630	H - Level 2 Sector L - PSA Suite With Plumbing Conflict	Hensel Phelps Construction Co.	HKS, Inc.	12/11/2018	1/2/2019	1
0631	H - Level 4 through 8 Edge of Slab at Shearwall Conditions	Hensel Phelps Construction Co.	HKS, Inc.	12/12/2018	1/16/2019	1
0632	H - Finish Change on Elevation 01/HA5.212	Hensel Phelps Construction Co.	HKS, Inc.	12/12/2018	12/16/2018	1
0633	H - Tower Parapet Construction Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	12/12/2018	1/10/2019	1
0634	P - Central Plant Reducers at Differential Bypass Control Valve	Hensel Phelps Construction Co.	HKS, Inc.	12/12/2018	12/16/2018	0
0635	H - Basement Wall Penetrations to Meet I.E. for Plumbing	Hensel Phelps Construction Co.	HKS, Inc.	12/12/2018	12/16/2018	1
0636	S - Convention Center Generator Pad	Hensel Phelps Construction Co.	HKS, Inc.	12/13/2018	1/15/2019	1
0637	S - Convention Center Water Connection Relocation	Hensel Phelps Construction Co.	HKS, Inc.	12/13/2018	1/9/2019	1
0638	H - Level 2 Sector K Entry Door Hardware Clarification	Hensel Phelps Construction Co.	HKS, Inc.	12/13/2018	12/21/2018	1
0639	S - Relocated Telecom Connection at Convention Center	Hensel Phelps Construction Co.	HKS, Inc.	12/13/2018	1/30/2019	1
0640	P - Wave Pool Concrete Clarifications REVISED RESPONSE	Hensel Phelps Construction Co.	HKS, Inc.	12/13/2018	1/21/2019	1
0641	H - Modular Bathroom Plumbing Clarification	Hensel Phelps Construction Co.	HKS, Inc.	12/13/2018	12/16/2018	1
0642	H - Shearwall Group 4 Below Grade EJ	Hensel Phelps Construction Co.	HKS, Inc.	12/13/2018	1/15/2019	1
0643	S,H - Transformer Docking Station/XFMR Clearance at CUP	Hensel Phelps Construction Co.	HKS, Inc.	12/14/2018	12/18/2018	1
0644	H - Hydrotherapy Shower Details	Hensel Phelps Construction Co.	HKS, Inc.	12/14/2018	12/16/2018	1
0645	S - Water Management at Spa Pool	Hensel Phelps Construction Co.	HKS, Inc.	12/14/2018	1/14/2019	1
0646	H - S04 Control Room Relocation - REVISION	Hensel Phelps Construction Co.	HKS, Inc.	12/14/2018	1/2/2019	1
0647	H - Level 4 Mop Sink Connections	Hensel Phelps Construction Co.	HKS, Inc.	12/17/2018	12/17/2018	1
0648	H - Pour Strip Duration	Hensel Phelps Construction Co.	HKS, Inc.	12/17/2018	12/19/2018	1
0649	H - Pre-fab Skin Issue With Expansion Joints at Grid Line HB5	Hensel Phelps Construction Co.	HKS, Inc.	12/17/2018	1/14/2019	1
0650	H - Expansion Joint Detail HA7.102/02 Issues	Hensel Phelps Construction Co.	HKS, Inc.	12/17/2018	1/24/2019	1
0651	C - Curtain Wall and Steel Channel Conflict	Hensel Phelps Construction Co.	HKS, Inc.	12/17/2018	12/17/2018	1
0652	H - Demising Wall Detail HA2.631	Hensel Phelps Construction Co.	HKS, Inc.	12/17/2018		1
0653	H - Level 2 Sector J Ceiling Height Request for Feeder Conduits	Hensel Phelps Construction Co.	HKS, Inc.	12/18/2018	1/10/2019	1
0654	***VOID*** H, C - Sector G Duct Conflicts with Convention Center Structure	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018		1
0655	H - Sector G Tequila Bar Space Constraints	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018	1/10/2019	1
0656	H - Sector G HFCU Clearance Issues	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018	12/27/2018	1
0657	H - Sector G Plumbing Conflicts with Duct	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018	1/10/2019	1
0658	VOID H - Sector G Storm Conflicts with Duct and Chilled Water Piping	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018		1
0659	*** VOID *** H - Sector G Soda Line Conduits Conflicts with Duct	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018	12/20/2018	1
0660	***VOID*** H - Sector G Plumbing Conflicts with Grease Duct	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018	1/20/2019	1
0661	H,C - Sector G RAF Fan Conflict with Convention Center Duct and Ceiling	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018	1/21/2019	1
0662	P - Drain Clarification at Level 1 Mechanical Shed	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018	1/9/2019	1
0663	H - Linen Chute Details	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018	1/23/2019	1
0664	P - Central Plant Chilled Water Mains Method of Overhead Support	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018	12/19/2018	1
0665	H - Rooftop Sanitary Piping	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018	1/10/2019	1
0666	H - Sector M Shear Wall Missing Dowels	Hensel Phelps Construction Co.	HKS, Inc.	12/19/2018	12/21/2018	1
0667	S - Camera and Pole Count Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	12/20/2018	1/2/2019	1
0668	P - Precast Anchor Bolt Remediation at GL PK-P3	Hensel Phelps Construction Co.	Brockette/Davis/Drake, Inc.	12/21/2018	12/21/2018	1
0669	H - Washer/Dryer Room Floor Drain	Hensel Phelps Construction Co.	HKS, Inc.	12/21/2018	1/14/2019	1
0670	S - Missing Storm Connections - Line D at Convention Ctr	Hensel Phelps Construction Co.	HKS, Inc.	12/22/2018	1/2/2019	1
0671	H - PVC Sleeve in Slab	Hensel Phelps Construction Co.	HKS, Inc.	12/26/2018	1/3/2019	1
0672	P - IWP WP/GFCI Receptacles	Hensel Phelps Construction Co.	HKS, Inc.	12/27/2018	1/10/2019	1
0673	P - Earthwork Close to Drilled Piers	Hensel Phelps Construction Co.	HKS, Inc.	12/27/2018	1/9/2019	1
0674	P - Transfer Air Ducts Sector Y Lvl 1	Hensel Phelps Construction Co.	HKS, Inc.	12/27/2018	12/27/2018	1
0675	P - Domestic Water Lvl 2 Mech Shed	Hensel Phelps Construction Co.	HKS, Inc.	12/27/2018	2/13/2019	1



## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0676	VOID	Hensel Phelps Construction Co.		12/27/2018	1/3/2019	1
0677	H - House Keeping Rooms RCP	Hensel Phelps Construction Co.	HKS, Inc.	12/27/2018	1/10/2019	1
0678	H - Red Piano Bar Floor Box Clarification	Hensel Phelps Construction Co.	HKS, Inc.	12/27/2018	1/10/2019	1
0679	VOID	Hensel Phelps Construction Co.		12/27/2018		1
0680	P - CMU Wall Location @ CUP Electrical Room	Hensel Phelps Construction Co.	HKS, Inc.	12/27/2018	1/7/2019	1
0681	P - Neuman Electrical Blockout @ PT/P11 Wall	Hensel Phelps Construction Co.	HKS, Inc.	1/15/2019	1/17/2019	1
0682	H - Level 10 Edge of Slab at Screen Wall Embed	Hensel Phelps Construction Co.	HKS, Inc.	1/3/2019	1/10/2019	1
0683	P - Cooling Tower VI Spec Clarification	Hensel Phelps Construction Co.	HKS, Inc.	1/7/2019	1/10/2019	1
0684	H - Downspouts and Scuppers	Hensel Phelps Construction Co.	HKS, Inc.	1/7/2019	1/24/2019	1
0685	H - Linen Chute Slab Opening	Hensel Phelps Construction Co.	HKS, Inc.	1/7/2019	1/10/2019	1
0686	P - Grade Beam at Zulu Grill	Hensel Phelps Construction Co.	HKS, Inc.	1/7/2019	1/8/2019	1
0687	P - Cooling Tower Enclosure Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	1/7/2019	2/8/2019	1
0688	H - Smoke and Oven Exhaust Specification	Hensel Phelps Construction Co.	HKS, Inc.	1/7/2019	1/10/2019	1
0689	S - Door Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	1/8/2019	2/13/2019	1
0690	S - Lot G Car Chargers - XFMR and Panels	Hensel Phelps Construction Co.	HKS, Inc.	1/8/2019	1/9/2019	1
0691	H - Level 1 Sector J Transfer Air Duct Beam Conflict	Hensel Phelps Construction Co.	HKS, Inc.	1/8/2019	1/14/2019	1
0692	P - Sector Q Trench Drains	Hensel Phelps Construction Co.	HKS, Inc.	1/8/2019	1/8/2019	1
0693	H - Smoker Submittal Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	1/8/2019	1/9/2019	1
0694	P - FEC Elevator Pit Clarification	Hensel Phelps Construction Co.	HKS, Inc.	1/8/2019	1/8/2019	1
0695	S - Wastewater Line A2 profile to Grease Trap at CUP	Hensel Phelps Construction Co.	HKS, Inc.	1/9/2019	1/15/2019	1
0696	P - FEC Electrical Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	1/9/2019	2/1/2019	1
0697	C - 6" Wall Notch @ Staging Room Sink	Hensel Phelps Construction Co.	HKS, Inc.	1/10/2019	1/22/2019	1
0698	P - IWP & FEC Underground Domestic Water Piping	Hensel Phelps Construction Co.	HKS, Inc.	1/11/2019	1/14/2019	1
0699	C - Grid CA.1/C10 Embed Fix	Hensel Phelps Construction Co.	HKS, Inc.	1/11/2019	1/17/2019	1
0700	S - Water to Event Barn	Hensel Phelps Construction Co.	HKS, Inc.	1/14/2019	2/1/2019	1
0701	H - South Canopy Steel Clash with Deck	Hensel Phelps Construction Co.	HKS, Inc.	1/14/2019	2/7/2019	1
0701A	H - South Canopy Steel Clash with Deck - HSS Elevation Changes	Hensel Phelps Construction Co.	HKS, Inc.	3/6/2019	3/19/2019	1
0702	S - Trellis Footing Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	1/14/2019	1/24/2019	1
0703	S - Entry Wall By Shanga Fall - 2/L2.2.8	Hensel Phelps Construction Co.	HKS, Inc.	1/14/2019	1/17/2019	1
0704	P - Waterproofing Penetration Detail	Hensel Phelps Construction Co.	HKS, Inc.	1/15/2019	1/15/2019	1
0705	S - Storm Line B Rim Elevation	Hensel Phelps Construction Co.	HKS, Inc.	1/15/2019	1/15/2019	1
0706	** Void ** S - French Drain Backfill	Hensel Phelps Construction Co.	HKS, Inc.	1/15/2019		1
0707	P - Grade Beam, Trench Drain, & CMU Reinforcing Detail	Hensel Phelps Construction Co.	HKS, Inc.	1/15/2019	1/16/2019	1
0708	H - Door Frame Finish Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	1/16/2019	1/22/2019	1
0709	H - Door Type T06	Hensel Phelps Construction Co.	HKS, Inc.	1/16/2019	2/1/2019	0
0710	P - Type "PB1" Light Fixture Locations	Hensel Phelps Construction Co.	HKS, Inc.	1/16/2019	2/6/2019	1
0711	S - Shanga Gallery Doors MG116 and MG117	Hensel Phelps Construction Co.	HKS, Inc.	1/16/2019	2/13/2019	1
0712	P - Sector Z Section Cut for 48" x 34" Beam	Hensel Phelps Construction Co.	HKS, Inc.	1/17/2019	1/25/2019	1
0713	H - Incomplete Details and Missing Door Designations - HA2.777	Hensel Phelps Construction Co.	HKS, Inc.	1/17/2019	2/5/2019	1
0714	S - Communication Routing Value Engineering	Hensel Phelps Construction Co.	HKS, Inc.	1/17/2019	1/31/2019	1
0715	H - Ice Maker Room Ceiling Conflicts With Plumbing	Hensel Phelps Construction Co.	HKS, Inc.	1/17/2019	1/21/2019	1
0716	H - Level 4 Sector J Whirlpool Suite Wall Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	1/17/2019	1/18/2019	1
0717	H - Level 2 Sector G Fur Out For Storm	Hensel Phelps Construction Co.	HKS, Inc.	1/17/2019	1/24/2019	1
0718	H, P - Walk-In Freezer Depressions	Hensel Phelps Construction Co.	HKS, Inc.	1/17/2019	1/21/2019	1
0719	H - Level 4 Sector J CHW Blockout in Conflict with Wall	Hensel Phelps Construction Co.	HKS, Inc.	1/17/2019	1/21/2019	1
0720	H - Level 2 Sector H Floor Mounted Toilets	Hensel Phelps Construction Co.	HKS, Inc.	1/17/2019	1/19/2019	1
0721	H - Guest Room Full Height Mirror Requirements	Hensel Phelps Construction Co.	HKS, Inc.	1/18/2019	2/6/2019	1
0722	P - Zulu Grille Roof	Hensel Phelps Construction Co.	HKS, Inc.	1/18/2019	3/8/2019	1
0723	P - FEC/IWP Finish Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	1/18/2019	2/11/2019	1
0724	P - Attraction Foundations	Hensel Phelps Construction Co.	HKS, Inc.	1/18/2019	1/21/2019	1
0725	H, P - CUP Electrical Room Ladder Relocation	Hensel Phelps Construction Co.	HKS, Inc.	1/18/2019	2/5/2019	1
0726	H - VFCU Serving Room H3K-06	Hensel Phelps Construction Co.	HKS, Inc.	1/18/2019	1/21/2019	1
0727	H - Electrical Room H1K-32 Door Swing	Hensel Phelps Construction Co.	HKS, Inc.	1/18/2019	2/5/2019	1
0728	H - Accessibility for FSD Serving Desert Queen Rooms by Stairwells	Hensel Phelps Construction Co.	HKS, Inc.	1/18/2019	2/7/2019	1
0729	H - Sector J Wall Layout Conflict	Hensel Phelps Construction Co.	HKS, Inc.	1/18/2019	2/7/2019	1
0730	H - Shower Drain Conflict with Strap Beam	Hensel Phelps Construction Co.	HKS, Inc.	1/21/2019	2/7/2019	1
0731	H - Level 4 Sector J Roof and Overflow Drain Relocation	Hensel Phelps Construction Co.	HKS, Inc.	1/21/2019	2/7/2019	1
0732	H - Level 2 Sector M Curtain Wall Sill Detail	Hensel Phelps Construction Co.	HKS, Inc.	1/21/2019	1/24/2019	1
0733	C - Canopy Support Beam at Curtain Wall	Hensel Phelps Construction Co.	HKS, Inc.	1/21/2019	1/25/2019	1
0734	H - Conflict With Sector J Roof Penetrations with Fans	Hensel Phelps Construction Co.	HKS, Inc.	1/21/2019		1
0735	H - Level 5 Sector J Solvent Stack Location	Hensel Phelps Construction Co.	HKS, Inc.	1/21/2019	1/23/2019	1
0736	H - Level 4 Sector J Room BKA H4-101 Wall Extension for VFCU	Hensel Phelps Construction Co.	HKS, Inc.	1/21/2019	2/7/2019	1
0737	C - Ballroom and Storage Room Sprinkler Design Criteria	Hensel Phelps Construction Co.	HKS, Inc.	1/22/2019	2/13/2019	1
0738	H, P, C - BOH Corridor Finishes Schedule vs Plan Sheets	Hensel Phelps Construction Co.	HKS, Inc.	1/22/2019		1
0739	P - FEC Roof Detail on Metal Deck	Hensel Phelps Construction Co.	HKS, Inc.	1/22/2019	2/6/2019	1
0740	H - Sector H Level 2 Deck Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	1/22/2019	2/6/2019	1
0741	S - Wastewater Line E Heat Trace and DI Pipe	Hensel Phelps Construction Co.	HKS, Inc.	1/22/2019	2/12/2019	1
0742	S - Pull Box Submittal and Specification Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	1/23/2019	1/29/2019	1
0743	P - Wave Pool Wall and Slab Questions	Hensel Phelps Construction Co.	HKS, Inc.	1/23/2019	2/6/2019	1
0744	H - Exterior Outside Air Insulation	Hensel Phelps Construction Co.	HKS, Inc.	1/23/2019	4/1/2019	1
0745	P - FEC Terrazzo Tile	Hensel Phelps Construction Co.	HKS, Inc.	1/23/2019	2/4/2019	1
0746	H - Level 4 Expansion Joint Greased Connection Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	1/23/2019	1/28/2019	1
0747	H - ADA Shower Pan Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	1/23/2019	2/12/2019	1
0747R	H - Confirming ADA Shower Pan Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	3/20/2019	3/29/2019	1
0748	P - Stair PST-4 Wall Dimension	Hensel Phelps Construction Co.	HKS, Inc.	1/23/2019	1/31/2019	1
0749	H - Level 4 Details 08 and 09 on sheet HA7.101	Hensel Phelps Construction Co.	HKS, Inc.	1/23/2019	3/5/2019	1
0750	S - Structural Foam	Hensel Phelps Construction Co.	HKS, Inc.	1/23/2019	2/7/2019	1
0750R0001	** VOID ** S - Structural Foam	Hensel Phelps Construction Co.	HKS, Inc.	3/8/2019		1
0751	H - Door Hardware Selections - HA3.608	Hensel Phelps Construction Co.	HKS, Inc.	1/23/2019	2/7/2019	1
0752	C - AHU 120v Circuits for Maintenance Outlets	Hensel Phelps Construction Co.	HKS, Inc.	1/24/2019	2/12/2019	1
0753	S - Site Wall Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	1/24/2019	1/29/2019	1
0754	S - Fountain Bowl Footing Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	1/24/2019	2/13/2019	1
0755	H - Sector H Aaway Beam Dowels	Hensel Phelps Construction Co.	HKS, Inc.	1/24/2019	1/28/2019	1
0756	C - Door Schedule Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	1/24/2019	2/13/2019	1
0758	H - Level 11 and 12 Sector J & K Edge of Deck	Hensel Phelps Construction Co.	HKS, Inc.	1/25/2019	2/4/2019	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0759	S - Missing Material Designation Hotel Sector L	Hensel Phelps Construction Co.	HKS, Inc.	1/25/2019	2/21/2019	1
0760	P - (PT,P9.5) Column	Hensel Phelps Construction Co.	HKS, Inc.	1/28/2019	1/31/2019	1
0761	S - Fire Hydrant Line and Lightpole Base Conflict	Hensel Phelps Construction Co.	HKS, Inc.	1/28/2019	2/22/2019	1
0762	H - Level 1 Sector L Guestroom Store Front Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	1/28/2019	1/28/2019	1
0764	C - Folding Partition Sound Rating	Hensel Phelps Construction Co.	HKS, Inc.	1/28/2019	2/12/2019	1
0765	H - Level 1 Sector H L1-09 Louver Elevation	Hensel Phelps Construction Co.	HKS, Inc.	1/28/2019	2/6/2019	1
0766	H - Level 1-3 Sector L Domestic Water Line Size	Hensel Phelps Construction Co.	HKS, Inc.	1/29/2019	1/30/2019	1
0767	S - Finish Floor Elevations	Hensel Phelps Construction Co.	HKS, Inc.	1/29/2019	2/6/2019	1
0768	H - Level 1 Sector G Continuous Diffuser	Hensel Phelps Construction Co.	HKS, Inc.	1/29/2019	2/13/2019	1
0769	H - Sector H & M Louver Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	1/29/2019	2/6/2019	1
0770	S - Exterior Lighting Controls	Hensel Phelps Construction Co.	HKS, Inc.	1/29/2019	4/22/2019	0
0771	H - HWC Riser Sizing	Hensel Phelps Construction Co.	HKS, Inc.	1/30/2019	2/8/2019	1
0772	H - Level 2 Sector G Family Restroom H2G-07 Chase Extension	Hensel Phelps Construction Co.	HKS, Inc.	1/30/2019	4/3/2019	1
0773	C - Generator Pad Slab Elevation	Hensel Phelps Construction Co.	HKS, Inc.	1/30/2019	1/30/2019	1
0774	P - Mechanical Shed Underground Drainage System	Hensel Phelps Construction Co.	HKS, Inc.	1/30/2019	3/20/2019	1
0775	P - Electrical Switchgear	Hensel Phelps Construction Co.	HKS, Inc.	1/31/2019	2/15/2019	1
0776	P - FEC/IWP Domestic Underground Piping	Hensel Phelps Construction Co.	HKS, Inc.	1/31/2019	2/8/2019	1
0777	C - Event Barn Design Loads	Hensel Phelps Construction Co.	HKS, Inc.	1/31/2019	2/4/2019	1
0778	H - Level 2 Sector G RCP Elevation	Hensel Phelps Construction Co.	HKS, Inc.	1/31/2019	2/14/2019	1
0779	H - Sector G Canopy Dowels	Hensel Phelps Construction Co.		1/31/2019		0
0780	H - Isolation Valves at Plumbing Fixtures	Hensel Phelps Construction Co.	HKS, Inc.	1/31/2019	2/12/2019	1
0781	H - Exterior Wall Deflection Clips Exposed	Hensel Phelps Construction Co.	HKS, Inc.	1/31/2019	2/13/2019	1
0782	H - Typical African Queen Wall Location	Hensel Phelps Construction Co.	HKS, Inc.	1/31/2019	2/13/2019	1
0783	H - Hotel Kitchen Area ACT-02 Washable Tile	Hensel Phelps Construction Co.	HKS, Inc.	2/1/2019	2/13/2019	1
0784	H - Modular Wall Panels Clarification	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019		0
0785	H - Missing Hoist/Safety Beams in 2-Level Elevators	Hensel Phelps Construction Co.	HKS, Inc.	2/1/2019	2/5/2019	1
0786	P - Mech Shed Louver Plenum Ceiling Conflict	Hensel Phelps Construction Co.	HKS, Inc.	2/1/2019	2/13/2019	1
0787	H, C - Backfill Detail at Perimeter Wall	Hensel Phelps Construction Co.	HKS, Inc.	2/2/2019	2/5/2019	1
0788	H - Domestic Hot Water Riser Insulation Alternate	Hensel Phelps Construction Co.	HKS, Inc.	2/2/2019	2/5/2019	1
0789	H - Guestroom Floor Finish Clarification	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019	2/28/2019	1
0790	H - Concierge's Desk Gate Removal	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019	2/13/2019	1
0791	H - Cashier's Area Bulletproof Glass Removal	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019	2/13/2019	1
0792	H - Ornamental Railings Scope Clarification	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019	3/15/2019	1
0793	H - OFOI Display Gondolas and Fruit Cabinets	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019	2/13/2019	1
0794	H - Salt Room Build-Out Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019	2/13/2019	1
0795	C - Offset Embeds	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019	2/5/2019	1
0796	C - Anchor Bolt Projection	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019	2/5/2019	1
0797	C - Beam Shear Stud	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019	2/4/2019	1
0798	P - Door Frame Thermal Break Construction	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019	2/13/2019	1
0799	P - FEC Anchor Bolts	Hensel Phelps Construction Co.	HKS, Inc.	2/4/2019	2/5/2019	1
0800	C - CH/C2 Broken Anchor Bolt	Hensel Phelps Construction Co.	HKS, Inc.	2/5/2019	2/5/2019	1
0801	C - Level 2 Floor Sink	Hensel Phelps Construction Co.	HKS, Inc.	2/5/2019	2/5/2019	1
0802	VOID	Hensel Phelps Construction Co.		2/5/2019	2/5/2019	1
0803	C - Slab Dowels at Grade Beam	Hensel Phelps Construction Co.	HKS, Inc.	2/5/2019	2/5/2019	1
0804	H - Placing Back Blockouts Level 2 & 3	Hensel Phelps Construction Co.	HKS, Inc.	2/5/2019	2/6/2019	1
0805	P - Precast Shear Wall Condition at Mechanical Shed	Hensel Phelps Construction Co.	HKS, Inc.	2/6/2019	2/6/2019	1
0806	H, P, C - Cellular DAS Removal	Hensel Phelps Construction Co.	HKS, Inc.	2/6/2019		1
0807	S - Gas Sleeves	Hensel Phelps Construction Co.	HKS, Inc.	2/6/2019	2/7/2019	1
0808	H, P, C - CMU Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	2/6/2019	2/12/2019	1
0809	H, P - Elevator Cab Finishes	Hensel Phelps Construction Co.	HKS, Inc.	2/6/2019	2/13/2019	1
0810	C - Door Depression at Curb	Hensel Phelps Construction Co.	HKS, Inc.	2/6/2019	2/7/2019	1
0811	H, C - ATS & Generator Taylor Power w/ VE options	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	2/21/2019	1
0812	H, P, C, S - FOH plumbing fixture selections	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	2/13/2019	1
0813	P - Exterior CMU Attachment to Structure	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	2/8/2019	1
0814	H - Level 1 DHW In-Wall Loops at Restrooms	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	2/26/2019	1
0815	S, C - Missing Roof Drain Connections	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	3/6/2019	1
0816	H - Tub Box at Elevator Shaft Shear Wall	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	2/22/2019	1
0817	H - Sector J Solvent Riser Relocation	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	2/22/2019	1
0817R	H - Sector J Solvent Riser Relocation	Hensel Phelps Construction Co.	HKS, Inc.	3/20/2019	4/11/2019	1
0818	H - Level 4 Distribution Valves Access Doors	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019		1
0819	H - Structural Slab Edge Conflicts with Storefront	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	2/12/2019	1
0820	C - Drains at Porte Cochere	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	2/12/2019	1
0821	H, P, C - Additional CMU Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	2/13/2019	1
0821A	P - CMU walls @ FEC	Hensel Phelps Construction Co.	HKS, Inc.	3/7/2019	3/13/2019	1
0822	H - Level 1 Sector L Storefront Door Removal	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	2/12/2019	1
0823	H - North Perimeter Wall Penetration Detail	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	2/12/2019	1
0824	H - Canopies and Porte Cochere Lighting and Soffit Removal	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019		1
0825	H, P - CUP / Laundry Lighting Circuitry	Hensel Phelps Construction Co.	HKS, Inc.	2/8/2019	3/8/2019	1
0826	H - Corner African Queen ADA Floor Drains	Hensel Phelps Construction Co.	HKS, Inc.	2/11/2019	2/11/2019	1
0827	H - EIFS Band at Expansion Joint	Hensel Phelps Construction Co.	HKS, Inc.	2/11/2019	2/12/2019	1
0828	H - FAA Lighting Requirements	Hensel Phelps Construction Co.	HKS, Inc.	2/11/2019	2/11/2019	1
0829	H - Mop and Broom Holder Removal	Hensel Phelps Construction Co.	HKS, Inc.	2/9/2019	2/13/2019	1
0830	H - Roof Drains and Scupper/Downspouts Clarification	Hensel Phelps Construction Co.	HKS, Inc.	2/11/2019	2/28/2019	1
0830R	H - Roof Drains and Scupper-Downspouts Clarification	Hensel Phelps Construction Co.	HKS, Inc.	4/17/2019	5/22/2019	1
0831	P - FEC Floor Box Homerun Raceways	Hensel Phelps Construction Co.	HKS, Inc.	2/11/2019	2/11/2019	1
0832	P - Electrical Switchgear Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	2/11/2019	3/11/2019	1
0833	C - Added Door Opening - Room # C2C-01	Hensel Phelps Construction Co.	HKS, Inc.	2/11/2019	3/6/2019	1
0834	P - Lapidary Panels at FEC	Hensel Phelps Construction Co.	HKS, Inc.	2/11/2019	3/6/2019	1
0835	C - Beam Flange Conflict at Concrete Wall	Hensel Phelps Construction Co.	HKS, Inc.	2/11/2019	2/11/2019	1
0836	H - Control Joints at Door Frames and Windows	Hensel Phelps Construction Co.	HKS, Inc.	2/12/2019		1
0837	H - Level 2 Sector G Canopy Curb Clarification	Hensel Phelps Construction Co.	HKS, Inc.	2/12/2019	2/26/2019	1
0838	C - Partition Pocket Support Embeds	Hensel Phelps Construction Co.	HKS, Inc.	2/12/2019	2/14/2019	1
0839	H - 18 Inch Door Swing Clearance	Hensel Phelps Construction Co.	HKS, Inc.	2/12/2019	2/14/2019	1
0840	C - Eliminate Cove Lighting at Level 1 Pre-Function	Hensel Phelps Construction Co.	HKS, Inc.	2/13/2019	2/25/2019	1
0841	C - Level 1 Floor Box C1LBRA Panel Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	2/13/2019	3/8/2019	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0842	P - Domestic Water Room Plumbing Details	Hensel Phelps Construction Co.	HKS, Inc.	2/13/2019	3/7/2019	1
0843	H - Level 2 Sector M Sleeve Relocation	Hensel Phelps Construction Co.	HKS, Inc.	2/13/2019	2/14/2019	1
0844	C - C1LBRB & C1LLB Panel Location	Hensel Phelps Construction Co.	HKS, Inc.	2/14/2019	3/11/2019	1
0844A	Panel Location C1B-10 vs C1B-08	Hensel Phelps Construction Co.	HKS, Inc.	3/12/2019	4/22/2019	1
0845	P - FEC Interior Drywall Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	2/14/2019	3/6/2019	1
0846	H, P, C, S - Fire Alarm AHJ Requirements	Hensel Phelps Construction Co.	HKS, Inc.	2/14/2019	3/8/2019	1
0846A	H, P, C, S - Fire Alarm AHJ Requirements JCI Design	Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019	5/13/2019	1
0847	C - VE Mechanical Yard DEFS Screen Walls	Hensel Phelps Construction Co.	HKS, Inc.	2/15/2019	3/6/2019	1
0848	P - FEC Anchor Bolt Fix	Hensel Phelps Construction Co.	HKS, Inc.	2/15/2019	4/8/2019	1
0849	H - Level 5 Sector J Solvent Stack Location at Room WSA H5-1-2	Hensel Phelps Construction Co.	HKS, Inc.	2/18/2019	2/21/2019	1
0850	H - CIP Concrete Wall at Stairs in Wings	Hensel Phelps Construction Co.	HKS, Inc.	2/18/2019	2/21/2019	1
0851	H - Level 13 Sector J Deep Beam Embed for Panelized Exterior	Hensel Phelps Construction Co.	HKS, Inc.	2/18/2019	2/26/2019	1
0852	H - Exterior Egress Lighting	Hensel Phelps Construction Co.	HKS, Inc.	2/18/2019	3/8/2019	1
0853	P - Blux Mezzanine Stair & Catwalk	Hensel Phelps Construction Co.	HKS, Inc.	2/18/2019	3/6/2019	1
0854	P - IWP/FEC Roof Scupper & Downspouts	Hensel Phelps Construction Co.	HKS, Inc.	2/18/2019	3/8/2019	1
0854R0001	S - Unused Storm Line Connections	Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019	6/5/2019	1
0855	H, P, C, S - Tile Sound Reduction Membrane	Hensel Phelps Construction Co.	HKS, Inc.	2/18/2019	3/6/2019	1
0856	P - HWCP Schedule	Hensel Phelps Construction Co.	HKS, Inc.	2/18/2019	3/7/2019	1
0857	H - Roof Access Panel	Hensel Phelps Construction Co.	HKS, Inc.	2/18/2019	2/27/2019	1
0857R1	H - HM Roof Access Doors Updated Schedule	Hensel Phelps Construction Co.	HKS, Inc.	3/13/2019	4/1/2019	1
0858	P - IWP Vapor Barrier	Hensel Phelps Construction Co.	HKS, Inc.	2/18/2019	4/9/2019	1
0859	P - Outdoor Grotto Bar Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	2/18/2019	4/30/2019	1
0860	P, C - Elevator Finishes	Hensel Phelps Construction Co.	HKS, Inc.	2/19/2019	3/8/2019	1
0861	H, P, C - BOH Resilient Base	Hensel Phelps Construction Co.	HKS, Inc.	2/19/2019	4/22/2019	1
0862	H, P, C - BOH Quarry Tile Deletion	Hensel Phelps Construction Co.	HKS, Inc.	2/19/2019	3/13/2019	1
0863	H - Guestroom Lighted Mirrors	Hensel Phelps Construction Co.	HKS, Inc.	2/28/2019	3/6/2019	1
0864	P - Laundry Equipment Duct Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	2/19/2019	3/14/2019	1
0865	P - Laundry Equipment Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	2/19/2019	3/4/2019	1
0866	H - Sector H Relief Air Shaft Clarification	Hensel Phelps Construction Co.	HKS, Inc.	2/19/2019	2/20/2019	1
0867	P - Mechanical Shed and Wave Pool Connection Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	2/20/2019	3/13/2019	1
0868	P - CUP Door Depression & Location Clarification	Hensel Phelps Construction Co.	HKS, Inc.	2/20/2019	2/21/2019	1
0869	H - Level 1 Sector L Room Designations & Restroom Layout	Hensel Phelps Construction Co.	HKS, Inc.	2/20/2019	2/28/2019	1
0870	S - Removal of Outdoor Spa Trellis	Hensel Phelps Construction Co.	HKS, Inc.	2/21/2019	3/8/2019	1
0871	C - Door Divider at Exterior Doors	Hensel Phelps Construction Co.	HKS, Inc.	2/22/2019	2/22/2019	1
0872	P - Redemption Store & Laser Tag Electrical Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	2/22/2019	4/15/2019	1
0873	H - Front Entry Canopy Grade Beam	Hensel Phelps Construction Co.	HKS, Inc.	2/22/2019	3/13/2019	1
0874	H - Air Barrier Transition Detail From Pre-Installed to Post-Installed Products	Hensel Phelps Construction Co.	HKS, Inc.	2/22/2019	3/13/2019	1
0875	P - Domestic Main Sizing Clarification	Hensel Phelps Construction Co.	HKS, Inc.	2/25/2019	2/25/2019	1
0876	C - Lapendary Blankets	Hensel Phelps Construction Co.	HKS, Inc.	2/25/2019	3/15/2019	1
0877	P - B-Lux Waste Piping Requirement	Hensel Phelps Construction Co.	HKS, Inc.	2/25/2019	3/20/2019	1
0879	C - Level 2 Sector E Ceiling Finishes	Hensel Phelps Construction Co.	HKS, Inc.	2/25/2019	3/13/2019	1
0879A	C - Level 2 Sector E Ceiling Finishes	Hensel Phelps Construction Co.	HKS, Inc.	8/8/2019	9/4/2019	1
0881	H - Sortino's HSS Column Embed Conflict	Hensel Phelps Construction Co.	HKS, Inc.	2/25/2019	5/22/2019	1
0882	H - Level 12 Roof Screen Wall Deletion	Hensel Phelps Construction Co.	HKS, Inc.	2/25/2019	3/15/2019	1
0883	P - Modification Y-Bracing at CUP	Hensel Phelps Construction Co.	HKS, Inc.	2/25/2019	2/26/2019	1
0884	P - Precast Attachment Remediation at GL PT/P6.5	Hensel Phelps Construction Co.	HKS, Inc.	2/25/2019	2/26/2019	1
0885	H - Floor Drain Requirements for ADA Rooms With Showers	Hensel Phelps Construction Co.	HKS, Inc.	2/26/2019		0
0886	H - Level 1 Sector H DHW In-Wall Loops at Mens and Womens Locker	Hensel Phelps Construction Co.	HKS, Inc.	2/26/2019	2/26/2019	1
0887	H - Level 2 Sector G Sortinos Pizza & Antipasta Ceiling Height Conflicts	Hensel Phelps Construction Co.	HKS, Inc.	2/26/2019	3/5/2019	1
0888	S - OAC Meeting Electrical Adjustments	Hensel Phelps Construction Co.	HKS, Inc.	2/26/2019	4/2/2019	1
0889	C - Access to Company Switches	Hensel Phelps Construction Co.	HKS, Inc.	2/27/2019	4/1/2019	1
0890	S - Landscape and Irrigation	Hensel Phelps Construction Co.	HKS, Inc.	2/27/2019	3/6/2019	1
0891	H, C - Gap Between Hotel and Convention Center	Hensel Phelps Construction Co.	HKS, Inc.	2/27/2019	3/18/2019	1
0892	H - CHW Control Valves at AHUs and FCUs Clarification	Hensel Phelps Construction Co.	HKS, Inc.	2/27/2019	3/7/2019	1
0893	H - AHU CHW Valve Fail Open or Fail Closed Clarification	Hensel Phelps Construction Co.	HKS, Inc.	2/27/2019	3/4/2019	1
0894	H - Sector M Blockout Repairs	Hensel Phelps Construction Co.	HKS, Inc.	2/27/2019	3/18/2019	1
0895	C - Level 2 Floor Box Additional Reinforcing @ Embedded Conduit	Hensel Phelps Construction Co.	HKS, Inc.	2/27/2019	3/4/2019	1
0896	P - Skylight Curbs	Hensel Phelps Construction Co.	HKS, Inc.	2/27/2019	4/9/2019	1
0897	P - Relocate Electrical Panel P10LKB @ B-Lux	Hensel Phelps Construction Co.	HKS, Inc.	2/27/2019	2/28/2019	1
0898	H, C - Mechanical Chase Fire Rating	Hensel Phelps Construction Co.	HKS, Inc.	2/28/2019	3/18/2019	1
0899	H - OA-15 Duct Riser	Hensel Phelps Construction Co.	HKS, Inc.	2/28/2019	2/28/2019	1
0900	H - Fiber Cement Panel Dimension at Balconies	Hensel Phelps Construction Co.	HKS, Inc.	2/28/2019	3/19/2019	1
0901	H - Gyp. Board Control Joint Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	2/28/2019	3/13/2019	1
0902	H, P, C - Card Reader and VingCard Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	2/28/2019	4/11/2019	1
0902R1	H,P,C - Update Hardware Schedule to Match RFI # 902	Hensel Phelps Construction Co.	HKS, Inc.	4/11/2019		1
0902R2	H - Rough Opening Drawings to Match RFI 902	Hensel Phelps Construction Co.	HKS, Inc.	4/11/2019		1
0903	H - Missing Hardware Spec HK-AL1	Hensel Phelps Construction Co.	HKS, Inc.	2/28/2019	3/12/2019	1
0904	H - Piping to AHU's	Hensel Phelps Construction Co.	HKS, Inc.	2/28/2019	3/1/2019	1
0905	H - VFCU Grille Location at Presidential Suite	Hensel Phelps Construction Co.	HKS, Inc.	2/28/2019	3/19/2019	1
0906	C - Inside Corner Metal Panel	Hensel Phelps Construction Co.	HKS, Inc.	2/28/2019	3/6/2019	1
0907	S - Fire Protection and Water to Pool Restroom	Hensel Phelps Construction Co.	HKS, Inc.	2/28/2019	3/19/2019	1
0908	P - Misplaced Pier in The FEC	Hensel Phelps Construction Co.	HKS, Inc.	3/1/2019	3/1/2019	1
0909	H - Level 10 Sector K - Ice Vending Room Drain Clarification	Hensel Phelps Construction Co.	HKS, Inc.	3/1/2019	3/10/2019	1
0910	Domestic Hot Water Return Pipe Size in Bathrooms P10-02 and P10-03	Hensel Phelps Construction Co.	HKS, Inc.	3/1/2019	3/1/2019	1
0911	H - Revised PRV Schedule	Hensel Phelps Construction Co.	HKS, Inc.	3/1/2019	3/7/2019	1
0912	H - PF-012 Deck Mounted Installation	Hensel Phelps Construction Co.	HKS, Inc.	3/2/2019	4/19/2019	1
0913	H - Top of Basement Wall Waterproofing Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	3/2/2019	3/5/2019	1
0913R	H - Top of Basement Wall Waterproofing Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	3/22/2019	4/1/2019	1
0914	P - Sanitary & Vent Pipe Conflict @ Grotto Grade Beam	Hensel Phelps Construction Co.	HKS, Inc.	3/4/2019	3/8/2019	1
0915	S - Panel Number, Lease Space, Sign	Hensel Phelps Construction Co.	HKS, Inc.	3/5/2019	4/25/2019	1
0917	H - Whirlpool Tub PF-014 Blower Protrusion	Hensel Phelps Construction Co.	HKS, Inc.	3/5/2019	3/20/2019	1
0918	H - Sector G Level 5 and up Shaft Location Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	3/5/2019	3/5/2019	1
0919	H - Level 2 Sector K Slab Infill	Hensel Phelps Construction Co.	HKS, Inc.	3/5/2019	3/8/2019	1
0920	H - Level 4 Walkway Canopy Missed Embeds	Hensel Phelps Construction Co.	HKS, Inc.	3/5/2019	3/11/2019	1
0921	S - Eliminate Fans at Resort Pool RR Building	Hensel Phelps Construction Co.	HKS, Inc.	3/5/2019	3/18/2019	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
0922	H, P, C, - Eaton VE BOH and Typical non-LT FOH Fixtures	Hensel Phelps Construction Co.	HKS, Inc.	3/6/2019	3/19/2019	1
0923	H, P, C, - BOH Plumbing Fixture Selection and Location	Hensel Phelps Construction Co.	HKS, Inc.	3/6/2019	4/8/2019	1
0924	H - Level 4 South Side J/K Missed Embeds	Hensel Phelps Construction Co.	HKS, Inc.	3/6/2019	3/22/2019	1
0925	S - Elimination of Fire Features	Hensel Phelps Construction Co.	HKS, Inc.	3/6/2019	3/13/2019	1
0926	H - Passenger Elevator Back Wall Pattern Deletion	Hensel Phelps Construction Co.	HKS, Inc.	3/6/2019	3/6/2019	1
0927	H - South Side Curtain Wall Backup Steel Orientation of Embeds	Hensel Phelps Construction Co.	HKS, Inc.	3/6/2019	3/13/2019	1
0928	H - Level 4 Sector G VFCU Blockout in Conflict with Structural Beam	Hensel Phelps Construction Co.	HKS, Inc.	3/6/2019	3/6/2019	1
0929	H - Double Cut Canopy HSS Column to Deck Connection	Hensel Phelps Construction Co.	HKS, Inc.	3/7/2019	3/20/2019	1
0930	H - Domestic Water Sizing and Routing Sector L level 9 down to Level 7	Hensel Phelps Construction Co.	HKS, Inc.	3/7/2019	3/21/2019	1
0931	H - South Side J/K HSS Columns to Level 4 Embed	Hensel Phelps Construction Co.	HKS, Inc.	3/7/2019	3/19/2019	1
0932	P - Sector X Truss Splice Locations	Hensel Phelps Construction Co.	HKS, Inc.	3/7/2019	3/8/2019	1
0933	C - Escalator Truss	Hensel Phelps Construction Co.	HKS, Inc.	3/7/2019	3/19/2019	1
0933A	C - Escalator Truss	Hensel Phelps Construction Co.	HKS, Inc.	3/27/2019	4/1/2019	1
0934	H - Clarification of Rated Wall Penetration on HM2.201.M	Hensel Phelps Construction Co.	HKS, Inc.	3/7/2019	3/7/2019	1
0935	H - EIFS Trim Dimensions for detail 4/HA7.102	Hensel Phelps Construction Co.	HKS, Inc.	3/7/2019	3/26/2019	1
0936	H - Whirlpool Tubs PF-014 through PF-017	Hensel Phelps Construction Co.	HKS, Inc.	3/7/2019	4/11/2019	0
0937	H - Presidential Suite PF-012 Faucet Installation	Hensel Phelps Construction Co.	HKS, Inc.	3/7/2019	3/25/2019	1
0938	C - Door C2C-03B Shift Location	Hensel Phelps Construction Co.	HKS, Inc.	3/8/2019	3/19/2019	1
0939	P - Motor Operated Doors	Hensel Phelps Construction Co.	HKS, Inc.	3/8/2019	5/13/2019	1
0940	C - Retaining Wall Dowel Clarification	Hensel Phelps Construction Co.	HKS, Inc.	3/8/2019	3/18/2019	1
0941	Sector L level 3 Edge of Deck at Stair HST-08	Hensel Phelps Construction Co.	HKS, Inc.	3/8/2019	3/18/2019	1
0942	P - Louver Type L1-14 @ CUP	Hensel Phelps Construction Co.	HKS, Inc.	3/9/2019	3/19/2019	1
0943	P - Mech Shed Pier Cap Waterproofing	Hensel Phelps Construction Co.	HKS, Inc.	3/9/2019	3/25/2019	1
0944	H - Insulation of Drain Piping Receiving Condensate from Guestroom VFCU's	Hensel Phelps Construction Co.	HKS, Inc.	3/11/2019	3/27/2019	1
0945	H, P, C - Wall Hydrant	Hensel Phelps Construction Co.	HKS, Inc.	3/11/2019	3/20/2019	1
0946	H - Hotel Lobby Topping Slab Level 1	Hensel Phelps Construction Co.	HKS, Inc.	3/11/2019	3/11/2019	1
0947	P - EIFS Design Patterns	Hensel Phelps Construction Co.	HKS, Inc.	3/11/2019	4/8/2019	1
0948	H - S10 Control Room Additional Walls	Hensel Phelps Construction Co.	HKS, Inc.	3/11/2019	3/19/2019	1
0949	P - IWP Deck Finish Color	Hensel Phelps Construction Co.	HKS, Inc.	3/12/2019	3/13/2019	1
0950	C - Revised Parapet Height and Added Gravel Stop	Hensel Phelps Construction Co.	HKS, Inc.	3/12/2019	5/20/2019	1
0951	H - Louver Rough Opening Requirements	Hensel Phelps Construction Co.	HKS, Inc.	3/12/2019	3/21/2019	1
0952	P - Beverage Line Locations	Hensel Phelps Construction Co.	HKS, Inc.	3/12/2019	3/18/2019	1
0953	C - Electrical Device Colors	Hensel Phelps Construction Co.	HKS, Inc.	3/12/2019	3/13/2019	1
0954	Sector G HFCU Clearance Issues - Ceiling Elevation	Hensel Phelps Construction Co.	HKS, Inc.	3/13/2019	4/1/2019	1
0955	C - Dumpster Skid Plates	Hensel Phelps Construction Co.	HKS, Inc.	3/13/2019		1
0956	C - Exterior Access Door for Water Softener	Hensel Phelps Construction Co.	HKS, Inc.	3/13/2019		1
0957	C - Food Service Millwork	Hensel Phelps Construction Co.	HKS, Inc.	3/14/2019	4/23/2019	1
0958	P - SOG in Sector R/U	Hensel Phelps Construction Co.	HKS, Inc.	3/14/2019	3/18/2019	1
0959	S - Grease Trap Sample Port, Vent, and Detail	Hensel Phelps Construction Co.	HKS, Inc.	3/14/2019	3/18/2019	1
0960	H - Guestroom Plumbing Fixtures Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	3/18/2019	4/15/2019	1
0961	H - Express CHWS&R Riser Support Detail at Structural Blockouts	Hensel Phelps Construction Co.	HKS, Inc.	3/18/2019	3/20/2019	1
0962	H - Low Pressure Reducing Valve Assembly	Hensel Phelps Construction Co.	HKS, Inc.	3/18/2019	3/20/2019	1
0963	H - OA Duct in Conflict with Exterior Wall Panel Joint at Low Roof Section Wings	Hensel Phelps Construction Co.	HKS, Inc.	3/18/2019	3/20/2019	1
0964	H - Roof Drain Pour Back	Hensel Phelps Construction Co.	HKS, Inc.	3/18/2019	4/30/2019	1
0965	H - Level 9 Sector K (PRV Room) Pex sizing	Hensel Phelps Construction Co.	HKS, Inc.	3/18/2019	3/18/2019	1
0966	P - Sector O Floor Sinks	Hensel Phelps Construction Co.	HKS, Inc.	3/18/2019	3/19/2019	1
0967	S - Landscape Sheet Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	3/18/2019	3/21/2019	1
0968	H - Panel Schedules Clarification	Hensel Phelps Construction Co.	HKS, Inc.	3/19/2019	3/27/2019	1
0969	H - Base of Monumental Stair	Hensel Phelps Construction Co.	HKS, Inc.	3/19/2019	3/27/2019	1
0970	H - Exposed Corridor Conduits and Ceiling Clarification	Hensel Phelps Construction Co.	HKS, Inc.	3/19/2019	4/18/2019	1
0971	H - Mini Fridge Location Clarification	Hensel Phelps Construction Co.	HKS, Inc.	3/19/2019	3/19/2019	1
0972	H - Presidential Suite Circuitry	Hensel Phelps Construction Co.	HKS, Inc.	3/19/2019	3/29/2019	1
0973	H - Panel EHTHLLS Feed Clarification	Hensel Phelps Construction Co.	HKS, Inc.	3/19/2019	3/27/2019	1
0974	H - Downspout Attachment to EIFS	Hensel Phelps Construction Co.	HKS, Inc.	3/19/2019	3/19/2019	1
0975	P - RTU's at FEC & IWP	Hensel Phelps Construction Co.	HKS, Inc.	3/19/2019	3/27/2019	1
0976	P - Tile at Water Cooler Wall (FEC)	Hensel Phelps Construction Co.	HKS, Inc.	3/19/2019	4/1/2019	1
0977	P - Turnstile Centerline Location	Hensel Phelps Construction Co.	HKS, Inc.	3/19/2019	4/3/2019	1
0978	H - Monumental Stair and Strap Beam Conflict	Hensel Phelps Construction Co.	HKS, Inc.	3/26/2019	3/27/2019	1
0979	H - Level 10 Shear wall Blockouts Sectors G, H, L & M	Hensel Phelps Construction Co.	HKS, Inc.	3/20/2019	3/21/2019	1
0980	C - Lightweight Concrete on SOMD Sector C	Hensel Phelps Construction Co.	HKS, Inc.	3/21/2019	4/17/2019	1
0981	P - Relocated Perforated Deck To FEC	Hensel Phelps Construction Co.	HKS, Inc.	3/21/2019	3/22/2019	1
0982	H - Hotel FOH Plumbing Fixture Selection	Hensel Phelps Construction Co.	HKS, Inc.	3/21/2019	4/10/2019	1
0984	H - Level 1 Sector L Shaft Wall Offset	Hensel Phelps Construction Co.	HKS, Inc.	3/21/2019	4/1/2019	1
0985	S, C - Revised Convention Center Retaining Wall Grading	Hensel Phelps Construction Co.	HKS, Inc.	3/21/2019	4/1/2019	1
0986	H - Cashier's Area BL3-01 Window Size	Hensel Phelps Construction Co.	HKS, Inc.	3/21/2019	4/2/2019	1
0987	P - Aquatherm Underground Testing Procedure	Hensel Phelps Construction Co.	HKS, Inc.	3/21/2019	3/27/2019	1
0988	P - Pex Underground Piping Testing Procedure	Hensel Phelps Construction Co.	HKS, Inc.	3/21/2019	3/27/2019	1
0990	H - Balcony Guestroom Details/ 22 GA SS Flashing	Hensel Phelps Construction Co.	HKS, Inc.	3/22/2019	4/1/2019	1
0991	H - Roof Hatch Slab Opening	Hensel Phelps Construction Co.	HKS, Inc.	3/25/2019	3/26/2019	1
0992	H - Level 2 Sector J Storm Riser Cores	Hensel Phelps Construction Co.	HKS, Inc.	3/26/2019	3/27/2019	1
0993	H - Level 4 South Side J/K Missed Embeds in Pour Strip	Hensel Phelps Construction Co.	HKS, Inc.	3/26/2019	4/2/2019	1
0994	P - Chilled Water Piping Support	Hensel Phelps Construction Co.	HKS, Inc.	3/26/2019	4/2/2019	1
0995	P - Waterpark Entry Into Retail P1Q-03	Hensel Phelps Construction Co.	HKS, Inc.	3/27/2019	4/29/2019	1
0995A	P - Waterpark Entry Into Retail P1Q-03 (rev 1)	Hensel Phelps Construction Co.	HKS, Inc.	6/4/2019	7/24/2019	1
0997	H - Sector M North Side Facade Bump Out	Hensel Phelps Construction Co.	HKS, Inc.	3/27/2019	4/1/2019	1
0998	H - Door Hardware Finish vs POD Finish	Hensel Phelps Construction Co.	HKS, Inc.	3/28/2019	4/30/2019	1
0999	S - Final Light Pole Layout	Hensel Phelps Construction Co.	HKS, Inc.	4/1/2019	4/12/2019	1
1000	P - IWP Tall Window Double Frame Connections	Hensel Phelps Construction Co.	HKS, Inc.	4/1/2019	4/3/2019	1
1001	S - SG1 Tiki Torch Final Locations	Hensel Phelps Construction Co.	HKS, Inc.	4/2/2019		1
1002	H - Level 7 Sector L Vent Line at Exposed Ceiling	Hensel Phelps Construction Co.	HKS, Inc.	4/1/2019	4/1/2019	1
1003	S - Landscape and Light Pole Receptacle Locations	Hensel Phelps Construction Co.	HKS, Inc.	4/2/2019		1
1004	H - Specification Section 07 76 00 Roof Pavers and Pedestal Assemblies	Hensel Phelps Construction Co.	HKS, Inc.	4/1/2019	4/8/2019	1
1005	H - Walkway Canopy to Pilaster Connection	Hensel Phelps Construction Co.	HKS, Inc.	4/1/2019	4/15/2019	1
1006	H - Sector L South West Elevation Stone Ledge With Concrete Backboard	Hensel Phelps Construction Co.	HKS, Inc.	4/2/2019	4/4/2019	1
1007	C - Trash Room Fire Rating	Hensel Phelps Construction Co.	HKS, Inc.	4/2/2019	4/8/2019	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
1008	C - Porte Cochere Sign Deletion	Hensel Phelps Construction Co.	HKS, Inc.	4/2/2019	4/17/2019	1
1009	H - Blocking For Down Spouts	Hensel Phelps Construction Co.	HKS, Inc.	4/2/2019	4/10/2019	1
1010	H - Waterproofing Coordination at Parapet of Panelized Exterior	Hensel Phelps Construction Co.	HKS, Inc.	4/2/2019	4/10/2019	1
1011	S - Event Barn Final Drawings	Hensel Phelps Construction Co.	HKS, Inc.	4/2/2019	4/24/2019	1
1013	H - Remaining Hotel RCP Drawings	Hensel Phelps Construction Co.	HKS, Inc.	4/3/2019	4/10/2019	1
1014	H - Level 11 Shear Wall Blockouts Sector J & K	Hensel Phelps Construction Co.	HKS, Inc.	4/4/2019	4/5/2019	1
1015	S,H,C,P - Update Hardware, Door Schedule to Match Submittals	Hensel Phelps Construction Co.	HKS, Inc.	4/4/2019		1
1016	H - Stair 8 Level 7 Slab Edge	Hensel Phelps Construction Co.	HKS, Inc.	4/4/2019	4/16/2019	1
1018	H - Opening T07-4K1 Deletion	Hensel Phelps Construction Co.	HKS, Inc.	4/5/2019	4/16/2019	1
1019	P - Wall Tile Deleted at FEC & IWP Restrooms	Hensel Phelps Construction Co.	HKS, Inc.	4/5/2019	4/12/2019	1
1020	H, P, C - Stand Alone Mock-Up Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019		1
1021	H - Food Service V/E Duct Impact	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019	4/10/2019	1
1022	H, P - Floor Expansion Joint Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019	4/16/2019	1
1023	H - Level 1 Sector H Restroom Wall Conflict with VAV's	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019	4/10/2019	1
1024	H - Walkway Canopy Grade Beam & Piers	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019	4/12/2019	1
1025	H - Lobby Bar Step Clarification	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019	4/16/2019	1
1026	H - Level 3 Sector K Demising Wall Termination Detail	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019	4/16/2019	1
1027	P - Tile & Stone Facing Partition Deflection Criteria	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019	4/17/2019	1
1028	P - CMU Alternative Attachment	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019	4/10/2019	1
1029	P - Overhead Doors	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019	4/10/2019	1
1030	H - Pilaster Cast Stone Cap Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019	4/10/2019	1
1031	P - Subsoil Drainage Sump Pit Discharge Routing	Hensel Phelps Construction Co.	HKS, Inc.	4/8/2019	5/14/2019	1
1032	H - Service Elevator Keyed Access	Hensel Phelps Construction Co.	HKS, Inc.	4/9/2019	4/10/2019	1
1033	P - Turnstile Security Grille	Hensel Phelps Construction Co.	HKS, Inc.	4/9/2019	4/17/2019	1
1034	P - Subsoil Sump Pit Electrical Panel Location	Hensel Phelps Construction Co.	HKS, Inc.	4/9/2019	4/22/2019	1
1035		Hensel Phelps Construction Co.		4/10/2019		0
1037	C - Roof/Floor Separation at Parapets	Hensel Phelps Construction Co.	HKS, Inc.	4/10/2019		1
1038	H - Walkway Canopy Embed Layout	Hensel Phelps Construction Co.	HKS, Inc.	4/10/2019	4/17/2019	1
1039	H - Walkway Canopy Embeds Too High	Hensel Phelps Construction Co.	HKS, Inc.	4/11/2019	4/17/2019	1
1040	P - Deletion of HM Frame P1Q-12A and P1Q-12B	Hensel Phelps Construction Co.	HKS, Inc.	4/11/2019	4/17/2019	1
1041	H - Hotel Front Entry Walk-Off Mats	Hensel Phelps Construction Co.	HKS, Inc.	4/11/2019	5/16/2019	1
1042	H - Counting Room Receptacle Clarification	Hensel Phelps Construction Co.	HKS, Inc.	4/12/2019	5/13/2019	1
1043	C - Kilimanjaro Ballroom Wall Bump-outs	Hensel Phelps Construction Co.	HKS, Inc.	4/12/2019	4/29/2019	1
1044	H - Elevator P2-P11 Blockout Locations	Hensel Phelps Construction Co.	HKS, Inc.	4/17/2019	5/9/2019	1
1047	P - Chilled Water Lines @ Mechanical Shed	Hensel Phelps Construction Co.	HKS, Inc.	4/13/2019	4/18/2019	1
1048	P - Emergency Electrical Room P1N-19 Access/Egress	Hensel Phelps Construction Co.	HKS, Inc.	4/13/2019	5/22/2019	1
1049	P - FEC/IWP Parapet Transition Detail	Hensel Phelps Construction Co.	HKS, Inc.	4/15/2019	4/17/2019	1
1050	P - IWP Cabana Elec/Data	Hensel Phelps Construction Co.	HKS, Inc.	4/15/2019	3/29/2019	1
1051	P - Sector Q Drains	Hensel Phelps Construction Co.	HKS, Inc.	4/16/2019	4/17/2019	1
1052	P - Ladder Hatch Wall	Hensel Phelps Construction Co.	HKS, Inc.	4/16/2019	4/19/2019	1
1053	P - Vapor Barrier @ Grid PJ	Hensel Phelps Construction Co.	HKS, Inc.	4/16/2019	5/14/2019	1
1054	P - Domestic Water Pipe Riser Conflict with Grade Beam	Hensel Phelps Construction Co.	HKS, Inc.	4/16/2019	4/17/2019	1
1055	P - SE-P-1 - Pump Discharge Pipe Material	Hensel Phelps Construction Co.	HKS, Inc.	4/16/2019	4/18/2019	1
1056	P,H - FEC Roof Steel Conflict with Hotel Lvl 4 Concrete Deck	Hensel Phelps Construction Co.	HKS, Inc.	4/16/2019	4/16/2019	1
1057	P - FEC & IWP Primary Scupper & Overflow Scupper	Hensel Phelps Construction Co.	HKS, Inc.	4/17/2019	4/17/2019	1
1058	P - Wall Tile Deleted at FEC & IWP	Hensel Phelps Construction Co.	HKS, Inc.	4/17/2019		1
1059	H - Electrical Rooms H1M-07 & H1M-01 Rated Ceiling	Hensel Phelps Construction Co.	HKS, Inc.	4/17/2019	5/23/2019	1
1060	H - Added Thickened Edge Reinforcement at Timber Columns	Hensel Phelps Construction Co.	HKS, Inc.	4/17/2019	5/29/2019	1
1061	H - Beer Dispensing Tower Domestic Cold Water Supply	Hensel Phelps Construction Co.	HKS, Inc.	4/22/2019	4/22/2019	1
1062	H - Level 2 Sector H Walk In Cooler Supply Air Location	Hensel Phelps Construction Co.	HKS, Inc.	4/22/2019	4/22/2019	1
1063	H - Kitchen Equipment Sink Rough In Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	4/22/2019	4/22/2019	1
1064	P - GC195-205 Dryer and Ironer/Folder Make-Up Air Removal	Hensel Phelps Construction Co.	HKS, Inc.	4/22/2019	5/14/2019	0
1065	S - Light Pole Spec and Submittal Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	4/22/2019	5/22/2019	1
1066	H - Cladding Details Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	4/22/2019	5/14/2019	1
1067	C - Shaftwall Systems at S03 Elevator	Hensel Phelps Construction Co.	HKS, Inc.	4/22/2019	4/23/2019	1
1068	C - Fire Wall A8 Constructability at Kilimanjaro	Hensel Phelps Construction Co.	HKS, Inc.	4/22/2019	6/3/2019	1
1069	H, P, C - HVAC Sequence of Operations vs Plan Sheets	Hensel Phelps Construction Co.	HKS, Inc.	4/23/2019	5/1/2019	1
1070	H - Bulletin #2 Floor Boxes Clarification	Hensel Phelps Construction Co.	HKS, Inc.	4/23/2019	6/24/2019	1
1071	C - Dishwasher and Restroom Exhaust Duct Fire/Smoke Dampers	Hensel Phelps Construction Co.	HKS, Inc.	4/23/2019	4/24/2019	1
1072	H - Level 1 Sector M - DAS Room Equipment Circuitry	Hensel Phelps Construction Co.	HKS, Inc.	4/23/2019		1
1073	H - Level 12 Pour Strip between HB8 and HB9	Hensel Phelps Construction Co.	HKS, Inc.	4/23/2019	4/23/2019	1
1074	H - BOH Light Fixture Clarification	Hensel Phelps Construction Co.	HKS, Inc.	4/23/2019	5/21/2019	1
1075	H - Exterior Door Sill Waterproofing Clarification	Hensel Phelps Construction Co.	HKS, Inc.	4/23/2019	5/14/2019	1
1076	H - Fire Pump Docking Station	Hensel Phelps Construction Co.	HKS, Inc.	4/23/2019	5/30/2019	1
1077	H - Level 1 Sector H Lighting Circuitry	Hensel Phelps Construction Co.	HKS, Inc.	4/23/2019	6/4/2019	1
1078	H - Sector K Level 11 Beam Width Along HBK.2	Hensel Phelps Construction Co.	HKS, Inc.	4/23/2019	4/23/2019	1
1079	H - Mechanical Equipment Power Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	4/23/2019	5/22/2019	1
1080	C - Convention Center Sign EIFS Detail	Hensel Phelps Construction Co.	HKS, Inc.	4/24/2019		1
1081	H - Elevation for Storm Drain Down Spout Nozzle	Hensel Phelps Construction Co.	HKS, Inc.	4/24/2019	5/14/2019	1
1082	H - Rated Walls at Storage Rooms	Hensel Phelps Construction Co.	HKS, Inc.	4/24/2019	4/29/2019	1
1083	H - South Canopy Timber Rafter to Steel Connection	Hensel Phelps Construction Co.	HKS, Inc.	4/24/2019	4/29/2019	1
1084	S - New Benchmark	Hensel Phelps Construction Co.	HKS, Inc.	4/25/2019	5/23/2019	1
1085	H - Sortino's Conflicts and Elevation Alignments	Hensel Phelps Construction Co.	HKS, Inc.	4/25/2019	5/23/2019	1
1086	P - Floor Box Relocation	Hensel Phelps Construction Co.	HKS, Inc.	4/25/2019	5/13/2019	1
1087	H, C - Women's Restroom and Spa LTs Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	4/26/2019	5/29/2019	1
1088	P - Hurricane Rated FRP Doors	Hensel Phelps Construction Co.	HKS, Inc.	4/29/2019	4/30/2019	1
1089	H - HST-09 Spreader Beam Clip Enlargement	Hensel Phelps Construction Co.	HKS, Inc.	4/29/2019	5/13/2019	1
1090	P - Mechanical Shed SOG Finish	Hensel Phelps Construction Co.	HKS, Inc.	4/29/2019	4/29/2019	1
1091	H - Sector G Level 2 Curb Cantilver/ Waterproofing	Hensel Phelps Construction Co.	HKS, Inc.	4/30/2019	4/30/2019	1
1092	H - Radial Pilasters at Main Entrance	Hensel Phelps Construction Co.	HKS, Inc.	4/30/2019	5/6/2019	1
1092R	H - Radial Pilasters at Main Entrance - Framing Support & Waterproofing	Hensel Phelps Construction Co.	HKS, Inc.	7/2/2019	7/9/2019	1
1093	H - Downspout Conductor Head Clarification	Hensel Phelps Construction Co.	HKS, Inc.	4/30/2019	5/15/2019	1
1094	H - 5 Nifos Terrace Deck Embed Elevation	Hensel Phelps Construction Co.	HKS, Inc.	5/1/2019	5/6/2019	1
1095	P - Normal Power Feeders	Hensel Phelps Construction Co.	HKS, Inc.	5/2/2019	5/17/2019	1
1096	C - Misaligned Bolts @ CQ/C4 and CQ/C9	Hensel Phelps Construction Co.	HKS, Inc.	5/2/2019	5/2/2019	1



## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
1097	H - Sector H Top of Column Anchor Bolts	Hensel Phelps Construction Co.	HKS, Inc.	5/3/2019	5/13/2019	1
1098	S - Relocation of UE at Nyumbas	Hensel Phelps Construction Co.	HKS, Inc.	5/3/2019	5/3/2019	1
1099	H - Sector J Eyebrow Canopy Missed Embeds	Hensel Phelps Construction Co.	HKS, Inc.	5/3/2019	5/13/2019	1
1100	P - FRP Door and Finish Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	5/4/2019	5/13/2019	1
1101	H - Dishwasher Exhaust Duct Wrap	Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019	5/6/2019	1
1102	H - RAF-1.2 Fan Wall VI	Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019	5/20/2019	1
1103	P, H - Aboveground Plumbing Systems Testing	Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019	5/9/2019	1
1104	H - ECH-3 & ECH-7.5 VI	Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019	5/20/2019	1
1105	H - Sector K VTR	Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019	5/6/2019	1
1106	H - Shock Absorber Locations	Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019	5/13/2019	1
1107	C - Porte Cochere Vapor Barrier	Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019	5/15/2019	1
1108	P - Lighting @ FEC Stair	Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019	5/13/2019	1
1109	H - Top of CMU Wall Connections	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019		1
1110		Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019		0
1111	H - FCU Riser Valves	Hensel Phelps Construction Co.	HKS, Inc.	5/6/2019	5/14/2019	1
1112	C - Missing Dimensions Requested	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019		1
1113	H - Housekeeping H4J-07 PRV Assembly Wall Conflict	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/7/2019	0
1114	H - Housekeeping H8J-07 PRV Room and Drain	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/16/2019	1
1115	H - Level 6-9 Sector H DQA's Room Layout	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/20/2019	1
1116	H - Level 1 Sector L Shaft Walls Not Shown	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/20/2019	1
1117	H - Sector G Level 2 Steel Angle Curtain Wall Support	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/13/2019	1
1118	H - Sector J/K Washer-Dryer Rooms Dryer Exhaust Line Size	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019		1
1119	P - FRP Door Verification	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/13/2019	1
1120	C - Slots in Screen Wall Bracing	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/13/2019	1
1121	P - FRP Door Confirmation - P1R-03A	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/13/2019	1
1122	H - Sector H Basement Wall Along HA9.7 and HAC	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/13/2019	1
1123	P - Openings P1X-04A and P1X-04B	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/13/2019	1
1124	H - Additional Electric Water Cooler Level 2 Sector M Restroom - Retail	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/14/2019	1
1125	H - Stair 8 Level 8 Opening Too Small	Hensel Phelps Construction Co.	HKS, Inc.	5/10/2019	5/16/2019	1
1126	P - Parapet Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/7/2019	5/15/2019	1
1127	C - Differing Roof System Heights	Hensel Phelps Construction Co.	HKS, Inc.	5/8/2019	5/20/2019	1
1127R	C - Differing Roof System Heights	Hensel Phelps Construction Co.	HKS, Inc.	6/14/2019		1
1128	C - Hollow Metal Frame Wood Casing Removal	Hensel Phelps Construction Co.	HKS, Inc.	5/8/2019		0
1129	S - Arias Test Report 2017-957-309	Hensel Phelps Construction Co.	HKS, Inc.	5/8/2019	5/8/2019	1
1130	C - Missing Dimensions for Interior Walls	Hensel Phelps Construction Co.	HKS, Inc.	5/8/2019	5/20/2019	1
1131	H, C - FM200 Suppression System Addition	Hensel Phelps Construction Co.	HKS, Inc.	5/8/2019	5/30/2019	1
1132	H, P, C - Power Assisted Pedestal for ADA Access	Hensel Phelps Construction Co.	HKS, Inc.	5/8/2019	5/20/2019	1
1133	H - CFCP Connection to Metal Panel Detail Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/8/2019	5/21/2019	1
1134	P - Sealant at the IWP	Hensel Phelps Construction Co.	HKS, Inc.	5/9/2019	5/17/2019	1
1135	H - Karoo Buffet Changes to BOH Area	Hensel Phelps Construction Co.	HKS, Inc.	5/8/2019	5/29/2019	1
1136	P - Exterior Texture Coat Colors	Hensel Phelps Construction Co.	HKS, Inc.	5/8/2019	5/21/2019	1
1137	H - 5 Niños Terrace Parapet Conflict Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/8/2019	5/21/2019	1
1138	P - CMU Wall Height Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/9/2019	5/20/2019	1
1139	H - Door Schedule Discrepancies	Hensel Phelps Construction Co.	HKS, Inc.	5/9/2019	6/18/2019	1
1140	P - Polycarbonate & Light Gauge Framing Detail	Hensel Phelps Construction Co.	HKS, Inc.	5/9/2019		1
1141	S - Exterior Light Fixture Attic Stock Requirements	Hensel Phelps Construction Co.	HKS, Inc.	5/9/2019		1
1142	P - CUP Pressures	Hensel Phelps Construction Co.	HKS, Inc.	5/9/2019	5/12/2019	1
1143	H, P - CUP and Hotel Podium Natural Gas Regulator Venting Requirements	Hensel Phelps Construction Co.	HKS, Inc.	5/9/2019	5/14/2019	0
1144	C - Exhaust Fan Backdraft Dampers	Hensel Phelps Construction Co.	HKS, Inc.	5/10/2019		1
1145	H - Level 1 and 2 Receptacle and J-Box Locations: X and Y Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	5/10/2019		0
1146	H - FOH Light Fixture Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/10/2019	6/11/2019	1
1147	H - Restaurant Light Fixture Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/13/2019	6/5/2019	1
1148	H - Cup Roof Power	Hensel Phelps Construction Co.	HKS, Inc.	5/13/2019	5/29/2019	1
1149	H - FD UPS Panel	Hensel Phelps Construction Co.	HKS, Inc.	5/13/2019	5/20/2019	1
1150	H - Elevator Controller Oneline Designations	Hensel Phelps Construction Co.	HKS, Inc.	5/13/2019	8/5/2019	1
1151	H - Exterior Lighting Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/13/2019	5/30/2019	1
1152	S - Landscape Drain Fall	Hensel Phelps Construction Co.	HKS, Inc.	5/13/2019		1
1153	P - Cabana Locations	Hensel Phelps Construction Co.	HKS, Inc.	5/13/2019	5/22/2019	1
1154	H, P - Chiller Electrical Control Center Relocation	Hensel Phelps Construction Co.	HKS, Inc.	5/13/2019	5/22/2019	1
1155	H, S - Level 1 Sector L Patio Dividers	Hensel Phelps Construction Co.	HKS, Inc.	5/14/2019	5/23/2019	1
1156	H - Last Bite Wall of Candy Adjustment	Hensel Phelps Construction Co.	HKS, Inc.	5/14/2019	5/23/2019	1
1157	S - Signage Electrical Requirements	Hensel Phelps Construction Co.	HKS, Inc.	5/14/2019		1
1158	C - Retaining Wall Waterproofing	Hensel Phelps Construction Co.	HKS, Inc.	5/14/2019		1
1159	H, C - Expansion Joint Transition at Level 2	Hensel Phelps Construction Co.	HKS, Inc.	5/14/2019		1
1160	P - Lightning Protection @ IWP	Hensel Phelps Construction Co.	HKS, Inc.	5/15/2019	5/21/2019	1
1161	S - Concrete Encasement at Nyumbas	Hensel Phelps Construction Co.	HKS, Inc.	5/15/2019	5/29/2019	1
1162	H - Level 1 and 2 Sector M - Aboveground Plumbing Systems In Wall Testing With Air	Hensel Phelps Construction Co.	HKS, Inc.	5/15/2019	5/28/2019	1
1163	P - Stair PST-5 Slab Openings	Hensel Phelps Construction Co.	HKS, Inc.	5/15/2019	5/23/2019	1
1164	H - Exposed Plumbing Risers at Room H4J-11 and H6K-08	Hensel Phelps Construction Co.	HKS, Inc.	5/15/2019	5/23/2019	1
1165	P - Food service needs	Hensel Phelps Construction Co.	HKS, Inc.	5/16/2019	5/28/2019	1
1166	C - Level 2 Overhead Door Waterproofing	Hensel Phelps Construction Co.	HKS, Inc.	5/16/2019	5/21/2019	1
1167	C - Fire Resistive Joint Firestopping Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	5/16/2019	5/21/2019	1
1168	H - Exterior Masonry Joint Sealant Color	Hensel Phelps Construction Co.	HKS, Inc.	5/16/2019	5/21/2019	1
1169	H - Fire Rating of IDF Room Walls	Hensel Phelps Construction Co.	HKS, Inc.	5/17/2019	5/30/2019	1
1170	H, P, C - Relief Air Fan Pressure Sensor Locations	Hensel Phelps Construction Co.	HKS, Inc.	5/17/2019	5/21/2019	1
1171	H - Framed in Place EIFS Reveal Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/17/2019	5/21/2019	1
1172	C - DL4 Light Specification	Hensel Phelps Construction Co.	HKS, Inc.	5/20/2019	5/23/2019	1
1173		Hensel Phelps Construction Co.		5/20/2019		0
1174	H, P, C - Sump High Level & Domestic Water High Pressure Alarm Setpoint	Hensel Phelps Construction Co.	HKS, Inc.	5/20/2019	5/30/2019	1
1175	C - Additional Missing Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	5/21/2019	5/29/2019	1
1176	P - IWP Underground Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/21/2019	5/22/2019	1
1177	P - RTU-P-700 Location Conflict	Hensel Phelps Construction Co.	HKS, Inc.	5/21/2019	5/22/2019	1
1178		Hensel Phelps Construction Co.		5/22/2019		0
1179	P - Sanitary Drain P-Trap Location	Hensel Phelps Construction Co.	HKS, Inc.	5/22/2019	6/3/2019	1
1180	P - Piping Material @ Zulu Grille Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/22/2019	5/22/2019	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
1181	H - CH15 & CH19 VFCU Riser Runout Sizing	Hensel Phelps Construction Co.	HKS, Inc.	5/22/2019	5/22/2019	1
1182	H - Plate Added to Vertical Channels	Hensel Phelps Construction Co.	HKS, Inc.	5/22/2019	5/29/2019	1
1183	P - Roof Framing Detail @ PJ	Hensel Phelps Construction Co.	HKS, Inc.	5/22/2019	5/23/2019	1
1184	H - Mechanical Piping Riser Spring Isolators Wall Conflict	Hensel Phelps Construction Co.	HKS, Inc.	5/22/2019	6/4/2019	1
1185	H - Termite Control Locations	Hensel Phelps Construction Co.	HKS, Inc.	5/22/2019	6/10/2019	1
1186		Hensel Phelps Construction Co.		5/22/2019		1
1187	H, P, C - Dishwasher Exhaust Fan HOA Switch	Hensel Phelps Construction Co.	HKS, Inc.	5/23/2019	5/28/2019	1
1188	H - Added Hard Lid in Electrical Room H1J-31	Hensel Phelps Construction Co.	HKS, Inc.	5/23/2019	6/3/2019	1
1189	H - 3" Vent Line Termination at Level 4 Sector J	Hensel Phelps Construction Co.	HKS, Inc.	5/23/2019	5/29/2019	1
1190	C - BOH Finish Schedule Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	5/23/2019		1
1190R	C - BOH Finish Schedule Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	6/11/2019	7/2/2019	1
1190R1	C - BOH Plastic Laminate Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/31/2019		0
1191	S - Water Line Relocation	Hensel Phelps Construction Co.	HKS, Inc.	5/24/2019	6/7/2019	1
1192	P - Joint Sealant (MasterSeal NP2)	Hensel Phelps Construction Co.	HKS, Inc.	5/28/2019	5/28/2019	1
1193	H - Level 11 Sector K Ice Machine	Hensel Phelps Construction Co.	HKS, Inc.	5/28/2019	5/29/2019	1
1194	H - Level 9 Sector G Duct Riser Fire Damper Conflict	Hensel Phelps Construction Co.	HKS, Inc.	5/28/2019	5/29/2019	1
1195	H - Deletion of Acoustical Ceiling Tile at BOH	Hensel Phelps Construction Co.	HKS, Inc.	5/29/2019	6/12/2019	1
1196	H - Sink at ADA Guest Suites	Hensel Phelps Construction Co.	HKS, Inc.	5/29/2019	6/12/2019	1
1197	H - Sector G Level 6 Missed Drift Track	Hensel Phelps Construction Co.	HKS, Inc.	5/30/2019	5/30/2019	1
1198	H - HVAC Building Controls Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	5/30/2019	6/6/2019	1
1199	P - Exterior Design Dimension Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/30/2019	6/3/2019	1
1200	H - BOH Paint and Plywood Clarification	Hensel Phelps Construction Co.	HKS, Inc.	5/30/2019	7/2/2019	1
1201	H - Double Cut Louver Clash	Hensel Phelps Construction Co.	HKS, Inc.	5/30/2019	6/5/2019	1
1202	H - Domestic Water Clarification Sector L and M - Levels	Hensel Phelps Construction Co.	HKS, Inc.	5/30/2019	5/31/2019	1
1203	H, P, C, S - CO Detection at Gas Fire Equipment	Hensel Phelps Construction Co.	HKS, Inc.	5/31/2019		1
1204	H - 2,000 CFM Smoke Detectors	Hensel Phelps Construction Co.	HKS, Inc.	5/31/2019		1
1204A	H - 2,000 CHM Smoke Detectors for FP-VAV	Hensel Phelps Construction Co.	HKS, Inc.	6/11/2019		1
1205	H - Stair Pressurization FOP Switching Mechanism	Hensel Phelps Construction Co.	HKS, Inc.	5/31/2019		1
1206	H, P, C, - Fire Smoke Damper Monitoring Requirements	Hensel Phelps Construction Co.	HKS, Inc.	5/31/2019		1
1207	S - Deletion of Electrical Sleeves	Hensel Phelps Construction Co.	HKS, Inc.	5/31/2019	6/11/2019	1
1208	H, P - Condenser Water Pump and Cooling Tower Disconnects	Hensel Phelps Construction Co.	HKS, Inc.	5/31/2019	6/11/2019	1
1209	H - Sector K Level 12 CHWS/R Routing to OAHU-12-1	Hensel Phelps Construction Co.	HKS, Inc.	5/31/2019	6/18/2019	1
1210	H - Sector H Column Embed Elevations	Hensel Phelps Construction Co.	HKS, Inc.	5/31/2019	6/10/2019	1
1211	H - Level 1 Sector H - HFCU-D-20 Runout Sizing	Hensel Phelps Construction Co.	HKS, Inc.	6/1/2019	6/3/2019	1
1212	P - Cooling Tower Basin Heater Controller Enclosure	Hensel Phelps Construction Co.	HKS, Inc.	6/1/2019	6/4/2019	1
1213	S - Retaining Wall Material Change	Hensel Phelps Construction Co.	HKS, Inc.	6/3/2019	6/14/2019	1
1214	S - Event Barn MEP and Fan Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	6/3/2019	6/27/2019	1
1215	S - Waterpark Electrical Stubout Locations	Hensel Phelps Construction Co.	HKS, Inc.	6/3/2019	6/18/2019	0
1216	H - Level 9 and 10 RCP Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/3/2019		1
1217	C - Mislocated Folding Partition Embeds	Hensel Phelps Construction Co.	HKS, Inc.	6/3/2019	6/11/2019	1
1218	P - Control Joint Layout	Hensel Phelps Construction Co.	HKS, Inc.	6/4/2019		1
1219	H - Missed Embeds at Level 1 Service Elevators	Hensel Phelps Construction Co.	HKS, Inc.	6/4/2019	6/10/2019	1
1220	P - Sector N Restroom - Proposed Revise Stud Size	Hensel Phelps Construction Co.	HKS, Inc.	6/4/2019	6/4/2019	1
1221	H - Missed Lobby Bar Ramp - Sector K	Hensel Phelps Construction Co.	HKS, Inc.	6/4/2019	6/12/2019	1
1222	P - Sector N Corridor Wall - Proposed Revise Stud Size	Hensel Phelps Construction Co.	HKS, Inc.	6/4/2019	6/4/2019	1
1223	Level 2 Sector G - Janitor Room H2G-05	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2019	6/12/2019	1
1224	H - Wall Type at Service Elevators with Tube Steel	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2019	6/11/2019	1
1225	P - Furrdown @ Bowling Alley	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2019	6/11/2019	1
1226	H - House Pump Disconnects	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2019	6/14/2019	1
1227	P - Stainless Steel Mirrors @ Water Park	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2019	6/11/2019	1
1228	H, P - HFCU Coil Kit Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2019	6/6/2019	1
1229	P - Additional Supports @ Cooling Tower	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2019	6/11/2019	1
1230	P - Sector Q CMU Curb Clash	Hensel Phelps Construction Co.	HKS, Inc.	6/5/2019	6/11/2019	1
1231	H - Missed Embeds on Level 4 Sector H	Hensel Phelps Construction Co.	HKS, Inc.	6/6/2019	6/10/2019	1
1232	C - Ballroom Doors	Hensel Phelps Construction Co.	HKS, Inc.	6/6/2019	6/24/2019	1
1233	H - Roof OAHU Coil Pull Zones	Hensel Phelps Construction Co.	HKS, Inc.	6/6/2019	6/11/2019	1
1234	P - Exterior Wall at Plan West Wall/ 2nd Floor Deck	Hensel Phelps Construction Co.	HKS, Inc.	6/6/2019	6/11/2019	1
1235	P - FEC Expansion Joint @ PJ Line	Hensel Phelps Construction Co.	HKS, Inc.	6/7/2019	6/11/2019	1
1236	P - Sector N Elevator Spreader Beam	Hensel Phelps Construction Co.	HKS, Inc.	6/7/2019	6/7/2019	1
1237	P - B-Lux Supply grille Steel Clash	Hensel Phelps Construction Co.	HKS, Inc.	6/7/2019	6/20/2019	1
1238	H, P, C - AED Cabinet Quantity and Locations	Hensel Phelps Construction Co.	HKS, Inc.	6/7/2019	6/19/2019	1
1239	P - Roll-up Door & Man Doors	Hensel Phelps Construction Co.	HKS, Inc.	6/7/2019	6/20/2019	1
1240	VOID	Hensel Phelps Construction Co.		6/7/2019		1
1241	P - FEC Parex EIFS Detail	Hensel Phelps Construction Co.	HKS, Inc.	6/7/2019	6/12/2019	1
1241A	P - FEC Parex EIFS Angle Iron	Hensel Phelps Construction Co.	HKS, Inc.	6/7/2019	7/22/2019	1
1241B	P - FEC Parex EIFS Detail	Hensel Phelps Construction Co.	HKS, Inc.	8/1/2019	8/5/2019	1
1242	H, P - Natural Gas Piping Concealed and Unventilated Areas	Hensel Phelps Construction Co.	HKS, Inc.	6/10/2019	6/17/2019	1
1243	H - Sector J Pop up Roof Deep Beam	Hensel Phelps Construction Co.	HKS, Inc.	6/10/2019		1
1244	C - Mechanical Equipment Power Requirements	Hensel Phelps Construction Co.	HKS, Inc.	6/10/2019	6/20/2019	1
1245	P - Shower Head Locations	Hensel Phelps Construction Co.	HKS, Inc.	6/11/2019	6/13/2019	1
1246	P - Hot Water Temp	Hensel Phelps Construction Co.	HKS, Inc.	6/11/2019	6/17/2019	1
1247	H - Parapet and CFCP/EIFS Panel Intersection Connection Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/12/2019	7/3/2019	1
1248	H, P, C - Interior Finish Schedule Clarifications - Paint	Hensel Phelps Construction Co.	HKS, Inc.	6/12/2019	7/24/2019	1
1249	H, P, C - Interior Finish Schedule Clarifications - Wall Coverings	Hensel Phelps Construction Co.	HKS, Inc.	6/12/2019	7/24/2019	1
1250	H, P, C - Interior Finish Schedule Clarifications - Tile	Hensel Phelps Construction Co.	HKS, Inc.	7/2/2019	7/24/2019	1
1251	H, P, C - Interior Finish Schedule Clarifications - Carpet	Hensel Phelps Construction Co.	HKS, Inc.	6/12/2019	7/31/2019	1
1252	H - ST-106 Stone Bands on Lobby Walls	Hensel Phelps Construction Co.	HKS, Inc.	6/12/2019	6/21/2019	1
1253	H - EIFS Art Niche Detail at Grade Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/12/2019	6/24/2019	1
1254	P - Incorrect P1N-19B Schedule Size	Hensel Phelps Construction Co.	HKS, Inc.	6/13/2019		1
1255	H - Lvl 1 Ramp Slope at Lobby Bar Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/13/2019	6/18/2019	1
1256	P - Roof Detail Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/13/2019	6/20/2019	1
1257	C - Disconnects for Trash Compactors	Hensel Phelps Construction Co.	HKS, Inc.	6/14/2019	7/9/2019	1
1258	H, P, C - Interior Finish Schedule Clarifications - Resilient Flooring & Wall Base	Hensel Phelps Construction Co.	HKS, Inc.	6/14/2019	7/24/2019	1
1260	H, P, C - Interior Finish Schedule Clarifications - Special Finish	Hensel Phelps Construction Co.	HKS, Inc.	6/14/2019	7/24/2019	1
1261	H, P, C - Interior Finish Schedule Clarifications - Stone, Simulated Stone & Solid Surface	Hensel Phelps Construction Co.	HKS, Inc.	6/14/2019	7/24/2019	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
1262	P - Skylight Curb Framing	Hensel Phelps Construction Co.	HKS, Inc.	6/14/2019	6/26/2019	1
1263	P - Opening at Storage P1Q-23	Hensel Phelps Construction Co.	HKS, Inc.	6/14/2019	6/20/2019	1
1264	H, P - Natural Gas Regulator Sizes	Hensel Phelps Construction Co.	HKS, Inc.	6/17/2019	7/2/2019	1
1265	P - FEC Metal Decking Fireproofing	Hensel Phelps Construction Co.	HKS, Inc.	6/17/2019	6/20/2019	1
1266	P - Opening Modifications via RFI #1048	Hensel Phelps Construction Co.	HKS, Inc.	6/17/2019	6/26/2019	1
1267	S - Knox Caps	Hensel Phelps Construction Co.	HKS, Inc.	6/17/2019	6/20/2019	1
1268	H - HY2 Fixture at Sector H Outdoor Seating Area	Hensel Phelps Construction Co.	HKS, Inc.	6/17/2019	6/26/2019	1
1269	H - Level 1 Sector G Main Kitchen RR Wall Size for Underground Feeders	Hensel Phelps Construction Co.	HKS, Inc.	6/17/2019	6/26/2019	1
1270	H - Karoo Buffet Storage Electrical Requirements	Hensel Phelps Construction Co.	HKS, Inc.	6/17/2019	7/17/2019	1
1271	H - Level 4 Through 10 Sector J/K Vent Line Size Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	6/17/2019	7/2/2019	1
1272	H - Presidential Suite Shower Pan	Hensel Phelps Construction Co.	HKS, Inc.	6/17/2019	8/5/2019	1
1273	H,P,C - Wood vs MDF Stile and Rail Door Spec Sections	Hensel Phelps Construction Co.	HKS, Inc.	6/18/2019	6/27/2019	1
1274	H - Level 9 Sector J/K Duct Modifications	Hensel Phelps Construction Co.	HKS, Inc.	6/18/2019	7/2/2019	1
1275	H - Level 7 Sector L Domestic Water Lines Exposed	Hensel Phelps Construction Co.	HKS, Inc.	6/18/2019	6/26/2019	1
1276	H - Stone Return at Art Niche	Hensel Phelps Construction Co.	HKS, Inc.	6/18/2019	7/3/2019	1
1277	H, C - Overhead Door Revisions	Hensel Phelps Construction Co.	HKS, Inc.	6/18/2019	6/26/2019	1
1278	P - Location of Remote EPOs	Hensel Phelps Construction Co.	HKS, Inc.	6/18/2019	7/16/2019	1
1279	H, P, C - Time Clock Details	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2019	6/26/2019	1
1280	H - Chiller Wire Requirements	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2019	7/3/2019	1
1281	C - Elephant Sign Power Requirements	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2019	7/22/2019	1
1282	C - Mop Sink Sector C Level 2	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2019	8/19/2019	1
1283	H - Level 4 Sector K Housekeeping H4K-02 Mop Sink Location	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2019	6/26/2019	1
1284	H - Exposed Domestic Water Risers at Level 6-7 Sector G End Suites	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2019	6/26/2019	1
1285	H - ADA Shower Pan Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2019	7/2/2019	1
1286	C - Primary and Overflow Drain Swap	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2019		1
1287	C - Porte Cochere Column Wraps	Hensel Phelps Construction Co.	HKS, Inc.	6/19/2019		1
1288	C - Electrical Rooms Column Furring	Hensel Phelps Construction Co.	HKS, Inc.	6/20/2019	6/26/2019	1
1289	C - Hose Bib Level 1 Sector F	Hensel Phelps Construction Co.	HKS, Inc.	7/3/2019	7/16/2019	1
1290	H - Java Coffee Shop and Marrakesh Market Deletion of Door & Wall Type Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/20/2019	6/28/2019	1
1291	P - FEC & IWP Lighting Redesign	Hensel Phelps Construction Co.	HKS, Inc.	6/20/2019	9/6/2019	1
1292	H - Sector H Column Anchor Bolt Sheared Off	Hensel Phelps Construction Co.	HKS, Inc.	6/20/2019	6/21/2019	1
1293	P - FRP Door Frames @ FEC	Hensel Phelps Construction Co.	HKS, Inc.	6/21/2019	7/2/2019	1
1294	H - Cast Stone Support at Art Niche Lintels	Hensel Phelps Construction Co.	HKS, Inc.	6/21/2019	7/26/2019	1
1295	H - Level 10 CHW Routing in Sector J and K	Hensel Phelps Construction Co.	HKS, Inc.	6/24/2019	7/3/2019	1
1296	H - Ceiling Height Clarification at Rwanda Kitchen	Hensel Phelps Construction Co.	HKS, Inc.	6/24/2019	7/3/2019	1
1297	H - Gap Under Doors at Stairs 5 & 7	Hensel Phelps Construction Co.	HKS, Inc.	6/24/2019	7/3/2019	1
1298	P - B-Lux Restaurant Perimeter Wall	Hensel Phelps Construction Co.	HKS, Inc.	6/24/2019	7/8/2019	1
1299	P - FEC doors @ 12" Walls	Hensel Phelps Construction Co.	HKS, Inc.	6/25/2019		0
1300	P - Architectural RO Size Increase for CT Louver	Hensel Phelps Construction Co.	HKS, Inc.	6/25/2019	7/3/2019	1
1301	C - C1F-24 Swing Change	Hensel Phelps Construction Co.	HKS, Inc.	6/25/2019	7/3/2019	1
1302	H - Porte Cochere Connector Roof to Structure Support	Hensel Phelps Construction Co.	HKS, Inc.	6/25/2019	7/2/2019	1
1303	H - Terrazzo Curb at Guardrail Above Lobby Bar	Hensel Phelps Construction Co.	HKS, Inc.	6/26/2019	7/3/2019	1
1304	P - FEC Doors in 12" Metal Framed Walls	Hensel Phelps Construction Co.	HKS, Inc.	6/26/2019	7/3/2019	1
1305	H - Chiller Refrigerant Monitor	Hensel Phelps Construction Co.	HKS, Inc.	6/26/2019	7/15/2019	1
1306	P - Polycarbonate Light Gauge Framing Detail	Hensel Phelps Construction Co.	HKS, Inc.	6/26/2019	7/2/2019	1
1307	S - Boma Removal	Hensel Phelps Construction Co.	HKS, Inc.	6/26/2019		0
1308	P - Swim Suit Extractor Drain Pipe Routing	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2019	8/5/2019	1
1309	H - Washer and Dryer Room Receptacle Clarification	Hensel Phelps Construction Co.	HKS, Inc.	6/27/2019	7/9/2019	1
1310	C - Waterproofing Detail at Stone/Curtainwall	Hensel Phelps Construction Co.	HKS, Inc.	6/28/2019		1
1311	H - Guestroom Controls Confirmation			7/1/2019		0
1312	P - HVAC Grille Locations	Hensel Phelps Construction Co.	HKS, Inc.	7/2/2019	7/2/2019	1
1313	H - Marrakesh Ceiling Soffit Detail Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/2/2019	7/16/2019	1
1314	S - Antiflotation Anchors	Hensel Phelps Construction Co.	HKS, Inc.	7/2/2019	7/2/2019	1
1315	H, P, C - Terrazzo Flooring Design Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	7/2/2019	7/16/2019	1
1316	P - MUAF-1 Duct Insulation	Hensel Phelps Construction Co.	HKS, Inc.	7/2/2019	7/3/2019	1
1317	H - T07 Opening Removal	Hensel Phelps Construction Co.	HKS, Inc.	7/3/2019	7/3/2019	1
1318	H - Marrakesh B-FWB-1 Tag Designation	Hensel Phelps Construction Co.	HKS, Inc.	7/3/2019	7/8/2019	1
1319	H - Door Type Changes as per Submittal	Hensel Phelps Construction Co.	HKS, Inc.	7/3/2019		1
1320	H - 5 Ninos Terrace Roof Deck Topping Slab Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	7/3/2019	7/16/2019	1
1321	H - Door Changes as per Finishes Meeting	Hensel Phelps Construction Co.	HKS, Inc.	7/3/2019	7/24/2019	1
1322	H - Level 4 Sector G,H,J, and K Domestic Water Riser Valve Access Door Coordination	Hensel Phelps Construction Co.	HKS, Inc.	7/3/2019		1
1323	H - Reds Piano Ceiling Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019	7/18/2019	1
1324	P - Furdrown @ Bowling Alley Design	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019		1
1326	P - Firestopping @ PJ Line	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019	7/16/2019	1
1327	H - Bulletin 04 Main Kitchen Hose Bib Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019	7/8/2019	1
1328	H - Sector M IT Server Room H1M-04 Fan Coil Unit Location Adjustment	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019	7/15/2019	1
1329	C - SL3 Light Fixture Dimensions	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019	7/22/2019	1
1330	H - Lobby & Spa Concrete Bench Removal	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019	7/17/2019	1
1331	H - BOH Finish Schedule Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019	7/26/2019	1
1332	P - AHU -1 RAS -1	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019	8/8/2019	1
1333	H,P - Hotel Podium & CUP Piping Drain Pan Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019	7/15/2019	1
1334	H - Hotel Room Numbering Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019	8/5/2019	1
1335	H - Exposed DW Lines on Level 7 Sector L Corridor	Hensel Phelps Construction Co.	HKS, Inc.	7/8/2019	7/16/2019	1
1336	H - Mosaic Tile Around Columns at Main Lobby and Lower Lobby	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2019		1
1337	H - A6 Full Height Wall at Mixing/Maintenance Rooms	Hensel Phelps Construction Co.	HKS, Inc.	7/9/2019	7/17/2019	1
1338	H, P, C - Knox Box Locations	Hensel Phelps Construction Co.	HKS, Inc.	7/10/2019	8/5/2019	1
1339	S,C - Loading Dock Footing Light Pole Conflict	Hensel Phelps Construction Co.	HKS, Inc.	7/10/2019	7/16/2019	1
1339.0001	H - Double Cut Elevation Detail Design Clarifications	Hensel Phelps Construction Co.		8/1/2019		1
1339.A	H - Double Cut Elevation Detail Design Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/1/2019		1
1340	H, P, C - Interior Finish Schedule Clarifications - Plastic Laminate	Hensel Phelps Construction Co.	HKS, Inc.	7/10/2019		1
1341	H, P, C - Interior Finish Schedule Clarification - Wall Panel	Hensel Phelps Construction Co.	HKS, Inc.	7/10/2019	7/29/2019	1
1342	H - Level 11 Sector J & K Duct Modifications	Hensel Phelps Construction Co.	HKS, Inc.	7/10/2019	7/15/2019	1
1343		Hensel Phelps Construction Co.		7/11/2019		0
1344	P - Women's Changing Room P1Q-21 Vent Lines	Hensel Phelps Construction Co.	HKS, Inc.	7/11/2019	7/18/2019	1
1345	H - Presidential Suite Soffit Extension to Conceal Pipes	Hensel Phelps Construction Co.	HKS, Inc.	7/11/2019	7/22/2019	1



## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
1346	H - Level 10 Sector J Condensate Drain at BOH Service Elevator Lobby	Hensel Phelps Construction Co.	HKS, Inc.	7/11/2019	7/15/2019	1
1347	H - Level 9 Sector J & K OAHU Condensate Drain Routing	Hensel Phelps Construction Co.	HKS, Inc.	7/11/2019	7/15/2019	1
1348	C, S - Sector C Basement Wall Exposed Waterproofing	Hensel Phelps Construction Co.	HKS, Inc.	7/11/2019	7/23/2019	1
1350	H - Single Ply Membrane Roofing Vapor Retarder Deletion	Hensel Phelps Construction Co.	HKS, Inc.	7/12/2019	7/16/2019	1
1352	P - Deletion of Plaster at Zulu Grill	Hensel Phelps Construction Co.	HKS, Inc.	8/20/2019	8/21/2019	0
1353	H - Guestroom Control Systems Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	7/12/2019		1
1354	P - EIFS Color Change	Hensel Phelps Construction Co.	HKS, Inc.	7/14/2019	7/16/2019	1
1355	H, P, C - 120v Fire/Smoke Dampers	Hensel Phelps Construction Co.	HKS, Inc.	7/15/2019	7/15/2019	1
1356	H - Double Cut and Presidential Suite Fireplace Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/15/2019		1
1357	P - Trench Drain Sizing @ Zulu & Dry Storage P1Y-04	Hensel Phelps Construction Co.	HKS, Inc.	7/15/2019		1
1358	H - Single Ply Membrane Roofing Detail at Parapet Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/15/2019	7/23/2019	1
1359	H - Expansion Joint Cover Plate Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/15/2019	7/23/2019	1
1360	H - Level 9 Duct Modifications	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2019	7/22/2019	1
1361	H - Deletion of Counter Top and Partition Support Steel	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2019	7/29/2019	1
1362	H - Level 1 and Level 2 Lobby Columns Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2019	8/8/2019	1
1362A	H - Level 1 and Level 2 Lobby Columns Clarification - Kalahari Additional Comments	Hensel Phelps Construction Co.	HKS, Inc.	7/16/2019	8/21/2019	1
1363	P - Theme Elements and Furr-down in sector Q	Hensel Phelps Construction Co.	HKS, Inc.	7/17/2019	9/3/2019	1
1364	H - Single Ply Membrane Roofing Equipment Curb Detail	Hensel Phelps Construction Co.	HKS, Inc.	7/17/2019	7/22/2019	1
1365	P -	Hensel Phelps Construction Co.	HKS, Inc.	7/17/2019		1
1366	H - Level 1 Sector M BOH Walls Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	7/18/2019	7/25/2019	1
1367	H - Radial Plaster Delete at Main Entrance	Hensel Phelps Construction Co.	HKS, Inc.	7/18/2019	7/18/2019	1
1368	H, C - Hotel and Convention Center Expansion Joint Detail Modification at Level 2	Hensel Phelps Construction Co.	HKS, Inc.	7/18/2019	7/24/2019	1
1369	P - Overhead Door at Sector Q	Hensel Phelps Construction Co.	HKS, Inc.	7/19/2019	7/24/2019	1
1370	C - Video Wall Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/19/2019	8/21/2019	1
1371	P - IWP Sign Relocation	Hensel Phelps Construction Co.	HKS, Inc.	7/19/2019	10/15/2019	1
1372	P - FEC Power Sources for EF-4 and EF-5	Hensel Phelps Construction Co.	HKS, Inc.	7/20/2019	7/23/2019	0
1373	H - Level 1 Sector K Camera in Storage Room Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/22/2019	7/29/2019	1
1374	H - Level 10 Sector K CHW Routing Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	7/22/2019	7/22/2019	1
1375	H - L2 Sector G ID Screen Location	Hensel Phelps Construction Co.	HKS, Inc.	7/22/2019	8/5/2019	1
1376	H - Lower Lobby Speaker Locations	Hensel Phelps Construction Co.	HKS, Inc.	7/22/2019	8/21/2019	1
1377	H - Desert Queen Side Grille Relocation	Hensel Phelps Construction Co.	HKS, Inc.	7/22/2019	8/6/2019	1
1378	H - Level 9 Sector M End Suite DW & Level 7 Sector M CW Lines and Ceiling Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/23/2019	8/2/2019	1
1379	P - AHU-P-1 Supply Duct	Hensel Phelps Construction Co.	HKS, Inc.	7/23/2019	7/24/2019	1
1380	H - Pre-Apply Traffic Coating at Balconies Dimension	Hensel Phelps Construction Co.	HKS, Inc.	7/23/2019	7/25/2019	1
1381	H - BOH Restroom #H1K-16	Hensel Phelps Construction Co.	HKS, Inc.	7/23/2019	7/25/2019	1
1382	C - Business Center Information Display	Hensel Phelps Construction Co.	HKS, Inc.	7/23/2019		1
1383	H - Sector J-K Storm Drain Reroute to Avoid South Canopy Steel	Hensel Phelps Construction Co.	HKS, Inc.	7/24/2019	7/26/2019	1
1384	H - Additional Plates for South Canopy Support Steel	Hensel Phelps Construction Co.	HKS, Inc.	7/24/2019	8/7/2019	1
1385	C - East Entry Curtain Wall Conflict	Hensel Phelps Construction Co.	HKS, Inc.	7/25/2019	7/25/2019	1
1386	H - Vertical Fan Coil Unit Riser Supports	Hensel Phelps Construction Co.	HKS, Inc.	7/25/2019	7/26/2019	1
1387	H - Guestroom Restrooms Overhead PEX Riser Branch Routing and Sizing Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	7/25/2019	8/2/2019	1
1388	Light Pole Vibration Dampeners	Hensel Phelps Construction Co.	HKS, Inc.	7/26/2019		1
1389	H - Level 10 Sector J Screen Wall Embed Misplaced	Hensel Phelps Construction Co.	HKS, Inc.	8/9/2019	8/13/2019	1
1390	C - C1F 24 Conference Room Door and Lite Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/27/2019	9/5/2019	1
1391	H, P, C, S - Audio Speakers Daisy Chain & IDF Room Clarification	Hensel Phelps Construction Co.	HKS, Inc.	7/29/2019	8/28/2019	1
1392	H - OA Grille at Guestroom Corridors Height Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	7/30/2019	8/1/2019	1
1393	H, P, C - Interior Finish Schedule Clarifications - Wood	Hensel Phelps Construction Co.	HKS, Inc.	7/30/2019	8/8/2019	1
1394	H - Digital Files for EFIS and Custom Wall Coverings	Hensel Phelps Construction Co.	HKS, Inc.	7/30/2019	8/21/2019	1
1395	H - GD4 Shaft Wall at DQ Guestroom Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	7/30/2019	8/2/2019	1
1396	P - Future Waterpark Raceways	Hensel Phelps Construction Co.	HKS, Inc.	7/31/2019	8/5/2019	1
1397	H, C - Forklift/Pallet Jack Charging Station	Hensel Phelps Construction Co.	HKS, Inc.	7/31/2019	8/6/2019	1
1398	H - Curb for Roof Manifold and Valve	Hensel Phelps Construction Co.	HKS, Inc.	7/31/2019	8/6/2019	1
1399	H - Double Cut Elevation Detail Design Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	7/31/2019	8/1/2019	1
1399.A	H - Double Cut Elevation Detail Design Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/1/2019	10/14/2019	1
1400	S - Light Pole and Communication Ductbank Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	7/31/2019		1
1401	H - Fitness Center Door H1K-29A Changes	Hensel Phelps Construction Co.	HKS, Inc.	8/1/2019	10/8/2019	1
1402	H - Guestroom and Corridor LT Lighting Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/1/2019	8/21/2019	1
1403	H - Millwork and TV at Guestrooms Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/1/2019		0
1404	H - Level 1 Sector G Tex Mex Bar Elevations	Hensel Phelps Construction Co.	HKS, Inc.	8/1/2019	8/8/2019	1
1405	S,CC - Event Barn Fire Protection System	Hensel Phelps Construction Co.	HKS, Inc.	8/1/2019	8/13/2019	1
1406	C - Arrival Lobby Walls	Hensel Phelps Construction Co.	HKS, Inc.	8/1/2019		1
1407	S,CC - Event Barn Mech. Discrepancy with Struture	Hensel Phelps Construction Co.		8/1/2019		0
1408	P - Indigo Retail Checkout Desk Counter Top Thickness	Hensel Phelps Construction Co.	HKS, Inc.	8/2/2019	8/7/2019	1
1409	C - BOH Restroom Paper Towel Dispenser Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/2/2019		1
1410	H - Zakanaka Retail Layout Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/2/2019	9/10/2019	1
1411	H - Stair HST - 06 Added Center Handrail	Hensel Phelps Construction Co.	HKS, Inc.	8/2/2019	8/15/2019	1
1412	H - 5 Ninos Terrace Guardrail Support Missed Embeds	Hensel Phelps Construction Co.	HKS, Inc.	8/5/2019	8/6/2019	1
1413	H - Desert Queen Outlet Rough-In Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/5/2019	8/8/2019	1
1414	P - Mechanical Shed Embeds for Roof Joists	Hensel Phelps Construction Co.	HKS, Inc.	8/5/2019	8/14/2019	1
1415	P - Sector O Roof Drain Orientation	Hensel Phelps Construction Co.	HKS, Inc.	8/5/2019	8/7/2019	1
1416	P - Joist and Duct Framing Conflict	Hensel Phelps Construction Co.	HKS, Inc.	8/5/2019	8/7/2019	1
1417	P - Duct Testing Requirements	Hensel Phelps Construction Co.	HKS, Inc.	8/5/2019	8/9/2019	1
1418	H - Mechanical Room F/S Damper Penetration	Hensel Phelps Construction Co.	HKS, Inc.	8/5/2019	8/7/2019	1
1419	H - J2 Revised Power & Data Rough-In Around Elevator Lobby	Hensel Phelps Construction Co.	HKS, Inc.	8/5/2019	8/6/2019	1
1420	H - Double Cut Column Cantilever Past Deck Edge	Hensel Phelps Construction Co.	HKS, Inc.	8/6/2019	8/9/2019	1
1421	H - GD4 Shaft Wall at AQ Guestroom Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/6/2019	8/7/2019	1
1422	H - Sector J Level 12 Missed Block Out	Hensel Phelps Construction Co.	HKS, Inc.	8/6/2019	8/15/2019	1
1423	H - Double Cut Canopy Steel Column Top Connection	Hensel Phelps Construction Co.	HKS, Inc.	8/6/2019	8/9/2019	1
1424	P - Capping Elevator Shaft	Hensel Phelps Construction Co.	HKS, Inc.	8/6/2019	8/7/2019	1
1425	H - Double Cut and Sector H Eyebrow Canopy Bottom of Steel Column Connection	Hensel Phelps Construction Co.	HKS, Inc.	8/6/2019	8/9/2019	1
1426	C - Loading Dock Finish Changes	Hensel Phelps Construction Co.	HKS, Inc.	8/6/2019		1
1427	H - Gas Line to South Canopy Fire Pits	Hensel Phelps Construction Co.	HKS, Inc.	8/7/2019	8/21/2019	1
1428	P - Skylight Detail Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/7/2019	8/8/2019	1
1429	H - Plaster Cap and Stone Parapet Flashing Details Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/7/2019	8/13/2019	1
1430	H, C - Waterproofing Detail for Hotel and Convention Center Expansion Joint	Hensel Phelps Construction Co.	HKS, Inc.	8/8/2019	9/4/2019	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
1431	H, P, C, S - A/V PP08 Specs and Documents	Hensel Phelps Construction Co.	HKS, Inc.	8/9/2019	9/6/2019	1
1432	H - Roller Shade Locations and Power Requirements	Hensel Phelps Construction Co.	HKS, Inc.	8/12/2019	8/22/2019	1
1433	H - Level 9 Sector K DQ Room H9-316 Tub Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/12/2019	8/14/2019	1
1434	C - Business Center C1D-13 Redesign	Hensel Phelps Construction Co.	HKS, Inc.	8/12/2019		0
1435	C - Prefunction Wood Ceiling Deletion	Hensel Phelps Construction Co.	HKS, Inc.	8/12/2019	8/19/2019	1
1436	C - Owner Supplied Light Fixtures	Hensel Phelps Construction Co.	HKS, Inc.	8/12/2019	10/15/2019	1
1437	C - Ballroom Device Changes Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/12/2019	9/4/2019	1
1438	C - Service Elevators Hoist Beam Elevations	Hensel Phelps Construction Co.	HKS, Inc.	8/12/2019		1
1439	P - FEC Security Camera Height Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/12/2019	8/28/2019	1
1440	C - Vaulted Drywall Ceiling Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/13/2019	8/22/2019	1
1441	H - Porte Cochere Connector Steel Conflicts	Hensel Phelps Construction Co.	HKS, Inc.	8/13/2019	8/19/2019	1
1442	H - Fixture Locations and Dimensions at ADA Guestrooms	Hensel Phelps Construction Co.	HKS, Inc.	8/13/2019	8/22/2019	1
1443	H, P, C - Clock Receptacle for Paper Towel Dispensers	Hensel Phelps Construction Co.	HKS, Inc.	8/15/2019		1
1444	H - Java-Marrakesh Electrical Rough-In Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/13/2019	9/9/2019	1
1445	P - Laundry Equipment Utility Rough In Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/13/2019	8/16/2019	1
1445.0001	P - Laundry Equipment Utility Rough In Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2019	8/16/2019	1
1445A	P - Laundry Equipment Utility Rough In Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2019		0
1446	H - Level 1 Sector M Hose Bib Location Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/14/2019	8/22/2019	1
1447	H - Ceilings at Ice / Vending Rooms	Hensel Phelps Construction Co.	HKS, Inc.	8/13/2019	8/23/2019	1
1448	H - Karoo Buffet Storage Lighting Layout	Hensel Phelps Construction Co.	HKS, Inc.	8/14/2019	8/22/2019	1
1449	H - Last Bite Mop Sink Column Furr Out Modification	Hensel Phelps Construction Co.	HKS, Inc.	8/14/2019	9/4/2019	1
1450	H - BC14 BOH Corridor Fixture	Hensel Phelps Construction Co.	HKS, Inc.	8/15/2019	8/22/2019	1
1451	H - Main Kitchen Door Type Changes Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/14/2019	9/5/2019	1
1452	H - VAV Circuitry Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/14/2019	9/10/2019	1
1453	H - H1G-18 Borrowed Lite Type Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/14/2019	8/15/2019	1
1454	H - Zakanaka Retail Storefront Door Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/14/2019	9/5/2019	1
1455	H - Exterior Signage Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/15/2019	9/18/2019	1
1456	H - Exposed Steel Finish for Porte Cochere & South Canopy	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2019	8/23/2019	1
1457	H - HST-04 Level 1 Wall Type Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2019	9/5/2019	0
1458	H - 5 Ninos Steel Posts Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2019	8/19/2019	1
1459		Hensel Phelps Construction Co.	HKS, Inc.	8/16/2019		0
1460	H - Whirlpool Tubs Circuitry Proposal	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2019	8/19/2019	1
1461	H - Level 10 Sector K Missed Block Out	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2019	8/23/2019	1
1462	H - Steam Room Equipment Relocation	Hensel Phelps Construction Co.	HKS, Inc.	8/16/2019	8/22/2019	1
1463	P - FEC Deleted Walls	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	9/10/2019	1
1464	H - Expansion Joint at Walkway Canopy	Hensel Phelps Construction Co.	HKS, Inc.	8/26/2019	9/5/2019	1
1465	H - DQ Framing Conflicting with Receptacle Location	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019		1
1466	P - Ceiling Tile @ Laser Tag	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	8/22/2019	1
1467	H - Sector K Level 12 Service Elevator Embed too Low	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	8/22/2019	1
1468	H - Last Bite Ceiling Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	8/26/2019	1
1469	H - Karoo Divider Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	9/14/2019	1
1470	H - Cafe Gelato Faux Skylight Deletion	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019		0
1471	H - Guestroom Corridor Finishes Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	8/26/2019	1
1472	H, C, P - Tile Below Restroom Sink Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	9/10/2019	1
1473	P - Electrical Circuits for HVAC Equipment	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	9/3/2019	1
1474	H - Spa Pool, Bamboo Screen, Locker Room Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	9/16/2019	1
1475	H - Plaster Wall Bamboo Removal Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	8/22/2019	1
1476	H - 5 Ninos Ceiling and Chandelier Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	9/14/2019	1
1477	H - 5 Ninos Tequila Wall Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	10/3/2019	1
1478	H - 5 Ninos Floor Pattern Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	9/13/2019	1
1479	H - Spa Signage Blocking Detail Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019		1
1480	H - Lobby Fireplace Monitor Removal Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	9/9/2019	1
1481	H - Double Cut Patio Ceiling Fan Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	9/10/2019	1
1482	H - Lobby Fountain Power Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/19/2019	9/6/2019	1
1483	H - Level 2 Elevator Endwall Wall Covering Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/20/2019	9/10/2019	1
1484	H - Door Submittal Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/20/2019	9/23/2019	1
1485	P - VR and Escape Room Attractions @ FEC	Hensel Phelps Construction Co.	HKS, Inc.	8/20/2019		0
1486	H - Marrakesh Market Service Counter Partition Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/20/2019	9/6/2019	1
1487	P - Suspended Drywall Framing Support	Hensel Phelps Construction Co.	HKS, Inc.	8/20/2019	9/10/2019	1
1488	H - Sector J Eyebrow Canopy Columns	Hensel Phelps Construction Co.	HKS, Inc.	8/20/2019	9/23/2019	1
1489	H - AHU Power Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/21/2019	9/5/2019	1
1490	S - Remote Control Valve add Ball Valve	Hensel Phelps Construction Co.	HKS, Inc.	8/21/2019	9/9/2019	1
1491	C - Power for A/V Systems	Hensel Phelps Construction Co.	HKS, Inc.	8/21/2019	9/17/2019	1
1492	H, P, C - Remaining Finish Schedule Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/21/2019	9/9/2019	1
1493	P - Laser Tag Walls	Hensel Phelps Construction Co.	HKS, Inc.	8/21/2019	9/10/2019	1
1494	P - B-Lux Restaurant Cased Opening	Hensel Phelps Construction Co.	HKS, Inc.	8/21/2019	8/22/2019	1
1495	S - Event Barn Design Charrette Confirmations	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2019	9/10/2019	1
1496	P - FEC Escalator Electrical Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2019	8/23/2019	1
1497	S, C - Event Barn Screening Fence	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2019	10/1/2019	1
1498	H - South Canopy Support Final Solution	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2019		0
1499	S, C - Event Barn A/C Building Automated System	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2019	9/4/2019	1
1500	H - Lighting Circuitry Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2019	9/10/2019	1
1501	H - Sector J Storm Line Elevation Conflict	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2019		0
1502	P - Laundry Hammer Arrester Layout Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2019	9/5/2019	1
1503	H - Low Roof Expansion Joint Knee Wall Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/22/2019	9/13/2019	1
1504	C - LT-912 Light Fixture Details	Hensel Phelps Construction Co.	HKS, Inc.	8/23/2019	9/11/2019	1
1504R	C - Room Scheduler Revision	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2019	10/15/2019	1
1505	H - Main Kitchen Cart Wash Concrete Curb Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/23/2019		0
1506	C - Door Submittal Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	8/26/2019		0
1507	H - Flashing Detail at Parapet and Panel Joint Intersections	Hensel Phelps Construction Co.	HKS, Inc.	8/26/2019	9/10/2019	1
1508	H, P - Sector M Expansion Joint at FEC Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/26/2019	9/12/2019	1
1509	C - 2 Hour Fire Rated Lid	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2019		1
1510	H - C - Automatic Door Operator Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2019	9/24/2019	1
1510A	H, P, C - Circuitry for Automatic Door Operators	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2019		1
1511	C - Kilimanjaro Bi-Fold Door Details	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2019		0

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
1512	P - Louver Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2019		0
1513	H - FOH ADA Shower Dimensions Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/27/2019	9/11/2019	1
1514	H - Walkway Canopy Gutter and Fascia Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2019	9/12/2019	1
1515	P - Mixing Valves for Shower Fixtures SH-A & SH-B	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2019	9/5/2019	1
1516	H - Partition Type Conflicting with Receptacle Locations at Marakesh Column	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2019	9/12/2019	1
1517	H - Support for Continuous Shaft Wall Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2019	9/16/2019	1
1518	P - Retail Store Front Clarification @ Sector Q	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2019	9/13/2019	0
1519	H - H2M-10 Storage Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/28/2019		0
1520	H - Icemaker Domestic Water Routing	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2019	9/16/2019	1
1521	H - Concrete Parapet Wall Roofing Detail	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2019	9/13/2019	1
1522	H - Overhead Door at Laundry Room Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2019		1
1523	S - Event Barn Door	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2019	9/9/2019	0
1524	H - Panel Joint and Roof Flashing Detail Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2019	9/12/2019	1
1525	H, P, C - Trash Grommet Removal	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2019	9/13/2019	1
1526	H - Owner Furnished Light Fixtures Outsheets	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2019		0
1527	H - Bird Deterrent at Timber Canopies	Hensel Phelps Construction Co.	HKS, Inc.	8/29/2019		1
1528	H - Deletion of Bump Out at Lobby Fireplace	Hensel Phelps Construction Co.	HKS, Inc.	8/30/2019		1
1529	H - Sector J Roof Expansion Joint Connection to Vertical Expansion Joint	Hensel Phelps Construction Co.	HKS, Inc.	8/30/2019	9/17/2019	1
1530	H - J-Box Locations at Marrakesh Restrooms	Hensel Phelps Construction Co.	HKS, Inc.	8/30/2019	9/11/2019	1
1531	H - Data Pathway for Hospitality Suite Floor Box Clarification	Hensel Phelps Construction Co.	HKS, Inc.	8/30/2019	9/9/2019	1
1532	P - FEC & IWP Finish Schedule	Hensel Phelps Construction Co.	HKS, Inc.	8/30/2019	10/1/2019	1
1533	H - Door Opening Changes Confirmation Per 8.29.2019 Meeting	Hensel Phelps Construction Co.	HKS, Inc.	9/3/2019	9/24/2019	1
1534	P, S - Door Submittal Clarifications	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2019		1
1535	P - Guardrail @ Zulu Grille & Two Story Cabanas	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2019	9/10/2019	1
1536	P - Laser Tag Electrical Devices & Requirements Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2019	10/11/2019	1
1537	H - Stair Pressurization Ceiling Finish	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2019	9/16/2019	1
1538	H - Relocation of Tub Blower Motor at Presidential Suites Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2019	9/16/2019	0
1539	H - Storm Drains Paint Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/4/2019	9/13/2019	1
1540	H - Sector J Level 6 Laundry Chute	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2019	9/6/2019	1
1541	H - Spa Drapery and Wood Post Screen Half Walls Deletion	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2019	9/16/2019	1
1542	S, C - Event Barn Fire Protection	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2019		0
1543	H - Sector L Grade Beam Waterproofing Detail Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/5/2019	10/3/2019	1
1544	H - Last Bite Ceiling Access Panel Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/6/2019	9/17/2019	1
1545	H - Double Cut Fireplace Clarification of Details	Hensel Phelps Construction Co.	HKS, Inc.	9/6/2019	9/17/2019	1
1546	Event Barn - Relocate CU-EB1	Hensel Phelps Construction Co.	HKS, Inc.	9/6/2019	9/17/2019	1
1547	H - ADA Whirlpool Suite & ADA Hospitality Suite Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/6/2019	9/17/2019	1
1548	C - Roof Coping	Hensel Phelps Construction Co.	HKS, Inc.	9/7/2019		1
1549	S - Retention Pond Water Features	Hensel Phelps Construction Co.	HKS, Inc.	9/7/2019	9/17/2019	1
1550	H - Plumbing Fixtures at Presidential Suite Tubs Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/9/2019		0
1551	H - Downspout Drainage Connection to Storm Line	Hensel Phelps Construction Co.	HKS, Inc.	9/9/2019	9/17/2019	1
1552	H - Sector J and H Metal Decking Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/9/2019		1
1553	H - Textured Acrylic Coating at Area Wells Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/9/2019	9/17/2019	1
1554	C - Liquor Display Details	Hensel Phelps Construction Co.	HKS, Inc.	9/9/2019	10/7/2019	1
1555	H - Supply Grille Clash at AQ, (ADA) RAQ, Presidential Suite and (ADA) Presidential Suite	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2019	9/17/2019	1
1556	H - Waterproofing Detail at Pipe and Duct Penetrations	Hensel Phelps Construction Co.	HKS, Inc.	9/10/2019	9/17/2019	1
1557	H - Level 10 Sector J Misplaced Exhaust Fan Blockout	Hensel Phelps Construction Co.	HKS, Inc.	9/11/2019	9/19/2019	1
1558	S - Event Barn Hot Water Heater	Hensel Phelps Construction Co.	HKS, Inc.	9/11/2019	9/17/2019	1
1559	H - Fitness Room TV Support Bracket and Receptacle Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/11/2019	9/17/2019	1
1560	H - Power for Steam Room Equipment Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/11/2019	10/3/2019	1
1561	H - Marakesh Restrooms Circuit Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/11/2019	9/30/2019	1
1562	H - Marakesh Market Kitchen Flooring Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/11/2019	9/17/2019	1
1563	C - XS1 Fixture Details	Hensel Phelps Construction Co.	HKS, Inc.	9/12/2019		1
1563R	C - XS1 Fixture Details	Hensel Phelps Construction Co.	HKS, Inc.	9/16/2019	9/24/2019	1
1564	H - Last Bite Folding Grille Soffit Attachment Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/12/2019		1
1565	C - Sales Office Door Change from HM to Wood	Hensel Phelps Construction Co.	HKS, Inc.	9/12/2019	9/17/2019	1
1566	P - Laser Tag Area Door Changes from Wood to HM	Hensel Phelps Construction Co.	HKS, Inc.	9/12/2019	9/17/2019	1
1567	H - Exterior Wall Support at Redd's Piano along Gridline HAF	Hensel Phelps Construction Co.	HKS, Inc.	9/13/2019	9/20/2019	1
1568	S - Kalahari Blvd Inlet Discrepancy	Hensel Phelps Construction Co.	HKS, Inc.	9/13/2019		1
1569	H - Lobby Fireplace Brick Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/13/2019	9/17/2019	1
1570	H - Guestroom Fire Smoke Damper Mounting Angle	Hensel Phelps Construction Co.	HKS, Inc.	9/13/2019		0
1571	P - CMU Conflict at PST-05	Hensel Phelps Construction Co.	HKS, Inc.	9/13/2019	9/17/2019	1
1572	H - Spa Salt Room Foyer Salt Sign Blocking and Electrical Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/14/2019	9/17/2019	1
1573	S, H - Sector G Level 2 Structural Foam	Hensel Phelps Construction Co.	HKS, Inc.	9/16/2019	9/17/2019	1
1574	H - Marrakesh Market Coiling Door Overhead Duct Conflict	Hensel Phelps Construction Co.	HKS, Inc.	9/16/2019		1
1575	H - Level 4 Sector G Parapet Height Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/16/2019	9/17/2019	1
1576	H - Canopies Lighting Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/16/2019	10/8/2019	1
1577	H - Pressure Relief Valve only at all Hotel Tower Pressure Reducing Valve Assemblies Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/16/2019	9/19/2019	1
1578	P - Room P1R HFCU-D-06 Protective Coating Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/16/2019	10/15/2019	1
1579	P - Air Distribution Device Color Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/16/2019		0
1580	P - Sector P Main Gas Pipe Size Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/16/2019	9/17/2019	1
1581	H - Sector J South Canopy Steel at HB9	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2019	9/19/2019	1
1582	P - Decorative Catwalk at BLUX	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2019		1
1583	S, C - Convention Center Downspout Locations	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2019		1
1584	H - Guestroom Blocking Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2019		0
1585	S - Flagpole Location	Hensel Phelps Construction Co.	HKS, Inc.	9/17/2019		1
1586	H - McKeon Fire Door Height Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/18/2019	9/18/2019	1
1587	H - Level 13 Expansion Joint and EIFS Panel Connection Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/19/2019	9/19/2019	1
1588	S - Event Barn Heater Banquet Cabinet ad Power Connection	Hensel Phelps Construction Co.	HKS, Inc.	9/19/2019	10/3/2019	0
1589	P - Fire Rated Enclosure @ Electrical Room	Hensel Phelps Construction Co.	HKS, Inc.	9/23/2019	9/30/2019	0
1590	S - Outdoor Spa West Wall Change	Hensel Phelps Construction Co.	HKS, Inc.	9/23/2019		1
1591	H - Level 2 Sector G Men & Womens RR Exhaust Air Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/23/2019	9/26/2019	1
1592	S, C, P - SB3 Electrical from Event Barn	Hensel Phelps Construction Co.	HKS, Inc.	9/24/2019	9/30/2019	1
1593	C - Porte Cochere/Loading Dock Venting	Hensel Phelps Construction Co.	HKS, Inc.	9/24/2019	10/3/2019	1
1594	H - Level 10 Sector J Vent Line Termination Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/24/2019	9/26/2019	1
1595	H - Level 8 to Level 10 End of Sector Vestibule Wall Type	Hensel Phelps Construction Co.	HKS, Inc.	9/24/2019	10/3/2019	1

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
1596	H - Level 4 Sector J Missing Sovent Sleeve at DQ	Hensel Phelps Construction Co.	HKS, Inc.	9/25/2019	9/30/2019	1
1597	H - Sector L Level 3 - 7 Presidential Suite Shower Pan Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/25/2019	10/15/2019	1
1598	H, P, C - Ceiling Deletion Above Walk-In Coolers, Freezers and Hoods	Hensel Phelps Construction Co.	HKS, Inc.	9/25/2019	10/10/2019	1
1599	C - Metal Screen Guardrail Design Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/25/2019		0
1600	H, C - Toilet Exhaust Duct Connection from Hotel to CC	Hensel Phelps Construction Co.	HKS, Inc.	9/25/2019	9/26/2019	1
1601	H - Exterior Tower Paint Color Clarification For Graphic Art	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2019		1
1602	H, C - Expansion Joint Roofing Detail at Hotel and Convention Center	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2019	9/30/2019	1
1603	H - 5 Ninos Entry Wall Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2019	10/4/2019	1
1604	H - Last Bite Candy Shop Security Grille	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2019		1
1605	H - Redd's Piano Metal Decking Fireproofing Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2019	10/3/2019	1
1606	H - Receptacle at IDF Room H1K-24	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2019	10/15/2019	1
1607	P - Spray Foam @ Skylights	Hensel Phelps Construction Co.	HKS, Inc.	9/26/2019	10/3/2019	1
1608	H - IC Support Room Borrowed Lite and Ceiling Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/27/2019	10/8/2019	1
1609	H - Hospitality Suite Floorbox Location	Hensel Phelps Construction Co.	HKS, Inc.	9/27/2019	10/3/2019	1
1610	H - J3 Wall Conflicting with Bus Duct Pathway in Electrical Room H4K-08	Hensel Phelps Construction Co.	HKS, Inc.	9/27/2019	10/3/2019	1
1611	H - Level 4 Sector J & K HF3 Light Fixture	Hensel Phelps Construction Co.	HKS, Inc.	9/27/2019	10/17/2019	1
1612	H - Converting Vector File For Exterior Graphic Art	Hensel Phelps Construction Co.	HKS, Inc.	9/28/2019		1
1613	H - Marrakesh Knee Wall Sill Finish Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/28/2019	9/30/2019	1
1614	H - Copier Machine in Room H1K-09 Receptacle Clarification	Hensel Phelps Construction Co.	HKS, Inc.	9/28/2019	10/2/2019	1
1615	P - Retail Entry from FEC Display Access Doors Addition	Hensel Phelps Construction Co.	HKS, Inc.	9/30/2019	9/30/2019	1
1616	P - BLUX (B-PL-5) Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	9/30/2019	10/1/2019	1
1617	H - Plaster Column Added Flashings to RFI 1429	Hensel Phelps Construction Co.	HKS, Inc.	9/30/2019	10/4/2019	1
1618	P - Laser Tag Wall Layout	Hensel Phelps Construction Co.	HKS, Inc.	10/1/2019	10/4/2019	1
1619	C - Registration Overhead Door Framing	Hensel Phelps Construction Co.	HKS, Inc.	10/1/2019		1
1620	H - Deletion of Chair Rail at Desert Queen Guestrooms	Hensel Phelps Construction Co.	HKS, Inc.	10/1/2019	10/15/2019	1
1621	P - B-Lux (B-WP-1) Fire Rating	Hensel Phelps Construction Co.	HKS, Inc.	10/2/2019	10/18/2019	1
1622	P - Crack Coconut Detail Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/2/2019		0
1623	H - 5 Ninos Timber Frame Connection	Hensel Phelps Construction Co.	HKS, Inc.	10/2/2019		1
1624	H - P - Sector N & P Light Fixture Height Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2019	10/11/2019	1
1625	P - Barrel Ceiling Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2019		0
1626	H - Toilet Paper Holder Location Clarification at AQ Bathroom	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2019		0
1627	H - Additional Duplex at African Queen Bedroom	Hensel Phelps Construction Co.	HKS, Inc.	10/3/2019	10/7/2019	1
1628	P - Concealed Dishwasher Duct Material Fabrication	Hensel Phelps Construction Co.	HKS, Inc.	10/4/2019	10/14/2019	1
1629	P - Waterpark Entry Slot Diffuser & Duct Sizing Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/4/2019	10/14/2019	1
1630	P - Bulletin #5 - EP-1 Sump Pump Schedule Data Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/4/2019	10/7/2019	1
1631	P - Redemption Store Light Fixture Elevations	Hensel Phelps Construction Co.	HKS, Inc.	10/4/2019	10/16/2019	0
1632	H - Level 2 Sector K Entrance Elevation Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/7/2019	10/15/2019	1
1633	H - Metal Panel Z Furring Waterproofing Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/8/2019	10/8/2019	1
1634	H, P - Laundry Compressor Room Modifications	Hensel Phelps Construction Co.	HKS, Inc.	10/8/2019		1
1635	C - Additional TV's, AV Wall Plates, and Wall Phones	Hensel Phelps Construction Co.	HKS, Inc.	10/9/2019		0
1636	S - Event Barn Brides Room Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/9/2019	10/15/2019	0
1637	H - Karoo Entrance Screen Door	Hensel Phelps Construction Co.	HKS, Inc.	10/9/2019		0
1638	S - Removal of Grass Below Waterpark Slides	Hensel Phelps Construction Co.	HKS, Inc.	10/9/2019		0
1639		Hensel Phelps Construction Co.	HKS, Inc.	10/9/2019		1
1640	P - Trash Compactors	Hensel Phelps Construction Co.	HKS, Inc.	10/10/2019		0
1641	C - Registration C2E-09 Data Requirements	Hensel Phelps Construction Co.	HKS, Inc.	10/10/2019	10/15/2019	1
1642	S,H,P - South Hotel and Parks Downspout Locations	Hensel Phelps Construction Co.	HKS, Inc.	10/10/2019	10/14/2019	1
1643	H - HDMI Pathway at Hospitality Suites	Hensel Phelps Construction Co.	HKS, Inc.	10/10/2019		0
1644	H - SPA Reception Area Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/10/2019	10/15/2019	1
1645	H - Level 1 Sector H BOH Corridor Finishes Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/11/2019	10/15/2019	1
1646	H - Lobby Tree Light Fixture Support Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/11/2019	10/15/2019	1
1647	H - Coffee & Gelato Bump Out Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/14/2019	10/17/2019	1
1648	S - CoRR Sidewalk Control Joint Spacing	Hensel Phelps Construction Co.	HKS, Inc.	10/11/2019		0
1649	P - FEC Restroom (Sector N) Ceiling Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/11/2019		0
1650	H, P, C, S - Data Pulls to IDF Rooms Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/12/2019		0
1651	H,P - New Audio Zone Between FEC and Hotel	Hensel Phelps Construction Co.	HKS, Inc.	10/12/2019		0
1652	H, P, C, S - Security Cameras on Data Communications and Access Control Drawings Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/12/2019		0
1653	H - BOH & FOH Finishes Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/14/2019	10/15/2019	1
1654	P - Sector O Exterior Corner Material Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/14/2019	10/15/2019	1
1655	P - IWP Bars Grease Waste Code Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/14/2019	10/15/2019	1
1656	P - EJ at Screen Wall	Hensel Phelps Construction Co.	HKS, Inc.	10/14/2019		0
1657	P - Fire Pump Room Exhaust Louver Relocation	Hensel Phelps Construction Co.	HKS, Inc.	10/14/2019		0
1658	H - Manager H2H-24 & PBX Operations H2J-01 Ceiling Height Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/14/2019	10/15/2019	1
1659	H - Ceiling Grid Attachment For Seismic Condition Detail Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/15/2019	10/17/2019	1
1660	H - Level 1 & 2 Sector J & K Elevator Entry Framing Detail	Hensel Phelps Construction Co.	HKS, Inc.	10/15/2019	10/15/2019	1
1661	H - Bunk Room Soffit Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/15/2019		0
1662	C - Revised Camera Locations	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2019		0
1663	C - Slot Diffuser Locations	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2019	10/16/2019	1
1664	P - Level 2 PST-5 CMU Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2019		0
1665	P - Office Window Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/16/2019		0
1666	P - Polycarbonate Parapet Condition	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2019	10/17/2019	1
1667	C - Added Motors for Registration Doors	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2019		0
1668	H - Level 1 Sector J BOH Receptacle & Data Jack Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2019		0
1669	H - Spa Corridor Sconce Light Fixture Elevation Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/17/2019		0
1670	C - Supply & Return Air Fire/Smoke Damper Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/18/2019		0
1671	C - Water Fountain GFI Receptacles	Hensel Phelps Construction Co.	HKS, Inc.	10/18/2019		0
1672	C - Registration ADA Counter Height	Hensel Phelps Construction Co.	HKS, Inc.	10/18/2019		0
1673	P - FEC Entry P10-08 Door Openings Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/18/2019		0
1674	P - Final Skylight Detail	Hensel Phelps Construction Co.	HKS, Inc.	10/19/2019		0
1675	C - Overhead Door Circuits	Hensel Phelps Construction Co.	HKS, Inc.	10/21/2019		0
1676	H - Stone to Metal Panel Corner Detail Clarification	Hensel Phelps Construction Co.	HKS, Inc.	10/22/2019		0
1677	C - Ceiling Enclosure at Stair 1	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2019		0
1678	C - Power and Layout for Restroom Specialties Rough-in	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2019		0
1679	P - Escalator Pit Perimeter Drain Requirements	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2019		0
1680	P - Zulu Grille Underground Grease Waste Pipe Material Type Requirement	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2019		0
1681	P - Plywood at BOH Corridor	Hensel Phelps Construction Co.	HKS, Inc.	10/23/2019		0
1682	H - Level 1 Sector J Changing Rooms Mirror & Paper Towel Dispenser Confirmation	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2019		0
1683	C - Restroom Sink Drains	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2019		0
1684	C - Generator Docking Station	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2019		0

## CONVENTION CENTER RFI LOG

Number	Subject	Author Company	Answer Company	Date Created	Date Responded	Closed?
1685	P - Borrowed Lites Schedule	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2019		0
1686	P - Detail at B-Lux Brick and Glazing	Hensel Phelps Construction Co.	HKS, Inc.	10/24/2019		0
1687	P - CMU at Locker Room 3	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2019		0
1688	P - B-Lux Gas Piping for Cheese Melter #3582	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2019		0
1689	P - Sector Z - AHU -1 Supply and Return Duct Floor Penetration Damper Requirements	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2019		0
1690	P - FEC & IWP Fiorazzo Tile	Hensel Phelps Construction Co.	HKS, Inc.	10/25/2019		0

# GMP Amendment No 1 Attachment 3

## ATTACHMENT 3 (continued)

The Guaranteed Maximum Price as set forth in this GMP Amendment No. 1 to Round Rock Convention Center Construction Contract includes costs associated with Requests for Information ("RFIs") as set forth in the RFI Log attached (highlighted in green) and as listed herein below:

0001	0072	0182	0345	0495	0733	0835	0906	1071	1190	1286	1406	1511
0003	0077	0195	0345A	0496	0737	0838	0922	1080	1190R	1287	1407	1523
0004	0078	0196	0353	0497	0738	0840	0923	1087	1190R1	1288	1409	1525
0006	0084	0203	0364	0513	0752	0841	0933	1096	1203	1289	1426	1542
0026	0085	0204	0365	0558	0756	0844	0933A	1107	1204	1301	1430	1546
0030	0086	0230	0379	0565	0764	0844A	0938	1112	1205	1310	1431	1548
0037	0088	0235	0384	0570	0773	0846	0940	1120	1206	1315	1435	1554
0039	0095	0255	0397	0577	0777	0846A	0945	1127	1217	1329	1436	1558
0040	0096	0260	0398	0596	0787	0847	0950	1127R	1232	1338	1437	1563
0041	0097	0261	0408	0597	0795	0855	0953	1128	1238	1339	1438	1563R
0042	0100	0271	0409	0598	0796	0860	0955	1130	1244	1340	1440	1565
0043	0105	0276	0426	0604	0797	0861	0956	1131	1248	1341	1443	1583
0044	0106	0279	0430	0610	0800	0862	0957	1132	1249	1348	1472	1592
0045	0111	0284	0431	0611	0801	0871	0985	1144	1250	1355	1491	1593
0046	0112	0287	0432	0616	0803	0876	1007	1158	1251	1368	1492	1598
0050	0113	0296	0433	0617	0806	0879	1008	1159	1257	1370	1497	1602
0061	0114	0314	0434	0617A	0808	0879A	1015	1166	1260	1382	1499	1663
0062A	0130	0320	0439	0618	0810	0889	1020	1167	1261	1385	1504	1667
0064	0145	0321	0446	0626	0811	0891	1037	1170	1273	1390	1504R	
0065	0152	0326	0447	0651	0812	0895	1043	1172	1277	1391	1506	
0067	0159	0327	0449	0661	0815	0898	1067	1174	1279	1393	1509	
0068	0165	0328	0460	0697	0821	0902	1068	1175	1281	1397	1510	
0069	0171	0338	0461	0699	0833	0902R1	1069	1187	1282	1405	1510A	



2019												2020															
December	January	February	March	April	May	June	July	August	September	October	November	December	December	January	February	March	April	May	June	July	August	September	October	November	December		
9	23	6	20	3	17	2	16	30	13	27	11	25	8	22	6	20	3	17	31	14	28	12	26	9	23	7	21
Convention Center																											
Exterior Skin & Roof																											
West Elevation - North End																											
Install CFCP Panels - West Elevation - North End - Porte Cochere																											
East Elevation																											
Install CFCP Panels @ Restroom Bump-outs - East Elevation																											
Install Canopy - East Elevation - North																											
Install Trellis Canopy - East Elevation South																											
Roof Systems & Equipment																											
Rough-in Roof Piping & Test - Roofing Seq. 3 C9 -> C18																											
Rough-in Roof Piping & Test - Roofing Seq. 5 C1 -> C9																											
Install Lightning Protection																											
Insulate & Heat Trace Roof Piping - Roofing Seq. 4 C9 -> C18																											
Insulate & Heat Trace Roof Piping - Roofing Seq. 5 C1 -> C9																											
Dry-in - Convention Center																											
Interior Build-out & Rough-in																											
Build-out - Level 1																											
Build-out - Level 1 - Priority Walls / Rooms - North																											
Build-out Electrical Rooms - Level 1 - North																											
Build-out MDF & IDF Rooms - Level 1 - North																											
Terminate Electrical Branch Circuits - Level 1 - North																											
Energize Main Equipment - Level 1 - North																											
Energize Branch Panels / Circuits - Level 1 - North																											
Terminate Data Wiring @ MDF / IDF Rooms - Level 1 North																											
Build-out - Level 1 - Priority Walls / Rooms - South																											
Set Electrical Equipment & Panels - Level 1 - South																											
Build-out IDF Rooms - Level 1 - South																											
Pull & Terminate Main Feeders - Level 1 - South																											
Terminate Electrical Branch Circuits - Level 1 - South																											

Line	Unique Task ID	Name	Duration	Start	Finish
1	0910	Executive Milestone Summary	685d	5/15/2018 A	1/26/2020
2	1050	Convention Center	563d	7/17/2018 A	10/1/2020
3	1430	Exterior Skin & Roof	204d	3/14/2019 A	1/2/2020
4	30360	West Elevation - North End	185d	3/25/2019 A	12/13/2019
5	68930	Install CFPC Panels - West Elevation - North End - Porte Cochere	10d	12/2/2019	12/13/2019
6	30400	East Elevation	149d	5/31/2019 A	1/2/2020
7	30960	Install CFPC Panels @ Restroom Bump-outs - East Elevation	15d	11/13/2019 A	12/5/2019
8	30950	Install Canopy - East Elevation - North	7d	12/2/2019	12/10/2019
9	30970	Install Trellis Canopy - East Elevation South	15d	12/11/2019	1/2/2020
10	30440	Roof Systems & Equipment	139d	6/3/2019 A	12/18/2019
11	68970	Rough-in Roof Piping & Test - Roofing Seq. 3 C9 -> C18	15d	10/14/2019 A	12/4/2019
12	68990	Rough-in Roof Piping & Test - Roofing Seq. 5 C1 -> C9	15d	11/4/2019 A	12/9/2019
13	59720	Install Lightning Protection	10d	11/11/2019 A	12/3/2019
14	68980	Insulate & Heat Trace Roof Piping - Roofing Seq. 4 C9 -> C18	7d	12/5/2019	12/13/2019
15	69000	Insulate & Heat Trace Roof Piping - Roofing Seq. 5 C1 -> C9	7d	12/10/2019	12/18/2019
16	59710	Dry-in - Convention Center		12/13/2019	12/13/2019
17	1440	Interior Build-out & Rough-in	220d	4/15/2019 A	2/25/2020
18	2560	Build-out - Level 1	220d	4/15/2019 A	2/25/2020
19	58370	Build-out - Level 1 - Priority Walls / Rooms - North	220d	4/15/2019 A	2/25/2020
20	46710	Build-out Electrical Rooms - Level 1 - North	65d	7/31/2019 A	12/4/2019
21	46730	Build-out MDF & IDF Rooms - Level 1 - North	41d	8/5/2019 A	12/4/2019
22	58520	Terminate Electrical Branch Circuits - Level 1 - North	15d	12/2/2019	12/20/2019
23	58550	Energize Main Equipment - Level 1 - North	5d	12/16/2019	12/20/2019
24	58560	Energize Branch Panels / Circuits - Level 1 - North	5d	12/23/2019	12/30/2019
25	58440	Terminate Data Wiring @ MDF / IDF Rooms - Level 1 North	15d	2/5/2020	2/25/2020
26	58380	Build-out - Level 1 - Priority Walls / Rooms - South	98d	8/23/2019 A	1/14/2020
27	45520	Set Electrical Equipment & Panels - Level 1 - South	5d	11/25/2019 A	12/3/2019
28	46780	Build-out IDF Rooms - Level 1 - South	15d	12/2/2019	12/20/2019
29	46770	Pull & Terminate Main Feeders - Level 1 - South	10d	12/2/2019	12/13/2019
30	58530	Terminate Electrical Branch Circuits - Level 1 - South	15d	12/2/2019	12/20/2019

DATA DATE: 12/1/2019  
REV. DATE: 12/12/2019 2:07:10 PM

JOB #: 7017134  
PAGE 1 of 17

VIEW: Kalahari  
FILTER: In Progress/Not Started Tasks





Line	Unique Task ID	Name	Duration	Start	Finish	2019												2020											
						December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November
31	58540	Energize Main Electrical Equipment - Level 1 - South	5d	12/16/2019	12/20/2019	<div></div>																							
32	58450	Terminate Data Wiring @ IDF Rooms - Level 1 - South	15d	12/23/2019	1/14/2020	<div></div>																							
33	58740	Energize Branch Circuits - Level 1 - South	5d	12/23/2019	12/30/2019	<div></div>																							
34	39520	Build-out - Level 1 - BOH West	150d	5/1/2019 A	12/3/2019	<div></div>																							
35	39810	Pull Main Control Wire - Level 1 - BOH West	5d	11/25/2019 A	12/3/2019	<div></div>																							
36	39540	Build-out - Level 1 - BOH East	129d	6/3/2019 A	12/4/2019	<div></div>																							
37	45680	Wall Close-in Inspection - Level 1 - BOH East	5d	8/26/2019 A	12/3/2019	<div></div>																							
38	45690	Install GYP Board - Walls - Level 1 - BOH East	6d	8/26/2019 A	12/4/2019	<div></div>																							
39	45720	Pull Main Data/AV Wire - Level 1 - BOH East	32d	9/23/2019 A	12/3/2019	<div></div>																							
40	45710	Pull Main Fire Alarm Wire - Level 1 - BOH East	27d	9/30/2019 A	12/3/2019	<div></div>																							
41	45730	Pull Main Control Wire - Level 1 - BOH East	5d	11/25/2019 A	12/3/2019	<div></div>																							
42	39550	Build-out - Level 1 - Meeting Rooms	118d	6/17/2019 A	12/3/2019	<div></div>																							
43	45920	Pull Main Control Wire - Level 1 - MTG Rooms	5d	11/25/2019 A	12/3/2019	<div></div>																							
44	39560	Build-out - Level 1 - South	89d	8/26/2019 A	1/2/2020	<div></div>																							
45	45940	Rough-in OH Mechanical - Level 1 - South	31d	8/26/2019 A	12/11/2019	<div></div>																							
46	45960	Rough-in OH Plumbing Pipe - Level 1 - South	27d 4h	10/7/2019 A	12/13/2019	<div></div>																							
47	45950	Rough-in OH Electrical - Level 1 - South	10d	10/28/2019 A	12/6/2019	<div></div>																							
48	58350	Install Operable Partition Hardware & Accessories - Level 1 - South	10d	11/12/2019 A	12/3/2019	<div></div>																							
49	46090	Wall Close-in Inspection - Level 1 - South	2d	11/18/2019 A	12/11/2019	<div></div>																							
50	46110	Install GYP Board - Walls - Level 1 - South	20d	11/18/2019 A	12/30/2019	<div></div>																							
51	46020	Rough-in Plumbing @ Walls - Level 1 - South	5d	11/25/2019 A	12/4/2019	<div></div>																							
52	46040	Pull Electrical Branch Circuits - Level 1 - South	12d	12/2/2019	12/17/2019	<div></div>																							
53	46100	Pull Main Control Wire - Level 1 - South	5d	12/2/2019	12/6/2019	<div></div>																							
54	46070	Pull Main Data/AV Wire - Level 1 - South	10d	12/4/2019	12/17/2019	<div></div>																							
55	46060	Test & Insulate Plumbing in Wall - Level 1 - South	4d	12/5/2019	12/10/2019	<div></div>																							
56	45970	Rough-in OH Sprinkler - Level 1 - South	10d	12/9/2019	12/20/2019	<div></div>																							
57	45980	Rough-in OH Controls - Level 1 - South	7d	12/9/2019	12/17/2019	<div></div>																							
58	45990	Rough-in OH Fire Alarm - Level 1 - South	7d	12/9/2019	12/17/2019	<div></div>																							
59	46080	Pull Main Fire Alarm Wire - Level 1 - South	10d	12/18/2019	1/2/2020	<div></div>																							
60	39580	Build-out - Level 1 - Restrooms	119d	7/15/2019 A	1/2/2020	<div></div>																							





Line	Unique Task ID	Name	Duration	Start	Finish	20192020																																		
						December	January	February	March	April	May	June	July	August	September	October	November	December	9	23	6	20	3	17	2	16	30	13	27	11	25	8	22	6	20	3	17	31	14	28
61	40890	Level 1 - Restroom Center	42d	10/17/2019 A	12/17/2019	Level 1 - Restroom Center																																		
62	41390	Fit-up Carriers & Plumbing Racks - Level 1 - Restroom Center	5d	11/21/2019 A	12/2/2019	Fit-up Carriers & Plumbing Racks - Level 1 - Restroom Center																																		
63	41420	Frame Remaining Walls - Level 1 - Restroom Center	4d	11/26/2019 A	12/11/2019	Frame Remaining Walls - Level 1 - Restroom Center																																		
64	41450	Rough-in Wall Electrical Drops - Level 1 - Restroom Center	3d	11/26/2019 A	12/2/2019	Rough-in Wall Electrical Drops - Level 1 - Restroom Center																																		
65	41340	Rough-in OH Electrical - Level 1 - Restroom Center	3d	12/2/2019	12/4/2019	Rough-in OH Electrical - Level 1 - Restroom Center																																		
66	41410	Insulate Carriers & Plumbing Racks - Level 1 - Restroom Center	3d	12/2/2019	12/4/2019	Insulate Carriers & Plumbing Racks - Level 1 - Restroom Center																																		
67	41400	Test Carriers & Plumbing Racks - Level 1 - Restroom Center	3d	12/3/2019	12/5/2019	Test Carriers & Plumbing Racks - Level 1 - Restroom Center																																		
68	41350	Rough-in OH Sprinkler - Level 1 - Restroom Center	3d	12/4/2019	12/6/2019	Rough-in OH Sprinkler - Level 1 - Restroom Center																																		
69	41430	Wall Close-in - Level 1 - Restroom Center	5d	12/5/2019	12/11/2019	Wall Close-in - Level 1 - Restroom Center																																		
70	41360	Rough-in OH Controls - Level 1 - Restroom Center	2d	12/6/2019	12/9/2019	Rough-in OH Controls - Level 1 - Restroom Center																																		
71	41370	Rough-in OH Fire Alarm - Level 1 - Restroom Center	2d	12/6/2019	12/9/2019	Rough-in OH Fire Alarm - Level 1 - Restroom Center																																		
72	41440	Install Sheathing / Gyp - Level 1 - Restroom Center	4d	12/12/2019	12/17/2019	Install Sheathing / Gyp - Level 1 - Restroom Center																																		
73	40900	Level 1 - Restroom South	51d	10/18/2019 A	1/2/2020	Level 1 - Restroom South																																		
74	41540	Set Carriers & Plumbing Racks - Level 1 - Restroom South	21d	10/31/2019 A	12/2/2019	Set Carriers & Plumbing Racks - Level 1 - Restroom South																																		
75	41500	Rough-in OH Electrical - Level 1 - Restroom South	3d	12/2/2019	12/4/2019	Rough-in OH Electrical - Level 1 - Restroom South																																		
76	41550	Fit-up Carriers & Plumbing Racks - Level 1 - Restroom South	5d	12/2/2019	12/6/2019	Fit-up Carriers & Plumbing Racks - Level 1 - Restroom South																																		
77	41510	Rough-in OH Sprinkler - Level 1 - Restroom South	3d	12/4/2019	12/6/2019	Rough-in OH Sprinkler - Level 1 - Restroom South																																		
78	41520	Rough-in OH Controls - Level 1 - Restroom South	2d	12/6/2019	12/9/2019	Rough-in OH Controls - Level 1 - Restroom South																																		
79	41530	Rough-in OH Fire Alarm - Level 1 - Restroom South	2d	12/6/2019	12/9/2019	Rough-in OH Fire Alarm - Level 1 - Restroom South																																		
80	41560	Test Carriers & Plumbing Racks - Level 1 - Restroom South	3d	12/9/2019	12/11/2019	Test Carriers & Plumbing Racks - Level 1 - Restroom South																																		
81	41580	Frame Remaining Walls - Level 1 - Restroom South	4d	12/12/2019	12/17/2019	Frame Remaining Walls - Level 1 - Restroom South																																		
82	41610	Rough-in Wall Electrical Drops - Level 1 - Restroom South	3d	12/16/2019	12/18/2019	Rough-in Wall Electrical Drops - Level 1 - Restroom South																																		
83	41570	Insulate Carriers & Plumbing Racks - Level 1 - Restroom South	3d	12/16/2019	12/18/2019	Insulate Carriers & Plumbing Racks - Level 1 - Restroom South																																		
84	41590	Wall Close-in - Level 1 - Restroom South	5d	12/19/2019	12/26/2019	Wall Close-in - Level 1 - Restroom South																																		
85	41600	Install Sheathing / Gyp - Level 1 - Restroom South	4d	12/27/2019	1/2/2020	Install Sheathing / Gyp - Level 1 - Restroom South																																		
86	58360	Build-out - Level 1 - Testing & Insulation	23d	12/12/2019	1/15/2020	Build-out - Level 1 - Testing & Insulation																																		
87	39840	Test Mechanical Duct - Level 1	10d	12/12/2019	12/26/2019	Test Mechanical Duct - Level 1																																		
88	39850	Test Mechanical Piping - Level 1	10d	12/12/2019	12/26/2019	Test Mechanical Piping - Level 1																																		
89	39880	Insulate Mechanical & Plumbing Systems - Level 1	20d	12/17/2019	1/15/2020	Insulate Mechanical & Plumbing Systems - Level 1																																		
90	39860	Test Sprinkler Piping - Level 1	10d	12/23/2019	1/7/2020	Test Sprinkler Piping - Level 1																																		



GMP Amendment No. 1 - Attachment 4

Line	Unique Task ID	Name	Duration	Start	Finish	2019												2020																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
						December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
91	39870	Test Plumbing Piping - Level 1	8d	12/27/2019	1/8/2020																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					

DATA DATE: 12/1/2019  
REV. DATE: 12/12/2019 2:07:10 PM

## Kalahari Covention Center - November 2019 GMP Update

JOB #: 7017134  
PAGE 4 of 17

VIEW: Kalahari  
FILTER: In Progress/Not Started Tasks





Line	Unique Task ID	Name	Duration	Start	Finish	2019 2020																														
						December 9 23	January 6 20	February 17 2	March 16 30	April 13 27	May 11 25	June 8 22	July 6 20	August 3 17	September 31 14	October 28 12	November 9 23	December 7 21																		
151	40080	Finishes - Level 1 - BOH	127d	8/19/2019 A	2/18/2020	Finishes - Level 1 - BOH																														
152	47050	Install Ceiling Grid - Level 1 - BOH	5d	12/2/2019	12/6/2019	Install Ceiling Grid - Level 1 - BOH																														
153	47070	MEP Drops to Ceiling Grid - Level 1 - BOH	5d	12/2/2019	12/6/2019	MEP Drops to Ceiling Grid - Level 1 - BOH																														
154	47100	Drop Ceiling Tile - Level 1 - BOH	5d	12/2/2019	12/6/2019	Drop Ceiling Tile - Level 1 - BOH																														
155	47170	Install Dock Levelers - Level 1 - BOH	5d	12/2/2019	12/6/2019	Install Dock Levelers - Level 1 - BOH																														
156	47190	Apply EIFS Soffit @ Loading Dock - Level 1 - BOH	5d	12/2/2019	12/6/2019	Apply EIFS Soffit @ Loading Dock - Level 1 - BOH																														
157	47200	Install Windows - Level 1 - BOH	5d	12/2/2019	12/6/2019	Install Windows - Level 1 - BOH																														
158	47080	Above Ceiling Inspection - Level 1 - BOH	5d	12/9/2019	12/13/2019	Above Ceiling Inspection - Level 1 - BOH																														
159	47180	Install OH Doors & Specialties - Level 1 - BOH	5d	12/9/2019	12/13/2019	Install OH Doors & Specialties - Level 1 - BOH																														
160	47520	Paint EIFS Soffit @ Loading Dock - Level 1 - BOH	5d	12/9/2019	12/13/2019	Paint EIFS Soffit @ Loading Dock - Level 1 - BOH																														
161	47110	Trim-out Electrical Devices - Level 1 - BOH	5d	12/16/2019	12/20/2019	Trim-out Electrical Devices - Level 1 - BOH																														
162	47120	Trim-out Data/AV - Level 1 - BOH	5d	12/23/2019	12/30/2019	Trim-out Data/AV - Level 1 - BOH																														
163	47130	Trim-out Fire Alarm - Level 1 - BOH	5d	12/31/2019	1/7/2020	Trim-out Fire Alarm - Level 1 - BOH																														
164	47210	Install Doors & Hardware - Level 1 - BOH	5d	1/8/2020	1/14/2020	Install Doors & Hardware - Level 1 - BOH																														
165	47160	Install Flooring - Level 1 - BOH	10d	1/15/2020	1/28/2020	Install Flooring - Level 1 - BOH																														
166	47140	Install Plywood Wainscott & Specialties - Level 1 - BOH	5d	1/29/2020	2/4/2020	Install Plywood Wainscott & Specialties - Level 1 - BOH																														
167	47220	Final Coat Paint - Level 1 - BOH	5d	2/5/2020	2/11/2020	Final Coat Paint - Level 1 - BOH																														
168	47230	In-house / Contractor Punch List - Level 1 - BOH	5d	2/12/2020	2/18/2020	In-house / Contractor Punch List - Level 1 - BOH																														
169	40090	Finishes - Level 1 - Corridors - North	155d	8/28/2019 A	4/7/2020	Finishes - Level 1 - Corridors - North																														
170	47280	Frame Soffits / Ceiling - Level 1 - Corridors - North	5d	12/2/2019	12/6/2019	Frame Soffits / Ceiling - Level 1 - Corridors - North																														
171	47290	MEP Drops to Ceiling - Level 1 - Corridors - North	5d	12/9/2019	12/13/2019	MEP Drops to Ceiling - Level 1 - Corridors - North																														
172	47300	Above Ceiling Inspection - Level 1 - Corridors - North	5d	12/16/2019	12/20/2019	Above Ceiling Inspection - Level 1 - Corridors - North																														
173	47310	Install Gyp Ceiling - Level 1 - Corridors - North	5d	12/23/2019	12/30/2019	Install Gyp Ceiling - Level 1 - Corridors - North																														
174	47320	T/F/P Ceilings & Walls - Level 1 - Corridors - North	5d	12/31/2019	1/7/2020	T/F/P Ceilings & Walls - Level 1 - Corridors - North																														
175	47410	Install Specialty Ceilings - Level 1 - Corridors - North	5d	1/8/2020	1/14/2020	Install Specialty Ceilings - Level 1 - Corridors - North																														
176	47420	Install Wall Coverings - Level 1 - Corridors - North	15d	1/15/2020	2/4/2020	Install Wall Coverings - Level 1 - Corridors - North																														
177	47430	Install Millwork / Specialties - Level 1 - Corridors - North	5d	2/5/2020	2/11/2020	Install Millwork / Specialties - Level 1 - Corridors - North																														
178	47470	Trim-out Mechanical - Level 1 - Corridors - North	5d	2/10/2020	2/14/2020	Trim-out Mechanical - Level 1 - Corridors - North																														
179	47440	Trim-out Electrical - Level 1 - Corridors - North	5d	2/13/2020	2/19/2020	Trim-out Electrical - Level 1 - Corridors - North																														
180	48890	Trim-out Fire Protection - Level 1 - Corridors - North	5d	2/18/2020	2/24/2020	Trim-out Fire Protection - Level 1 - Corridors - North																														

VIEW: Kalahari  
FILTER: In Progress/Not Started Tasks



Line	Unique Task ID	Name	Duration	Start	Finish	2019												2020															
						December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December			
181	47450	Trim-out Fire Alarm - Level 1 - Corridors - North	5d	2/21/2020	2/27/2020																												
182	47460	Trim-out Data/AV - Level 1 - Corridors - North	5d	2/26/2020	3/3/2020																												
183	47490	Install Doors & Hardware - Level 1 - Corridors - North	5d	3/4/2020	3/10/2020																												
184	47480	Install Floors - Level 1 - Corridors - North	10d	3/11/2020	3/24/2020																												
185	47500	Final Paint - Level 1 - Corridors - North	5d	3/25/2020	3/31/2020																												
186	47510	In-house / Contractor Punch List - Level 1 - Corridors - North	5d	4/1/2020	4/7/2020																												
187	40100	Finishes - Level 1 - Meeting Rooms	159d	8/28/2019 A	4/13/2020	Finishes - Level 1 - Meeting Rooms																											
188	47540	Frame Soffits - Level 1 - Meeting Rooms	15d	11/11/2019 A	12/3/2019	Frame Soffits - Level 1 - Meeting Rooms																											
189	47550	MEP Drops to Soffits - Level 1 - Meeting Rooms	5d	11/20/2019 A	12/2/2019	MEP Drops to Soffits - Level 1 - Meeting Rooms																											
190	47570	Install Gyp Soffits - Level 1 - Meeting Rooms	8d	12/3/2019	12/12/2019	Install Gyp Soffits - Level 1 - Meeting Rooms																											
191	47580	T/F/P Soffits & Walls - Level 1 - Meeting Rooms	5d	12/13/2019	12/19/2019	T/F/P Soffits & Walls - Level 1 - Meeting Rooms																											
192	47700	Install Ceiling Grid - Level 1 - Meeting Rooms	5d	12/20/2019	12/27/2019	Install Ceiling Grid - Level 1 - Meeting Rooms																											
193	47710	Install MEP Drops to Ceiling Grid - Level 1 - Meeting Rooms	5d	12/30/2019	1/6/2020	Install MEP Drops to Ceiling Grid - Level 1 - Meeting Rooms																											
194	47560	Above Ceiling Inspection - Level 1 - Meeting Rooms	5d	1/7/2020	1/13/2020	Above Ceiling Inspection - Level 1 - Meeting Rooms																											
195	47590	Install ACT Ceilings - Level 1 - Meeting Rooms	5d	1/14/2020	1/20/2020	Install ACT Ceilings - Level 1 - Meeting Rooms																											
196	47600	Install Wall Coverings - Level 1 - Meeting Rooms	10d	1/21/2020	2/3/2020	Install Wall Coverings - Level 1 - Meeting Rooms																											
197	47610	Install Millwork / Specialties - Level 1 - Meeting Rooms	5d	2/4/2020	2/10/2020	Install Millwork / Specialties - Level 1 - Meeting Rooms																											
198	47650	Trim-out Mechanical - Level 1 - Meeting Rooms	5d	2/7/2020	2/13/2020	Trim-out Mechanical - Level 1 - Meeting Rooms																											
199	47620	Trim-out Electrical - Level 1 - Meeting Rooms	5d	2/12/2020	2/18/2020	Trim-out Electrical - Level 1 - Meeting Rooms																											
200	48880	Trim-out Fire Protection - Level 1 - Meeting Rooms	5d	2/17/2020	2/21/2020	Trim-out Fire Protection - Level 1 - Meeting Rooms																											
201	47630	Trim-out Fire Alarm - Level 1 - Meeting Rooms	5d	2/20/2020	2/26/2020	Trim-out Fire Alarm - Level 1 - Meeting Rooms																											
202	47640	Trim-out Data/AV - Level 1 - Meeting Rooms	5d	2/25/2020	3/2/2020	Trim-out Data/AV - Level 1 - Meeting Rooms																											
203	47720	Install Operable Partitions - Level 1 - Meeting Rooms	5d	3/3/2020	3/9/2020	Install Operable Partitions - Level 1 - Meeting Rooms																											
204	47670	Install Doors & Hardware - Level 1 - Meeting Rooms	5d	3/10/2020	3/16/2020	Install Doors & Hardware - Level 1 - Meeting Rooms																											
205	47660	Install Floors - Level 1 - Meeting Rooms	10d	3/17/2020	3/30/2020	Install Floors - Level 1 - Meeting Rooms																											
206	47680	Final Paint - Level 1 - Meeting Rooms	5d	3/31/2020	4/6/2020	Final Paint - Level 1 - Meeting Rooms																											
207	47690	In-house / Contractor Punch List - Level 1 - Meeting Rooms	5d	4/7/2020	4/13/2020	In-house / Contractor Punch List - Level 1 - Meeting Rooms																											
208	40110	Finishes - Level 1 - Corridors - South	103d	12/9/2019	5/1/2020	Finishes - Level 1 - Corridors - South																											
209	47940	Tape & Bed Walls - Level 1 - Corridors South	5d	12/9/2019	12/13/2019	Tape & Bed Walls - Level 1 - Corridors South																											
210	47950	Frame Soffits / Ceiling - Level 1 - Corridors South	10d	12/16/2019	12/30/2019	Frame Soffits / Ceiling - Level 1 - Corridors South																											



Line	Unique Task ID	Name	Duration	Start	Finish	2019												2020											
						December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November
211	47960	MEP Drops to Ceiling - Level 1 - Corridors South	5d	12/31/2019	1/7/2020																								
212	47970	Above Ceiling Inspection - Level 1 - Corridors South	5d	1/8/2020	1/14/2020																								
213	47980	Install Gyp Ceiling - Level 1 - Corridors South	8d	1/15/2020	1/24/2020																								
214	47990	T/F/P Ceilings & Walls - Level 1 - Corridors South	5d	1/27/2020	1/31/2020																								
215	48000	Install Specialty Ceilings - Level 1 - Corridors South	5d	2/3/2020	2/7/2020																								
216	48010	Install Wall Coverings - Level 1 - Corridors South	15d	2/10/2020	2/28/2020																								
217	48020	Install Millwork / Specialties - Level 1 - Corridors South	5d	3/2/2020	3/6/2020																								
218	48060	Trim-out Mechanical - Level 1 - Corridors South	5d	3/4/2020	3/10/2020																								
219	48030	Trim-out Electrical - Level 1 - Corridors South	5d	3/6/2020	3/12/2020																								
220	48110	Trim-out Fire Protection - Level 1 - Corridors South	5d	3/10/2020	3/16/2020																								
221	48040	Trim-out Fire Alarm - Level 1 - Corridors South	5d	3/12/2020	3/18/2020																								
222	48050	Trim-out Data/AV - Level 1 - Corridors South	5d	3/16/2020	3/20/2020																								
223	48080	Install Doors & Hardware - Level 1 - Corridors South	5d	3/23/2020	3/27/2020																								
224	48070	Install Floors - Level 1 - Corridors South	15d	3/30/2020	4/17/2020																								
225	48090	Final Paint - Level 1 - Corridors South	5d	4/20/2020	4/24/2020																								
226	48100	In-house / Contractor Punch List - Level 1 - Corridors South	5d	4/27/2020	5/1/2020																								
227	40120	Finishes - Level 1 - Restrooms	92d	12/2/2019	4/9/2020																								
228	41100	Level 1 - Restroom North	70d	12/2/2019	3/10/2020																								
229	41050	Tape & Bed Walls - Level 1 - Restroom North	2d	12/2/2019	12/3/2019																								
230	41060	Frame Light Coves & Ceilings - Level 1 - Restroom North	4d	12/3/2019	12/6/2019																								
231	41070	Install MEP Drops to Ceilings - Level 1 - Restroom North	4d	12/6/2019	12/11/2019																								
232	41080	Above Ceiling Inspection - Level 1 - Restroom North	5d	12/12/2019	12/18/2019																								
233	41090	Install GYP Ceilings - Level 1 - Restroom North	4d	12/19/2019	12/24/2019																								
234	41840	T/F/P Walls & Ceilings - Level 1 - Restroom North	5d	12/26/2019	1/2/2020																								
235	41850	Install Lights - Level 1 - Restroom North	3d	1/3/2020	1/7/2020																								
236	41860	Install Countertops - Level 1 - Restroom North	3d	1/7/2020	1/9/2020																								
237	41870	Install Tile - Level 1 - Restroom North	15d	1/10/2020	1/30/2020																								
238	41910	Trim-out Ceilings - Level 1 - Restroom North	3d	1/31/2020	2/4/2020																								
239	41920	Set Plumbing Fixtures - Level 1 - Restroom North	8d	2/3/2020	2/12/2020																								
240	41930	Install Partitions & Specialties - Level 1 - Restroom North	6d	2/13/2020	2/20/2020																								

**Kalahari Covention Center - November 2019 GMP Update**

DATA DATE: 12/1/2019  
REV. DATE: 12/12/2019 2:07:10 PM

JOB #: 7017134  
PAGE 8 of 17

VIEW: Kalahari  
FILTER: In Progress/Not Started Tasks





Line	Unique Task ID	Name	Duration	Start	Finish	2019												2020											
						December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November
241	41940	Clean - Level 1 - Restroom North	3d	2/21/2020	2/25/2020																								
242	41950	In-house / Contractor Punch List - Level 1 - Restroom North	10d	2/26/2020	3/10/2020																								
243	41110	<b>Level 1 - Restroom Center</b>	<b>74d</b>	<b>12/18/2019</b>	<b>4/1/2020</b>																								
244	41960	Tape & Bed Walls - Level 1 - Restroom Center	2d	12/18/2019	12/19/2019																								
245	41970	Frame Light Coves & Ceilings - Level 1 - Restroom Center	4d	12/19/2019	12/24/2019																								
246	41980	Install MEP Drops to Ceilings - Level 1 - Restroom Center	4d	12/24/2019	12/30/2019																								
247	41990	Above Ceiling Inspection - Level 1 - Restroom Center	5d	1/8/2020	1/14/2020																								
248	42000	Install GYP Ceilings - Level 1 - Restroom Center	4d	1/15/2020	1/20/2020																								
249	42010	T/F/P Walls & Ceilings - Level 1 - Restroom Center	5d	1/21/2020	1/27/2020																								
250	42020	Install Lights - Level 1 - Restroom Center	3d	1/27/2020	1/29/2020																								
251	42030	Install Countertops - Level 1 - Restroom Center	3d	1/29/2020	1/31/2020																								
252	42040	Install Tile - Level 1 - Restroom Center	15d	2/3/2020	2/21/2020																								
253	42050	Trim-out Ceilings - Level 1 - Restroom Center	3d	2/24/2020	2/26/2020																								
254	42060	Set Plumbing Fixtures - Level 1 - Restroom Center	8d	2/25/2020	3/5/2020																								
255	42070	Install Partitions & Specialties - Level 1 - Restroom Center	6d	3/6/2020	3/13/2020																								
256	42080	Clean - Level 1 - Restroom Center	3d	3/16/2020	3/18/2020																								
257	42090	In-house / Contractor Punch List - Level 1 - Restroom Center	10d	3/19/2020	4/1/2020																								
258	41120	<b>Level 1 - Restroom South</b>	<b>70d</b>	<b>1/3/2020</b>	<b>4/9/2020</b>																								
259	41130	Tape & Bed Walls - Level 1 - Restroom South	2d	1/3/2020	1/6/2020																								
260	42100	Frame Light Coves & Ceilings - Level 1 - Restroom South	4d	1/6/2020	1/9/2020																								
261	42110	Install MEP Drops to Ceilings - Level 1 - Restroom South	4d	1/9/2020	1/14/2020																								
262	42120	Above Ceiling Inspection - Level 1 - Restroom South	5d	1/15/2020	1/21/2020																								
263	42130	Install GYP Ceilings - Level 1 - Restroom South	4d	1/22/2020	1/27/2020																								
264	42140	T/F/P Walls & Ceilings - Level 1 - Restroom South	5d	1/28/2020	2/3/2020																								
265	42150	Install Lights - Level 1 - Restroom South	3d	2/4/2020	2/6/2020																								
266	42160	Install Countertops - Level 1 - Restroom South	3d	2/6/2020	2/10/2020																								
267	42170	Install Tile - Level 1 - Restroom South	15d	2/11/2020	3/2/2020																								
268	42180	Trim-out Ceilings - Level 1 - Restroom South	3d	3/3/2020	3/5/2020																								
269	42190	Set Plumbing Fixtures - Level 1 - Restroom South	8d	3/4/2020	3/13/2020																								
270	42200	Install Partitions & Specialties - Level 1 - Restroom South	6d	3/16/2020	3/23/2020																								

**Kalahari Covention Center - November 2019 GMP Update**

DATA DATE: 12/1/2019  
REV. DATE: 12/12/2019 2:07:10 PM

JOB #: 7017134  
PAGE 9 of 17

VIEW: Kalahari  
FILTER: In Progress/Not Started Tasks



Line	Unique Task ID	Name	Duration	Start	Finish	2019												2020											
						December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November
271	42210	Clean - Level 1 - Restroom South	3d	3/24/2020	3/26/2020																								
272	42220	In-house / Contractor Punch List - Level 1 -	10d	3/27/2020	4/9/2020																								
273	47150	Finishes - Level - Kilimanjaro Ballroom	119d	12/2/2019	5/18/2020																								
274	47730	Tape & Bed Walls - Level 1 - Kilimanjaro Ballroom	5d	12/2/2019	12/6/2019																								
275	47740	Frame Soffits - Level 1 - Kilimanjaro Ballroom	20d	12/9/2019	1/7/2020																								
276	47930	Black-out Ceilings Above Soffits - Level 1 - Kilimanjaro Ballroom	10d	1/6/2020	1/17/2020																								
277	47750	MEP Drops to Soffits - Level 1 - Kilimanjaro Ballroom	8d	1/8/2020	1/17/2020																								
278	47770	Install Gyp Soffits - Level 1 - Kilimanjaro Ballroom	10d	1/20/2020	1/31/2020																								
279	47780	T/F/P Soffits & Walls - Level 1 - Kilimanjaro Ballroom	10d	2/3/2020	2/14/2020																								
280	47900	Install Ceiling Grid @ Registration / Offices - Level 1 - Kilimanjaro Ballroom	6d	2/17/2020	2/24/2020																								
281	47910	Install MEP Drops to Ceiling Grid - Level 1 - Kilimanjaro Ballroom	5d	2/19/2020	2/25/2020																								
282	47760	Above Ceiling Inspection - Level 1 - Kilimanjaro Ballroom	5d	2/26/2020	3/3/2020																								
283	47790	Install ACT Ceilings - Level 1 - Kilimanjaro Ballroom	5d	3/4/2020	3/10/2020																								
284	47800	Install Wall Coverings - Level 1 - Kilimanjaro Ballroom	15d	3/11/2020	3/31/2020																								
285	47920	Install Operable Partitions - Level 1 - Kilimanjaro Ballroom	15d	4/1/2020	4/21/2020																								
286	47810	Install Millwork / Specialties - Level 1 - Kilimanjaro Ballroom	5d	4/1/2020	4/7/2020																								
287	47820	Trim-out Mechanical - Level 1 - Kilimanjaro Ballroom	5d	4/3/2020	4/9/2020																								
288	47830	Trim-out Electrical - Level 1 - Kilimanjaro Ballroom	5d	4/7/2020	4/13/2020																								
289	48870	Trim-out Fire Protection - Level 1 - Kilimanjaro Ballroom	5d	4/9/2020	4/15/2020																								
290	47840	Trim-out Fire Alarm - Level 1 - Kilimanjaro Ballroom	5d	4/13/2020	4/17/2020																								
291	47850	Trim-out Data/AV - Level 1 - Kilimanjaro Ballroom	5d	4/15/2020	4/21/2020																								
292	47860	Install Doors & Hardware - Level 1 - Kilimanjaro Ballroom	10d	4/22/2020	5/5/2020																								
293	47870	DO NOT Install Floors - Level 1 - Kilimanjaro Ballroom	1d	5/5/2020	5/5/2020																								
294	47880	Final Paint - Level 1 - Kilimanjaro Ballroom	5d	5/5/2020	5/11/2020																								
295	47890	In-house / Contractor Punch List - Level 1 - Kilimanjaro Ballroom	5d	5/12/2020	5/18/2020																								
296	32820	Finishes - Level 2	137d	12/2/2019	6/12/2020																								
297	40170	Finishes - Level 2 - BOH	40d	12/2/2019	1/28/2020																								
298	48910	Tape & Float Walls - Level 2 - BOH	5d	12/2/2019	12/6/2019																								
299	49110	Trim-out Mechanical - Level 2 - BOH	5d	12/9/2019	12/13/2019																								
300	49020	Install Plywood Wainscott & Specialties - Level 2 - BOH	5d	12/9/2019	12/13/2019																								





Line	Unique Task ID	Name	Duration	Start	Finish	20192020																											
						December	January	February	March	April	May	June	July	August	September	October	November	December															
301	48990	Trim-out Electrical Devices - Level 2 - BOH	5d	12/16/2019	12/20/2019	Trim-out Electrical Devices - Level 2 - BOH																											
302	49000	Trim-out Data/AV - Level 2 - BOH	5d	12/23/2019	12/30/2019	Trim-out Data/AV - Level 2 - BOH																											
303	49010	Trim-out Fire Alarm - Level 2 - BOH	5d	12/31/2019	1/7/2020	Trim-out Fire Alarm - Level 2 - BOH																											
304	49080	Install Doors & Hardware - Level 2 - BOH	5d	1/8/2020	1/14/2020	Install Doors & Hardware - Level 2 - BOH																											
305	49030	Apply Flooring Treatment - Level 2 - BOH	5d	1/15/2020	1/21/2020	Apply Flooring Treatment - Level 2 - BOH																											
306	49090	Final Coat Paint Doors & Frames - Level 2 - BOH	5d	1/15/2020	1/21/2020	Final Coat Paint Doors & Frames - Level 2 - BOH																											
307	49100	In-house / Contractor Punch List - Level 2 - BOH	5d	1/22/2020	1/28/2020	In-house / Contractor Punch List - Level 2 - BOH																											
308	40180	Finishes - Level 2 - Meeting Rooms	91d	12/2/2019	4/8/2020	Finishes - Level 2 - Meeting Rooms																											
309	48150	Tape & Bed Walls - Level 2 - Meeting Rooms	5d	12/2/2019	12/6/2019	Tape & Bed Walls - Level 2 - Meeting Rooms																											
310	48160	Frame Soffits - Level 2 - Meeting Rooms	8d	12/5/2019	12/16/2019	Frame Soffits - Level 2 - Meeting Rooms																											
311	48170	MEP Drops to Soffits - Level 2 - Meeting Rooms	5d	12/12/2019	12/18/2019	MEP Drops to Soffits - Level 2 - Meeting Rooms																											
312	48190	Install Gyp Soffits - Level 2 - Meeting Rooms	5d	12/19/2019	12/26/2019	Install Gyp Soffits - Level 2 - Meeting Rooms																											
313	48200	T/F/P Soffits & Walls - Level 2 - Meeting Rooms	7d	12/27/2019	1/7/2020	T/F/P Soffits & Walls - Level 2 - Meeting Rooms																											
314	48320	Install Ceiling Grid - Level 2 - Meeting Rooms	5d	1/8/2020	1/14/2020	Install Ceiling Grid - Level 2 - Meeting Rooms																											
315	48330	Install MEP Drops to Ceiling Grid - Level 2 - Meeting Rooms	5d	1/15/2020	1/21/2020	Install MEP Drops to Ceiling Grid - Level 2 - Meeting Rooms																											
316	48180	Above Ceiling Inspection - Level 2 - Meeting Rooms	5d	1/22/2020	1/28/2020	Above Ceiling Inspection - Level 2 - Meeting Rooms																											
317	48210	Install ACT Ceilings - Level 2 - Meeting Rooms	5d	1/29/2020	2/4/2020	Install ACT Ceilings - Level 2 - Meeting Rooms																											
318	48220	Install Wall Coverings - Level 2 - Meeting Rooms	5d	2/5/2020	2/11/2020	Install Wall Coverings - Level 2 - Meeting Rooms																											
319	48230	Install Millwork / Specialties - Level 2 - Meeting Rooms	3d	2/12/2020	2/14/2020	Install Millwork / Specialties - Level 2 - Meeting Rooms																											
320	48240	Trim-out Mechanical - Level 2 - Meeting Rooms	3d	2/17/2020	2/19/2020	Trim-out Mechanical - Level 2 - Meeting Rooms																											
321	48250	Trim-out Electrical - Level 2 - Meeting Rooms	3d	2/19/2020	2/21/2020	Trim-out Electrical - Level 2 - Meeting Rooms																											
322	48860	Trim-out Fire Protection - Level 2 - Meeting Rooms	3d	2/21/2020	2/25/2020	Trim-out Fire Protection - Level 2 - Meeting Rooms																											
323	48260	Trim-out Fire Alarm - Level 2 - Meeting Rooms	5d	2/25/2020	3/2/2020	Trim-out Fire Alarm - Level 2 - Meeting Rooms																											
324	48270	Trim-out Data/AV - Level 2 - Meeting Rooms	5d	2/27/2020	3/4/2020	Trim-out Data/AV - Level 2 - Meeting Rooms																											
325	48340	Install Operable Partitions - Level 2 - Meeting Rooms	5d	3/5/2020	3/11/2020	Install Operable Partitions - Level 2 - Meeting Rooms																											
326	48280	Install Doors & Hardware - Level 2 - Meeting Rooms	5d	3/12/2020	3/18/2020	Install Doors & Hardware - Level 2 - Meeting Rooms																											
327	48290	Install Floors - Level 2 - Meeting Rooms	5d	3/19/2020	3/25/2020	Install Floors - Level 2 - Meeting Rooms																											
328	48300	Final Paint - Level 2 - Meeting Rooms	5d	3/26/2020	4/1/2020	Final Paint - Level 2 - Meeting Rooms																											
329	48310	In-house / Contractor Punch List - Level 2 - Meeting Rooms	5d	4/2/2020	4/8/2020	In-house / Contractor Punch List - Level 2 - Meeting Rooms																											
330	40190	Finishes - Level 2 - Kalahari Ballroom	137d	12/2/2019	6/12/2020	Finishes - Level 2 - Kalahari Ballroom																											

**Kalahari Covention Center - November 2019 GMP Update**

 DATA DATE: 12/1/2019  
 REV. DATE: 12/12/2019 2:07:10 PM

 JOB #: 7017134  
 PAGE 11 of 17

 VIEW: Kalahari  
 FILTER: In Progress/Not Started Tasks



Line	Unique Task ID	Name	Duration	Start	Finish	2019												2020											
						December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November
331	48350	Tape & Bed Walls - Level 2 - Kalahari Ballroom	5d	12/2/2019	12/6/2019	<div></div>																							
332	48360	Frame Soffits - Level 2 - Kalahari Ballroom	20d	12/5/2019	1/3/2020	<div></div>																							
333	48370	MEP Drops to Soffits - Level 2 - Kalahari Ballroom	8d	1/6/2020	1/15/2020		<div></div>																						
334	48390	Install Gyp Soffits - Level 2 - Kalahari Ballroom	10d	1/16/2020	1/29/2020		<div></div>																						
335	48400	T/F/P Soffits & Walls - Level 2 - Kalahari Ballroom	10d	1/30/2020	2/12/2020			<div></div>																					
336	48520	Install Ceiling Grid - Level 2 - Kalahari Ballroom	10d	2/13/2020	2/26/2020			<div></div>																					
337	48530	Install MEP Drops to Ceiling Grid - Level 2 - Kalahari Ballroom	10d	2/20/2020	3/4/2020			<div></div>																					
338	48380	Above Ceiling Inspection - Level 2 - Kalahari Ballroom	5d	3/5/2020	3/11/2020			<div></div>																					
339	48410	Install ACT Ceilings - Level 2 - Kalahari Ballroom	10d	3/12/2020	3/25/2020			<div></div>																					
340	48420	Install Wall Coverings - Level 2 - Kalahari Ballroom	15d	3/19/2020	4/8/2020				<div></div>																				
341	48430	Install Millwork / Specialties - Level 2 - Kalahari Ballroom	5d	4/9/2020	4/15/2020					<div></div>																			
342	48440	Trim-out Mechanical - Level 2 - Kalahari Ballroom	5d	4/13/2020	4/17/2020					<div></div>																			
343	48450	Trim-out Electrical - Level 2 - Kalahari Ballroom	5d	4/15/2020	4/21/2020					<div></div>																			
344	48850	Trim-out Fire Protection - Level 2 - Kalahari Ballroom	5d	4/17/2020	4/23/2020					<div></div>																			
345	48460	Trim-out Fire Alarm - Level 2 - Kalahari Ballroom	5d	4/21/2020	4/27/2020					<div></div>																			
346	48470	Trim-out Data/AV - Level 2 - Kalahari Ballroom	5d	4/23/2020	4/29/2020					<div></div>																			
347	48540	Install Operable Partitions - Level 2 - Kalahari Ballroom	10d	4/24/2020	5/7/2020					<div></div>																			
348	48480	Install Doors & Hardware - Level 2 - Kalahari Ballroom	5d	5/8/2020	5/14/2020					<div></div>																			
349	48490	Install Floors - Level 2 - Kalahari Ballroom	10d	5/15/2020	5/29/2020					<div></div>																			
350	48500	Final Paint - Level 2 - Kalahari Ballroom	5d	6/1/2020	6/5/2020					<div></div>																			
351	48510	In-house / Contractor Punch List - Level 2 - Kalahari Ballroom	5d	6/8/2020	6/12/2020					<div></div>																			
352	40200	Finishes - Level 2 - Restrooms	92d	12/2/2019	4/9/2020	<div></div>																							
353	42230	Women's Restroom	92d	12/2/2019	4/9/2020	<div></div>																							
354	42250	Tape & Bed Walls - Level 2 - Women's Restroom	2d	12/2/2019	12/3/2019	<div></div>																							
355	42260	Frame Light Coves & Ceilings - Level 2 - Women's Restroom	4d	12/3/2019	12/6/2019	<div></div>																							
356	42270	Install MEP Drops to Ceilings - Level 2 - Women's Restroom	4d	12/6/2019	12/11/2019	<div></div>																							
357	42280	Above Ceiling Inspection - Level 2 - Women's Restroom	5d	1/13/2020	1/17/2020		<div></div>																						
358	42290	Install GYP Ceilings - Level 2 - Women's Restroom	4d	1/20/2020	1/23/2020		<div></div>																						
359	42300	T/F/P Walls & Ceilings - Level 2 - Women's Restroom	5d	1/24/2020	1/30/2020		<div></div>																						
360	42310	Install Lights - Level 2 - Women's Restroom	3d	1/31/2020	2/4/2020		<div></div>																						

**Kalahari Covention Center - November 2019 GMP Update**

DATA DATE: 12/1/2019  
REV. DATE: 12/12/2019 2:07:10 PM

JOB #: 7017134  
PAGE 12 of 17

VIEW: Kalahari  
FILTER: In Progress/Not Started Tasks



Line	Unique Task ID	Name	Duration	Start	Finish	2019												2020											
						December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November
361	42320	Install Countertops - Level 2 - Women's Restroom	3d	2/4/2020	2/6/2020																								
362	42330	Install Tile - Level 2 - Women's Restroom	15d	2/7/2020	2/27/2020																								
363	42340	Trim-out Ceilings - Level 2 - Women's Restroom	4d	2/28/2020	3/4/2020																								
364	42350	Set Plumbing Fixtures - Level 2 - Women's Restroom	8d	3/2/2020	3/11/2020																								
365	42360	Install Partitions & Specialties - Level 2 - Women's Restroom	8d	3/12/2020	3/23/2020																								
366	42370	Clean - Level 2 - Women's Restroom	3d	3/24/2020	3/26/2020																								
367	42380	In-house / Contractor Punch List - Level 2 - Restroom North	10d	3/27/2020	4/9/2020																								
368	42240	Men's Restroom	70d	12/23/2019	3/31/2020																								
369	42390	Tape & Bed Walls - Level 2 - Men's Restroom	2d	12/23/2019	12/24/2019																								
370	42400	Frame Light Coves & Ceilings - Level 2 - Men's Restroom	4d	12/24/2019	12/30/2019																								
371	42410	Install MEP Drops to Ceilings - Level 2 - Men's Restroom	4d	12/30/2019	1/3/2020																								
372	42420	Above Ceiling Inspection - Level 2 - Men's Restroom	5d	1/6/2020	1/10/2020																								
373	42430	Install GYP Ceilings - Level 2 - Men's Restroom	4d	1/13/2020	1/16/2020																								
374	42440	T/F/P Walls & Ceilings - Level 2 - Men's Restroom	5d	1/17/2020	1/23/2020																								
375	42450	Install Lights - Level 2 - Men's Restroom	3d	1/24/2020	1/28/2020																								
376	42460	Install Countertops - Level 2 - Men's Restroom	3d	1/28/2020	1/30/2020																								
377	42470	Install Tile - Level 2 - Men's Restroom	15d	1/31/2020	2/20/2020																								
378	42480	Trim-out Ceilings - Level 2 - Men's Restroom	3d	2/21/2020	2/25/2020																								
379	42490	Set Plumbing Fixtures - Level 2 - Men's Restroom	8d	2/24/2020	3/4/2020																								
380	42500	Install Partitions & Specialties - Level 2 - Men's Restroom	6d	3/5/2020	3/12/2020																								
381	42510	Clean - Level 2 - Men's Restroom	3d	3/13/2020	3/17/2020																								
382	42520	In-house / Contractor Punch List - Level 2 - Men's Restroom	10d	3/18/2020	3/31/2020																								
383	40210	Finishes - Level 2 - Corridors	87d	12/9/2019	4/9/2020																								
384	40220	Tape & Bed Walls - Level 2 - Corridors	5d	12/9/2019	12/13/2019																								
385	48550	Frame Soffits / Ceiling - Level 2 - Corridors	10d	12/16/2019	12/30/2019																								
386	48560	MEP Drops to Ceiling - Level 2 - Corridors	5d	12/23/2019	12/30/2019																								
387	48570	Above Ceiling Inspection - Level 2 - Corridors	5d	12/31/2019	1/7/2020																								
388	48580	Install Gyp Ceiling - Level 2 - Corridors	8d	1/8/2020	1/17/2020																								
389	48590	T/F/P Ceilings & Walls - Level 2 - Corridors	5d	1/20/2020	1/24/2020																								
390	48600	Install Specialty Ceilings - Level 2 - Corridors	5d	1/22/2020	1/28/2020																								



Line	Unique Task ID	Name	Duration	Start	Finish	2019 2020											
						December	January	February	March	April	May	June	July	August	September	October	November
						9	23	6	20	3	17	2	16	30	13	27	11
						8	22	5	19	1	15	29	12	26	9	23	7
391	48610	Install Wall Coverings - Level 2 - Corridors	15d	1/24/2020	2/13/2020												
392	48620	Install Millwork / Specialties - Level 2 - Corridors	5d	2/14/2020	2/20/2020												
393	48630	Trim-out Mechanical - Level 2 - Corridors	5d	2/18/2020	2/24/2020												
394	48640	Trim-out Electrical - Level 2 - Corridors	5d	2/20/2020	2/26/2020												
395	48840	Trim-out Fire Protection - Level 2 - Corridors	5d	2/24/2020	2/28/2020												
396	48650	Trim-out Fire Alarm - Level 2 - Corridors	5d	2/26/2020	3/3/2020												
397	48660	Trim-out Data/AV - Level 2 - Corridors	5d	2/28/2020	3/5/2020												
398	48670	Install Doors & Hardware - Level 2 - Corridors	5d	2/28/2020	3/5/2020												
399	48830	Install Ornamental Guardrail @ Escalators - Level 2 - Corridors	15d	2/28/2020	3/19/2020												
400	48680	Install Floors - Level 2 - Corridors	15d	3/6/2020	3/26/2020												
401	48690	Final Paint - Level 2 - Corridors	5d	3/27/2020	4/2/2020												
402	48700	In-house / Contractor Punch List - Level 2 - Corridors	5d	4/3/2020	4/9/2020												
403	48140	<b>Finishes - Level 2 - East Lobby</b>	<b>78d</b>	<b>12/2/2019</b>	<b>3/20/2020</b>												
404	48710	Tape & Bed Walls / Soffits - Level 2 - East Lobby	5d	12/2/2019	12/6/2019												
405	48730	Frame Ceilings @ Rafters - Level 2 - East Lobby	10d	12/9/2019	12/20/2019												
406	48750	MEP Drops to Ceiling - Level 2 - East Lobby	6d	12/23/2019	12/31/2019												
407	48760	Above Ceiling Inspection - Level 2 - East Lobby	5d	1/2/2020	1/8/2020												
408	48770	Install Gyp Ceiling - Level 2 - East Lobby	6d	1/9/2020	1/16/2020												
409	48780	T/F/P Ceilings - Level 2 - East Lobby	5d	1/17/2020	1/23/2020												
410	48720	Install Wood Rafters - Level 2 - East Lobby	15d	1/24/2020	2/13/2020												
411	48790	Trim-out Mechanical - Level 2 - East Lobby	5d	2/14/2020	2/20/2020												
412	48800	Trim-out Electrical - Level 2 - East Lobby	5d	2/18/2020	2/24/2020												
413	48820	Trim-out Fire Protection - Level 2 - East Lobby	5d	2/20/2020	2/26/2020												
414	48810	Trim-out Fire Alarm - Level 2 - East Lobby	5d	2/24/2020	2/28/2020												
415	48900	In-house / Contractor Punch List - Level 2 East Lobby	5d	3/16/2020	3/20/2020												
416	1470	<b>Conveyance</b>	<b>229d</b>	<b>5/24/2019 A</b>	<b>4/17/2020</b>												
417	37330	<b>Service Elevator</b>	<b>48d</b>	<b>12/10/2019</b>	<b>2/17/2020</b>												
418	37370	Install Elevator Rails - Service Elevator	10d	12/10/2019	12/23/2019												
419	37380	Set Equipment - Service Elevator	5d	12/24/2019	12/31/2019												
420	37390	Set Door Frames - Service Elevator	5d	1/2/2020	1/8/2020												

**Kalahari Covention Center - November 2019 GMP Update**

DATA DATE: 12/1/2019  
REV. DATE: 12/12/2019 2:07:10 PM

JOB #: 7017134  
PAGE 14 of 17

VIEW: Kalahari  
FILTER: In Progress/Not Started Tasks



Line	Unique Task ID	Name	Duration	Start	Finish	20192020																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
						December	January	February	March	April	May	June	July	August	September	October	November	December																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		

**Kalahari Covention Center - November 2019 GMP Update**

DATA DATE: 12/1/2019  
REV. DATE: 12/12/2019 2:07:11 PM

JOB #: 7017134  
PAGE 15 of 17

VIEW: Kalahari  
FILTER: In Progress/Not Started Tasks



Line	Unique Task ID	Name	Duration	Start	Finish	2019												2020											
						December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November
451	37790	Start-up Main Electrical Gear - Level 2 Main Electric Room	5d	12/3/2019	12/9/2019	<div></div> Start-up Main Electrical Gear - Level 2 Main Electric Room																							
452	68060	UL Test Grounding System - Convention Center	5d	12/4/2019	12/10/2019	<div></div> UL Test Grounding System - Convention Center																							
453	59270	Power Available - Convention Center		12/9/2019	12/9/2019	<div></div> Power Available - Convention Center																							
454	76050	Set Emergency Generator - Loading Dock Exterior	5d	1/13/2020 *	1/17/2020	<div></div> Set Emergency Generator - Loading Dock Exterior																							
455	50320	Start-up Emergency Generator - Loading Dock Exterior	5d	1/20/2020	1/24/2020	<div></div> Start-up Emergency Generator - Loading Dock Exterior																							
456	50330	Load Bank Test Emergency Generator - Locading Dock Exterior	5d	1/27/2020	1/31/2020	<div></div> Load Bank Test Emergency Generator - Locading Dock Exterior																							
457	37800	Test Automatic Trasfer Switches - Level 2 Emergency Electrical Room	5d	2/3/2020	2/7/2020	<div></div> Test Automatic Trasfer Switches - Level 2 Emergency Electrical Room																							
458	37810	Test Emergency Power Functionality - Convention Center	5d	2/10/2020	2/14/2020	<div></div> Test Emergency Power Functionality - Convention Center																							
459	59290	Power Complete - Convention Center		2/14/2020	2/14/2020	<div></div> Power Complete - Convention Center																							
460	37760	Fire Alarm	35d	4/28/2020	6/16/2020	<div></div>																							
461	37820	As-built Fire Alarm Documents & System Programming	15d	4/28/2020	5/18/2020	<div></div> As-built Fire Alarm Documents & System Programming																							
462	37830	In-house Fire Alarm Functionality Testing	15d	5/19/2020	6/9/2020	<div></div> In-house Fire Alarm Functionality Testing																							
463	37840	AHJ Fire Alarm Testing	5d	6/10/2020	6/16/2020	<div></div> AHJ Fire Alarm Testing																							
464	37770	Data / AV	86d	3/3/2020	7/2/2020	<div></div>																							
465	58400	Data Wire Terminations Complete - Level 1 - North		3/3/2020	3/3/2020	<div></div> Data Wire Terminations Complete - Level 1 - North																							
466	58410	Data Wire Terminations Complete - Level 1 - South		4/21/2020	4/21/2020	<div></div> Data Wire Terminations Complete - Level 1 - South																							
467	58420	Data Wire Terminations Complete - Level 2		4/29/2020	4/29/2020	<div></div> Data Wire Terminations Complete - Level 2																							
468	38710	Ring-out & Verify Data Drops - Convention Center	15d	4/30/2020	5/20/2020	<div></div> Ring-out & Verify Data Drops - Convention Center																							
469	38720	Test & Document Data System Functionality - Convention Center	15d	5/21/2020	6/11/2020	<div></div> Test & Document Data System Functionality - Convention Center																							
470	38730	Verify / Test AV Device Functionality - Convention Center	15d	6/12/2020	7/2/2020	<div></div> Verify / Test AV Device Functionality - Convention Center																							
471	37580	Plumbing Systems	75d	12/19/2019	4/3/2020	<div></div> Plumbing Systems																							
472	37700	Certify Back-flow Preventers - Convention Center	5d	12/19/2019	12/26/2019	<div></div> Certify Back-flow Preventers - Convention Center																							
473	76060	Purge Natural Gas System - Convention Center	3d	12/26/2019	12/30/2019	<div></div> Purge Natural Gas System - Convention Center																							
474	37690	Factory Start-up Plumbing Equipment & Pumps - Convention Center	5d	1/15/2020	1/21/2020	<div></div> Factory Start-up Plumbing Equipment & Pumps - Convention Center																							
475	37680	Chlorinate & Flush Plumbing System - Convention Center	10d	3/16/2020	3/27/2020	<div></div> Chlorinate & Flush Plumbing System - Convention Center																							
476	37710	TAB Plumbing & Adjust Fixture Flows - Convention Center	5d	3/30/2020	4/3/2020	<div></div> TAB Plumbing & Adjust Fixture Flows - Convention Center																							
477	65160	Plumbing Complete - Convention Center		4/3/2020	4/3/2020	<div></div> Plumbing Complete - Convention Center																							
478	37590	Fire Protection	25d	5/27/2020	6/30/2020	<div></div>																							
479	37720	Start-up & Test Dry-pipe Systems	10d	5/27/2020	6/9/2020	<div></div> Start-up & Test Dry-pipe Systems																							
480	37730	Adjust Stand-pipe Flows	10d	6/10/2020	6/23/2020	<div></div> Adjust Stand-pipe Flows																							







JOBSITE OFFICE  
501 South Kenny Ft.  
Round Rock, Texas 78665

November 18, 2019

KR Acquisitions, LLC  
P.O. Box 590  
Wisconsin Dells, WI 53965

Attention: Dale Hensen

Subject: Kalahari Resort and Convention Center – Extended Preconstruction Services

Mr. Hensen,

Hensel Phelps anticipates executing the Guaranteed Maximum price for both the Convention Center and the Hotel, Parks and Site within the next few weeks. When these GMP's are executed it will bring closure to the preconstruction phase of the project and as a result Hensel Phelps is looking to resolve our extended preconstruction services cost.

Preconstruction Schedule- The original RFP schedule indicated that preconstruction would begin on June 12, 2017 with construction starting on November 3, 2017. Design would be completed in phases with final Construction Documents issued on May 25, 2018. The actual dates were significantly different with preconstruction starting as scheduled on June 12, 2017 followed by construction starting on May 15, 2018 and final Construction Documents being received on October 5, 2018. These documents required major Bulletin's 1,2, and 3 to incorporate and correct design issues found by the project team taking the actual completion of the Construction Documents to April 24, 2019. These dates resulted in 6.5 additional months of preconstruction services before construction began and an additional 5-12 months of extended design time depending on your interpretation of when actual final completion of Construction Documents was achieved.

MEP Preconstruction- Hensel Phelps has been informed verbally that you have been unsatisfied with our efforts to manage the design assist MEP subcontractors that were brought onto the project early. We understand that our management of the cost to complete budgets established as part of their procurement process leaves some area for improvement on our part. The project was able to procure 4 Mechanical and 4 Electrical subcontractors for a single project in the busiest market central Texas has ever seen ensuring the project had the craft resources needed. Those subcontracts did assist with an unanticipated complete redesign of the electrical system and the pricing effort associated with it. In addition they were crucial to understanding the cost implications of design changes late in the Construction Document process that allowed for Value Engineering to help bring the cost closer to the original budgets established by these early MEP subcontractors.

Design Completion- The impact of the fall out between HKS and Kalahari resulted in additional work for the Hensel Phelps preconstruction team beyond what would be anticipated on a typical project. The request for Hensel Phelps to assist with the development of finish schedules in the public spaces, back of house spaces, restaurant spaces, and the redesign efforts associated with the exterior amenity areas, and other critical areas of the resort has resulted in additional preconstruction services from Hensel Phelps and in particular Kelli Mitchell and the resources that support her.



**HENSEL PHELPS**

Plan. Build. Manage.

Guaranteed Maximum Price Proposal process- Hensel Phelps has also been asked to submit multiple GMP's as part of the preconstruction process which takes a significant effort on our part to prepare, internally review, assemble, submit and review with Kalahari. This process has been repeated multiple times with numerous meetings held to review pricing that has been developed as a result of design modifications to the Construction Documents and specifically core and shell aspects of the project along with the finishes throughout the resort.

Hensel Phelps has attached to our letter email correspondence from March 14, 2018 outlining our extended preconstruction services concerns a year and a half ago. Our organization to date has incurred over \$2.5 million in preconstruction service cost on this project and only proposed to provide \$765,000 in preconstruction cost.

In lieu of Hensel Phelps submitting for our entire cost as a result of the key issues above we request that Kalahari allows us to bill for the outstanding preconstruction balance of \$112,963 and to retain permanently the agreed upon 25% give back if awarded the Construction phase.

Hensel Phelps appreciates the compliments made by Mr. Nelson and members of the Kalahari Team who recognize and appreciate the expertise, hard work and dedication the Hensel Phelps team has put forth to get the project in the position it is today. We appreciate your continued support and the efforts of the entire project team to bring this project to a successful completion. Should there be any questions regarding the above, please contact the undersigned.

If you concur with our proposed resolution to the extended preconstruction services please sign and process the attached pay application.

Sincerely,

HENSEL PHELPS CONSTRUCTION CO.

Michael Orlowski  
Project Executive