



are 14 other smaller changes. This change order also adds 34 calendar days to the contract time of 1,056 calendar days bringing the total contract time to 1,090 calendar days.

Percentage participation in this project and total for this change order by each City:

|            |       |               |
|------------|-------|---------------|
| Round Rock | 12.0% | \$ 80,548.67  |
| Austin     | 24.7% | \$ 165,796.00 |
| Cedar Park | 21.0% | \$ 140,960.17 |
| Leander    | 42.3% | \$ 283,934.05 |

|  |                  |
|--|------------------|
| Original award                         | \$107,351,712.60 |
| Change Order No. 1                     | \$ 615,302.02    |
| Change Order No. 2                     | \$ 83,266.99     |
| Change Order No. 3 (this change order) | \$ 671,238.89    |
| Total Contract Amount                  | \$108,721,520.50 |

**Cost: \$671,238.89**

**Source of Funds: Regional Wastewater Projects**