

Lampasas Street. This change order also includes the replacement of an existing 2-inch waterline with a 6-inch waterline in the same alley south of Liberty Street. These water and wastewater lines located in the alley are old and have experienced numerous breaks over the years. CO No. 3 is in the amount of \$227,692.50 which will increase the contract price to \$8,215,529.20.

Cost: \$227,692.50

Source of Funds: Self-Financed Water Construction and Self-Financed Wastewater Construction