



## Legislation Details (With Text)

**File #:** 2016-3363

**Type:** Resolution **Status:** Passed

**File created:** 3/28/2016 **In control:** City Council

**On agenda:** 4/14/2016 **Final action:** 4/14/2016

**Title:** Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 2 with Patin Construction for the Seton Parkway Extension / Medical Center Parkway Project.

**Sponsors:**

**Indexes:** RR Transportation and Economic Development Corporation (Type B)

**Code sections:**

**Attachments:** 1. Resolution, 2. Exhibit A, 3. Form 1295

Date	Ver.	Action By	Action	Result
4/14/2016	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 2 with Patin Construction for the Seton Parkway Extension / Medical Center Parkway Project.

This Change Order and Quantity Adjustment includes overruns on the Hot mix Asphalt, Pavement markings. The Change Order items include stamped concrete medians with the Herringbone stamp, the relocation of an existing street light including pier, bolts, conduit, and electrician. The majority of the remainder is for the additional work to add the drop lane on University Blvd. East of A. W. Grimes. Total for all the Change Order items is \$ 337,959.00. The total for the quantity adjustments is \$ 41,799.30. The grand total is \$ 379,758.30. This will close out the Seton Parkway Extension Project.

**Cost: \$379,758.30**

**Source of Funds: Type B Corporation**

Staff recommends approval.