



Legislation Details (With Text)

File #:	2017-4693		
Type:	Resolution	Status:	Approved
File created:	8/3/2017	In control:	City Council
On agenda:	8/24/2017	Final action:	8/24/2017
Title:	Consider a resolution authorizing the Mayor to execute Supplemental Contract No. 4 with Atkins North America, Inc. for the E. Bagdad Avenue Extension Project.		
Sponsors:			
Indexes:	RR Transportation and Economic Development Corporation (Type B)		
Code sections:			
Attachments:	1. Resolution, 2. Exhibit A, 3. Form 1295		

Date	Ver.	Action By	Action	Result
8/24/2017	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Supplemental Contract No. 4 with Atkins North America, Inc. for the E. Bagdad Avenue Extension Project.

The Original Contract with Atkins North America, Inc. in the amount of \$104,700.41 consisted of preparing survey, environmental tech memo, and 30% PS&E for the E. Bagdad Ave Extension. The project initially included a new location 2-lane divided roadway connection between Burnet St. and S. Black St. as well as improvements to S. Georgetown St. between S. Black St. and E. Main St. The approximate length of the initial project was 0.33 miles.

Supplemental #1, in the amount of \$326,360.94, consisted of preparation of 30%, 60%, 95% and 100% PS&E plans for the project as well as survey, environmental tech memo and pavement design. The proposed improvements to the project included a new location 3-lane roadway connection between Burnet St. and S. Black St. as well as the widening of S. Georgetown St. to 3-lanes between S. Black St. and E. Main St. Also, existing E. Bagdad Ave between McNeil Rd. and Burnet St. was relocated directly adjacent to the railroad as a 3-lane section. The approximate length of the project, including additions, was increased to 0.54 miles, bringing the new contract amount to \$431,061.35.

Supplemental #2 amended the agreement to include the addition of water quality and landscaping, as well as the extensions of Lampasas St. and Sheppard St. to the project. Compensation for this amendment increased by \$85,675.85, which brought the total premium to \$516,737.20 for the project.

Supplemental #3 extended the time allowed for completion of the project. The agreement period was extended until September 1, 2017 in accordance with revised Exhibit C (Work Schedule). There was no change to the contract value.

Supplemental #4 includes removing the Sheppard St. extension, separating the project into 2 phases, performing additional design to accommodate The Depot Townhomes, removing the landscaping and irrigation, and adding a fence/barrier along the railroad Right of Way. Compensation

for this amendment will be \$199,281.31 which brings the total premium to \$716,018.51 for the project.

The Transportation Department recommends that the City of Round Rock execute supplemental contract #4 with Atkins North America, Inc.

Cost: \$199,281.31

Source of Funds: RR Transportation and Economic Development Corporation