



Legislation Details (With Text)

File #: 2019-0238

Type: Resolution **Status:** Approved

File created: 5/24/2019 **In control:** City Council

On agenda: 6/13/2019 **Final action:** 6/13/2019

Title: Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 1 with Prota Construction, Inc. for the Southeast Ground Storage Tank Pump Improvements & South 81 Station Project.

Sponsors:

Indexes: Self-Financed Water Construction

Code sections:

Attachments: 1. Resolution, 2. Exhibit A, 3. Map, 4. Form 1295

Date	Ver.	Action By	Action	Result
6/13/2019	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 1 with Prota Construction, Inc. for the Southeast Ground Storage Tank Pump Improvements & South 81 Station Project.

The Southeast Ground Storage Tank Pump Improvements and South 81 Booster Pump Station Project has been completed. The project included refurbishing the three existing pumps, replacing their motors and motor control centers, replacing the surge valve, replacing the building skin and insulation, and adding a flow meter at the Southeast Ground Storage Tank. At the South 81 Booster Pump Station, a new pump station and an electrical building were constructed. This project allows the City to utilize more groundwater from the Lake Creek Well Site.

This Change Order is for 12 changes, which primarily consisted of additional demolition, addition of a valve, and potholing. They were necessary because of unknown field conditions and owner-initiated requests during construction. Utility Staff requests the City Council approve Change Order No. 1 for \$61,242. This increases the original contract amount of \$2,076,000 to \$2,137,242.

Cost: \$61,242.00

Source of Funds: Self-Financed Water Construction