



Legislation Details (With Text)

File #: 2021-104
Type: Resolution **Status:** Approved
File created: 4/5/2021 **In control:** City Council
On agenda: 4/22/2021 **Final action:** 4/22/2021
Title: Consider a resolution authorizing the Mayor to execute Supplemental Contract No. 4 with Rodriguez Transportation Group, Inc. for the Gattis School Road (Segment 3) Project.
Sponsors:
Indexes: RR Transportation and Economic Development Corporation (Type B)
Code sections:
Attachments: 1. Resolution, 2. Exhibit A, 3. Form 1295_Rodriguez Transportation_Redacted

Date	Ver.	Action By	Action	Result
4/22/2021	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Supplemental Contract No. 4 with Rodriguez Transportation Group, Inc. for the Gattis School Road (Segment 3) Project.

The City and Engineer executed a Contract for Engineering Services on the 22nd day of March, 2018 for the Gattis School Road - Segment 3 Project in the amount of \$1,013,037.45.

The City executed Supplemental Contract No. 1, on the 14th day of February 2019 in the amount of \$117, 447.94 to a total of \$1,130,485.39.

The City executed Supplemental Contract No. 2 on the 22nd day of August 2019 in the amount of \$89,780.42 to a total of \$1,220,265.81.

The City executed Supplemental Contract No. 3 on the 12th day of November 2020 in the amount of \$52,865.48 to a total of \$1,273,131.29.

It has become necessary to amend the Contract to modify the provisions for the scope of services and to increase the compensation by \$78,587.78 to a total of \$1,351,719.07. The new costs are associated with several line items, but primarily additional illumination work, some drainage rework related to Atlas 14, and the inclusion of East Rock Cove into the project.

Cost: \$78,587.78

Source of Funds: RR Transportation and Economic Development Corporation (Type B)