

requested by the contractor.

QA/CO No. 9 adds additional mill and overlay quantities to pull Forest Creek Drive at Kenney Fort Boulevard together rather than have new turn lanes and pavement that would need maintenance soon for the existing lanes. This increases the contract amount by \$408,108.06.

The previous adjusted contract price was \$26,572,213.84 and with this addition of CO No. 9 will increase to a new contract price of \$26,980,321.90.

Cost: \$408,108.06

Source of Funds: RR Transportation and Economic Development Corporation