



## Legislation Text

---

**File #:** 2020-0321, **Version:** 1

---

Consider a resolution authorizing the Mayor to execute Supplement Contract No. 3 with Rodriguez Transportation Group, Inc. for the Gattis School Road (Segment 3) Project.

The City and Engineer executed a Contract for Engineering Services on the 22nd day of March 2018 for the Gattis School Road - Segment 3 Project in the amount of \$1,013,037.45.

The City executed Supplemental Contract No. 1 on the 14th day of February 2019 in the amount of \$117,447.94 to a total of \$1,130,485.39.

The City executed Supplemental Contract No. 2 on the 22nd day of August 2019 in the amount of \$89,780.42 to a total of \$1,220,265.81.

It has become necessary to amend the Contract to modify the provisions for the scope of services that include continued schematic work, ROW acquisition, continued design for full 100% PS&E, and additional surveying for utility relocations has increased the compensation by \$52,865.48 to a total of \$1,273,131.29.

***Cost: \$52,865.48***

***Source of Funds: RR Transportation Economic and Development Corporation (Type B)***