



## Legislation Text

---

**File #:** 2022-392, **Version:** 1

---

Consider a resolution authorizing the Mayor to execute Supplemental Contract No. 6 with Rodriguez Transportation Group, Inc. for the Gattis School Road (Segment 3) Project.

The City and Engineer executed a Contract for Engineering Services on the 22nd day of March, 2018 for the Gattis School Road - Segment 3 Project in the amount of \$1,013,037.45.

The City executed Supplemental Contract No. 1, on the 14th day of February 2019 in the amount of \$117, 447.94 to a total of \$1,130,485.39.

The City executed Supplemental Contract No. 2 on the 22nd day of August 2019 in the amount of \$89,780.42 to a total of \$1,220,265.81.

The City executed Supplemental Contract No. 3 on the 12th day of November 2020 in the amount of \$52,865.48 to a total of \$1,273,131.29.

The City executed Supplemental Contract No. 4 on April 1st 2021 in the amount of \$78,587.78 to a total of \$1,351,719.07.

It has become necessary to amend the Contract to modify the provisions for the scope of services and to increase the compensation by \$37,399.65 with Supplemental #5 to a total of \$1,389,118.72.

Supplemental #6 is for additional construction phase services, additional project management effort, additional Utility coordination effort, and to update the plans. This compensation is for \$116,796.54 the total contract is now \$ 1,505,915.26.

**Cost: \$116,796.54**

**Source of Funds: RR Transportation and Economic Development Corporation**