Legislation Details (With Text)

File #:	2019-0429		
Type:	Resolution	**Status:**	Approved
File created:	10/28/2019	**In control:**	City Council
On agenda:	11/14/2019	**Final action:**	11/14/2019
Title:	Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 3 with ProDirt Services LLC for the North Red Bud Lane Right Turn Lane at Palm Valley Blvd. Project.		
Sponsors:			
Indexes:	RR Transportation and Economic Development Corporation (Type B)		
Code sections:			
Attachments:	1. Resolution, 2. Exhibit A, 3. Form 1295		

Date	Ver.	Action By	Action	Result
11/14/2019	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 3 with ProDirt Services LLC for the North Red Bud Lane Right Turn Lane at Palm Valley Blvd. Project.

This QA/CO consists of the addition of thermoplastic striping, hot mix asphalt and block sodding. This work is being added to improve on public safety, as well as, to provide a better functioning work zone post construction. The previous contract price was $875,877.30 along with this QA/CO of $71,357.00 will make the new contract price $947,234.30.

Cost: $71,357.00
Source of Funds: ***RR Transportation and Economic Development Corporation (Type B)***

powered by Legistar™