City of Round Rock

221 East Main Street
Round Rock, Texas 78664

Legislation Details (With Text)

File #:	2017-4802		
Type:	Resolution	**Status:**	Approved
File created:	9/11/2017	**In control:**	City Council
On agenda:	10/12/2017	**Final action:**	10/12/2017
Title:	Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 1 with Lone Star Paving for the Forest Creek Golf Club Parking Lot Overlay Project.		
Sponsors:			
Indexes:			
Code sections:			
Attachments:	1. Resolution, 2. Exhibit A, 3. Form 1295		

Date	Ver.	Action By	Action	Result
10/12/2017	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 1 with Lone Star Paving for the Forest Creek Golf Club Parking Lot Overlay Project.

Forest Creek Golf Club - Overlay Project was awarded for construction contract to Lone Star Paving LLC. for the overlaying of the existing parking lot of the Forest Creek Golf Club. The bid opening was on February 24, 2016 and 3 bidders submitted bids for this project. The bidders who submitted were Lone Star Paving Inc. $166,045.00, Alpha Paving Inc. $179,371.00 and Smith Paving $286,300.00. Lone Star Paving is the low bidder for this project at $166,045.00. This is a 45 calendar day contract. This project will provide a long lasting, and durable, parking surface and it will remove the failing current pavement sections and overlay the entire parking area.

QA/CO #1 is the final quantity adjustment to reflect actual placed quantities for the project close out. These quantity adjustments are the result of deductions found during the projects completion. This QA/CO #1 has deductions for Machine Laid Type D-HMAC (RAP) Overlay, Nominal 1.5", Including Tack for $50,960.43, Glassgrid 8511 Pavement Reinforcement Grid for $11,870.25 and Erosion Control for $1,850.00. QA/CO #1 is reduction of $64,680.68.

powered by Legistar™