City of Round Rock

221 East Main Street
Round Rock, Texas 78664

Legislation Details (With Text)

File #:	2024-042		
Type:	Resolution	**Status:**	Agenda Ready
File created:	2/5/2024	**In control:**	City Council
On agenda:	2/22/2024	**Final action:**	2/22/2024
Title:	Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 2 with No-DigTec, LLC for the Rawhide AC Waterline Replacement Project.		
Sponsors:			
Indexes:	Self-Financed Water Construction		
Code sections:			
Attachments:	1. Resolution, 2. Exhibit A, 3. Map, 4. 1295		

Date	Ver.	Action By	Action	Result
2/22/2024	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 2 with No-DigTec, LLC for the Rawhide AC Waterline Replacement Project.

As a part of the on-going program to replace aging asbestos-cement waterlines within the City, this project has replaced approximately 1,400 linear feet of 8-inch waterline. The City replaced the waterline on Rawhide Drive and Old West Drive located just west of the intersection of IH-35 and Hester's Crossing behind the Flix Brewhouse shopping center. This waterline had experienced several waterline leaks over the past two years and was in need of replacement.

No-DigTec, LLC won this contract award through the TIPS (The Interlocal Purchasing System) Co-op. Finance has approved this purchasing method and the City has performed other projects and acquisitions using this same method.

Change Order No. 1 was necessary for the installation of additional 1-inch and 2-inch water service lines that were not anticipated during the scoping of the project, and the installation of a 4-inch gate valve. This change order increased the contract amount to $1,317,321.65.

Change Order/Quantity Adjustment No. 2 is needed for final quantity adjustment to bid items for the project. This $98,362.39 adjustment will increase the final contract amount to $1,415,684.04

Cost: $98,362.39
Source of Funds: Self-Financed Water Construction