Legislation Details (With Text)

File #:	2019-0431		
Type:	Resolution	**Status:**	Approved
File created:	10/28/2019	**In control:**	City Council
On agenda:	11/14/2019	**Final action:**	11/14/2019
Title:	Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 1 with Texas Materials for the 2017 Street Maintenance Program (SMP) Project 6.		
Sponsors:			
Indexes:	General Self-Financed Construction		
Code sections:			
Attachments:	1. Resolution, 2. Exhibit A, 3. Form 1295		

Date	Ver.	Action By	Action	Result
11/14/2019	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 1 with Texas Materials for the 2017 Street Maintenance Program (SMP) Project 6.

This QA/CO consists of the corrected amount of asphalt milling. The total quantity for the project was found to be more than the original engineers estimate for milling per the contract amount. The previous contract price was $3,852,000.00 along with this QA/CO of $339,274.28 will make the new contract price $4,191,274.28.

Cost: $339,274.28
Source of Funds: ***General Self-Financed Construction***

powered by Legistar™