

EXHIBIT

"A"



Contract Quantity Adjustment/Change Order

Department: Transportation

Project Name: UNIVERSITY BLVD EXPANSION Date: 10/14/21

City Project ID Number: _____ Change Order/Quantity Adjustment No. 1

Vendor: J. D. ABRAMS, L.P. 5811 Trade Center, Bldg 1, Austin TX 78744 512-322-4000

Company Name Address Phone No.

Justification

Traffic Signal revisions and added bid items. Correcting pavement marking bid items. Adding item for off-duty law enforcement for traffic safety during lane closures. Additional need for erosion control fence identified on site.

SUMMARY

	Amount	% Change
Original Contract Price:	\$11,104,890.47	
Previous Quantity Adjustment(s):	\$0.00	
This Quantity Adjustment:	-\$14,469.34	
Total Quantity Adjustment(s):	-\$14,469.34	
Total Contract Price with Quantity Adjustment(s):	\$11,090,421.13	
Previous Change Order(s):	\$0.00	0%
This Change Order:	\$177,851.13	2%
Total Change Order(s) To Date:	\$177,851.13	2%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$11,268,272.26	
Difference between Original and Adjusted Contract Prices:	\$163,381.79	
Original Contract Time:		
Time Adjustment by previous Quan. Adj./Change Order:		
Time Adjustment by this Quan. Adj./Change Order:		
New Contract Time:	0	

Submitted for Approval

Prepared By: J. Woehr Jacob Woehr, Project Manager, J. D. Abrams, LP 10/14/2021

Signature Printed Name, Title, Company Date

Approvals

Contractor: Steven Zbranek Steven Zbranek, VP of Operations, J.D. Abrams, L.P. 10/14/2021

Signature Printed Name, Title, Company Date

City Project Manager: Dawn Scheel Dawn Scheel, PE Project Manager 10/15/2021

Signature Printed Name, Title Date

Mayor/City Manager: _____

Signature Printed Name, Title Date

Project Name: UNIVERSITY BLVD EXPANSION

Change Order Data

[illegible]

Project Name: UNIVERSITY BLVD EXPANSION

Quantity Adjustment Data

[illegible]