

EXHIBIT "A"

Contract Quantity Adjustment/Change Order



Round Rock, Texas
v. 08/12

Department: Transportation

Project Name: Sundance Pkwy & Parker Rd Street Reconstruction

City Project Number: TX05MNTLF

Justification

Date: 11/30/15

Change Order/Quantity Adjustment No. 2

Miscellaneous change order items for traffic circle area. Quantity adjustments for additional Type C HMAC, and Deduction in Type B HMAC, and additional concrete quantities for concrete items.

SUMMARY

	Amount	% Change
Original Contract Price:	\$3,088,927.00	
Previous Quantity Adjustment(s):	-\$357,431.80	
This Quantity Adjustment:	\$99,635.00	
Total Quantity Adjustment(s):	-\$257,796.80	
Total Contract Price with Quantity Adjustment(s):	\$2,831,130.20	
Previous Change Order(s):	\$13,096.80	0%
This Change Order:	\$38,014.00	1%
Total Change Order(s) To Date:	\$51,110.80	2%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$2,882,241.00	
Difference between Original and Adjusted Contract Prices:	-\$206,686.00	
Original Contract Time:	202	Calendar Days
Time Adjustment by previous Quan. Adj./Change Order:	0	Calendar Days
Time Adjustment by this Quan. Adj./Change Order:	0	Calendar Days
New Contract Time:	202	Calendar Days

Submitted for Approval

Prepared By: <u>B.J. Cash</u>	B.J. Cash, Cash Construction	<u>1/26/16</u>
Signature	Printed Name, Title, Company	Date

Approvals

Contractor: <u>B.J. Cash</u>	B.J. Cash, Cash Construction	<u>1/26/16</u>
Signature	Printed Name, Title, Company	Date
City Project Manager: <u>Bill Stablein</u>	Bill Stablein, Project Manager, CORR	<u>1-27-16</u>
Signature	Printed Name, Title	Date
Mayor/City Manager	Alan McGraw, Mayor, CORR	
Signature	Printed Name, Title	Date

Contract Quantity Adjustment/Change Order



Project Name: Sundance Pkwy & Parker Rd Street Reconstruction

Quan. Adj./Change Order No.: 2

Change Order Data

Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
75	ITEM - 4434 4 INCH P.C. CONCRETE MEDIAN (additional concrete 2" at Traffic Circle)	LS	1	\$4,580.00	\$4,580.00	0
76	ADA Ramp Re-Work at Traffic Circle	LS	1	\$5,395.00	\$5,395.00	0
77	Mill Out and Remove at Parker Rd and 45 2" to 6"	SY	556	\$9.00	\$5,004.00	
78	Irrigation Repairs (Sundance and Parker Road)	LS	1	\$20,000.00	\$20,000.00	
79	Lower Clean Outs and Concrete Around	EA	3	\$695.00	\$2,085.00	
80	Tree Well at Traffic Circle	LS	1	\$950.00	\$950.00	
				\$0.00	\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
TOTALS:					\$38,014.00	0

Project Name: Sundance Pkwy & Parker Rd Street Reconstruction

Quantity Adjustment Data

Bid Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
13	ITEM - R340 HOT MIX ASPHALTIC CONCRETE PAVEMENT TYPE B	TON	-903	\$88.00	-\$79,464.00	
14	ITEM - R340 HOT MIX ASPHALTIC CONCRETE PAVEMENT TYPE C	TON	769	\$110.00	\$84,590.00	
21	ITEM - R432 P.C. CONCRETE SIDEWALK	SF	3,553	\$6.50	\$23,094.50	
22	ITEM - R433 P.C. CONCRETE DRIVEWAY	SF	1,076	\$9.50	\$10,222.00	
23	ITEM - 4434 4 INCH P.C. CONCRETE MEDIAN (Attional Qty at Island at Traffic Circle)	SF	3103	\$17.00	\$52,751.00	
24	ITEM - R436 P.C. CONCRETE VALLEY GUTTERS	SF	169	\$9.50	\$1,605.50	
42	ITEM - T644 2001 IN SM RD SN SUP & AM TY 10BWG (1) SA (P)	EA	10	\$600.00	\$6,000.00	
2	ITEM - R104 REMOVE P.C. CONCRETE CURB	LF	38	\$7.00	\$266.00	
15	ITEM - R430 P.C. CONCRETE CURB AND GUTTER (FINE GRADING)	LF	38	\$15.00	\$570.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
				TOTALS:	\$99,635.00	0