

EXHIBIT

"A"

**SUPPLEMENTAL AGREEMENT NO. 2
TO "CITY OF ROUND ROCK AGREEMENT FOR
FIBER OPTIC CABLING SERVICES AND EQUIPMENT
WITH
AUSTIN STRUCTURED CABLING, LLC"**

CITY OF ROUND ROCK)	
)	
STATE OF TEXAS)	KNOW ALL BY THESE PRESENTS:
)	
COUNTY OF WILLIAMSON)	
COUNTY OF TRAVIS)	

This Supplemental Agreement No. 2 to "City of Round Rock Agreement for Fiber Optic Cabling Services and Equipment," hereinafter called the "Supplemental Agreement No. 2," is made by and between the CITY OF ROUND ROCK, TEXAS, a Texas home-rule municipality, whose offices are located at 221 East Main Street, Round Rock, Texas 78664-5299, hereinafter called "City," and AUSTIN STRUCTURED CABLING, whose offices are located at 3709 Promontory Point Drive, Suite A127, Austin, Texas 78744, hereinafter called "Vendor."

WHEREAS, City and Vendor executed an "Agreement for Fiber Optic Cabling Services" on January 12, 2023; and

WHEREAS, the City procured said goods and services through Department of Information Resources ("DIR") Contract No. DIR-CPO-4787; and

WHEREAS, the City and Vendor subsequently executed Supplemental Agreement No. 1 increasing the costs by an additional \$1,000,000.00 for a new not-to-exceed contract amount of \$2,000,000.00; and

WHEREAS, the parties desire to extend the term of the Agreement as set forth herein and increase the costs by an additional \$5,000,000.00 in costs for a new not-to-exceed contract amount of \$7,000,000.00;

NOW THEREFORE, premises considered, and in consideration of the mutual promises and obligations in the Agreement and this Supplemental Agreement No. 2, the City and Vendor agree as follows:

I.

Section 2.01(B), Effective Date, Term is amended to read as follows:

B. This Agreement shall terminate on the 29th day of June 2026, in the event DIR Contract No. DIR-CPO-4787 is not renewed for an additional term, or this Agreement shall

terminate anytime thereafter in the event DIR Contract No. DIR-CPO-4787 is not further renewed at the end of any additional renewal term. So long as DIR Contract No. DIR-CPO-4787 continues to be renewed, this Agreement shall continue to remain in effect pursuant to the terms and conditions set forth herein, however, in no event shall the term of this Agreement exceed sixty (60) months for the effective date of January 12, 2023.

II.

Section 5.01(B), *Costs*, is amended to read as follows:

B. The City shall be authorized to pay the Vendor an amount not-to-exceed **Seven Million and No/100 Dollars (\$7,000,000.00)** for the term of this Agreement.

III.

This Supplemental Agreement No. 2 shall extend the original Agreement as to costs only as set forth herein, with no other changes in terms or conditions of the original Agreement.

IN WITNESS WHEREOF, the City and Vendor have executed this Supplemental Agreement No. 2 to be effective as of the last date of due execution by both parties.

[Signatures on the following page.]

CITY OF ROUND ROCK, TEXAS

By: _____
Craig Morgan, Mayor

Date Signed: _____

ATTEST:

By: _____
Ann Franklin, City Clerk

FOR CITY, APPROVED AS TO FORM:

By: _____
Stephanie L. Sandre, City Attorney

**AUSTIN STRUCTURED CABLING,
LLC**

By:  _____

Printed Name: _____ Jayson LeBlanc

Title: _____ Owner

Date Signed: _____ 04/17/2025