

EXHIBIT

"A"



Contract Quantity Adjustment/Change Order

rev, 08/12

Department: Transportation

Project Name: 2012 Street Maintenance Project (Arterial Repairs)

Date: 4/29/13

City Project ID Number: TX05MNT12

Change Order/Quantity Adjustment No. 1

Justification

This Change Order/Quantity Adjustment is due to an unforeseen increase in pavement repairs on AW Grimes, Sunrise Rd. and Greenlawn Blvd. These issues were a result of a desegregating pavement surface. The Change Order portion of this increase is due to some intersection improvements required on Sunrise at Double File Trail, thus increasing the turn lane stacking ability for southbound Sunrise traffic and an acceleration lane for southbound Double File Trail traffic. This work was referred to us by our Williamson County Commissioner and our Traffic Engineer.

SUMMARY

	Amount	% Change
Original Contract Price:	\$1,269,270.00	
Previous Quantity Adjustment(s):	\$0.00	
This Quantity Adjustment:	\$490,321.00	
Total Quantity Adjustment(s):	\$490,321.00	
Total Contract Price with Quantity Adjustment(s):	\$1,759,591.00	
Previous Change Order(s):	\$0.00	0.00
This Change Order:	\$120,000.00	0.07
Total Change Order(s) To Date:	\$120,000.00	0.07
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$1,879,591.00	
Difference between Original and Adjusted Contract Prices:	\$610,321.00	
Original Contract Time:	Calendar <u>129</u>	
Time Adjustment by previous Quan. Adj./Change Order:	Calendar <u>0</u>	
Time Adjustment by this Quan. Adj./Change Order:	Calendar <u>60</u>	
New Contract Time:	<u>189</u>	

Submitted for Approval

Prepared By: [Signature] L. Scott Ghen - PM Ramming Paving Co. 4/29/13
 Signature Printed Name, Title, Company Date

Approvals

Contractor: [Signature] James P. Ramming - Treasurer Ramming Paving Co. 4/29/13
 Signature Printed Name, Title, Company Date

City Project Manager: [Signature] Todd Keltgen - Transportation 5-2-13
 Signature Printed Name, Title Date

Mayor/City Manager: _____
 Signature Printed Name, Title Date

