

EXHIBIT "A"



Contract Quantity Adjustment/Change Order

rev, CS/12

Department: Transportation Department

Project

Name: City of Round Rock SMP-6Date: 10/8/19

City Project

ID Number _____

Change Order/Quantity
Adjustment No. 1**Justification**

Adjustment in edge and surface milling quantities for SMP-6

SUMMARY

Original Contract Price:

Amount

% Change

\$3,852,000.00

Previous Quantity Adjustment(s):

This Quantity Adjustment:

\$339,274.28

Total Quantity Adjustment(s):

\$339,274.28

Total Contract Price with Quantity Adjustment(s):

\$4,191,274.28

Previous Change Order(s):

0.00

This Change Order:

0.00

Total Change Order(s) To Date:

\$0.00

0.00

Adjusted Contract Price [Original Contract Price Plus
Quantity Adjustment(s) Plus Change Order(s)]:

\$4,191,274.28

Difference between Original and Adjusted Contract Prices:

\$339,274.28

Original Contract Time:

90 days

Time Adjustment by previous Quan. Adj./Change Order:

0 days

Time Adjustment by this Quan. Adj./Change Order:

0 days

New Contract Time:

90 days**Submitted for Approval**

Prepared By:

Signature

Travis King, Project Manager, Texas Materials

Printed Name, Title, Company

10/8/19

Date

Approvals

Contractor:

Signature

Printed Name, Title, Company

Date

City Project
Manager:

Signature

Jose (JC) Montelongo II, Engineer Associate

Printed Name, Title

10-8-19

Date

Mayor/City
Manager

Signature

Printed Name, Title

Date

Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
TOTALS:					\$0.00	0

Project Name: City of Round Rock SMP-6

Quantity Adjustment Data

Bid Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
4	Edge Milling 6' wide	SY	140,867.62	\$1.30	\$183,127.91	
5	Surface Milling	SY	82,182.30	\$1.90	\$156,146.37	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
TOTALS:					\$339,274.28	0