

EXHIBIT

"A"



Contract Quantity Adjustment/Change Order

rev. 01/16

Department: PARD

Project Name: Heritage Trail West Date: 8/1/24

City Project ID Number: _____ Change Order/Quantity Adjustment No. 5

Vendor: Patin Construction 3800 W. Second St., Taylor, Texas 76574 512.269.1071

Company Name Address Phone No.

Justification

See attached justification form.

SUMMARY

| | Amount | % Change |
|---|-----------------|----------|
| Original Contract Price: | \$19,500,000.00 | |
| Previous Quantity Adjustment(s): | \$0.00 | |
| This Quantity Adjustment: | \$0.00 | |
| Total Quantity Adjustment(s): | \$0.00 | |
| Total Contract Price with Quantity Adjustment(s): | \$19,500,000.00 | |
| Previous Change Order(s): | \$1,615,700.00 | 8% |
| This Change Order: | \$208,395.57 | 1% |
| Total Change Order(s) To Date: | \$1,824,095.57 | 9% |
| Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]: | \$21,324,095.57 | |
| Difference between Original and Adjusted Contract Prices: | \$1,824,095.57 | |
| Original Contract Time: | 480 days | |
| Time Adjustment by previous Quan. Adj./Change Order: | 130 | |
| Time Adjustment by this Quan. Adj./Change Order: | 21 | |
| New Contract Time: | 631 days | |

Submitted for Approval

Prepared By: [Signature] KATIE BAKER, PARK DEV. MGR., CORR 8.1.24

Signature Printed Name, Title, Company Date

Approval

Contractor: [Signature] Todd Keltgen, Project Manager 8-1-24

Signature Printed Name, Title, Company Date

City Project Manager: [Signature] KATIE BAKER, PARK DEV. MGR. 8.5.24

Signature Printed Name, Title Date

Mayor/City Manager: _____

Signature Printed Name, Title Date

