



STATE OF TEXAS                               §  
   §  
COUNTY OF WILLIAMSON                 §

**SUPPLEMENTAL CONTRACT NO. 2  
TO CONTRACT FOR ENGINEERING SERVICES  
FOR EROSION, STABILIZATION AND RESTORATION  
WORK AUTHORIZATION**

**FIRM:**         **FREESE AND NICHOLS, INC.**   (“Engineer”)  
**ADDRESS:**   **10431 Morado Circle, Building 5, Suite 300, Austin, TX 79759**

This Supplemental Contract No. 2 to Contract for Engineering Services is made by and between the City of Round Rock, Texas, hereinafter called the “City” and Freese and Nichols, Inc., hereinafter called the “Engineer.”

**WHEREAS**, the City and Engineer executed a Contract for Engineering Services, hereinafter called the “Contract,” on the 10th day of September, 2020 for the Erosion, Stabilization and Restoration Project in the amount of \$120,00.00; and

**WHEREAS**, the City and Engineer executed Supplemental Contract No. 1 on August 5, 2022 to amend the Contract so that the contract term shall terminate at the close of business day on September 11, 2023; and

**WHEREAS**, it has become necessary to amend the Contract so that the contract term shall terminate at the close of business day on December 31, 2023;

**NOW THEREFORE**, premises considered, the City and the Engineer agree that said Contract is amended as follows:


I.

Article 3, Contract Term shall be amended so that the contract term shall terminate at the close of business day on December 31, 2023.

**IN WITNESS WHEREOF**, the City and the Engineer have executed this Supplemental Contract in duplicate.

*[signature pages follow]*

**FREESE AND NICHOLS, INC.**

By:   
Associate

5/18/2023  
**Date**

**CITY OF ROUND ROCK**

**APPROVED AS TO FORM:**

**By:** \_\_\_\_\_  
**Laurie Hadley, City Manager**

\_\_\_\_\_  
**Stephanie L. Sandre, City Attorney**

\_\_\_\_\_  
**Date**