

# EXHIBIT "A"



## Contract Quantity Adjustment/Change Order

rev, 08/12

Department: Transportation

Project Name: CORR SWDT Ph 5B

Date: 12/27/17

City Project ID Number SWDT5

Change Order/Quantity Adjustment No. 3

**Justification**

Additional concrete items such as turndown rockwalls, sidewalk, steps, and driveways added to project scope. Also, dumpster pads, and rock pedestal added too.

SUMMARY	Amount	% Change
Original Contract Price:	\$4,315,214.00	
Previous Quantity Adjustment(s):	\$83,988.00	
This Quantity Adjustment:	\$55,310.00	
Total Quantity Adjustment(s):	\$139,298.00	
Total Contract Price with Quantity Adjustment(s):	\$4,454,512.00	
Previous Change Order(s):	\$50,765.00	1%
This Change Order:	\$51,367.00	1%
Total Change Order(s) To Date:	\$102,132.00	2%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$4,556,644.00	
Difference between Original and Adjusted Contract Prices:	\$241,430.00	
Original Contract Time:	360	Calendar Days
Time Adjustment by previous Quan. Adj./Change Order:	0	Calendar Days
Time Adjustment by this Quan. Adj./Change Order:	0	Calendar Days
New Contract Time:	360	Calendar Days

**Submitted for Approval**

Prepared By: <u>B.J. Cash</u>	B.J. Cash, Cash Construction	<u>1/2/18</u>
Signature	Printed Name, Title, Company	Date

**Approvals**

Contractor: <u>B.J. Cash</u>	B.J. Cash, Cash Construction	<u>1/2/18</u>
Signature	Printed Name, Title, Company	Date
City Project Manager: <u>Bill Stablein</u>	Bill Stablein, Project Manager, CORR	<u>1-8-18</u>
Signature	Printed Name, Title	Date
Mayor/City Manager: _____	Alan McGraw, Mayor, CORR	
Signature	Printed Name, Title	Date



rev. 08/12

### Contract Quantity Adjustment/Change Order

Project Name: CORR SWDT Ph 5B

Quan. Adj./Change Order No.: 3

#### Change Order Data

Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
	Leffingwell Sign Fix	LS	1	\$1,450.00	\$1,450.00	
	Handrail at Leffingwell	LS	1	\$495.00	\$495.00	
	Lee's Body Shop Gate remove & replace (6'x20' swing gate with wheels, 1 sch 40 posts set in concrete footers, & 3 strand barb wire)	LS	1	\$3,460.00	\$3,460.00	
	Business ADA Ramp Layout	LS	1	\$427.00	\$427.00	
	Dumpster Pad (34.5' x 8')	LS	1	\$7,865.00	\$7,865.00	
	6' Tall CMU Walls	LS	1	\$8,305.00	\$8,305.00	
	Bollards	EA	18	\$615.00	\$11,070.00	
	Rock Pedestal Excluding the Engraving	LS	1	\$18,295.00	\$18,295.00	
					\$0.00	
					\$0.00	
					\$0.00	
<b>TOTALS:</b>					<b>\$51,367.00</b>	<b>0</b>

