



Contract Quantity Adjustment/Change Order

rev, 01/16

Department: Transportation

Project Name: S Mays Gateway Enhancements Date: 4/28/23

City Project ID Number _____ Change Order/Quantity Adjustment No. 5

Vendor G Hyatt Construction, Inc. 2006 Bagdad Road, # 170, Leander, TX 78641 5126505637

Company Name Address Phone No.

Justification

1. Add 1/4" x 1-1/4" 304 stainless steel stiffeners for decorative screen panels per attached proposal. 2. Additional 381 LF of boring. 3. Additional 250 LF of steel edging 4. Additional 2 year of maintenance 5. City logo signs at Renaissance Plaza

SUMMARY

	Amount	% Change
Original Contract Price:	\$2,523,377.10	
Previous Quantity Adjustment(s):	\$61,660.02	
This Quantity Adjustment:	\$20,319.50	
Total Quantity Adjustment(s):	\$81,979.52	
Total Contract Price with Quantity Adjustment(s):	\$2,605,356.62	
Previous Change Order(s):	\$0.00	0%
This Change Order:	\$134,170.67	5%
Total Change Order(s) To Date:	\$134,170.67	5%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$2,739,527.29	
Difference between Original and Adjusted Contract Prices:	\$216,150.19	
Original Contract Time:		
Time Adjustment by previous Quan. Adj./Change Order:		
Time Adjustment by this Quan. Adj./Change Order:		
New Contract Time:		

Submitted for Approval

Prepared By: [Signature] Justin Hyatt, President, G Hyatt Construction, Inc. 4/28/23

Signature Printed Name, Title, Company Date

Approvals

Contractor: Justin Hyatt, President, G Hyatt Construction, Inc. 4/28/23

Signature Printed Name, Title, Company Date

City Project Manager: [Signature] Dawn Scheel, PE Dawn Scheel, PM 5/1/2023

Signature Printed Name, Title Date

Mayor/City Manager _____

Signature Printed Name, Title Date

