

EXHIBIT

"A"



rev. 01/16

Contract Quantity Adjustment/Change Order

Department: City of Round Rock Engineering Services Division

Project Name: CORR 2021 SMP Arterials - Forest Creek, Old Settlers, Hesters Crossing, S Mays, N Mays, Paloma, Jeffery Date: 12/9/21

City Project ID Number: _____ Change Order/Quantity Adjustment No. 1

Vendor: Texas Materials Group 1320 Arrow Point Dr. #600 Cedar Park, TX (512) 861-7100

Company Name Address Phone No.

Justification

Additional work to existing sections to improve pavement quality on Hester's Crossing and Harvey Penick Drive.

SUMMARY

	Amount	% Change
Original Contract Price:	\$3,318,859.74	
Previous Quantity Adjustment(s):	\$0.00	
This Quantity Adjustment:	\$350,187.07	
Total Quantity Adjustment(s):	\$350,187.07	
Total Contract Price with Quantity Adjustment(s):	\$3,669,046.81	
Previous Change Order(s):		0%
This Change Order:	\$0.00	0%
Total Change Order(s) To Date:	\$0.00	0%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$3,669,046.81	
Difference between Original and Adjusted Contract Prices:	\$350,187.07	
Original Contract Time:	120	
Time Adjustment by previous Quan. Adj./Change Order:	0	
Time Adjustment by this Quan. Adj./Change Order:	17	
New Contract Time:	137	

Submitted for Approval

Prepared By: Hedieh Yazdani Hedieh Yazdani, Project Manager, Texas Materials Group 12/13/21

Signature Printed Name, Title, Company Date

Approvals

Contractor: _____

City Project Manager: JC Montalongo Jr. Printed Name, Title, Company 12-14-21

Signature Printed Name, Title Date

Mayor/City Manager: _____

Signature Printed Name, Title Date

**Contract Quantity Adjustment/Change Order**

Project Name: CORR 2021 SMP Arterials - Forest Creek, Old Settlers, Hesters Crossing, S Mays, N Mays, Paloma, Jeffery

Quan. Adj./Change Order No.: 1

Change Order Data

Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
				TOTALS:	\$0.00	0

CORR 2021 SMP Arterials - Forest Creek, Old Settlers, Hesters Crossing, S Mays, N
Project Name: Mays, Paloma, Jeffery

Quantity Adjustment Data

[illegible]