

EXHIBIT

"A"

Page 1 of 3

Contract Quantity Adjustment/Change Order



rev. 08/12

Department: Utilities and Environmental ServicesProject Name: McNutt Creek Wastewater Segment C9 ProjectDate: 3/17/15City Project ID Number: MCNC9Change Order/Quantity Adjustment No. 1**Justification**

Change Order / Quantity Adjustment #1 is needed for additional work days due boring Atmos and Seminole Gas Lines and heavy machinery crossing details, and additional 135 LF of encasement pipe which will increase the contract cost by 4.74%.

SUMMARY

| | Amount | % Change |
|---|----------------|----------|
| Original Contract Price: | \$2,092,349.50 | |
| Previous Quantity Adjustment(s): | \$0.00 | |
| This Quantity Adjustment: | \$99,225.00 | |
| Total Quantity Adjustment(s): | \$99,225.00 | |
| Total Contract Price with Quantity Adjustment(s): | \$2,191,574.50 | |
| Previous Change Order(s): | | 0.00 |
| This Change Order: | \$0.00 | 0.00 |
| Total Change Order(s) To Date: | \$0.00 | 0.00 |
| Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]: | \$2,191,574.50 | |
| Difference between Original and Adjusted Contract Prices: | \$99,225.00 | |
| Original Contract Time: | 240 | |
| Time Adjustment by previous Quan. Adj./Change Order: | 0 | |
| Time Adjustment by this Quan. Adj./Change Order: | 42 | |
| New Contract Time: | 282 | |

Submitted for Approval

Prepared By: Eddie Zapata Signature
 Eddie Zapata, Project Manager, City of Round Rock Printed Name, Title, Company
 3/17/15 Date

Approvals

Contractor: Matthew Lewis Signature
 Matthew Lewis Vice President, Lewis Contractors, Inc. 3/17/15 Printed Name, Title, Company Date

City Project Manager: Eddie Zapata Signature
 Eddie Zapata, Project Manager, City of Round Rock 3/18/15 Printed Name, Title Date

Mayor/City Manager: _____ Signature
 _____ Printed Name, Title Date



rev. 08/12

Project Name: McNutt Creek Wastewater Segment C9 Project

Quan. Adj./Change Order No.: 1

Change Order Data

[illegible]

| Bid Item # | Item Description | Unit | Qty. | Unit Price | Amount | Contract Time Adjustment (Days) |
|----------------|--|------|------|------------|--------------------|---------------------------------|
| 3 | Jacking or Boring 42 In. Pipe, Class 150 | LF | 135 | \$735.00 | \$99,225.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| | | | | | \$0.00 | |
| TOTALS: | | | | | \$99,225.00 | 0 |