

**EXHIBIT
"A"**

STATE OF TEXAS

§

§

COUNTY OF WILLIAMSON

§

**SUPPLEMENTAL CONTRACT NO. 1
TO CONTRACT FOR ENGINEERING SERVICES
FOR 2015-2017 ON-CALL TRAFFIC OPERATIONS ENGINEERING SERVICES
WORK AUTHORIZATION**

FIRM: HDR ENGINEERING, INC. ("Engineer")
ADDRESS: 810 Hesters Crossing, Suite 120, Round Rock, TX 78681

This Supplemental Contract No. 1 to Contract for Engineering Services is made by and between the City of Round Rock, Texas, hereinafter called the "City" and HDR Engineering, Inc., hereinafter called the "Engineer".

WHEREAS, the City and Engineer executed a Contract for Engineering Services, hereinafter called the "Contract", on the 13th day of August, 2015 for the 2015-2017 On-Call Traffic Operations Engineering Services Project in the amount of \$100,000.00; and

WHEREAS, it has become necessary to amend the Contract so that the contract term shall terminate at the close of business day on December 31, 2018;

NOW THEREFORE, premises considered, the City and the Engineer agree that said Contract is amended as follows:

I.

Article 3, Contract Term shall be amended so that the contract term shall terminate at the close of business day on December 31, 2018.

IN WITNESS WHEREOF, the City and the Engineer have executed this Supplemental Contract in duplicate.

HDR ENGINEERING, INC.

By: _____

Date

CITY OF ROUND ROCK

By: _____
Alan McGraw, Mayor

Date

APPROVED AS TO FORM:

Stephan L. Sheets, City Attorney