

# EXHIBIT "A"



## Contract Quantity Adjustment/Change Order

rev, 08/12

Department: Transportation DepartmentProject Name: McNeil Extension Phase 1Date: 7/5/18City Project ID Number RC1804-001Change Order/Quantity Adjustment No. 1**Justification**

Ductbank sleeves, conduit for bore, and Overruns

**SUMMARY**

Original Contract Price:

**Amount****% Change**

\$1,744,147.00

Previous Quantity Adjustment(s):

\$0.00

This Quantity Adjustment:

\$4,000.00

Total Quantity Adjustment(s):

\$4,000.00

Total Contract Price with Quantity Adjustment(s):

\$1,748,147.00

Previous Change Order(s):

\$0.00

0.00

This Change Order:

\$89,902.00

0.05

Total Change Order(s) To Date:

\$89,902.00

0.05

Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:

\$1,838,049.00

Difference between Original and Adjusted Contract Prices:

\$93,902.00

Original Contract Time:

240

Time Adjustment by previous Quan. Adj./Change Order:

0

Time Adjustment by this Quan. Adj./Change Order:

25

New Contract Time:

265

**Submitted for Approval**

Prepared By: Kelli Neiman Kellin Neiman, Sr. PM Chasco Constructors 7/5/18  
Signature Printed Name, Title, Company Date

**Approvals**

Contractor: Kelli Neiman Kellin Neiman, Sr. PM Chasco Constructors 7/5/18  
Signature Printed Name, Title, Company Date

City Project Manager: C. Lopez Christopher R. Lopez, PM 7/6/18  
Signature Printed Name, Title Date

Mayor/City Manager: \_\_\_\_\_  
Signature Printed Name, Title Date

## rev, 08/12

Quan. Adj./Change Order No.: 1

| Item # | Item Description                  | Unit | Qty. | Unit Price     | Amount            | Contract Time Adjustment (Days) |
|--------|-----------------------------------|------|------|----------------|-------------------|---------------------------------|
| CP 001 | Ductbank Sleeves                  | LS   | 1    | \$88,382.00    | \$88,382.00       | 10                              |
| CP 002 | Furnish 3" Conduit for Oncor Bore | LS   | 1    | \$1,520.00     | \$1,520.00        | 0                               |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      |                | \$0.00            |                                 |
|        |                                   |      |      | <b>TOTALS:</b> | <b>\$89902.00</b> | <b>10</b>                       |

Project Name: McNeil Extension Phase 1

Quan. Adj./Change Order No.: 1

| Bid Item #     | Item Description       | Unit | Qty. | Unit Price | Amount            | Contract Time Adjustment (Days) |
|----------------|------------------------|------|------|------------|-------------------|---------------------------------|
| 13281-1        | EEMV & DISPOSE AC PIPE | LF   | 76   | \$25.00    | \$1,900.00        | 0                               |
| 30-508-1       | 4 x 4 Inlet            | EA   | 1    | \$2,100.00 | \$2,100.00        | 0                               |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
|                |                        |      |      |            | \$0.00            |                                 |
| <b>TOTALS:</b> |                        |      |      |            | <b>\$4,000.00</b> | <b>0</b>                        |