

EXHIBIT

"A"

**SUPPLEMENTAL AGREEMENT NO. 1
TO "CITY OF ROUND ROCK AGREEMENT
PROFESSIONAL CONSULTING SERVICES FOR
TRAFFIC SIGN DATA COLLECTION
WITH
TRANSMAP CORPORATION"**

CITY OF ROUND ROCK

§

STATE OF TEXAS

§

KNOW ALL BY THESE PRESENTS:

§

COUNTY OF TRAVIS

§

COUNTY OF WILLIAMSON

§

§

THIS SUPPLEMENTAL AGREEMENT NO. 1 to "City of Round Rock Agreement for Professional Consulting Services for Traffic Sign Data Collection with Transmap Corporation," hereinafter called "Supplemental Agreement No. 1," is made by and between the City of Round Rock, Texas, a home-rule municipality, hereinafter called the "City" and Transmap Corporation, hereinafter called the "Consultant."

WHEREAS, the City and Consultant previously executed the referenced "City of Round Rock Agreement for Professional Consulting Services for Traffic Data Sign Collection" hereinafter called the "Agreement;" and

WHEREAS, the City desires to amend the Scope of Services to add services, specifically to include additional locations; and

WHEREAS, it is necessary to amend the Scope of Work and the Contract Amount provided in the Agreement;

NOW THEREFORE, in consideration of the mutual promises and obligations in the Agreement and this Supplemental Agreement No. 1, the City and Consultant agree that said Agreement is amended and supplemented as follows:

I.

Section 3.01 of the Agreement is hereby amended to read as follows:

3.01 SCOPE OF SERVICES

A. Consultant shall satisfactorily provide all services described herein and as set forth in Exhibit "A" **and Addendum to Exhibit "A" attached hereto and incorporated herein for all purpose by reference.** Consultant's undertaking shall be limited to performing services for the City and/or advising City concerning those matters on which Consultant has been

specifically engaged. Consultant shall perform services in accordance with this Agreement, in accordance with the appended proposal for services, and in accordance with due care and prevailing consulting industry standards for comparable services.

II.

Section 5.01 of the Agreement is hereby amended to read as follows:

5.01 CONTRACT AMOUNT

In consideration for the professional consulting services to be performed by Consultant, City agrees to pay Consultant in accordance with Exhibit "A" and the Addendum to Exhibit "A." Total payment to the Consultant shall not exceed Two Hundred Eight Thousand Nine Hundred Eighty and 81/100 Dollars (\$208,980.81).

III.

This Supplemental Agreement No. 1 shall amend the original Agreement only as set forth herein with no other changes in terms or conditions of the original Agreement.

[Signatures on the following page.]

IN WITNESS WHEREOF, the City and Consultant have executed this Supplemental Agreement to be effective as of the last date of due execution by both parties.

CITY OF ROUND ROCK, TEXAS

By: _____
Printed Name: _____
Title: _____
Date Signed: _____


ATTEST:

By: _____
Sara L. White, City Clerk

FOR CITY, APPROVED AS TO FORM:

By: _____
Stephan L. Sheets, City Attorney

TRANSMAP CORPORATION

By: 
Printed Name: Howard Luxhoj, PE
Title: President / CEO
Date Signed: 8-1-18



Transmap Corporation

May 25, 2018

City of Round Rock, TX
Additional Assets (Sidewalks, Curbs & Gutters, ADA Ramps)

5) Additional Assets

| Task | Description | Comments | Transmap Units | Transmap Price | Total |
|----------|---|--|----------------|----------------|-------------|
| 5a | Sidewalks, Curbs & Gutters, ADA Ramps (units = centerline miles) Rates based on standard attributes | Standard attributes include; street name, unique ID, unique ID (street centerline), Sidewalk (type, average width), Curb & Gutter (type), ADA Ramp (truncated dome yes/no, color) | 394 | \$72.00 | \$28,368.00 |
| 5b | GIS Integration (units = hours) | Transmap will link all collected assets to the City centerline unique ID and road name, so all data is linked for Cityworks Integration. If any other GIS formatting is required, Transmap may need to add additional hours. | 20 | \$99.00 | \$1,980.00 |
| 5c | Project Management (units = hours) | Standard project management includes managing the personnel assigned to the project, monthly project updates, ArcGIS Online project tracking, kick-off meeting, phone support throughout project. | 37 | \$99.00 | \$3,663.00 |
| Subtotal | | | | | \$34,011.00 |

Addendum to Exhibit "A"