

# EXHIBIT "A"



rev, 01/16

## Contract Quantity Adjustment/Change Order

Department: TRANSPORTATION

Project Name: ROUNDVILLE LANE Date: 11/15/18

City Project ID Number: \_\_\_\_\_ Change Order/Quantity Adjustment No. 3

Vendor: SMITH CONTRACTING CO. INC. 15308 GINGER ST AUSTIN TX 78728 512-990-7640

Company Name Address Phone No.

### Justification

CO/QA #3 will remove the Bonded Concrete Overlay from the project and introduce the regular mill and overlay costs. Additionally, CO/QA #3 add, and removes, items that were not required due to the discovery of a solid rock subgrade in several locations.

### SUMMARY

	Amount	% Change
Original Contract Price:	\$2,699,825.69	
Previous Quantity Adjustment(s):	\$106,763.75	
This Quantity Adjustment:	-\$103,629.75	
Total Quantity Adjustment(s):	\$3,134.00	
Total Contract Price with Quantity Adjustment(s):	\$2,702,959.69	
Previous Change Order(s):	\$38,692.50	1%
This Change Order:	\$24,682.00	1%
Total Change Order(s) To Date:	\$63,374.50	2%
Adjusted Contract Price [Original Contract Price Plus Quantity Adjustment(s) Plus Change Order(s)]:	\$2,766,334.19	
Difference between Original and Adjusted Contract Prices:	\$66,508.50	
Original Contract Time:	270	
Time Adjustment by previous Quan. Adj./Change Order:	36	
Time Adjustment by this Quan. Adj./Change Order:	0	
New Contract Time:	306	

### Submitted for Approval

Prepared By: Hardin Camp II VP Hardin Camp II VP Smith Contracting Co. Inc. 11-15-18

Signature Printed Name, Title, Company Date

### Approvals

Contractor: Hardin Camp II VP Hardin Camp II VP Smith Contracting Co. Inc. 11-15-18

Signature Printed Name, Title, Company Date

City Project Manager: [Signature] Christopher R. Lopez 11/15/18

Signature Printed Name, Title Date

Mayor/City Manager: \_\_\_\_\_

Signature Printed Name, Title Date

Project Name: ROUNDVILLE LANE

## Change Order Data

Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
A	TACK COAT FOR 2" PAVING	GAL	885	\$7.80	\$6,903.00	
B	TRAFFIC CONTROLS	LS	1	\$9,039.00	\$9,039.00	
C	TEMPORARY TABS	LS	1	\$1,840.00	\$1,840.00	
D	ADDITIONAL MOBILIZATIONS	EA	2	\$3,450.00	\$6,900.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
				<b>TOTALS:</b>	<b>\$24,682.00</b>	<b>0</b>

Project Name: ROUNDVILLE LANE

### Quantity Adjustment Data

Bid Item #	Item Description	Unit	Qty.	Unit Price	Amount	Contract Time Adjustment (Days)
94	TYPE B LIME SLURRY	TON	-2	\$1,900.00	-\$3,800.00	
95	LIME TREATED SUBGRADE	SY	-162	\$12.00	-\$1,944.00	
96	FLEXIBLE BASE	CY	164	\$50.00	\$8,200.00	
97	PLAN & TEXT ASPH CONC PAV 0-3 IN	SY	120	\$3.75	\$450.00	
98	4 IN CONCRETE PAVEMENT BCO	SY	-7498	\$34.00	-\$254,932.00	
99	PC CONCRETE CURB & GUTTER	LF	5	\$20.00	\$100.00	
79	HMAC TYPE C	TON	825	\$140.00	\$115,500.00	
7	LIME TREATED SUBGRADE (8 IN.	SY	-675	\$4.25	-\$2,868.75	
8	10 IN. CONCRETE PAVEMENT	SY	119	\$66.00	\$7,854.00	
9	CL C CONC (MISC)	CY	8.89	\$800.00	\$7,112.00	
71	REMOVE P.C. CONCRETE SIDEWALK	SF	292	\$20.00	\$5,840.00	
74	TYPE B LIME SLURRY	TON	14.4	\$350.00	\$5,040.00	
75	LIME TREATED SUBGRADE (6 IN.	SY	922	\$9.50	\$8,759.00	
80	P.C. CONCRETE CURB AND GUTTER (FINE GRADING)	LF	53	\$20.00	\$1,060.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
<b>TOTALS:</b>					<b>-\$103,629.75</b>	<b>0</b>