



Legislation Details (With Text)

File #: 2024-042
Type: Resolution **Status:** Agenda Ready
File created: 2/5/2024 **In control:** City Council
On agenda: 2/22/2024 **Final action:** 2/22/2024
Title: Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 2 with No-DigTec, LLC for the Rawhide AC Waterline Replacement Project.
Sponsors:
Indexes: Self-Financed Water Construction
Code sections:
Attachments: 1. Resolution, 2. Exhibit A, 3. Map, 4. 1295

Date	Ver.	Action By	Action	Result
2/22/2024	1	City Council		

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 2 with No-DigTec, LLC for the Rawhide AC Waterline Replacement Project.

As a part of the on-going program to replace aging asbestos-cement waterlines within the City, this project has replaced approximately 1,400 linear feet of 8-inch waterline. The City replaced the waterline on Rawhide Drive and Old West Drive located just west of the intersection of IH-35 and Hester’s Crossing behind the Flix Brewhouse shopping center. This waterline had experienced several waterline leaks over the past two years and was in need of replacement.

No-DigTec, LLC won this contract award through the TIPS (The Interlocal Purchasing System) Co-op. Finance has approved this purchasing method and the City has performed other projects and acquisitions using this same method.

Change Order No. 1 was necessary for the installation of additional 1-inch and 2-inch water service lines that were not anticipated during the scoping of the project, and the installation of a 4-inch gate valve. This change order increased the contract amount to \$1,317,321.65.

Change Order/Quantity Adjustment No. 2 is needed for final quantity adjustment to bid items for the project. This \$98,362.39 adjustment will increase the final contract amount to \$1,415,684.04

Cost: \$98,362.39

Source of Funds: Self-Financed Water Construction