



\$12,170,883.35.

Change Order No. 4 includes the Street Lighting System for University Boulevard. Luminaire poles, bases, conduit runs with wire, boxes, arms and LED heads, foundations and installation is included in this Change Order. This will be the City's System when it is all completed. The cost for this lighting system is \$135,927.77. This will increase the contract price to \$12,306,811.12.

Change Order #5 includes the addition of two new fire hydrants in new locations and new 6-inch gate valves. Also included in this change order is the moving of a water service line and meter for the BBVA Bank and another fire hydrant at Cypress and University Blvd. Also the addition of directional arrows on the pavement to aid the traveling public. The total for this change order and quantity adjustment is \$67,946.19 bringing the total contract price to \$ 12,374,757.31.

***Cost: \$67,946.19***

***Source of Funds: RR Transportation and Economic Development Corporation***