



Legislation Details (With Text)

File #:	2019-0026	Status:	Approved
Type:	Resolution	In control:	City Council
File created:	12/20/2018	Final action:	1/10/2019
On agenda:	1/10/2019		
Title:	Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 2 with Chasco Constructors for the Clay Madsen Soccer Field Project.		
Sponsors:			
Indexes:	2014 General Obligation Bonds, General Self-Financed Construction, Self-Financed Water Construction		
Code sections:			
Attachments:	1. Resolution, 2. Exhibit A, 3. Form 1295		

Date	Ver.	Action By	Action	Result
1/10/2019	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 2 with Chasco Constructors for the Clay Madsen Soccer Field Project.

This item will authorize the Mayor to execute Quantity Adjustment/Change Order No. 2 with Chasco Constructors for the Clay Madsen Soccer Field Project. Waiting for the utility companies to move their lines caused construction to be delayed over nine months. During that time, construction costs increased to the degree that it warranted an adjustment. Fence system added to ensure driver safety on the adjacent Gattis School Road by keeping balls on the playing field. Adjustments made in the field necessitated the installation of a concrete pad for the electrical panel. Decision to keep cut topsoil on site reduced haul off charges.

The Clay Madsen Soccer Field Project includes: two full-size soccer fields, irrigation, field lighting, additional parking, sidewalk, and fencing. This project will replace two of the five soccer fields lost with the conversion of Luther Peterson Park to a city facility.

Cost: \$78,664.98

Source of Funds: General Self-Financed Construction, Self-Financed Water Construction, and 2014 General Obligation Bonds