



Legislation Details (With Text)

File #: 2019-0429
Type: Resolution
Status: Approved
File created: 10/28/2019
In control: City Council
On agenda: 11/14/2019
Final action: 11/14/2019
Title: Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 3 with ProDirt Services LLC for the North Red Bud Lane Right Turn Lane at Palm Valley Blvd. Project.
Sponsors:
Indexes: RR Transportation and Economic Development Corporation (Type B)
Code sections:
Attachments: 1. Resolution, 2. Exhibit A, 3. Form 1295

Date	Ver.	Action By	Action	Result
11/14/2019	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 3 with ProDirt Services LLC for the North Red Bud Lane Right Turn Lane at Palm Valley Blvd. Project.

This QA/CO consists of the addition of thermoplastic striping, hot mix asphalt and block sodding. This work is being added to improve on public safety, as well as, to provide a better functioning work zone post construction. The previous contract price was \$875,877.30 along with this QA/CO of \$71,357.00 will make the new contract price \$947,234.30.

Cost: \$71,357.00

Source of Funds: RR Transportation and Economic Development Corporation (Type B)