



## Legislation Details (With Text)

**File #:** 2020-0122

**Type:** Resolution **Status:** Approved

**File created:** 4/24/2020 **In control:** City Council

**On agenda:** 5/14/2020 **Final action:** 5/14/2020

**Title:** Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 3 with Lee Lewis Construction, Inc, for the Luther Peterson Service Center Project also known as the Transportation and Utilities Administration Building located at 3400 Sunrise Blvd.

**Sponsors:**

**Indexes:** General Self-Financed Construction, Self-Financed Water Construction

**Code sections:**

**Attachments:** 1. Resolution, 2. Exhibit A, 3. Form 1295

Date	Ver.	Action By	Action	Result
5/14/2020	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 3 with Lee Lewis Construction, Inc, for the Luther Peterson Service Center Project also known as the Transportation and Utilities Administration Building located at 3400 Sunrise Blvd.

With the approval of this change order, we are able to complete the scope of work and finalize the agreement between the CORR and Lee Lewis Construction Inc. for the Luther Peterson Service Center. Many of the items listed on the change order were last minute additional scope items driven by CORR. The funding for this change order is currently in our project contingency fund.

**Cost: \$127,258.00**

**Source of Funds: General Self-Financed Construction and Self Financed Water Construction**