



Legislation Details (With Text)

File #: 2020-0306
Type: Resolution
Status: Approved
File created: 10/5/2020
In control: City Council
On agenda: 10/22/2020
Final action: 10/22/2020
Title: Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 6 with G. Hyatt Construction, Inc. for the Downtown Round Rock Streetscape Improvements Project.
Sponsors:
Indexes: RR Transportation and Economic Development Corporation (Type B)
Code sections:
Attachments: 1. Resolution, 2. Exhibit A, 3. Form 1295

Date	Ver.	Action By	Action	Result
10/22/2020	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 6 with G. Hyatt Construction, Inc. for the Downtown Round Rock Streetscape Improvements Project.

The Transportation Department requests City Council approval for Change Order #6 for the Downtown Streetscape Improvement Project.

Change Order #6 includes a number of items:

1. Power for landscape controls - \$1580.70
2. Credit for 8 Dumor Benches - (\$12,000.00)
3. Credit for 1 Corten Plate Bridge - (\$1,500.00)
4. Tree well protection and replacement of damaged masonry at City Hall - \$891.00
5. Portland Cement concrete turndown curb with color - \$1,826.55
6. 1x1PE boards for the tops of the QCP walls - \$7,541.00
7. Contactor and photocell for lighting - \$2,750.96
8. Handrail - round - \$11,733.96
9. Bison IP pedestal and Wood Tiles - \$1,683.96
10. Raise Tegan lights - \$20,740.36
11. Concrete Wheel Stops - \$5,915.00

Original contract price was \$2,390,391.58

Change Order #1 added \$19,842.20

Change Order #2 added \$48,019.40

Change Order #3 added \$63,027.80

Change Order #4 added \$13,454.32

Change Order #5 added \$23,025.11

Change Order #6 adds \$41,163.49 for a new contract total of \$2,598,923.90.

Cost: \$41,163.49

Source of Funds: RR Transportation and Economic Development Corporation (Type B)